
 

 

 

 

 

 

 

Information and Communications Technology Sector 

 

 

Semi-Annual Budget Monitoring Report 

 

 

Financial Year 2018/19 

 

 

April 2019 

 

 

 

Ministry of Finance, Planning and Economic Development 

P.O.Box 8147, Kampala 

www.finance.go.ug  

 

http://www.finance.go.ug/


i 

 

TABLE OF CONTENTS 

ABBREVIATIONS AND ACRONYMS ....................................................................................... ii 

FOREWORD ................................................................................................................................. iv 

EXECUTIVE SUMMARY ............................................................................................................ v 

CHAPTER 1: BACKGROUND ................................................................................................... 8 

1.1 Introduction ........................................................................................................................... 8 

1.2 Sector Mandate ...................................................................................................................... 8 

1.3  Sector Objectives and Priorities ........................................................................................... 9 

CHAPTER 2: METHODOLOGY ............................................................................................. 10 

2.1 Scope ................................................................................................................................... 10 

2.2 Methodology ....................................................................................................................... 10 

2.3 Limitations of the report ...................................................................................................... 11 

CHAPTER 3: SECTOR PERFORMANCE ............................................................................. 13 

3.1  Overall Sector Performance ............................................................................................... 13 

3.2 National Information Technology Authority (Vote 126) .................................................... 14 

3.2.1 Program 1:  Electronic Public Services Delivery (e-Transformation) ............................. 15 

3.2.2 Regional Communication Infrastructure Program (RCIP)-Project 1400 ......................... 15 

3.2.3 Information Security sub-programme .............................................................................. 17 

3.2.4 Program 2: Shared IT infrastructure................................................................................. 21 

3.2.5 Program 3: Streamlined IT governance and capacity development ................................. 23 

3.3 Ministry of ICT and National Guidance (Vote 020) ........................................................... 30 

3.3.2 Enabling environment for ICT development and regulation programme ........................ 31 

3.3.3 Effective Communication and National Guidance Programme ....................................... 33 

3.3.4 General Administration, Policy and Planning Programme .............................................. 34 

CHAPTER 4: CONCLUSION AND RECOMMENDATIONS .............................................. 37 

REFERENCES ............................................................................................................................ 39 

 



ii 

 

ABBREVIATIONS AND ACRONYMS 

 

AIA  Appropriation in Aid 

AIMS  Academic Information Management System  

BFP   Budget Framework Paper  

BPO   Business Process Outsourcing  

CERT   Computer Emergency Response Team  

DC   Data Centre  

DNS   Domain Name Server  

EOI   Expression of Interest  

ERP   Enterprise Resource Planning  

ESA  Enterprise Security Architecture 

ETA   Electronic Transactions Act  

E-GP  Electronic Government Procurement 

FIA   Financial Intelligence Authority  

GB   Giga Byte  

GCIC   Government Citizens Interaction Centre  

GoU  Government of Uganda  

HMIS   Health Information Management System  

IAC   Information Access Centre  

ICT   Information, Communications Technology  

ICTAU  Information Communications Technology Association of Uganda  

IFMS  Integrated Financial Management System 

ISO  International Standards Organisation 

ITES  Information Technology Enabled Services 

IPPS   Integrated Payroll and Pension System  

JLOS   Justice, Law and Order Sector  

LG  Local Government 

MAAIF Ministry of Agriculture, Animal Industries and Fisheries 

MBPS   Mega Byte Per Second  

MBSA  Master Business Services Agreement  

MDAs   Ministries, Departments and Agencies  



iii 

 

MLHUD  Ministry of Lands, Housing and Urban Development  

MoD   Ministry of Defence and Veterans Affairs  

MoICT&NG Ministry of Information, Communications Technology and National Guidance  

MoU  Memorandum of Understanding  

NBI   National Backbone Infrastructure  

NEMA  National Environment Management Authority  

NISF   National Information Security Framework  

NITA-U  National Information and Technology Authority  

NOC   Network Operating Centre  

OFC   Optic Fiber Cable  

PAD  Project Appraisal Document 

RCIP   Regional Communication Infrastructure Programme  

SLA   Service Level Agreement  

UBC   Uganda Broadcasting Corporation  

UCC   Uganda Communications Commission  

UICT   Uganda Institute of Information Communication Technology   

UMC   Uganda Media Centre  

UMCS  Unified Messaging Collaboration System 

UPL   Uganda Posts Limited  

US$  United States Dollar 

Wi-Fi   Wireless (Internet) 



iv 

 

 

FOREWORD 

Over the years, the Government has implemented a number of interventions that 

have led to substantial progress in economic growth and national development 

which is now projected at 6.3% this Financial Year 2018/19 up from 6.1% attained 

last Financial Year 2017/18. As Government continues to pursue strategies for 

sustained growth and development, we should step up efforts in monitoring 

government programs and projects, to ensure that they are implemented in time and 

cost and any obstacles identified and addressed.  

This report from the Budget Monitoring and Accountability Unit points to fair 

performance among the sectors monitored. It shows that most sectors achieved 

between 60%-79% of their planned semi-annual output targets. The fair 

performance points to the need for proper planning and commencement of 

procurement processes in time. This has resulted in slow absorption of funds and 

ultimately inadequate service delivery.  

The sectors now have a quarter of the financial year to make good the promises 

made in terms of output and outcome targets. This is to urge all sectors to review the 

report and take necessary corrective actions to ensure effectiveness by end of the 

financial year.  
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EXECUTIVE SUMMARY 
 

This report reviews selected key Vote Functions and Programmes within the Informaiton, 

Communication and Technology (ICT) sector, based on approved plans and significance of 

budget allocations to the Votes. The programme/sub-programmes selected for monitoring were 

based on regional representation, level of capital investment, planned annual outputs, and value 

of releases by 31st December 2018.  

The methodology adopted for monitoring included literature review of annual progress and 

performance reports; interviews with the respective responsible officers or representatives, and 

observations or physical verification of reported outputs. Physical performance was rated using 

weighted achievement of the set output targets by 31st December, 2018. 

FINDINGS  
The overall budget for the ICT sector comprising of Wage, Non-Wage Recurrent, Development, 

Gross Tax, and Appropriation in Aid (A.I.A) for FY 2018/19 is Ug shs 181.07 billion, of which 

Ug shs 41.796 billion was for Vote 020 (Ministry of ICT and National Guidance) and Ug 

shs139.274 billion for Vote 126 (National Information Technology Authority-Uganda (NITA-

U).  

 

The release and expenditure performance was good and poor (60% and 45%) respectively. 

Performance showed low absorption under both Votes with 50% (Ug shs 41.161 billion) 

absorption under NITA-U, and 30% (Ug shs 8 billion) absorption under the Ministry; despite 

having over 59% (Ug shs 82.769 billion) and 63% (Ug shs 26.372billion) of their budgets 

released. 

 

Highlights of Sector Performance 

The sector performance in terms of outputs by 31st December 2018 was fair (63%). Under 

connectivity and internet bandwidth, 65 new MDA sites were connected to the National 

Backbone Infrastructure (NBI) bringing the total number of connected sites to 397. Of these, 282 

were receiving services including internet bandwidth, IFMS, leased lines, dark fibre and Data 

Centre by 31st December, 2018. However, the price of internet bandwidth was maintained at the 

same level as FY 2017/18 at US$ 70 Mbps per month. The coverage of MYUG Free Public WI-

FI service was expanded to cover over 284 locations and 76,519 users had signed up for the 

service by December 2018. This has enabled the citizens to have free, fast and reliable internet 

connectivity.  

 

E-Government services: Two (2) additional e-government services were added to the e-Citizens 

Portal (http://ecitizen.go.ug ) in an effort to deliver electronic public services which improved 

citizen access to Government services. This brings the total number of e-government service on 

the e-Citizen portal to Eighty-One (81). Further, NITA-U rolled out U-mail (a Unified 

Messaging and Collaboration System) to six (6) piloting entities that leverages on traditional 

email and accessibility to collaborative applications to support and improve Government wide 

communication. U-mail shall increase Government efficiency through shared services.  

http://ecitizen.go.ug/
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Furthermore, NITA-U upgraded the National Data Centre and Disaster Recovery Site to Tier 3 

classification. These facilities are currently providing services to 33 MDA/LGs and hosting 36 

critical Government applications and systems. Government shall realize cost saving through 

centralized hosting and Disaster Recovery Services for Government Applications and Data at the 

National Data Centre. The Regional Communications Infrastructure Program (RCIP) project also 

registered increased budget absorption during Q2 due to increased implementation of a number 

of key activities namely; the Unified Messaging and Collaboration System (UMCS), the Cloud 

Solution, the e-Government Procurement (e-GP) and the Consultancy for Gap Analysis for legal 

and regulatory framework for the ICT Sector. 

 

National ICT Initiatives Support Programme (NIISP): Under the Ministry, three ICT hubs 

were supported namely: Resilient African Network, Tech Buzz Hub and Hive Collab, 150 

innovators were attached to innovation hubs for mentorship, and the activities of ICT innovators 

supported under the first call for Innovations in FY2017/18 under the NIISP were monitored. 

The second call for Innovators was also finalized, approved by the Selection Committee and 

published. The steel structure and roofing for the ICT Innovation /Incubation Center at Uganda 

Institute of Information and Communication Technology (UICT) Nakawa were also completed 

and final finishes including ceiling, electrical and plumbing works were ongoing. The estimated 

overall physical progress was 70% against a time progress of over 100%. 

 

Bills, Policies and Guidelines: The Data Protection and Privacy Bill, 2015 was passed by 

Parliament and was awaiting assent by His Excellency the President of the Republic of Uganda. 

The first draft of the E-Commerce Strategy and the roadmap for institutionalization of ICT 

cadres in Government were developed. A paper for Information Technology Enabled Services 

(ITES)/Business Process Outsourcing (BPO) communication and sensitization strategy was 

prepared. Consultations on the regulatory impact assessment of the e-Government 

Interoperability Policy were undertaken. In addition, the Cyber Strategy was disseminated to 

over 20 MDAs at the Cyber Defence East Africa Workshop from 6th -7th September 2018 at 

UBOS Conference Hall, and the 2nd Draft Spectrum Management Policy was developed. 

 

Technical guidance, monitoring and supervision: Technical support was provided in the 

implementation of the Academic Information Management System and the Netherlands Trust 

Fund (NTF4) IV project that promotes IT enabled services and BPO. The sector also participated 

in open source software workshop organized by the Uganda Open Source Software Association 

and software clinics organized by the Innovation Hubs. Further, the costed Implementation 

Action Plan for the Draft Media Local Content Policy was developed; and eighty-two (82) 

additional firms were certified bringing the total to two hundred thirty-nine (239). Postcodes for 

all Parishes were finalized and submitted to Ministry of Works and Transport for inclusion into 

the Building Control Regulations and special postcodes were developed for special interest areas 

(Parks, Government offices, tourist sites, monuments, land marks, historical sites) in all districts 

of Uganda. Further, thirty-one (31) sensitization activities on IT legislation were carried out to 

enhance awareness within Government, regulated entities and the public. 
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Challenges  

The ICT sector performance is hampered by delays in initiation of procurements, low ICT 

technical capacity within MDAs to support the systems, lack of capacity (human resource, 

hardware and software) at MDAs to generate content for the different e-government services 

including websites, inadequate funding to finalize the revamping and clearing of arrears at 

Uganda Broadcasting Corporation (UBC), and delays in procurement approvals/securing no 

objection from the World Bank. 

 

Recommendations  

i) The MoICT&NG and NITA-U should develop a change management strategy to ensure that 

duplication is minimised on procurement and use of ICT installations. 

ii) The NITA-U through the RCIP should prioritise provision of key hardware and software 

such as computers and structured cabling to agencies where the NBI was delivered but not in 

use in order to increase the uptake of e-enabled services. 

iii) The outstanding arrears to URA, NSSF and staff gratuity under UBC should be prioritised 

and funded. 

iv) The MoICT, NITA-U and Ministry of Public Service should review the staff ceiling for 

sector to increase on implementation efficiency by filling more technical positions. 

v) The NITA-U should regularly engage the World Bank Task Team Leader to ensure that 

“no objections” are secured in time. 
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CHAPTER 1: BACKGROUND 

 

1.1 Introduction 
The mission of the Ministry of Finance, Planning and Economic Development (MFPED) is, “To 

formulate sound economic policies, maximize revenue mobilization, ensure efficient allocation 

and accountability for public resources so as to achieve the most rapid and sustainable 

economic growth and development”. It is in this regard that the ministry gradually enhanced 

resource mobilization efforts and stepped up funds disbursement to Ministries, Departments, 

Agencies and Local Governments in the past years to improve service delivery. 

 

Although some improvements have been registered in citizens’ access to basic services, their 

quantity and quality remains unsatisfactory, particularly in the sectors of health, education, 

water and environment, agriculture and roads. The services being delivered are not 

commensurate to the resources that have been disbursed, signifying accountability and 

transparency problems in the user entities.  

 

The Budget Monitoring and Accountability Unit (BMAU) was established in FY2008/09 in 

MFPED to provide comprehensive information for removing key implementation bottlenecks.  

The BMAU is charged with tracking implementation of selected government programmes or 

projects and observing how values of different financial and physical indicators change over 

time against stated goals and targets (how things are working). This is achieved through semi-

annual and annual field monitoring exercises to verify receipt and application of funds by the 

user entities. Where applicable, beneficiaries are sampled to establish their level of satisfaction 

with the public service. 

 

The BMAU prepares semi-annual and annual monitoring reports of selected government 

programmes and projects. The monitoring is confined to levels of inputs, outputs and outcomes 

in the following areas: 

 

 Accountability  

 Agriculture 

 Infrastructure (Energy and Roads) 

 Industrialization 

 Information and Communication Technology  

 Social services (Education, Health, and Water and Environment) 

 Public Sector Management; and  

 Science, Technology and Innovation  

 

1.2 Sector Mandate  

The mission of the Information, Communications Technology and National Guidance sector is 

to “promote the development of ICT infrastructure and services throughout the country”. The 
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mandate of the sector is to provide strategic and technical leadership, overall coordination, 

support and advocacy on all matters of policy, laws, regulations and strategy for sustainable, 

effective and efficient development, as well as harnessing and utilization of ICT in all spheres 

of life to enable the country achieve its development goals.  

The sector is composed of the Ministry of Information, Communications Technology and 

National Guidance (MoICT&NG), National Information Technology Authority (NITA-U), 

Uganda Communications Commission (UCC), Uganda Post Limited (UPL- operating as Posta 

Uganda), Uganda Media Centre, Uganda Broadcasting Corporation (UBC) and Uganda Institute 

of Information and Communications Technology (UICT). 

1.3  Sector Objectives and Priorities 

The overall sector objectives as outlined in the National Development Plan II are to: 

 Increase access to ICT infrastructure to facilitate exploitation of the development 

priorities. 

 Enhance the usage and application of ICT services in business and service delivery. 

 Increase job creation through ICT research and development. 

 Increase the stock of ICT skilled and industrial ready workforce. 

 Improve the information security system to be secure, reliable, resilient, and capable of 

responding to cyber security threats. 

 Improve the legal and regulatory frameworks to respond to the industry needs. 

 Increase the stock and quality of strategic infrastructure to accelerate the country’s 

competitiveness 
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CHAPTER 2: METHODOLOGY 

2.1 Scope 
 
This report is based on selected programmes/sub-programmes in the Information 

Communications Technology and National Guidance (ICT&NG). Selection of areas to monitor 

is based on a number of criteria: 

 

 Significance of the budget allocations to the votes within the sector budgets, with focus 

being on large expenditure programmes. The programmes that had submitted Q2 

progress reports for FY2018/19 were followed up for verification as they had specified 

output achievements. 

 Multi-year programmes that were having major implementation issues were also visited. 

 Potential of projects/programmes to contribute to sector and national priorities. 

 For completed projects, monitoring focused on value for money, intermediate outcomes 

and beneficiary satisfaction. 

 

This report reviews the half year performance of selected programmes, policies and projects 

implemented by the Ministry of ICT&NG and NITA-U for the first half of FY2018/19. Under 

NITA-U, all programmes and one development project namely; Regional Communication 

Infrastructure Programme (RCIP) were monitored. Under the MoICT & NG, two development 

project; Strengthening Ministry of ICT (0990) and Support to Information and National 

Guidance (1006) were tracked. 

The programmes monitored were: Enabling environment for ICT Development and Regulation, 

Effective Communication and National Guidance, General Administration, Policy and Planning, 

Electronic Public Services Delivery (e-transformation), Shared IT infrastructure and 

Streamlined IT Governance and capacity development. 

2.2 Methodology 
Physical performance of projects and outputs was assessed through monitoring a range of 

indicators and linking the progress to reported expenditure. Across all the projects and 

programmes monitored, the key variables assessed included: performance objectives and 

targets; inputs and outputs, and intermediate outcomes. 

 

2.2.1 Sampling 

A combination of random and purposive sampling methods were used in selecting projects from 

the Ministerial Policy Statements and progress reports of the respective departments. Priority 

was given to monitoring outputs that were physically verifiable.  

 

Outputs to be monitored are selected so that as much of Government of Uganda (GoU) 

development expenditure as possible is monitored during the field visits.  
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2.2.2 Data Collection 

 

Data was collected from various sources through a combination of approaches:  

 Review of secondary data sources including: Ministerial Policy Statements for FY2018/19; 

National and Sector Budget Framework Papers; Sector project documents and performance 

reports from the Programme Budgeting System (PBS), Sector Quarterly Progress Reports 

and work plans, Budget Speech, Public Investment Plans, Approved Estimates of Revenue 

and Expenditure, and data from the Budget portal.  

 Review and analysis of data from the Integrated Financial Management System (IFMS); and 

Quarterly Performance Reports (Performance Form A and B) from some implementing 

agencies. 

 Consultations and key informant interviews with project managers in implementing 

agencies both at the Central and Local Government level. 

  Field visits to project areas for primary data collection, observation and photography. 

 Call-backs in some cases to triangulate information. 

 

2.2.3 Data Analysis  

 

The data was analyzed using both qualitative and quantitative approaches. Comparative analysis 

was done using the relative importance of the outputs and the overall weighted scores.  

 

Relative importance (weight) of an output monitored was based on the amount of budget 

attached to it; thus the higher the budget the higher the contribution of the output to the sector 

performance. This was derived from the approved annual budget of each output divided by total 

annual budget of all outputs of a particular programme/project.  The weight of the output and 

percentage achievement for each output were multiplied to derive the weighted physical 

performance. The overall programme/project performance is a summation of all weighted 

scores for its outputs. On the other hand, the overall sector performance is an average of 

individual programme performances that make up the sector. 

 

The performance was rated on the basis of the criterion in Table 2.1. 

 

Table 2.1: Assessment guide to measure performance of projects monitored in FY2018/19 

SCORE COMMENT 

90% and above Very Good (Most of the set targets achieved and funds absorbed) 

70%-89% Good (Some core set targets achieved and funds absorbed to 70%-89%) 

50%- 69% Fair (Few targets achieved and funds absorption is 50%-69%) 

Less than 50% Poor (No targets achieved and or funds absorption is less than 50%) 

 

 

2.3 Limitations of the report 
 

The preparation of this report was constrained by a number of factors namely: 
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 Lack of detailed quarterly workplans and targets for some programmes/sub 

programmes/outputs. 

 Lack of disaggregated financial information for some outputs which might have affected 

the overall weighted scores and performance.  

 Inadequate sampling of beneficiaries due to limited field time, given the large number of 

programmes monitored. 
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CHAPTER 3: SECTOR PERFORMANCE 

 

3.1  Overall Sector Performance  

 

Overall financial performance 

The overall budget for the ICT sector comprising of Wage, Non-Wage Recurrent, Development, 

Gross Tax, and Appropriation in Aid (A.I.A) for FY2018/19 is Ug shs 181.07 billion, out of 

which Ug shs 41.796 billion was for Vote 020 (Ministry of ICT&NG), and Ug shs139.274 

billion was for Vote 126 (NITA-U).  

The release and expenditure performance was good and poor respectively (60% and 45% 

respectively). Table 3.1 shows the semi-annual sector financial performance by vote. 

 

Table 3.1: Sector budget allocation and outturn by 30th December2018 (Ug shs billion) 

Vote Budget Release Expenditure % Release % Spent 

MoICT&NG 41.796 26.372 8.00 63 30 

NITA-U 139.274 82.553 40.39 59.3 49.7 

Total 181.07 109.14 49.16 60 45 

Source: MoICT, NITA-U and IFMS, January 2019 

At vote level, the absorption was higher under the NITA-U at 49.7% of the released funds, 

while only 30% of funds released under the MoICT&NG were utilised by 31st December 2018. 

At the MoICT&NG, all funds released under arrears to Uganda Broadcasting Corporation (Ug 

shs 11.2 billion) were not spent. Overall, absorption was below average. The low budget 

absorption is largely attributed to procurement delays at the MoICT&NG and failure to issue 

timely “no objection” from the World Bank on a number of procurements under the NITA-U, 

RCIP. 

Overall performance 

The overall sector performance was fair estimated at 63%. The recurrent sub-programmes 

performed better than the development sub-programmes as a number of the outputs under 

development were still at procurement stage by half year.  Table 3.2 shows the summary 

performance by programmes across the sector. 

Table 3.2: Physical Performance of the ICT Sector by 31st December, 2018 

Programme Score  Rating 

Electronic Public Services Delivery (e-Transformation) Programme 57.37  Fair 

Shared IT infrastructure Programme 51.6  Fair 

Streamlined IT governance and capacity development Programme 95.8  Very Good 

Enabling environment for ICT development and regulation Programme 76.6  Good 
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Effective Communication and National Guidance Programme  52.28  Fair 

General Administration, Policy and Planning Programme 43.7  Poor 

Overall Sector Performance 63  Fair 

Source: Author’s Compilation 

 

Detailed programme performance 

3.2 National Information Technology Authority (Vote 126) 

The agency’s mission is to “coordinate, promote and monitor the development of Information 

Technology (IT) in the context of social and economic development of Uganda”. The vote has 

one development project namely; Regional Communication Infrastructure Programme (RCIP) 

which is co-funded by the World Bank and GoU. 

The objectives of the agency are to: 

 To provide high quality information technology services to Government; 

 To promote standardization in the planning, acquisition, implementation, delivery, support 

and maintenance of information technology equipment and services, to ensure uniformity in 

quality, adequacy and reliability of information technology usage throughout Uganda; 

 To provide guidance and other assistance as may be required to other users and providers of 

information technology; 

 To promote cooperation, coordination and rationalization among users and providers of 

information technology at national and local level so as to avoid duplication of efforts and 

ensure optimal utilization of scarce resources; 

 To promote and be the focal point of co-operation for information technology users and 

providers at regional and international levels; and 

 To promote access to and utilization of information technology by the special interest 

groups 

The agency is organized into six directorates namely: Technical Services, E-government 

Services, Information Security, Regulation and Legal Services, Planning Research and 

Development, Headquarters, and Finance and Administration. The directorates contribute to 

three programs namely: i) electronic public services delivery (e-transformation), ii) Shared IT 

infrastructure and iii) Streamlined IT governance and capacity development 

Performance 

Financial performance  

The approved budget for NITA-U, FY 2018/19 is Ug shs 139.27 billion, of which Ug shs 

82.55billion (59%) was released and 49% of released funds spent by 31st  December 2018. 

Table 3.3 shows the approved budget, release and expenditure performance by category. 

Although 76% of the budgeted arrears was released, there was zero expenditure. Only 40% of 
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the releases under external financing were spent. This was partly due to ongoing procurement of 

service providers for the different RCIP projects. 

 

Table 3.3: Financial Performance of NITA-U by 31st  December 2018 (Ug shs)   

Annual Budget (Ugshs billion) 
Cumulative 
Releases (Ugshs) 

Cumulative 
Expenditure (Ugshs) % Release % Spent 

GoU 27.57 12.988 11.768 47.1 90.6 

Donor/Ext. finance 94.448 58.627 23.248 62.1 39.7 

NTR/AIA 16.271 10.182 5.372 62.6 52.8 

Arrears 0.985 0.756 0 76.8 0.0 

Total 139.274 82.553 40.39 59.3 48.9 

Source: NITA-U & IFMS 

 

3.2.1 Program 1:  Electronic Public Services Delivery (e-Transformation) 

The program covers three sub-programmes namely, the Regional Communication Infrastructure 

Programme (RCIP), Information Security and e-Government Services. The overall program 

performance for the first half of FY 2018/19 was fair, at 57%. Table 3.4 shows the program 

performance by sub-programmes. 

3.2.2 Regional Communication Infrastructure Program (RCIP)-Project 1400 

Introduction 

The Regional Communications Infrastructure Programme (RCIP) is a World Bank funded 

initiative that became effective in May 2016. The five-year project aims to transform public 

service delivery using Information and Communications Technologies (ICT) to improve the 

lives of Ugandans. It will complement existing ICT initiatives in the country, including the 

National Backbone Transmission Infrastructure (NBI) and private sector investment by helping 

to bridge the financing and technical gaps. The RCIP intends to support the GoU in improving: 

(i) Coverage for IT infrastructure in the country; (ii) The delivery of public services by 

improving efficiency through government cloud infrastructure; (iii) Integration of Government 

IT systems; (iv) Building capacity in management of IT programs and projects; (v) Improve 

policy and regulatory environment for ICT in the country. 

The objectives of the RCIP Uganda are to: (i) Lower prices for international capacity and extend 

the geographic reach of broadband networks (connectivity); and (ii) Improve the Government’s 

efficiency and transparency through e-Government applications.  

The US$85m project is financed by credit from the World Bank (US$ 75m) and GoU (US$10m 

counterpart funding).  

During the FY 2018/19, NITA-U planned to undertake the following activities: Develop 

Enterprise Security Architecture (ESA), Framework contract for the NISF remediation in place 

(RCIP); National CERT Enhancement (RCIP Component 3.4); Framework Contracts in place 
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for ISO 27001 Certification and  e-Payment Gateway Assurance; Key Agreements in the 

Project Appraisal Document (PAD) and financial agreements are met; Commence 

Implementation of Missing links; The National Backbone Infrastructure (NBI) extended to 200 

new MDAs, LGs, Priority User and Special Interest Groups under the last mile; Unified 

Messaging and Collaboration System established in Eight (8) MDAs; Shared Public Service 

Delivery Platforms established: E-GP; Government Cloud implemented. 

Performance 

The approved budget for the RCIP Uganda for FY 2018/19 is Ug shs96.072 billion, of which 

Ug shs58.68 billion (61%) was released and Ug shs 23.24 billion (40%) spent by 31st December 

2018. The release performance was very good, while expenditure was poor.  

Project implementation started in May 2016 and the following was accomplished. The 

implementation structures were established including a steering committee with representatives 

from sectors.  Project staff were recruited. The half year period saw the signing of the SMS 

Gateway contract, the signing brings the total contractual commitments (excluding individual 

consultants) to approximately US$21.6 million. During FY2018/19, six (6) projects were under 

implementation namely: UMCS, Cloud Solution, e-GP, Gap Analysis of Policy & Legal 

Framework for ICT Sector, Installation of green energy in 25 sites (solar equipment) and SMS 

Gateway Project  

The “No Objection” for Missing Links Project and the procurement had progressed to contract 

stage. The vendor was expected to sign the contract by January 2019. 

The components of the Enterprise Security Architecture (ESA) were incorporated within the 

Government Enterprise Architecture Terms of Reference and submitted to WB for approval. 

The EOI stage was completed for the consultancy for the development of the Government 

Enterprise Architecture. The NITA-U was awaiting clearance from the World Bank (WB). 

Other activities pending WB approval include:  the procurement of the consultancy firm for the 

NISF remediation, procurement of the CERT environment and digital forensics components, 

and the ISO/IEC 27001 Consultancy. 

The procurement process for missing links bids was initiated and the World Bank gave “no 

objections” to the following procurement process: an independent supervisor, display of best 

evaluated bidder, preparation of final evaluation report, and roll out of UMCS solution in six 

pilot sites namely; Uganda Police Force (UPF), National Environement Management Authority 

(NEMA), NITA-U, MoICT & NG, Financial Intelligence Authority (FIA), and State House. 

The business process and requirements document were approved; and rolled out the Electronic 

Government Procurement (e-GP) system to six MDAs namely: 

i. Uganda Registration Services Bureau (URSB) 

ii. National Identification and Registration Authority (NIRA) 

iii. National Social Security Fund (NSSF) 

iv. Uganda Revenue Authority (URA) 

v. Ministry of Finance, Planning and Economic Development (MFPED) 

vi. National Information Technology Authority (NITA) 

vii. The concept note for change management strategy was submitted to the WB for 

approval. 
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viii. The National Data centre was hosting nine (9) additional applications by December 

2018. 

 

Implementation challenge 

 Long delays in securing procurement approvals/no objection particularly from the World 

Bank affected absorption of funds. 

Recommendation  

 The NITA-U should regularly engage the World Bank Task Team Leader to ensure that 

“no objections” are secured in time. 

 

3.2.3 Information Security sub-programme 

Background 

The Directorate of Information Security provides leadership, organizational structures and 

processes at the national level that safeguards information against accidental or unauthorized 

modification, destruction, or disclosure. It coordinates efforts to remediate security alerts and 

respond to information security related incidents and threats; Coordinate with other institutions 

including law enforcement to identify and plan for security in all aspects of data, application, 

hardware, telecommunication, and computer installation and to carry out information security 

assessment for other organisations.  

In order to protect MDA resources and systems from potential cyber-attacks and associated 

risks such as cyber terrorism, the Government of Uganda has put in place structures and 

mechanisms to operationalize the National Information Security Framework (NISF). 

 

Performance  

National Information Security Framework (NISF) implementation in 12 MDAs: Fourteen (14) 

NISF Assessments were carried out in the Courts of Judicature, National Council of Sports,  

Uganda Law Reform Commission, Uganda Heart Institute, Naguru Hospital,  Ministry of 

Science, Technology and Innovation, Uganda Wildlife Authority, Jinja Local Government, 

Uganda Coffee Development Authority, Masaka High Court, Mbarara High Court, Kabale High 

Court, Rukungiri Chief Magistrates Court and Bushenyi Chief Magistrates Court. 

NISF Remediation carried out under RCIP for 5 MDAs: The activity was pending World Bank 

approval for the procurement of the consultancy firm for the NISF remediation. 

National Information Risk Register maintained: The National Cyber Security Index which 

contributes to the National Risk Register was validated by NISAG. 

National Cyber security Outlook: The activity was not initiated due to inadequate funding. 

CERT Advisory and Alerting carried out: The agency provided support for incident handling 

and resolution for eight (8) MDAs on areas that include malware cleanup, network vulnerability 

management as well as spam handling. 
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Provided incident resolution for four VVIP online impersonation attacks. Developed and 

disseminated twenty three (23) cyber security advisories. 

Accreditation Framework for Vulnerability Assessment &PT auditors and organisations 

developed: The activity was to be undertaken in Q3. 

The National CERT Forensic and Environment enhanced: The activity pending World Bank 

approval for the procurement of the CERT environment and digital forensics components. 

Accreditation of CERT.UG was planned for Q4. 

 

3.2.3.1. E-Government Services sub-programme 

Background 

Electronic government, also known as digital government, online government, or connected 

government is the comprehensive implementation of ICT in MDAs and Local Governments 

(LGs). The directorate’s mission is “Integrating Uganda to provide quality services to citizens, 

and to improve the national competitiveness through administration innovation, and to reform 

unnecessary processes based on interconnected government and safe society”. 

 

Performance 

The NITA-U provided free Wi-Fi internet services (MYUG) to citizens in Kampala from 6pm- 

6am during the week, and 3pm- 9am over the weekend. During the first two Quarters, three (3) 

additional sites were connected bringing the total number of the hotspots connected to MYUG 

to One Hundred and fifty four (154) since inception. Continuous monitoring is undertaken to 

ensure effectiveness, efficiency and sustainability of the MYUG free Wi-Fi while addressing 

any teething problems. 

One (1) MDA enrolled for Microsoft Business Services Agreement (MBSA) i.e. UEGCL. The 

MoUs for two more were being finalized. 

Seventeen (17) new websites were developed bringing the total number of websites in 

Government to two hundred ninety three (293). 

A total of 280 MDA/LGs websites were maintained and supported.  Twenty seven (27) LGs and 

entities received training and capacity building.  

Technical support was provided to thirty six (36) new and ongoing projects in MDAs and LGs. 

Two (2) additional e-government services were provided through a single point of contact (the 

e-Government Portal) bringing the total to Eighty One (81) e-Government services. The 

platform improved access to these services by the citizens. The new services that were added 

include; E-certification service by MAAIF and Anti-Corruption Online Tool by Office of the 

President. 

A total of forty (40) N7 forms were processed by NITA-U. This includes review of terms of 

reference, MDA engagements, and analysis of technical requirements. This has minimized 

duplication of systems across government. 
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Table 3.4: Electronic Service Delivery Programme Overall Performance by 31st 

December, 2018  

 Output/Sub-programmes Annual 
Budget 
(Ugshs) 

Cum. 
Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieve
d 
Quantity 

Physical 
performan
ce Score 
(%) 

Remark 

Informatio
n Security 

NISF  Implementation  
initiated in 12 MDAs 

                          
424,644,000  

           
204,882,12
5  

42.00 22.50 0.27 14 assessments 
conducted. 

 NISF Remediation carried 
out under RCIP for 5 MDAs 

                                              
-    

                               
-    

0.00 0.00 0.00 Pending WB 
approval. 

 National  Information  Risk 
Register  maintained 

                                              
-    

                               
-    

0.00 0.00 0.00 Register 
vaslidated by 
NISAG. 

 National Cyber security 
Outlook 

                                              
-    

                               
-    

0.00 0.00 0.00 Not initiated. 

 CERT Advisory  and Alerting 
carried out 

                                              
-    

                               
-    

0.00 0.00 0.00 Support given to 
eight MDAs. 

 Accreditation Framework for 
Vulnerability Assessment 
&PT auditors and 
organisations developed 

                                              
-    

                               
-    

0.00 0.00 0.00   

 National CERT Forensic and 
Environment enhanced 

                                              
-    

                               
-    

0.00 0.00 0.00 Pending World 
bank approval. 

 CERT.UG Accredited by 
FIRST 

                                              
-    

                               
-    

0.00 0.00 0.00 Planned for Q4. 

E- 
Governm
ent 
Services 

Government cloud 
implemented (Host 20 e-
government applications in 
the data centre/government 
cloud) 

                      
3,155,862,84
3  

           
406,612,04
6  

267.00 137.90 2.00 Facilities are 
currently providing 
services to 33 
MDA/LGs and 
hosting 36 critical 
Government 
applications and 
systems.   

  Interoperability Framework 
and Enterprise Architecture 
put in place 

                                              
-    

                               
-    

0.00 0.00 0.00   

 Whole-of-Government 
Integration and data sharing 
platform established  

                                              
-    

                               
-    

0.00 0.00 0.00 Activity ongoing. 

 Deploy, and  manage a 
Unified Messaging  
and Collaboration System 
(UMCS) 

                                              
-    

                               
-    

0.00 0.00 0.00 Activity ongoing. 
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 Deploy and manage an e-GP 
system  
across government 

                                              
-    

                               
-    

0.00 0.00 0.00 Activity ongoing. 

 Two (2) priority e-services 
implemented 

                                              
-    

                               
-    

0.00 0.00 0.00   

 e-Payment gateway piloted 
within 5 entities 

                                              
-    

                               
-    

0.00 0.00 0.00 Activity ongoing. 

 Develop  and maintain 35 
MDA & LG websites 

                                              
-    

                               
-    

0.00 0.00 0.00 Seventeen (17) 
new websites 
were developed. 

 Operationalize IT Service 
Desk 

                                              
-    

                               
-    

0.00 0.00 0.00 Service desk was 
operationalized. 

 Provide regular technical 
support to MDAs and LGs as 
and when called upon 

                                              
-    

                               
-    

0.00 0.00 0.00 Support provided. 

 Maintain GCIC                                                
-    

                               
-    

0.00 0.00 0.00 GCIC maintained. 

Project: 
1400 
Regional 
Communi
cation 
Infrastruc
ture 

Develop Enterprise Security 
Architecture under RCIP 
Component 3.1 

                  
154,389,400,
167  

     
24,591,338
,167  

255.00 22.90 55.10 Ongoing. 

 Framework contract for the 
NISF remediation in place 
(RCIP) 

                                              
-    

                               
-    

0.00 0.00 0.00 Under 
procurement 

 National CERT 
Enhancement (RCIP 
Component 3.4) 

                                              
-    

                               
-    

0.00 0.00 0.00 Under 
procurement 

 Framework Contracts in 
place for ISO 27001 
Certification and     e-
Payment Gateway 
Assurance 

                                              
-    

                               
-    

0.00 0.00 0.00 Ongoing 

 Key Agreements in the PAD 
and  
financial agreements are met 

                                              
-    

                               
-    

0.00 0.00 0.00  Ongoing  

 Commence Implementation 
of Missing links 

                                              
-    

                               
-    

0.00 0.00 0.00 WB provided no 
objection 

 The National Backbone 
Infrastructure (NBI) extended 
to 200 new MDAs, LGs, 
Priority User and special 

                                              
-    

                               
-    

0.00 0.00 0.00 Sixty five (65) 
additional MDA 
sites were 
connected. 
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interest Groups under the 
last mile  

 Unified Messaging and 
Collaboration System 
established in Eight (8) 
MDAs 

                                              
-    

                               
-    

0.00 0.00 0.00 Substantially 
Completed 

 Shared Public Service 
Delivery Platforms 
established: E-GP 

                                              
-    

                               
-    

0.00 0.00 0.00 21.1% Completion 

 Government Cloud 
implemented 

                                              
-    

                               
-    

0.00 0.00 0.00 90% progress 

 Programme  Performance 
(Outputs) 

        57.37   

Source: NITA-U and IFMS 

 

3.2.4 Program 2: Shared IT infrastructure 

The program is executed through the sub-programme of Technical Services. The overall 

programme performance for the first half of FY 2018/19 was fair, rated at 51.6%. 

3.2.4.1 Technical Services 

Background  

The directorate’s core roles are to provide first level technical support and advice for critical 

Government information technology systems including managing the utilization of resources 

and infrastructure for centralized data center facilities for large systems through the provision of 

specialized technical skills. In addition, it identifies and advises Government on all matters of 

information technology development, utilization, usability, accessibility and deployment 

including networking, systems development, information technology security, training and 

support; and provide guidance on the establishment of an infrastructure for information sharing 

by Government and related stakeholders.  

Performance 

Extension of the NBI and connectivity 

Sixty five (65) additional MDA sites were connected as at 31st December 2018 bringing the 

total number to three hundred ninety seven (397) sites connected to the NBI. A total of two 

hundred eighty two (282) MDA sites were receiving services (Internet bandwidth, IFMS, 

Leased lines, Data center and Dark fibre) over the NBI by half year. 

The procurement process for the missing links bids was initiated. The World Bank gave a “No 

objection”.  

The 25 transmission site designs for connecting solar systems and payment for inception report 

were completed. Shipment of goods was ongoing. 
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The supervision of the contractor to implement NBI infrastructure relocations, extensions, 

provision of internet services and required maintenance of the National Backbone Infrastructure 

was on going. 

Bulk Internet was delivered to One hundred Ninety five (195) MDAs/LGs/Target User Groups.  

Clearance of arrears for MDAs whose funds were consolidated and sites that are beyond the 

geographic reach of the NBI and are being served by other ISPs. Operation and Maintenance for 

bulk internet is done periodically. 

Table 3.5 shows the programme performance by 31st  December 2018. 
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Table 3.5: Programme Performance for Shared IT infrastructure by 31st December, 2018  

 Output Annual 
Budget 
(Ugshs) 

Cum. Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieved 
Quantity 

Physical 
performance 
Score (%) 

Remark 

Technical 
Services 

Extended the National 
 Backbone 
Infrastructure (NBI) to  
200 new MDAs, 
 LGs, Priority  User 
and special  interest 
Groups 

                      
5,741,009,312  

        
2,270,719,210  

200.00 65.00 16.43 Extended 
backbone to 
65 new sites. 

 800km of fibre optic 
implemented to 
connect Nebbi, 
Pakwach, Arua, 
Koboko, Yumbe, 
Moyo, Adjumani, 
Katakwi, Moroto 

                      
5,741,009,312  

        
2,270,719,210  

800.00 0.00 0.00 Procurement 
ongoing. 

  Implement Solar PV 
Project under RCIP at 
25 transmission sites 

                      
5,741,009,312  

        
2,270,719,210  

25.00 0.00 0.00 Design 
completed. 

 NBI commercialisation 
Contractor  
effectively  
supervised  
to generate the  
Projected Revenue 

                      
5,741,009,312  

        
2,270,719,210  

1.00 0.30 15.17 Contractor 
supervised. 

  Transportation/Delivery 
of Internet Bandwidth 
to MDAs/LGs/Priority 
User Groups. 

                      
5,741,009,312  

        
2,270,719,210  

396.00 196.00 20.00 196 entities 
supplied with 
bandwidth. 

 Programme  Performance ( Outputs)       51.60 Fair 
performance 

Source: NITA-U, IFMS 

 

3.2.5 Program 3: Streamlined IT governance and capacity development 

The program is composed of four sub-programmes namely: Headquarters, Legal and regulatory 

services, Planning, Research and Innovations, and Finance and Administration. 
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Program performance 

The approved budget for the programme during FY 2018/19 is Ug shs21.034 billion, of which 

Ug shs7.209 billion (34.2%) was released and Ug shs5.235 billion (73%) spent by 31st  

December 2018. The release performance was fair, while the expenditure performance was 

good.The overall physical performance was 95%. 

3.2.5.1: Headquarters 

The headquarters’ program is headed by the Executive Director. It is responsible for the 

management and operations of the Authority; management of the funds, property and business 

of the Authority, and the promotion, training and disciplining of the staff of the Authority in 

accordance with their terms and conditions. 

Performance  

The agency was engaging with the World Bank to procure a firm to develop a communication 

and partnership strategy. The Terms of Reference were approved by the NITA-U Executive 

Committee.  

Thirteen (13) engagements to promote NITA-U brand were conducted as follows;  

A tour by the Parliament ICT Committee of the National Data Centre. 

Tour of the delegation from the Korea International Cooperation Agency, to undertake a 

Knowledge Sharing Program to support the implementation of the Greater Kampala Economic 

Development strategy, through eGovernment. 

 In conjunction with KCCA, launch of the first smart traffic lights. 

 Launch of the “She Leads” programme. 

 First annual symposium on Intellectual Property, Technology and Innovation.  

 Launch of the NITA-U service desk. 

 Smart Tourism Conference.  

 Cyber Defence East Africa Conference. 

 Project loon workshop. 

 Intellectual Property in ICT. 

 Work Ethics and Culture Day 

 NITA-U participation in the MTN marathon 

 Training workshop for people with disabilities  

 The agency published ten (10) articles in print media. 
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3.2.5.2. Regulation and Legal Services 

Background 

The program is responsible for providing an enabling regulatory environment for the 

achievement of NITA’s mandate and the implementation of the cyber laws and other related 

laws; Ensure the compliance and enforcement of the cyber laws, NITA Act, regulations and 

other related legislation; Arbitrate disputes between arising between suppliers of Information 

Technology solutions and consumers; Provide legal services to NITA-U; Provide corporate 

secretarial services to NITA-U; and ensure compliance with all laws, procedures and policies. 

 

Performance  

NITA-U Certification of Providers of IT Products and Services (Amendment) Regulations were 

developed and published in the Uganda Gazette on 23rd November 2018. The Data Protection 

and Privacy Bill was passed by Parliament on 6th December 2018. 

A benchmarking study was conducted in three (3) countries, namely: Mauritius, Malaysia and 

Chile, for the gap analysis of the existing legal, policy and regulatory framework for the ICT 

sector to enable harmonisation of the legal and regulatory environment. 

A stakeholder’s workshop to validate the draft report of the findings of the Gap Analysis was 

held. The directorate provided support to the tabling of the draft principles and justification 

paper for the proposed ICT professionals bill before the MoICT&NG Commissioners' forum. 

Thirty one (31) sensitization activities on IT legislation were carried out to enhance awareness 

within government, regulated entities and the public.   

The agency conducted eleven (11) compliance assessments on structured cabling standards and 

acquisition of IT Hardware and Software Guidelines and Standards. 

 

3.2.5.3. Planning, Research and Innovation 

Background 

The roles of the directorate are: To support the development, monitoring and evaluation of 

National IT Strategies, Plans, Policies, Programmes and Initiatives in line with the NITA-U 

mandate. To lead change and provide a comprehensive approach in the development and 

implementation of IT strategic research & innovation agenda for the public sector in line with 

the NITA-U mandate and communicating corporate messages from agenda setting through 

impact assessment. 

To formulate, enforce and monitor the implementation of national architecture blueprints, 

standards, certification and provide guidance for quality IT services including risk management 

and contingency planning. To create, implement and maintain an IT capacity building, training 

and awareness framework, Policy and Strategy in line with the NITA-U mandate. 

To build and maintain a framework, model and process to provide centralized and coordinated 

support to programme management of all IT Projects across the public sector in line with the 

NITA-U mandate.  
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Performance  

Carry out two (2) awareness/training sessions on standards: The Directorate held one (1) 

awareness session with the National-E-waste Committee at MoICT&NG. Provided 

Information/awareness support on network standards to the Directorate of E-Government and 

Directorate of Technical Services staff. Provided information on NITA-U activities and 

standards developed at the Digitalization Conference held in Kampala. Conducted awareness 

engagement on standards at Posta Uganda and Mukono District LG. 

Promote the certification process and ensure that at least 100 new IT service providers are 

certified: Eighty two (82) additional firms were certified bringing the total to Two hundred 

Thirty Nine (239) IT firms certified. Awareness activities were not undertaken due to the delay 

in having the regulations Gazzeted. 

Certification of NITA-U ISO 20000 undertaken: The ToRs for the ISO 20000 consultant were 

drafted and reviewed. The ISO training was still on hold by half year.  

Two (2) NITA-U user demand driven surveys conducted: The directorate of planning and 

research finalised the survey design for the services provided by NITA-U, and drafted the 

questionnaire for the customer satisfaction survey, however the survey was put on hold. They 

engaged the stakeholders involved in the baseline study for system integration, drafted the study 

design for the baseline study for the integration of IT systems in government and drafted the 

questionnaire for the citizen’s part of the baseline study for the integration of IT systems in 

government. 

NITA-U Statistical Abstract for 2018 developed and disseminated: The directorate collected 

data from key agencies involved in the production of IT Statistics (URA, UBOS, UCC and 

UIA), analyzed, collected, and drafted the NITA-U statistical abstract. The document was 

completed and posted on the NITA-U website. 

Monitoring and inspection of two (2) NITA-U projects/initiatives conducted and status reports 

produced: Inspection of the National Operations Centre (NOC) and two transmission sites 

(Entebbe and Mukono) were conducted with the UCC team. The agency participated in the 

Local Government Budget consultative workshops and prepared an issue paper for 

consolidation in the Budget paper. The M&E framework was incorporated into the NITA-U 

Strategic plan.  

Conducted ICT training of civil servants and participated in capacity building events organized 

by different stakeholders: The directorate participated in training on E-government and security 

for newly recruited civil servants in the Ministry of Defense and Veterans Affairs, coordinated 

the training of women entrepreneurs in IT and business marketing. 

A strategy for Institutionalization of the ICT Function in government developed: The directorate 

of planning and research finalized the technical and financial bid evaluation and negotiated with 

the best evaluated bidder during the period under review. 
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3.2.5.3. Finance and administration 

Background 

The directorate is responsible for providing administrative and technical support to the 

Authority to optimally plan, generate, manage, deploy and account for all financial and other 

resources in the delivery of its mandate.  

 

Performance 

Preparatory activities of the Namanve ICT Hub (land acquisition, surveys and architectural 

design) completed: The procurements for fencing the land at Namanve, and roofing of the 

storage container were concluded. The agency engaged Uganda Investment Authority (the land 

lord) regarding fulfilment of the contractual obligations and engaged the Ministry of Works and 

Transport on development of ToRs for architectural designs for the NITA-U Centre of 

Excellence. 

Ensure retention of skilled, healthy and productive workforce: All staff employment contracts, 

salaries, gratuity, funeral services, medical insurance, group personal accident insurance, 

canteen services, telephone credit (airtime services)were managed. Three staff were recruited 

under the mainstream NITA-U, one staff was recruited under the RCIP, and five staff contracts 

were renewed. 

Facilities and Administrative Support Services provided for NITA-U operations:  The new 

electricity prepaid meter was installed for Palm Courts, and the account was maintained up to 

date. Phones were loaded with airtime, security for office facilities at Palm Courts and staff 

properties was maintained. The directorate carried out general servicing of all fire equipment in 

preparation for the fire drill; serviced the access control system, generator, air conditioning 

systems, BPO centres, and IAC offices. They engaged different stakeholders for improvement 

in service delivery of their contracts these include; cleaning services, security, tenancy and 

drinking water. Table 3.6 shows the overall performance of the programme. 

 

Table 3.6: Performance of Streamlined IT Governance and Capacity Development by 31st  

December 2018 

Output Annual 
Budget 
(Ugshs) 

Cum. 
Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieved 
Quantity 

Physical 
performanc
e Score (%) 

Remark 

A Communications and 
Partnership Strategy to Support 
the creation of Awareness for ICT 
Sector Laws and Policies and 
increase adoption of Various 
Information Technology Initiatives 
in the Sector developed.  

                          
546,425,3
06  

              
33,886,349  

200.00 53.00 2.60 Strategy 
drafted. 
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Output Annual 
Budget 
(Ugshs) 

Cum. 
Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieved 
Quantity 

Physical 
performanc
e Score (%) 

Remark 

Undertake Corporate 
Communication strategies and 
activities 

                          
546,425,3
06  

              
33,886,349  

15.00 13.00 2.60 Participated in 
several events. 

Undertake to publish NITA-U 
infrastructure programmes and 
initiatives in the Newspaper for 
wide distribution 

                          
546,425,3
06  

              
33,886,349  

5.00 10.00 2.60 Articles 
published in 
newspapers. 

Carry out (15) sensitization and 
awareness about cyber laws 

167,599,7
01  

15,042,063  36.00 31.00 0.80 31 sensitisation 
engagements 
conducted. 

Twenty (20) Compliance 
assessments carried out on MDAs 
and other regulated entities to 
check compliance with IT laws 
and Standards. 

                          
167,599,7
01  

              
15,042,063  

20.00 11.00 0.80 11 compliance 
assessments 
carried out. 

Legal support  provided in the 
development of one (1) priority IT 
legislation   

                          
167,599,7
01  

              
15,042,063  

1.00 1.00 0.80 Support 
provided. 

Five (5) new IT standards 
developed and forwarded for 
gazetting to facilitate systematic 
delivery of priority IT infrastructure 
and services  

83,063,36
0  

8,956,683  5.00 3.00 0.39   

Carry out two (2)  awareness 
/Training   sessions on standards     

                            
83,063,36
0  

                
8,956,683  

2.00 3.00 0.39 Sessions 
conducted. 

Certification process  effectively  
promoted, supervised and audited  
to  
ensure that at least 100 new IT 
service providers are certified 

                            
83,063,36
0  

                
8,956,683  

100.00 82.00 0.39 82 companies 
certified. 

Certification of  
NITA-U ISO 20000 undertaken 

                            
83,063,36
0  

                
8,956,683  

1.00 1.00 0.39 In progress. 

Two (2) NITA-U user demand 
driven surveys conducted  

                            
83,063,36
0  

                
8,956,683  

2.00 0.00 0.00 Surveys 
conducted. 
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Output Annual 
Budget 
(Ugshs) 

Cum. 
Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieved 
Quantity 

Physical 
performanc
e Score (%) 

Remark 

NITA-U Statistical Abstract for 
2018 developed and disseminated 

                            
83,063,36
0  

                
8,956,683  

1.00 1.00 0.39 Completed.  

Timely submission of the NITA-U 
BFP and MPS FY 2019/20 

                            
83,063,36
0  

                
8,956,683  

2.00 1.00 0.39 BFP submitted. 

Monitoring and inspection of  two 
(2)  NITA-U projects/initiatives 
conducted and status reports 
produced 

                            
83,063,36
0  

                
8,956,683  

2.00 2.00 0.39 Reports 
produced 

Conduct ICT Training of Civil 
servants and participate in 
Capacity building events 
organized by different 
stakeholders  

                            
83,063,36
0  

                
8,956,683  

4.00 1.00 0.39 Trained and 
developed 
materials for 
Civil Service 
College. 

A strategy for Institutionalization of 
the ICT function in government 
developed. 

                            
83,063,36
0  

                
8,956,683  

1.00 0.00 0.00   

Preparatory activities of the 
Namanve ICT Hub (land 
acquisition , surveys and 
architectural design) completed 

1,416,459
,718  

,650,041,8
11  

2.00 60.00 50.93 Engaged the 
land lord. 

Salaries, wages and support 
services provided for NITA-U 
operations 

                      
6,645,000
,000  

        
3,323,000,
000  

1.00 0.50 31.59 Contract staff 
salaries paid. 

Programme  Performance (Outputs)       95.86   

Source: NITA-U & IFMS 

Challenges 

 Staffing at NITA-U is at 50% of the approved structure. 

 Delays in receipt of “no objection” from the World Bank on a number of RCIP project 

components. 

 Some of the Government sites connected to the National Backbone Infrastructure were 

not using the service due to lack of structured cabling, terminal equipment, and 

computers. 

 Low absorption of funds due to delays in procurement. 
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Recommendations 

 The Ministry of Public Service and NITA-U should review the staff ceiling for NITA-U to 

increase on implementation efficiency by filling more technical positions. 

 The NITA-U should regularly engage with the World Bank to ensure that “no objections” 

are secured in time. The World Bank should be implored to have a country based Task 

Team Leader (TTL) to speed up the process. 

 The NITA-U should urgently execute the change management strategy through engaging 

the bidding community (services providers) to create awareness of e-GP project prior to 

commencement. 

 The NITA-U should expeditiously implement the IT Shared Platform Project (GovNet) 

project which will provide an end-to-end solution towards connectivity of all Government 

sites to increase usage. 

 

3.3 Ministry of ICT and National Guidance (Vote 020) 

3.3.1 Background 

The Ministry of ICT was created in 2006 to provide strategic and technical leadership and 

coordination in all matters of ICT. The mandate of the ICT Ministry is ‘‘to provide strategic and 

technical leadership, overall coordination, support and advocacy on all matters of policy, laws, 

regulations, and strategy for the sector for sustainable, effective and efficient development, 

harnessing  and utilization of ICT in all spheres of life to enable the  country achieve its 

development goals’’1. The information and national guidance component was transferred to the 

Ministry of ICT in 2016 to form the Ministry of Information, Communications Technology and 

National Guidance (MoICT&NG). 

The mission is “to promote development and effective utilization of ICTs such that quantifiable 

impact is achieved throughout the country”. The MoICT&NG has four vote functions namely; 

a) Information technology and information management services which is charged  with 

developing enabling policies, laws and regulations as well as promoting, guiding and providing 

technical support, supervision, monitoring and evaluation to the development and use of IT;  

b) Communications and broadcasting infrastructure which is charged with developing enabling 

polices, laws, regulations as well as quality assurance in infrastructure development for 

broadcasting and communications service delivery;  

c) Policy, planning and support services which is responsible for ensuring that the sector 

complies with policy development guidelines and financial management standards in 

accordance with the Public Finance and Management legislations. 

                                                 

1MoICT 2016 

 

 



31 

 

d) Information and national guidance. 

The Ministry’s key outcomes are: 

 Responsive ICT legal and regulatory environment 

 Increased employment and growth opportunities 

 Shared national vision, national interest, national values and common good  

 Secure ICT access and Usage 

Delivery of the outcomes is through three programs namely: Enabling environment for ICT 

development and regulation; Effective communication and national guidance and general 

administration, policy and planning. The semi-annual monitoring FY 2018/19 focused on the 

development components of the MoICT & NG. 

 

Financial performance 

The approved annual budget for the Ministry of ICT and National Guidance for FY 2018/19 is 

Ug shs 41.796 billion, of which Ug shs 26.372 billion was released  and Ug shs 8.0 billion spent 

by 31st December 2018 as follows; Wage (Ug shs. 2.968 billion); Non-Wage Recurrent (Ug shs. 

2.997 billion); GoU Development (Ug shs. 8.166billion) and AIA (Ug shs. 1.041billion). 

The release performance was very good, while absorption was poor (30%). An additional Ug 

shs 11.2 billion was released under arrears (owing to refund from cancelled sale of UBC land) 

but not spent. The poor expenditure performance was mainly due to low absorption of the 

development budget owing to delayed finalization of procurement processes.  

 

Physical performance 

3.3.2 Enabling environment for ICT development and regulation programme 

The program is composed of four sub-programmes namely; Information Technology, 

Information Management Services, Broadcasting Infrastructure, and Posts and 

Telecommunications. 

The approved budget for the programme is Ug shs2.37 billion, of which Ug shs1.16 billion 

(49%) was released and Ug shs0.97 billion (83%) spent by 31st December 2018. The overall 

programme performance was 76%. Table 3.7 shows the overall financial and physical 

performance of the programme by output. 

Technical support was provided to implementation of the Academic Information Management 

System; including support to the Netherlands Trust Fund (NTF4) IV project that promotes IT 

enabled services and Business Process Outsourcing. The first draft of the E-Commerce Strategy 

was developed and awaits wider stakeholder consultations. A roadmap for institutionalization of 

ICT cadres in Government was developed. A paper for Information Technology Enabled 

Services (ITES)/Business Process Outsourcing (BPO) Communication and Sensitization 

Strategy was prepared. 
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Consultations on the Regulatory Impact Assessment of the e-Government interoperability 

policy undertaken. The directorate participated in Open Source Software workshops organized 

by the Uganda Open Source Software Association and software clinics organized by the 

Innovation Hubs. 

The implementation action plan for the Draft Media Local Content Policy was developed and 

the baseline study on development of ICT infrastructure blue print carried out in Western and 

Northern regions. 

Special Postcodes were developed for special interest areas (Parks, Government offices, tourist 

sites, monuments, land marks, historical sites) in all dstricts of Uganda. The Postal sector was 

monitored in Eastern and Northern Uganda to determine readiness of Postal and supporting 

infrastructure for the new Postcode and Addressing System. 

 

3.7: Overall Performance of the Enabling Environment for ICT Development and 

Regulation Programme by 31st December, 2018  

Output 
Performance 

Output Annual 
Budget 
(Ugshs) 

Cum. 
Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieved 
Quantity 

Physical 
performanc
e Score (%) 

Remark 

Information 
Technology 

Enabling Policies, 
Laws and Regulations 
developed 

                      
1,030,000,000  

           
680,000,00
0  

43.00 20.80 34.30 E-Commerce 
strategy drafted. 

  E-government 
services provided 

                          
120,000,000  

              
50,000,000  

40.00 11.00 3.60 Services provided. 

  BPO industry 
promoted 

                            
20,000,000  

              
10,000,000  

100.00 30.00 0.55 BPO paper 
prepared awaiting 
consultations. 

  Hardware and 
software development 
industry promoted 

                            
20,000,000  

              
10,000,000  

100.00 40.00 0.73 Industry 
promoted. 

  Human Resource 
Base for IT developed 

                            
30,000,000  

              
10,000,000  

100.00 20.00 0.82 Capacity 
developed. 

Information 
Management 
Services 

                            
370,000,000  

           
280,000,00
0  

10.00 4.20 9.33   

Broadcasting 
Infrastructure 

Sub-sector monitored 
and promoted 

                          
140,000,000  

              
70,000,000  

2.00 1.00 6.36 Monitoring 
undertaken. 

 Logistical Support to 
ICT infrastructure 

                            
60,000,000  

              
30,000,000  

6.00 2.50 2.27 Support provided 
for ICT 
infrastructure. 

Posts and 
Telecommunic
ations 

Monitor Postal sector                           
410,000,000  

           
100,000,00
0  

11.00 3.00 18.64 Postal sector 
monitored. 
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 Programme  Performance ( Outputs)       76.60   

Source: MoICT&NG 

 

Under the National ICT Initiatives Support Programme (NIISP); three ICT hubs were supported 

namely: Resilient African Network, Tech Buzz Hub and Hive Collab. 150 innovators were 

attached to innovation hubs for mentorship. Activities of ICT innovators identified in FY 

2017/18 were supported and the NIISP was monitored. The second call for innovators was 

finalized and approved by the Selection Committee and published in mass media.  

 

3.3.3 Effective Communication and National Guidance Programme  

The objective of the programme is to ensure effective communication and national guidance in 

order to increase citizen’s participation in national programmes. The programme consists of 

four sub-programmes namely: National Guidance, Information, Uganda Media Centre and 

Support to Information and National Guidance. The overall programme performance was 52%. 

Table 3.8 shows the performance of the programme. 

The approved budget for the programme for FY 2018/19 is Ug shs3.83 billion, of which Ug 

shs2.07 billion (53%) was released and Ug shs1.17 billion (56%) of released funds spent.  

Under this programme, the MoICT & NG held engagement meeting with the media personnel 

in the Elgon region on the need to emphasize objective and balanced reporting in both the print 

and electronic media for emergency response in Elgon prone areas. Over 115 queries from the 

citizens were processed during the period, of which 29 were concluded and 86 were escalated to 

relevant MDAs. 

The ministry provided a channel for feedback and suggestions from citizens and conducted 

civic education workshops for appointed and elected leaders in promoting good governance in a 

multiparty system in various districts. 

The Uganda Media Centre coordinated 92 media coverage (press conference, press briefs) 

including provision of online coverage for 15 press briefings.  

The Department of National Guidance conducted consultations on the draft "National Guidance 

Policy. 

 

3.8: Performance of the Effective Communication and National Guidance Programme by 

31st December, 2018  

Sub-program Output Annual 
Budget 
(Ugshs) 

Cum. 
Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieved 
Quantity 

Physical 
performanc
e Score (%) 

Remark 

Information Dissemination of 
public 
information 

                          
540,000,000  

           
190,000,000  

100.00 10.00 4.74 Information 
disseminated. 
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National 
Guidance 

National 
Guidance 

                          
690,000,000  

           
170,000,000  

100.00 10.00 8.64 Draft NG policy 
initiated. 

Uganda Media 
Center 

Media and 
communication 
support provided 

                          
410,000,000  

           
210,000,000  

100.00 50.00 12.35 Press briefings 
conducted. 

 Transfers to 
other 
Government 
Units 

                          
700,000,000  

           
350,000,000  

520.00 350.00 21.60 Contract staff 
salaries and wages 
and media centre 
activities 
conducted. 

Support to 
Information and 
National 
Guidance 
Project 

Purchase of 
motor vehicle 
and other 
transport 
equipment 

                          
480,000,000  

           
480,000,000  

2.00 0.00 0.00 Procurement 
pending. 

 Purchase of 
office and ICT 
equipment 
including 
software 

                          
100,000,000  

           
100,000,000  

100.00 0.00 0.00 Procurement 
pending. 

 Purchase of 
office and 
residential and 
office furniture 

                          
320,000,000  

           
320,000,000  

100.00 50.00 4.94 Assorted furniture 
procured. 

 Programme  Performance 
(Outputs) 

      52.28 Fair performance 

Source: MoICT 

 

3.3.4 General Administration, Policy and Planning Programme 

The overall objective of the programme is to provide policy guidance, strategic direction and to 

generate sector statistics to inform planning and policy review.  

The approved budget for FY 2018/19 is Ug shs24.4 billion, of which Ug shs 11.9 billion (49%) 

was released and Ug shs 5.86 billion (49%) spent. The overall programme performance was 

43.7%. An additional Ug shs 11.2 billion was released as part of the arrears for refund related to 

UBC land in Bugolobi. Table 3.9 shows the performance of the programme. 
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Table 3.9: General Administration, Policy and Planning Programme Performance by 31st 

December, 2018  

 Output Annual 
Budget 
(Ugshs) 

Cum. 
Receipt 
(Ugshs) 

Annual 
Target 

Cum. 
Achieved 
Quantity 

Physical 
performan
ce Score 
(%) 

Remark 

Headquarters 
(Finance and 
Administratio
n) 

Policy, consultation, 
planning and 
monitoring services 

                          
270,000,000  

           
140,000,000  

100.00 50.00 0.77 Social media and e-
commerce policies 
drafted. 

 Ministry Support 
Services (Finance 
and Administration) 

                      
3,020,000,0
00  

        
1,580,000,0
00  

100.00 50.00 8.58  Rent paid. 

 Ministerial and Top 
Management 
Services 

                          
230,000,000  

           
110,000,000  

100.00 50.00 0.68 Top management 
meetings were 
held. 

 Procurement and 
Disposal Services 

                            
90,000,000  

              
40,000,000  

100.00 40.00 0.24 PDU services 
managed. 

 Financial 
Management 
Services 

                          
270,000,000  

           
140,000,000  

13.00 5.00 0.60 Services provided. 

 ICT Initiatives 
Support 

                      
5,050,000,0
00  

        
1,950,000,0
00  

100.00 2.00 0.78 ICT hubs 
supported. 

 Human Resource 
Management 
Services 

                      
4,880,000,0
00  

        
1,950,000,0
00  

100.00 30.00 8.39 Staff salaries, and 
welfare managed. 

 Records 
Management 
Services 

                            
30,000,000  

        
2,530,000,0
00  

100.00 40.00 0.05 Records managed. 

  Innovators and 
Innovation Hubs 

                      
2,750,000,0
00  

        
1,380,000,0
00  

105.00 74.30 8.17 Applications 
received awaiting 
review and award. 

Project: 0990 
Strengthenin
g Ministry of 
ICT 

Government 
Buildings and 
Administrative 
Infrastructure 

                      
5,200,000,0
00  

        
3,210,000,0
00  

100.00 70.00 15.45 Construction 
estimated at 70% at 
Nakawa ICT hub. 

 Purchase of Motor 
Vehicles and Other 
Transport Equipment 

                          
550,000,000  

           
240,000,000  

3.00 0.00 0.00 Under 
procurement. 
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 Purchase of Office 
and ICT Equipment, 
including Software 

                          
110,000,000  

           
110,000,000  

100.00 0.00 0.00 Activity at 
procurement stage. 

 Arrears (Refund 
related to UBC land) 

                    
11,200,000,
000  

     
11,200,000,
000  

100.00 0.00 0.00 Funds received but 
not paid. 

 Programme  Performance 
(Outputs) 

      43.72 Poor performance 

Source: IFMS &MoICT 

 

The departments prepared and submitted the Budget Framework Paper for the vote to the 

MFPED, and prepared relevant financial accounts reports and submitted to relevant authorities. 

Three project proposals were prepared and submitted to the Development Committee at 

MFPED for consideration. 

Apart from acquisition of assorted furniture, procurement of vehicles, office and ICT equipment 

was still ongoing. 

Under the line item for government buildings and administrative infrastructure, the Construction 

of the National ICT Innovators Hub at Uganda Institute of Communications Technology 

(UICT) in Nakawa which was awarded to the Uganda Peoples Defence Forces (UPDF) 

Engineering Brigade progressed as follows: 

 By February 2019, the estimated overall physical progress was70% against a time progress of 

100%. The main block was roofed and final finishes were ongoing including ceiling installation, 

internal shutters, and electrical works. Some of the external works such as levelling and planting 

of grass on embankments had been completed. Pending works include installation of doors and 

windows, installation of electrical devices, laying of ICT Local Area Network and installation 

of devices, painting and paving the parking area. 

The project, was seven months behind schedule. This status was due to increased scope of earth 

works, variation in designs, challenges in clearance of imported steel materials, and delays in 

clearance of certificates leading to low absorption of funds. 

Challenges 

 Poor planning leading to delays in procuring service providers.  

 Low absorption of funds. 

 

Recommendation  

The MoICT&NG should initiate procurements in time to avoid implementation delays. 
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CHAPTER 4: CONCLUSION AND RECOMMENDATIONS 

 

4.1 Conclusion  
The overall ICT sector performance in terms of outputs was fair (63%). Although the release of 

funds to the sector was good (60% of annual), expenditure performance by half year was poor 

(45% of released funds). There was low absorption under both Votes (NITA-U at 50% and 

MoICT&NG at 30%). The programme for streamlined IT Governance and Capacity 

Development under NITA-U performed better than other programmes (95.8%), whereas the 

program for General Administration, Policy and Planning under MoICT&NG posted poor 

performance (43.7%). The poor performance was due to delays in initiation of procurements. 

 

In terms of physical progress, 65 new MDA sites were connected to the National Backbone 

Infrastructure (NBI) bringing the total number of connected sites to 397. Of these, 282 were 

receiving services including internet bandwidth, IFMS, leased lines, dark fibre and Data Centre. 

However, the price of Internet bandwidth was maintained at the same level as FY 2017/18 at 

US$ 70 Mbps per month. The coverage of MYUG Free Public WI-FI service was expanded to 

cover over 284 locations. Two (2) additional e-government services were added to the e-

Citizens Portal (http://ecitizen.go.ug ) in an effort to deliver electronic public services which 

improved citizen access to Government services.  

 

The Data Protection and Privacy Bill, 2015 was passed by Parliament and was awaiting assent 

by H.E The President of the Republic of Uganda. The first draft of the E-Commerce strategy 

and the roadmap for institutionalization of ICT cadres in Government were also developed. 

Sensitization activities on IT legislation were carried out to enhance awareness within 

Government, regulated entities and the public. 

 

The RCIP project registered increased budget absorption by Q2 due to increased 

implementation of a number of key activities namely; the Unified Messaging and Collaboration 

System (UMCS), the Cloud Solution, the e-Government Procurement (e-GP) and the 

Consultancy for Gap Analysis for legal and regulatory framework for the ICT sector. 

 

Performance was hampered by delays in initiation of procurements, poor absorption of funds, 

low ICT technical capacity within MDAs (human resource, hardware and software) to support 

the systems, under staffing at the MoICT and NITA-U to attend to all requests from MDAs and 

stakeholders, low staffing levels in technical departments, resistance to integration of ICT 

systems leading to duplication, inadequate budget to finalize the revamping and clearing of 

arrears at UBC, and delays in procurement approvals/securing no objection from the World 

Bank. 

 

 

http://ecitizen.go.ug/
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4.2  Recommendations 
 

i) The NITA-U through the RCIP should prioritise provision of key hardware and software 

such as computers and structured cabling to agencies where the NBI was delivered, but 

not in use in order to increase the uptake of e-enabled services. 

ii) The NITA-U should regularly engage the World Bank Task Team Leader to ensure 

that securing “no objections” is done in time. 

iii) The MoICT&NG, NITA-U and MoPS should review the staff ceiling for the sector to 

increase on implementation efficiency by filling more technical positions. 

iv) The MoICT&NG and NITA-U should develop a change management strategy to ensure 

that duplication is minimised on procurement and use of ICT installations. 

v) The outstanding arrears to URA, NSSF and staff gratuity under UBC should be 

prioritised and funded. 
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