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ABBREVIATIONS AND ACRONYMS 
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Bn            Billion 
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ESSP              Education Sector Strategic Plan 
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PTC  Primary Teachers‟ College  
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FOREWORD 

The government has increasingly channeled resources into implementation of public 

programmes aimed at enhanced service delivery. Effective implementation of these programmes 

is critical and this calls for monitoring and evaluation.  
 

The Budget Monitoring and Accountability Unit in the Ministry of Finance, Planning and 

Economic Development makes semi-annual performance assessments on the progress of 

implementation for selected programmes. This report reviews the half year performance in the 

priority areas of: Agriculture, Education, Energy, Health, ICT, Industralization, Public Sector 

Management, Roads, and Water and Environment for FY 2014/15. 
 

The findings therein should inform implementation decisions in the last half of the year. I urge 

all institutions to follow up on the related implementation issues that have been identified. The 

implementation challenges and recommendations made will guide the relevant sectors to ensure 

enhanced effectiveness of programme implementation.  
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EXECUTIVE SUMMARY 

 

BACKGROUND 

This report reviews selected key vote functions and programmes within the sectore, based on 

approved plans and significance of budget allocations to the votes. The focus is on nine sectors, 

including: agriculture, education, energy, health, industrialization, ICT, public sector 

management, roads; and water and environment. Attention is on large expenditure programmes 

with preference given to development expenditures, except in the cases of education, health, 

ICT, public sector management and roads where some recurrent costs are tracked. 

 

Projects selected for monitoring were based on regional sampling, level of capital investment, 

planned quarterly output, and value of releases by the second quarter of FY 2014/15. The 

methodology adopted for monitoring included literature review of quarterly progress and 

performance reports; interviews with the respective responsible officers or representatives of 

programmes; and observations at site. 

 

Findings  

Introduction  

Five projects/programmes under Vote 013: Ministry of Education and Sports were monitored. 

These were; i) Programme 02-Basic Education, ii) Emergency Construction and Rehabilitation 

of Primary Schools, iii) Development of Secondary Education,  iv) ADB IV Support to USE and 

v) Development of BTVET. 

Vote 013: Ministry of Education and Sports (MoES)  

The overall performance of the Vote by 31
st
 December 2014 is fair (50-59%). Two projects 

performed well while two others and the recurrent programme underperformed. The two donor 

funded projects (ADB IV and projects under 0942 funded under OFID, IDB and BADEA), had 

excellent performance and improved the overall rating of the Vote for the half year performance 

while the GoU funded projects monitored did not meet their half year planned targets.  

Good performance was noted in ADB IV Support to USE The MoES planned to complete and 

hand over 18 remaining institutions during FY 2014/15. Ten of these institutions were 

monitored. Works were completed in five schools (Kasese S.S, Kitara S.S, Mityana S.S, St. Leo 

Kyegobe S.S. and Iganga S.S.) while works in Bulamu,  Busoga College Mwiri and Kalisizo 

Seed were nearing completion.  Works were behind schedule in Dokolo T/I and Gombe S.S.  

Physical performance was very good.  

 

The estimated cumulative rate of physical implementation for the Project was 93.9%.  
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Development of BTVET  

Out of the nine new OFID funded technical institutes, six were monitored. Works in Ogolai and 

Nawanyago were completed while Buhimba and Lwengo were nearing completion with 95% of 

works completed. Works for Basoga Nsadhu Memorial T/I were lagging behind at 70% level of 

completion. Overall, the quality of civil works under OFID projects was very good.  The half 

year targets for this output were achieved. 

Two out of the planned three IDB funded institutions (Unyama NTC and UTC Lira) were 

monitored. Civil works in both institutes were behind schedule with level of completion at 75%-

80% and 80% respectively. The works were of good quality. The half year targets for this sub-

component were achieved.  

Civil works for the BADEA funded technical institute at Nakaseke were progressing well. Four 

months into the contract period, works were at 30% progress. The half year targets for this sub-

component were achieved. The quality of civil works was very good. However, civil works for 

Bamunanika were behind schedule. Eight months into the contract period, very little had been 

achieved. Overall, the project achieved its half year targets.  

Underperformance was noted under one programme and two projects; 

Programme 02 - Basic Education: Output 070102 Instructional Materials for Primary Schools 

achieved less than 25% of the half year performance targets. The distribution of assorted P.5-P.7 

instructional materials was ongoing, contracts for provision of reading books in 27 local 

languages, song books and Kiswahili readers for P1-P2 had just been signed so distribution was 

yet to start.  

Emergency Construction and Rehabilitation of Primary Schools The half year target was to 

construct/rehabilitate 10 schools. This target was not achieved as only three out of the five 

primary schools sampled received funds, and construction was on going in only one school.  The 

project performance was below average. 

 

Development of Secondary Education (0897):The MoES planned to complete construction of 

three secondary schools under this project; however the half year target was not achieved. By 

end of Q2, the MoES had transferred funds to Kisozi and Katunguru Seed in Rubirizi district, but 

works had not started by February 2015 in both schools.  However civil works, outside the work-

plan. were on going in two other schools.  

Challenges 

 Poor planning as the MoES continued to implement activities outside the approved work 

plan. Some rolled over projects which do not appear in the approved performance contract 

were implemented.  

 Delayed payments to a number of contractors.  

 Donor releases to MoES were poor and this affected implementation of some projects. 

 The GoU has been very slow in fulfilling the counterpart funding obligations for the donor 

financed projects yet some of the projects are coming to an end. For instance this FY only Ug 

shs 8.6 billion was provided out of the required Ug shs 12 billion. 
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 Value Added Tax on construction materials introduction was re-instated during the FY 

2014/15, after the budget for the FY was completed and the VAT requirements were not 

catered for.  

 

Recommendations 

 The MoES should adhere to the approved workplan/performance contract for the FY.  

 The MoES should make timely payments to the contractors upon presentation of certified 

works. 

 The MoES should ensure that the publishers contracted to supply pupils‟ reading materials to 

all government aided primary schools fulfill their different contracts.   

 The GoU should make timely counterpart contributions to donor funded projects 

 The MoES should budget for VAT requirements that were re-instated on construction 

materials.  
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CHAPTER 1:  BACKGROUND 

 

The mission of the Ministry of Finance, Planning and Economic Development (MFPED) is “To 

formulate sound economic policies, maximize revenue mobilization, ensure efficient allocation 

and accountability for public resources so as to achieve the most rapid and sustainable 

economic growth and development”. It is in this regard that the Ministry gradually enhanced 

resource mobilization efforts and stepped up funds disbursement to Ministries, Departments, 

Agencies and Local Governments in the past years to improve service delivery. 

Although significant improvements have been registered in citizens‟ access to basic services, 

their quantity and quality remains unsatisfactory, particularly in the sectors of health, education, 

water and sanitation, agriculture and roads. The services being delivered are not commensurate 

to the resources that have been disbursed, signifying accountability and transparency problems in 

the user entities.  

Although there are several institutions in the accountability sector mandated to monitor and audit 

public resources, they have not provided comprehensive information for removing key 

implementation bottlenecks to enhance transparency and accountability and consequently 

improve service delivery. It is against this background that the Budget Monitoring and 

Accountability Unit (BMAU) was established in FY 2008/09 in the Ministry of Finance, 

Planning and Economic Development, under the Budget Directorate, to address this challenge.  

The BMAU is charged with tracking implementation of selected government programmes or 

projects and observing how values of different financial and physical indicators change over time 

against stated goals and targets. This is achieved through regular field monitoring exercises to 

verify receipt and application of funds by the user entities. Where applicable, beneficiaries are 

sampled to establish their level of satisfaction with the service. 

 

The BMAU prepares semi-annual and annual monitoring reports of selected government 

programmes and projects. The monitoring is confined to levels of inputs, outputs and 

intermediate outcomes in the following areas: 

 

 Agriculture 

 Infrastructure (Energy and Roads) 

 Industrialization 

 Information and Communication Technologies 

 Social services (Education, Health, and Water and Environment) 

 Microfinance; and 

 Public Sector Management  
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CHAPTER 2: METHODOLOGY 

2.1 Process 

This report is based on selected programmes from the sectors mentioned in chapter one apart 

from microfinance. The selection was based on a number of criteria; 

 Programmes that submitted progress reports by the end of quarter two, FY 2014/15 were 

followed up for verification as they had specified output achievements. 

 Priority expenditure areas in the budget strategy and ministerial policy statements for FY 

2014/15 with focus being on large expenditure programmes.  

 Regional representation to ensure that coverage of programmes is from varying parts of 

the country 

 Programmes/projects with previously identified critical implementation problems. 

 

2.2 Methodology 

The key variables monitored were targets of inputs and outputs; implementation processes and 

achievement of intermediate outcomes and beneficiary satisfaction where feasible. 

2.2.1 Data Collection 

Data was collected through a combination of approaches;  

 

 Review of secondary data sources including: Ministerial Policy Statements for FY 

2014/15; National and Sector Budget Framework Papers; Sector project documents and 

performance reports in the Output Budgeting Tool (OBT), MFPED Budget Documents, 

Budget Speech, District Performance Reports; Q1 and Q2 Sector Quarterly Progress 

Reports, Work plans, and Public Investment Plans. 

 Review and analysis of data in the Integrated Financial Management System (IFMS) and 

legacy system; progress reports (Performance Form A and B) and bank statements from 

implementing agencies.  

 Consultations and key informant interviews with project managers in implementing 

agencies both at the Central and Local Government level. 

 Field visits to project areas involving observations and discussions with beneficiaries. 

Photography was a key data collection tool during the monitoring exercise. In some cases 

call-backs were done to triangulate information. 

2.2.2 Sampling 

The projects/programmes monitored were purposively selected from information provided in the 

FY 2014/15 Ministerial Policy Statement and Quarterly Performance Reports for Q1 and Q2. 

Priority was given to outputs that were physically verifiable especially those categorized under 

GoU development expenditure.  

Districts in different regions were selected so that as many regions of Uganda as possible are 

sampled throughout the year. Emphasis was also placed on programmes not monitored in 
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previous quarters. For completed projects, monitoring focused on utilization, quality and 

beneficiary satisfaction. 

 

2.2.3 Data Analysis 

This was mainly simple descriptive statistics of comparing set targets and observed levels of 

achievement. Physical performance of projects and outputs was assessed through comparing a 

range of indicators and linking the progress to reported expenditure. The actual physical 

achievement was determined basing on (weighted) number of activities accomplished for a given 

output. 

 

2.3 Limitations of the report 
 Overstated absorption of some projects due to transfers to subventions being reflected as 

payments on the Integrated Financial Management System (IFMS). 

 Assumption that warrants on IFMS are equal to the release. This also provides misleading 

information on financial performance.  

 Difficulty in ascertaining financial performance of some donor projects due to 

unavailability of information from project managers. It was also equally difficult to 

ascertain financial performance of projects off the IFMS.    

 Lack of clear indicators, in some programmes, hence difficulty in rating overall 

performance.  

 Unavailability of some critical information. For example, a number of project recipients 

had limited information on scope of civil works, costs and contract period.  

 Sampling of some projects/programmes was affected by misleading information from 

ministries. Some projects that were reported as implemented in FY 2014/15 had been 

done in FY 2013/14.  

2.4 Assessment Criteria  

For purposes of this report, the guide below is used to assess and rate performance. 

Physical and financial performance was rated in percentages according to achievement of the 

planned set targets and the overall utilization of funds for multi-year projects. Table 2.1 shows 

the assessment criteria for measuring the achieved targets and expenditures. 

Table 2.1: Assessment criteria for measuring achieved targets  

SCORE COMMENT 

80% and above Excellent (All set targets achieved and funds well utilized) 

70% - 79% Very good (Most of the set targets achieved and funds absorption is 

70% and above) 

60% - 69% Good (Some core set targets achieved and funds absorbed to 60%) 

50% - 59% Fair (Few targets achieved and funds absorption is average-50%) 

Less than 50% Below average (No targets achieved and funds absorption is less 

than 50%) 

Source: BMAU 
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CHAPTER 6: EDUCATION 

 
6.1 Introduction 

The mandate of the Ministry of Education and Sports (MoES) is to provide quality Education 

and sports services in the country, which are constitutional obligations for the Ugandan State and 

Government. The Education sector‟s mission is “to provide for, support, guide, coordinate, 

regulate and promote quality education and sports to all persons in Uganda for national 

integration, individual and national development” The Vision for the Ministry of Education and 

Sports is "Quality Education and Sports for All". 

 

6.1.1 Sector Objectives 

In line with the National Development Plan (NDP) goals, the education sector aims at equitable, 

accessible, affordable and quality delivery of education and training to Ugandans. 

Strategic Objectives are: 

i. To ensure universal and equitable access to quality basic education for all children in 

Uganda 

ii. To improve the quality of education at all levels in the country 

iii. To ensure equal access by gender, district and special needs at all levels of education. 

iv. To build capacity of districts by helping education managers acquire and improve on 

their knowledge, skills and attitudes to be able to plan, monitor, account and perform 

managerial functions. 

In FY 2014/15, the sector continues to consolidate the gains in access to equitable and quality 

education. It is also adopting implementation strategies that ensure efficiency and effectiveness 

in service delivery.      

The approved budget for the education sector FY 2014/15 is Ug shs 1.69 trillion of which 

48.68% was released by 31
st
 December 2014.  The donor financing to the donor projects in the 

sector is 0.337 trillion of which 26.49% was released. Overall, the sector received almost half of 

the GoU financing and a quarter of the donor financing. Out of that the sector spent 81.26% and 

85.11% of the GoU and donor funds respectively. 

6.1.2 Scope 

This semi-annual report presents progress on implementation of selected projects/programmes by 

the MoES (Vote 013) FY 2014/15. The monitoring work covered four selected development 

projects and one recurrent programme in four out of eight vote functions (Table 6.1). 
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Table 6.1: Education projects monitored  

Vote Vote Function Programme /Project Institutions/Districts visited  

013:MoES 0701:Pre-primary 

and Primary 

Education 

0943: Emergency 

Construction of Primary 

Schools 

MoES, Sheema, Ntungamo, 

Butambala, 

Wakiso, Mukono, Jinja, Kamuli, 

Kaliro, Bugiri 

02: Basic Education  

(070102: Instructional 

Materials for Primary 

Schools) 

Mbarara, Kabarole , Iganga 

0702 Secondary 

Education 

0897:Development of 

Secondary Education 

MoES, Gomba, Amuria 

1092:ADB IV Support to 

USE 

MoES, Dokolo, Kasese, Kabarole, 

Hoima, Mityana, Mpigi Butambala, 

Iganga, Jinja, Rakai 

0705:Skills 

Development 

0942: Development of 

BTVET (Business 

Technical Vocational and 

Educational Training) 

MoES, Kayunga, 

Masaka,Namutumba, Oyam, Kasese, 

Mbarara, Butambala, Mukono, Lira, 

Lwengo, Kiruhura, Luweero, Gulu, 

Kamuli, Masaka, Manafwa 

Source; Author’s compilation 

6.1.3 Overview of Vote 013 Semi Annual Financial Performance  

The approved budget for Vote 013, FY 2014/15 is Ug shs 415.058 billion of which Ug shs 

166.554 billion (40.1%) was released and Ug shs 149.702 billion (89.9%) expended by 31
st
 

December 2014. Release and expenditure performance was excellent as 40% of approved budget 

was released (out of the expected 50% by half year) of which 89.9% was utilized. (See Table 

6.2)  

Table 6.2: Financial Performance of MoES (Vote 013) by 31
st
 December 2014  

  Approved 

Budget 

(Ug shs 

billion) 

Release 

(Ug shs 

billion)  

 

Spent  

(Ug shs 

billion) 

% 

Budget 

released 

% 

Budget 

Spent 

% 

Release 

Spent 

  

Recurrent Wage 

 

10.007 

5.369 4.854 

 

53.7% 48.5% 90.4% 

Non-wage 127.393 74.916 72.504 58.8% 56.9% 96.8% 

Development GoU 

53.115 

 25.855 

21.011 

 48.7% 

39.6% 

81.3% 

Donor 223.373  59.684 50.872 26.7% 22.8% 85.2% 

Total GoU  190.515 106.140 98.369 55.7% 51.6% 92.7% 



12 

 

  Approved 

Budget 

(Ug shs 

billion) 

Release 

(Ug shs 

billion)  

 

Spent  

(Ug shs 

billion) 

% 

Budget 

released 

% 

Budget 

Spent 

% 

Release 

Spent 

  Total GoU + Donor 

(MTEF) 
413.888 165.824 

149.241 40.1% 
36.1% 90.0% 

Arrears 0.291 0.291 0.187 100.0% 64.3% 64.3% 

Taxes 0.878 0.439 0.274 50.0% 31.2% 62.4% 

Total Budget 415.058 166.554 149.702 40.1% 36.1% 89.9% 

  Source: MoES Q2FY 2014/15 Performance Report 

6.2 Pre-Primary and Primary Education (Vote Function: 0701) 

The vote function provides for; technical guidance, development of pre-primary and primary 

education policies, delivery of the education and sports services in pre-primary and primary 

education and implementation of policies and programmes to ensure quality and standards.  

The vote function has one recurrent programme (Basic Education) and three development 

projects namely: 0943-Emergency Construction and Rehabilitation of Primary Schools, 1232-

Karamoja Primary Education Project and 1296-Uganda Teacher and School Effectiveness 

Project. 

The Basic Education Programme and Emergency Construction and Rehabilitation of primary 

schools project were sampled to assess the level of implementation by 31
st
 December 2014. 

 

6.2.1 Programme 02: Basic Education 

Background 

The objectives of the programme are to: (i) formulate appropriate policies and guidelines, and 

provide technical advice in relation to primary subsector, (ii) strengthen the capacities of 

Districts and Education Managers to improve equitable access to primary education to all school 

age going children, (iii) provide support supervision to Education Managers to ensure provision 

of quality primary education as well as increase learning achievement in Literacy and Numeracy 

and (iv) assist districts to improve the completion rate in primary education. 

Table 6.3 summarises the planned activities for instructional materials under Basic Education.  

Table 6.3 Instructional Materials planned activities for FY 2014/15 

Output Annual planned outputs 

070102: 

Instructional 

Materials for 

Primary Schools 

Procurement of: 73,374 copies of assorted P5-P7 instructional materials each 

at a cost of Ug shs 46,600. 

 

509,815 copies of assorted 

instructional materials for P5 and P6 each at a cost of Ug shs 19,615 
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Output Annual planned outputs 

 

Capacity building for 2600 key stakeholders in instructional materials usage 

i.e.  local Government officials, education officers, inspectors, college 

principals, college tutors, CCTs, teachers, and 

Librarians 

 

Procurement of 384 pieces of assorted assistive  instructional devices for 

learners with special needs (Hearing Aids and their accessories) each at an 

estimated cost of Ug shs 1.3 million  

 

Procurement of 40,500 copies of textbooks for the revised PTE curriculum 

each at a cost of Ug shs 30,000 

 

4 consultative workshops conducted to review the book policy for improved 

procurement and better service delivery of instructional materials 

 

Monitoring of the implementation of instructional materials procurement 

processes (4 field trips in the year, each at a cost of Ug shs 50 million for trip 

of 30 officials) 

 

4 Policy dissemination workshops conducted on putting instructional materials 

in the hands of learners, Instructional Materials Usage manual and  hybrid 

guidelines 

 

Travel abroad (short study visits, conferences, symposiums, research etc) 

 

Office  imprest, Telephone prepaid, Fax, procurement of assorted stationery, 

office equipment (1 photocopier, 4 bookshelves and 7 

UPS/backups for the Unit) 

 

Repair and maintenance of office 

equipment 

Source: MoES Draft Quarterly Work plan FY 2014/15, MoES Q1FY 2014/15 Performance Report, MPS FY 

2014/15 

Findings 

i) Financial performance 

The approved budget for Basic Education, FY 2014/15 is Ug shs 30,795,395,960 of which Ug 

shs 15,197,136,419 (49.3%) was released and Ug shs 13,984,022,480 (92%) expended by 31
st
 

December 2014. Release and expenditure performance were excellent by the 31
st
 December 

2014.  
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The programme expenditure prioritization was in line the expected outputs as 46% of the funds 

released were spent on assessment of primary education, 30% on instructional materials for 

primary schools, 18% on primary teachers‟ development, 4% on policies, laws, guidelines, plans 

and strategies, 1% on monitoring and supervision of primary schools and 1% on support to war 

affected children in Northern Uganda. 

The half year monitoring focused on output 070102: Instructional Materials for Primary Schools. 

The approved budget for this output is Ug shs 17,367,055,999 of which Ug shs 5,319,177,861 

(30.6%) was released and Ug shs 4,172,810,937 (78.4%) spent by 31
st
 December 2014. The 

release and absorption was good. 

ii) Physical Performance 

a) Assorted P.5-P.7 instructional materials  

In May 2013 (i.e FY 2012/13) the MoES contracted eight publishing firms to supply assorted 

instructional materials to 13,000 primary government aided schools in Uganda. These firms were 

supply the instructional materials within a period of four months. The publishing firms  are; 

Baroque Publishers, East African Education Publishers, Fountain Publishers, MK Publishers, 

Mukono Bookshop Publishers, Longhorn Publishers, Pelican Publishers and St.Benard 

Publishers.  

However, execution of those contracts has continued up to FY 2014/15 and some publishers such 

as Mukono have not completed execution of their contracts. No new contracts were signed with 

publishers during financial years 2014/15 and there were no new procurements instructional 

materials. During FY 2013/14, these publishers were paid an advance payment of 20%.  The 

remaining 80% was paid in the first half of FY 2014/15 to all publishers except Mukono 

Publishers. Table 6.4 summarizes what each publisher was supposed to supply and the contract 

sums. 

Table 6.4: what each publisher was supposed to supply and the contract sums 

Publisher Pupils’ books Contract sum 

(Ug shs) 

Fountain Publishers 

Ltd 

CRE P.5, MTC P.6, SST P.6, CRE P.6, MTC P7 

and  5 Teachers‟ guides for those  subjects for 

13,000 schools 

2,588,953,878 

Baroque Publishers Science P.5, Science P.6,  Science P.7, CRE P.7 

and  4 Teachers‟ guides for those  subjects for 

13,000 schools 

1,629,175,560 

MK Publishers Ltd IRE P.5, CAPE 1 MDD P.6, IRE P.6, IRE P.7, 

CAPE 1 MDD P.7 and  5 Teachers‟ guides for 

those  subjects for 13,000 schools 

3,433,484,300 

Mukono Bookshop 

Printing Ltd 

SST P.5, SST P.7, CAPE 3 Art/Tech P7 and  3 

Teachers‟ guides for those  subjects for 13,000 

schools 

1,779,351,990 

Longhorn Publishers 

Ltd 

CAPE 1 MDD P.5, CAPE 3 Art/Tech P.5, 

Kiswahili Dictionary P.6, Kiswahili Dictionary 

P.7, Kiswahili PB P.7 and  5 Teachers‟ guides for 

6,195,691,620 
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those  subjects for 13,000 schools 

East African 

Publishers Ltd 

Kiswahili PB P.5, Kiswahili TG P.5 519,135,760 

Pelican Publishers Ltd Kiswahili PB P.6, English P.6 and  2 Teachers‟ 

guides for those  subjects for 13,000 schools 

745,773,000 

St Bernard Publishers 

Ltd 

MTC P.5, and MTC teachers‟ guide for 13,000 

schools 

500,916,000 

Total  17,392,482,108 

  Source: Author’s compilation 

By 31
st
 December 2014, the different publishers, except Mukono Bookshop Printing Ltd, had 

delivered the assorted instructional materials for P.5 – P.7 to all government-aided primary 

schools. However, the actual number of materials delivered by half year by the different 

publishers to all primary schools in the country could not established. This made it difficult to 

make comparisons with planned targets. 

Three schools were sampled to verify the delivery of text books. The findings are summarized in 

Table 6.5. 

Table 6.5: Delivery of assorted P.5-P.7 Instructional materials in sampled schools 

School Books received Number Comment 

Buyodi P/S (Kaliro 

district) 

S.S.T Pupils books 5, 6,7 Art and 

Technology books 5,6,7 CRE 

books 6,7, Integrated Science 

books 5,6,7 English books 5,6,7 

CAPE I books 5,6,7 CAPE III 

books 5, 6 Mathematics books 

5,6,7 IRE books 5,6,7 Kiswahili 

books 5,6,7 

Four copies of each 

title and one 

Teachers‟ guide 

All the copies for P5-

P7 were received. 

Waluwerere P/S 

(Bugiri district) 

books in all subjects as above 

except English 

18 copies of each 

title for book 5, 

 3 copies for each 

title for book 6,  

13 copies for each 

title for book 7 and 

one Teachers‟ guide 

for each subject. 

English book 5 and 

book 7 were not 

received. 

Kyamate P/S 

(Ntungamo) 

text books for the different 

subjects  above 

Five copies for all 

text books for P.5, 

three copies for each 

text book for P.6., 

13 copies for each 

text book for P.7 

SST book 5 and book 

7, MTC book 5, 

CAPE III book 7 and 

English book 5 and 7 

were not received. 

Source: Field findings 
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Table 6.5 shows that some publishers did not supply all the text books as per their contracts to 

each primary school. While the sample is small, nonetheless it shows that the problem could be 

bigger if more schools report missing out on particular text books from the different publishers.  

While the MoES has clear targets and budgets for instructional materials for FY 2013/14 and 

2014/15, these are not clearly accounted for.  For instance instructional materials had a budget of 

Ug shs 17,532,056,000 (FY 2013/14) and Ug shs 17,367,055,999 (FY 2014/15) respectively.  

Over the two financial years the budget for Instructional materials adds up to Ug shs 34, 

899,111,999. Yet the contract sum for all the publishing firms adds up to 17,392,482,108. 

Therefore the MoES has had more funds available for Instructional materials which they may 

have to account for over the last two financial years). 

 

Challenge 

 While the monitoring tracked the targets for instructional materials as they appear in 

work plan for FY 2014/15, this activity has been going on since May 2013.  

 By 31
st
 December 2014, some publishers such as MK publishers limited, Mukono Book 

shop Printing Ltd and Longhorn Publishers Ltd had not been cleared 100% despite 

resources made available as shown above. 

 Some publishing firms such as Mukono Bookshop Printing Ltd have not completed 

execution of their contracts long after expiry of the contract period. 

 Some publishers did not supply all the textbooks to all the schools as per their contracts.  

The monitoring team could not establish the cumulative total of books that the different 

publishers did not deliver to the different schools in Uganda. This made it difficult to 

make comparisons with planned targets. The team could not also establish the value for 

money for what was delivered and what was not delivered. 

Conclusion 

The contract to supply instructional materials has been going on for over one and half years and 

had not fully been concluded by 31
st
 December 2014.  Seven of the eight publishers contracted to 

supply assorted P.5-P.7 Instructional materials completed deliveries. Mukono Bookshop Ltd had 

not completed deliveries to all the government-aided primary schools.  

Recommendations 

i) The MoES should on improve on planning and execution of the instruction materials 

activity. The implementation of the activity should be consistent with the approved work 

plan and progress reports.  

 

ii) The MoES should supervise the contracted publishers to ensure that all textbooks are 

supplied as per contract.  

iii) The MoES should conduct an audit of the supplied materials to ensure that there is value 

for money. 
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b) Procurement of PTCs’ Instructional Materials 

The MoES planned to procure 40,500 copies of textbooks for the revised PTC curriculum under 

the Teacher Instructor Education and Training (TIET) during FY 2014/15. The Q1 progress 

report indicated that the MoES procured modules (syllabus books for PTCs) in every subject. 

Both the Q1 and Q2 reports indicate that ministry officials also conducted a monitoring exercise 

on the delivery of goods received in the PTCs.  

Findings indicated that the procurement of the syllabus books (modules) for 45 PTCs was carried 

out in FY 2013/14. These materials were delivered to the MoES stores on 16
th

 October 2013. 

The 45 PTCs and some private PTCs started picking the materials on 10
th

 February 2014. Each 

core PTC received 100 copies of each subject module Professional Educational Studies (PES) 

Modules I, II and III and Social Studies Education (SSE) Modules I and II and the Local 

Language Education (LLE) module.  The non-core PTCs and private PTCs received 80 and 20 

copies of each module respectively.  

There were some private PTCs that did not pick the materials. In December 2014 these 

remaining materials were given to some Core PTCs as additional materials. Arua Core PTC 

received 22 additional copies of each subject module. Bishop Willis received 50 additional 

copies of each subject module except for PES III where 39 copies were received. At the end of 

the exercise, 26 400 copies of the different copies were given out. 

Table 6.6 shows the instructional materials received by the three PTCs                                                      

Table 6.6: Copies of instructional materials received by three PTCs by February 2015 

Title Bishop Willis PTC-

Iganga District 

Canon Apollo PTC-

Kabarole District 

Bishop Stuart PTC- 

Mbarara District 

Professional 

Education Studies 

(PES) Module I 

150  100  100  

Professional 

Education Studies 

(PES) Module II 

150  100  100  

Professional 

Education Studies 

(PES) Module III 

139 100  100  

Social Studies 

Education (SSE) 

Module I 

150  100  100  

Social Studies 

Education (SSE) 

Module II 

150  100  100  

Local Language 

Education (LLE) 

module 

150 100  100  

Source: Field findings 
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While MoES reported to have procured and distributed copies of textbooks for the revised PTE 

curriculum between July to December 2014 findings indicated that no procurements were done 

during that period. All the instructional materials received by the different PTCs from MoES 

were outside the period under review (July to December 2014) as they were procured and 

distributed during FY 2013/14. Therefore the planned output targets for FY 2014/15 were not 

achieved as at half year. 

Challenge 

Inadequate instructional materials 

The quality of teaching and learning was negatively affected by the inadequacy of instructional 

materials. For instance, in Bishop Willis PTC, out of the 13 subjects taught, instructional 

materials were received for six subjects. The principal further noted that the college covers a 

catchment area of 10 districts and two municipalities in Busoga region. 

 

Box 6.1 

It has 468 pre-service students at the college and 548 in-service students spread in 34 

Co-coordinating centres. Each coordinating centre should have received a set of 

instructional materials for each of the subjects to cater for the needs of the students. 

This problem was emphasized by the deputy principal of Canon Apollo PTC in Fort 

portal. He noted that the reference text books quoted in the guides were not supplied. 

This was affecting the quality of teaching by the tutors and the learning of the student 

teachers. “While a few tutors can go to the internet and do some research, not all tutors 

are computer literate and some PTCs have no access to the internet. There are cases 

were only the Principal has a laptop and a modem and cannot avail it to all staff,” he 

noted. 

 

 

Staffing gaps  

The new curriculum could not effectively be delivered due to low staffing and increased teaching 

load. For example Bishop Wills PTC had 14 tutors against a ceiling of 25, while Canon Apollo 

PTC had 12 tutors against a ceiling of 26 

Recommendation: 

The MoES should ensure that the 40,500 copies of textbooks for the revised PTE Curriculum for 

FY 2014/15 are procured and distributed as planned. 

c)  Procure assistive devices for learners with special needs 

M/s Prime Solutions Limited was awarded a contract at a sum of Ug shs 413,082,200 to conduct 

a Needs Assessment for learners with hearing impairment across the country. A mapping 

exercise for learners‟ needs was conducted and a report produced in May 2014. However, by 

December 2014 the procurement of the devices had not started. The activity for procuring 384 
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assistive devices had not started by 31
st
 December 2014. The planned targets under this activity 

(FY 2014/15) were not met.  

Recommendation  

The MoES should ensure that the assistive devices for learners with special needs are procured 

before the end of this financial year. 

d) Provide pupils reading books in 27 local languages, songs books and Kiswahili 

readers for P.1-P2 

The MoES planned to provide pupils with reading materials in 27 local languages, songs books 

and Kiswahili readers during FY 2014/15. This activity was rolled over from FY 2013/14 due to 

administrative reviews. Findings indicated that by 31st December 2014, the department of Basic 

Education had signed contracts with pre-qualified firms to supply the reading materials. By 

January 2015 the firms were about to start the actual supply of the instructional materials.  

Findings indicated that during the procurement process bidders did not respond to adverts of 

supplying reading materials in some local languages. These languages included Madi, Pokot, 

Lubwisi, Aringa, Leb-thur, Lugungu, and Luluuli. The National Curriculum Development Center 

(NCDC) engaged skilled teachers to prepare these materials in order to have them published and 

distributed. A total of Ug shs 600,000,000 was transferred to NCDC for this purpose. However, 

information about expenditures could not be established. It was difficult to determine 

achievements in relations with planned targets for this financial year on this particular activity. 

 

 Challenge 

(i) Inadequate instructional materials due to insufficient funding. Not every child is able to 

get a text book in his/her hands. The current text book to pupil ratio for P.1-P.4 in rural 

schools on average is 1:10 while for P.5-P.7 is 1:5 which is above the target of 1:3. 

(ii) The quarterly release of funds also affects the procurement processes as contracted 

publishers cannot be paid in time.  

 

Recommendations 

 

 The MoES should ensure that the different publishers contracted to deliver pupils‟ 

reading materials in 27 local languages, songs books and Kiswahili readers during FY 

2014/15 deliver the materials as per the contracts before the close of the financial year. 

 The MoES should increase on the funding to meet the learning requirements for children 

with special needs.  

 

Analysis 

Link between financial and physical performance 

By 31
st
 December 2014, output 070102: instructional materials for primary schools had Ug shs 

5,319,177,866 (30.6%) of the approved budget released and 78.4% of the release expended. 

Physical performance on the other hand was low as one (procurement and distribution of 
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assorted P.5-P.7 materials) out of the four planned activities was ongoing. The others had not 

started by end of December 2014.  

Achievement of set targets 

The MoES achieved less than 25% of the half year performance targets monitored under output 

070102.   

Conclusion  

Supply of the instructional materials by contracted publishing firms in May 2013 had not been 

concluded by 31
st
 December 2014. The half-year planned output targets for FY 2014/15 under 

this activity were not achieved. Some publishers contracted to deliver assorted P.5-P.7 

instructional materials did not supply all the textbooks as per their contracts to all schools.  The 

actual number of materials delivered by half year by the different publishers to all primary 

schools in the country could not be established. Although the MoES reported to have procured 

and distributed copies of textbooks for the revised PTE curriculum between July to December 

2014, no procurements were done during this period. Materials that were distributed to PTCs 

were procured in FY 2013/14 and not in FY 2014/15. Procure assistive devices for learners with 

special needs and provision of pupils‟ reading books in 27 local languages, songs books and 

Kiswahili readers for P.1-P2 had not started. 

Recommendation 

i) The MoES should follow up with all the contracted publishers to ensure that they deliver 

all the instructional materials to the schools/institutions.  

ii) An audit of all the instructional materials over the last two financial years should be 

conducted to ensure that there is value for money. 

 

6.2.2 Emergency Construction and Rehabilitation of Primary Schools (Project 0943) 

Background 

In line with the NDP, this project aims at improving effectiveness and efficiency of primary 

education, increase access and equity of primary education for girls and boys. With over 13, 000 

primary schools in Uganda (PIP 2013), 50% are in a poor state and continue to get emergencies. 

The MoES designed „The Emergency Construction of Primary Schools project‟ to assist such 

schools affected by disasters.   

The project started on 1
st
 July 2005 with a projected end date of 30

th
 June 2015. The strategic 

objectives are: (i) rehabilitating and strengthening primary schools damaged during disasters; (ii) 

improving the pupils to classrooms ratio; and (iii) supplementing and supporting local initiatives 

by parents in the rehabilitation and construction of schools in order to achieve UPE. 

This project was designed to re-construct and rehabilitate classrooms and latrines and procure 

desks in primary schools. Table 6.7 summarizes the planned activities for the project.  
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Table 6.7: Planned Activities for: Emergency Construction of primary schools (Project 

0943) FY 2014/15 

Annual  Half year Target 

19 primary schools constructed and rehabilitated.  

 

These are: Kyamate P/School -Ntungamo; 

Buyodi Primary School - Kaliro; Waluwerere P/School Bugiri; Kigalagala 

Primary School- Jinja; 

Nsangi Mixed Primary School-Wakiso; Budumba Primary School -Butaleja; 

Nalinaibi Primary School - Kamuli; Butsibo Primary School-Sheema; 

Butaalunga Primary School –Butambala ;Mukono Boarding Primary 

School - Mukono; 

Nankodo Primary School - Kibuku; Bukiirya Primary School- Sironko; 

Hahoola Primary School - Butaleja;Tombwe Primary School -Bundibugyo; 

St. Theresa, Bbika P/School - 

Wakiso; Nakanyonyi Primary School -Mukono; Yepa Primary School- Kitgum; 

Nabalanga Primary School -Mukono; 

Hakitara Primary School- 

Bundibugyo 

 

10 primary 

schools 

constructed and 

rehabilitated 

               Source: MoES Draft Quarterly Work plan FY 2014/15  

 

Findings 

i) Financial Performance 

Figure 6.1 shows the financial performance of project 0943. The release performance was good 

with 34.3% of the expected 50% funds by half year released. Expenditure performance on the 

other hand was fair with only 56.96% of the released funds expended by 31
st
 December 2014. 
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Figure 6.1: Financial Performance of Project 0943: Emergency Construction of Primary 

Schools by 31
st
 December 2014 

 

Source: IFMS Data January 2014  

 

 ii) Physical Performance 

The MoES indicated that funds were disbursed to seven schools by 31
st
 December 2014 for 

emergency constructions. These are: Buyodi P/S-Kaliro, Budumba P/S- Butaleja, Kigalala P/S-

Jinja, Kyamate P/S-Ntungamo, Waluwerere P/S-Bugiri, Nalinaibi-Kamuli and St. Thereza 

Bbiika- Wakiso District. Five schools were sampled to assess level of implementation by 31
st
 

December 2014. Below are the findings; 

a) Buyodi Primary School, Kaliro District 

The school located in Buyodi LCI, Kasokwe parish, Namugongo sub-county. The MoES planned 

to construct a two classroom block, a two stance lined VIP and provision of a 5000 litre rain 

harvesting tank at this school during FY 2014/15.  

The MoES disbursed to this school Ug shs 94,608,294 on 13
th

 December 2014. The school 

awarded the contract for civil works to M/s Masubo General Enterprises at a sum of Ug shs 

94,608,294 for a period of six months (February to August 2015). By 15
th

 February, 2015 civil 

works had not started. 

b) Kyamate Primary School, Ntungamo District 

This school is located in Kyamate LCI, Kyamate ward, Eastern division, Ntungamo 

municipality. The MoES planned to construct a 3-classroom block and a 2-stance lined pit latrine 

for teachers at this school during FY 2014/15. The Q1 progress report indicated funds were 

disbursed to the school for this purpose.  

The school received Ug shs 106,388,315 on 30
th

 October 2014.  By 5
th

 February 2015, the 

procurement process was on-going and all funds had not been utilised. 

c) Nalinaibi Primary School, Kamuli District 
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The school is located in Nalinaibi Busede „B‟ L.C 1, Nawatumbi parish, Nawanyago sub-county. 

The MoES planned to construct a two stance lined VIP at this school. The Q I progress report 

indicated that MoES disbursed the funds to the school. However, findings showed that as of 27
th

 

January 2015, the reported funds had not been received. 

d) St.Thereza Bbikka Primary school, Wakiso District 

The school is located in Bbikka village, Kabale parish, Masuulita sub-county.  The MoES 

indicated that funds for emergency construction and rehabilitation were disbursed to the school 

during Q2 FY 2014/15. By 30
th

 January 2015, the school had not received the reported funds. It 

was observed that the school was privately owned and its administration was not aware of any 

government funding. 

 

e) Waluwerere Church of Uganda Primary School,  Bugiri District 

The school is located in Kiyini-kibi village, Naluwere ward, Bugiri town council. The QI 

progress report indicated that the MoES disbursed funds for rehabilitation of a 4 classroom block 

with office, construction of a five stance lined latrine block and a 2 stance lined block for 

teachers at this school. The school received Ug shs 109,000,000 in August 2014.  M/s Yofisa 

Investments Limited was contracted to undertake civil works at a sum of Ug shs 103,000,000 for 

three months. By 28
th

 January 2015, the status of civil works was as follows: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rehabilitation of a four classroom block with an office was on going. The old roof was 

removed. Civil works on the ring beam was in progress. Pending works included: roofing 

with new trusses and iron sheets, fixing new metallic doors and windows, all the finishes 

works that included internal and external plastering, painting, floor screeding and 

provision of furniture.  

 Construction of a five-stance and a two-stance lined VIP latrines were at roofing level.  

Pending works included: roofing, plastering, fitting doors and painting. 

  

 

 

L-R: Rehabilitation of a four classroom block with an office and construction of 

a two stance lined VIP latrine at Waluwerere P/S 
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Analysis 

Link between financial and physical performance 

The financial performance of project 0943: emergency construction and rehabilitation of primary 

schools was fair. Although over 30% of the expected 50% funds by half year were released, 

56.96% were reportedly transferred to the beneficiary schools. Absorption of funds under the 

project was therefore slow since the project had not spent almost 40% of funds received. Civil 

works were ongoing in only one school and two schools had not received funds from the 

ministry. Physical performance was not commensurate with financial performance. 

Achievement of set targets  

The targets for the half year were not met under project 0943 (Emergency Construction and 

Rehabilitation of Primary Schools). Funds were reportedly disbursed to seven schools by half 

year of which five were monitored. Only three schools received the funds and civil works were 

on going in one. The other two were at procuring contractors. Civil works were on going in only 

one school. This shows that Project 0943 was therefore behind schedule in terms of achievement 

of the set targets. 

 

Comparative analysis 

Waluwerere P/S received funds in Q1 while Buyodi and Kyamate received funds in Q2. Because 

of this civil works started much earlier in Waluwerere P/S than in the other schools.  

Conclusion  

Project 0943 Emergency Construction and Rehabilitation of Primary Schools did not achieve the 

set targets for half year 2015.  Only three out of the sampled five primary schools, received funds 

and construction was going on in only one school. The project performance was below average.  

 

Recommendation 

 The MoES needs to expedite implementation process under the project in order to 

absolve the received funds in time.  

 The MoES should adhere to the work plan/performance contract for the financial year. 

 The office of the Auditor General should undertake a forensic audit of this project.  

 

6.3 Secondary Education (Vote Function: 0702) 

The vote function provides technical guidance and policy formulation for matters relating to 

promotion and development of secondary education in the country. The vote function has two 

recurrent programmes (secondary education and private schools department) and three 

development projects (development of secondary education (0897), support to Universal 

Secondary Education (IDA) and ADBIV support to USE (1092). 

The monitoring for half year focused on two development projects namely: development of 

secondary education (0897) and ADB IV support to USE (1092).  
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6.3.1 Development of Secondary Education (Project 0897) 

Background 

The project started on 7
th

 January 2005 with a completion date of 30
th

 June 2015. The objectives 

for project 0897 Development of Secondary Education are; (i) increasing equitable access to 

Universal Post Primary Education and Training (UPPET), (ii) ensuring achievement of the 

Millennium Development Goals (MDGs) of Gender parity by 2015 (iii) enhancing sustainability 

of Universal Primary Education (UPE) and (iv) reducing high costs of UPPET.  

The expected outputs are: 

i) Increased enrollment in secondary education i.e. transition rate increasing from 50% to 80% 

ii) Additional 2,000 teachers recruited to reduce the current deficit of 7,555 

iii) Improved access to secondary education in 41 sub counties without any form of schools 

iv) Improved teaching and learning of secondary science education 

v) Reviewed and more relevant and affordable secondary education curriculum 

vi) Improved teaching and learning environment at Sir Samuel Baker Secondary Schools 

vii) Refreshed and improved quality of teachers of science and mathematics 

viii) Institutionalize  sustainable INSET system 

ix) Increased use of ICT in learning and teaching processes 

x) Purchase of 160 science kits 

 

Table 6.8: Planned Activities for Project 0897: Development of Secondary Education FY 

2014/15 

Annual  Q1  Q2  

070280: Classroom construction and 

rehabilitation (secondary): Complete 

construction of Kisozi seed school, Bufunjo 

seed school in Kyenjojo and Katunguru seed in 

Rubirizi. 

 

070204:Training of Secondary Teachers: 3,800 

science teachers trained with 2,000 

governments, and 1,800 Public Private 

Partnership 

 

Induction training for 300 newly appointed 

Board of Governors done. 

 

070202: Instructional materials for secondary 

schools: continue with the expansion 

programme for digital science project. 

 

100 UPOLET schools provided with a full set of 

Classroom construction 

and rehabilitation 

(secondary):  

Construction of Kisozi 

seed school. 

Bufunjo seed school and 

Katunguru Seed in 

Rubirizi completed. 

Classroom construction 

and rehabilitation 

(secondary): 

Construction of Kisozi 

seed school. 

Bufunjo seed school 

and Katunguru Seed in 

Rubirizi completed. 
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ICT equipment. 

5
th
 cycle of 100 schools under digital science 

cyber handled. 

 

Text books for science and mathematics for 

UPOLET government and PPP schools 

procured. 

Source: MoES Draft Quarterly Work plan FY 2014/15, MoES Q1FY 2014/15 Performance Report, MPS FY 

2014/15 

 

Findings 

i) Financial Performance 

The approved budget for FY 2014/15 is Ug shs 6,769,418,000 of which 34.3% was released and 

92% expended by 31
st
 December 2014. Release performance and expenditure performance were 

excellent. Figure 6.2 shows the detailed financial performance for Project 0897 

Figure 6.2: Financial Performance for Project 0897: Development of Secondary Education 

for Half Year FY 2014/15 

 

 

Source: IFMS Data January 2014  

The project expenditure prioritization was good with 40.4% of the funds utilized on classroom 

construction and rehabilitation, 29.82% on policies, laws, guidelines, plans and strategies, 

16.03% on instructional materials for secondary schools and 13.69% on training of secondary 

teachers. 

Half year monitoring focused on output 070280: Classroom construction and rehabilitation 

(secondary). The approved budget for this output  FY 2014/15, is Ug shs 1,738,601,000 of which 

Ug 957,622,946 (55.1%) was released by Q2 and Ug shs 869,175,423 (90.7%) expended by 31
st
 

December 2014. Release and expenditure performance were excellent. 
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ii) Physical Performance 

 

Output 070280: Classroom construction and rehabilitation (secondary) 

a) Completion of Administration blocks 

MoES did not plan to complete administration blocks of any secondary school this financial 

year. However, QI progress report indicated that funds were disbursed to two seed schools 

namely; Morungatuny Seed S.S and Kagongi Seed S.S. These schools were rolled over from FY 

2013/14. Morungatungy seed school was sampled to assess level of implementation and findings 

are given below: 

Morungatuny Seed School, Amuria District 

The school is located Ogangai LC1 village, Ogangai parish Morungatuny sub-county. The school 

received Ug shs 60,000,000 in July 2014 for completion of the administration block. The school 

contracted M/s Okude Construction Services at a sum of Ug shs 59,300,000 and works started in 

November 2014 for a period of two months.  The scope of works was extending the block by 

putting up the staffroom and the library.  

By 20
th

 January 2015, the extension works were at finishes stage. The remaining works were 

painting and window glazing. Three certificates had been paid to the contractor. 

 

b) ADB IV Projects that were reverted to Government 

Katunguru Seed School and Bufunjo Seed schools were initially planned to be constructed under 

ADB IV project in 2011. They were contracted to M/s Lamba Enterprises Limited. The 

contractor failed to perform and the contract was terminated in April 2013. The contractor 

resorted to court and secured an injunction to encash both the advance payment and performance 

guarantees. The process took a long period of time and the ADB supervision mission of October 

2013, recommended that given the lengthy court processes, the construction of Bufunjo and 

Katunguru seed secondary schools revert to Government of Uganda. 

Consequently the two seed schools were budgeted for under Development of Secondary 

Education Project 0897, for FY 2014/15. A provision for them was made under item 070280 

classroom construction and rehabilitation amounting to Ug shs 1,738,601,002. 

The funds also included a provision for completion of Kisozi Seed Secondary School in Gomba 

district. 

i) Bufunjo Seed Secondary School 

Findings indicated that the funds that were disbursed for construction of Bufunjo Seed School in 

Kyenjojo District bounced because on the system it was coded as Bufunjo S.S and yet the funds 

were meant for Bufunjo Seed School. By the end of Q2 FY 2014/15, the school had not received 

these funds. However arrangements were being made to re-send them. 

ii) Katunguru Seed Secondary School 

Findings indicated that Katunguru Seed School in Kyenjojo district received Ug shs 100,000,000 

in December 2014. However due to a conflict among the leaders in the district on the location of 

the school, the funds had not utilized as of February 2015.  
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iii) Kisozi Seed Secondary School-Gomba District 

This school is found in Kisozi „A‟ LC I, Kisozi parish, Kabulassoke sub-county. This is a USE 

school that became operational in 2012 and hitherto occupies the structures of Kisozi Primary 

School.  Construction of the secondary school facilities started in FY 2012/13 with a budget of 

Ug shs 1.94 billion. It was supposed to be completed within 18 months, (the contract end date 

was September 2014).   

In FY 2012/13, MoES transferred Ug shs 724 million to Gomba DLG with the CAO as the 

accounting officer. However the CAO delayed to take up the responsibility claiming that the 

district did not have enough capacity to undertake this project. The MoES negotiated with 

district for eight months before an agreement was reached for district to supervise the project. As 

a result civil works delayed until February 2013. M/s Grand Engineering limited was contracted 

to undertake the civil works.  During FY 2013/14, Ug shs 324 million was provided for 

construction of the school and the MoES planned to complete this school during FY 2014/15.  . 

The Q I progress report indicated that the MoES disbursed funds to the school for the completion 

of works. Findings confirmed that school received two installments of Ug shs 116,425,969 on 

22
nd

 July 2014 and Ug shs 113,806,976 on 1
st
 November 2014 (totaling to Ug shs 230,232,945). 

However, as of 9
th

 February 2015 construction was not completed. All the money was still on the 

school account and the progress of civil works was as follows: 

 Two classrooms blocks each with 2 classrooms and the girls‟ dormitory were roofed. 

Pending works included internal and external plastering, wiring, fixing windows and door 

shutters, floor screeding, grazing, painting and veranda finishes works. 

 The multi-purpose science laboratory was roofed. Pending works included; internal and 

external plastering, civil works on the work-tops, all the plumbing works, fixing the gas 

system, wiring, fixing windows and door shutters, floor screeding, grazing, painting and 

veranda works. 

 The administration block and the semi detached staff house were roofed. Pending works 

included internal and external plastering, wiring, fixing windows and door shutters, floor 

screeding, grazing, painting and veranda works. 

 The 4-unit staff house and the sick bay were roofed.  The remaining civil works were 

internal and external plastering, wiring, fixing windows and door shutters, floor 

screeding, grazing, painting and veranda finishes works. 

 The 4 stance latrine was at finishes level. The remaining works were fixing windows and 

door shutters, floor screeding, painting and veranda finishes works. 

 The kitchen was roofed. Pending works included; internal and external plastering, wiring, 

fixing windows and door shutters, floor screeding, grazing, painting and veranda finishes 

works. 

 Works on construction of the boys‟ dormitory had not yet started.  
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Challenge 

The pace of civil works was slow. While the drawings have construction of 8 classrooms, only 4 

have hitherto been constructed. Similarly two units for teachers‟ quarters and a boys‟ dormitory 

have not been constructed.  

 

Analysis 

Link between financial and physical performance 

Output 070280: classroom construction and rehabilitation (Secondary) had 55% of the approved 

budget released and 90.7% spent by the end of Q2.  

This financial year the MoES planned to complete construction of three secondary schools under 

project 0897.  Funds were transferred to two schools (i.e. Kisozi and Katunguru Seed in Rubirizi 

district) and civil works had not started by 31
st
 December 2014. Physical performance was below 

average. 

In addition civil works were ongoing for completion of administration blocks in Morungatuny 

Seed School and Kagongi Seed School. However, these two schools are not in the approved 

work plan for FY 2014/15. They are outputs in last financial year‟s work plan (FY 2013/14). 

This means that the planned outputs for this financial year received less funds as part of the 

funds were used to implement activities outside this financial year‟s work plan. 

 

Top L-R: Multi purpose science laboratory block, the administration block; 

Down L-R: The two blocks of classrooms of two classrooms each and the sick 

bay all at finishes level at Kisozi Seed Secondary School. 
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Achievement of set targets  

The half year targets for output 070280: Classroom Construction and Rehabilitation (Secondary) 

were not achieved.  

Conclusion  

Project 0987 development of secondary education deviated from the approved work plan for FY 

2014/15. This will most probably affect the completion of their performance targets for the 

financial year.   

Recommendations 

 The MoES should make adequate financial provision for completion of civil works at 

Kisozi Seed School. This will save government additional expenses in form of price 

variations.  

 The MoES should prevail on the leaders of Rubirizi district to agree on the location of 

Katungulu Seed Secondary School so that construction can start.  

 The MoES should make adequate provisions for construction of Bufunjo and Katungulu 

Seed Secondary Schools. 

 The MoES should always ensure that they stick to the approved performance contract for 

the financial year instead of implementing activities that are outside the work plan. 

 

6.3.2 ADB IV Support to USE (Project 1092) 

Background 

The objective of the project is to improve access to quality education in secondary schools and 

BTVET institutions and transform them into “Centers of Excellence”. The project started on 7
th

 

January 2009 and the projected end date is 30
th

 June 2015. 

The expected major outputs of the project are the following: 

i) 42 fully rehabilitated secondary schools; 

ii) 2 fully physically rehabilitated secondary schools; 

iii) 15 newly constructed seed schools which are over enrolled to be expanded furnished and 

equipped; 

iv) 12 new seed secondary schools constructed, furnished and equipped; 

v) 42 rehabilitated secondary schools and 2 rehabilitated BTVET institutions furnished with 

furniture, equipment, teaching and learning resources and transformed into centers of excellence; 

vi) Teaching and management staff across the schools suitably trained; 

vii) Goods and services procured for effective teaching and learning of science and mathematics. 

Table 6.9: ADB IV Project Basic Data 

Particulars Details 

Implementing Agency Ministry of Education and Sports 
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Loan Agreement No. 2100150018143 

Loan Approval Date  25
th
 November 2008 

Loan Signature Date 11
th
 May 2009 

Total Project Cost  UA 57.78 million [as in the Loan Agreement] 

ADF Loan  UA 52.00 million 

GoU  UA 5.78 million 

Foreign Exchange UA 33.75 million [as in the Loan Agreement] 

Local Cost  UA 24.03 million 

Loan Effectiveness Date 31
st
 August 2009 

Date of first Disbursement of Loan 23
rd

 December 2009 

Deadline for Last Disbursement   31
st
 December 2014 

Revised Deadline of final disbursement of the loan 30
th
 September 2015 

Amount disbursed- ADF(31
st
 December 2014) 40,765,146.49 

Exchange  rate to a dollar: 1 UA 1.582 US$ 

Project extension 9 months 

Source: ADB IV Project Unit Coordination Documents FY 2014/15 

Table 6.10 shows the planned activities under the ADB IV Support to USE project. 

Table 6.10: Planned Activities for FY 2014/15 

Annual  Q1  Q2  Half year Target 

Classroom construction 

and rehabilitation 

(secondary:  

 

 

Site meetings for the 50 

sites conducted. 

 

5 technical institutions 

benefitting under South 

Korean co-financing 

monitored 

(Kiryandongo, Iganga 

TI, Arua TI, Nyakatare 

TI and Mubende TI) 

 

Defects liability period 

(DFP) monitored. 

Final monitoring of 

Classroom construction and 

rehabilitation (secondary) 

 

 

Attend site meetings for 12 

sites. 

 

Monitor 5 technical 

institutions benefitting 

under South Korean Co-

financing (Kiryandongo, 

Iganga TI, Arua TI, 

Nyakatare TI and Mubende 

TI) 

 

Monitor defects liability 

period. 

 

 

Classroom construction 

and rehabilitation 

(secondary):  

 

Attend site meetings for 

12 sites. 

 

Monitor 5 technical 

institutions benefitting 

under South Korean Co-

financing (Kiryandongo, 

Iganga TI, Arua TI, 

Nyakatare TI and 

Mubende TI) 

 

Monitor defects liability 

period. 

 

 

 

 

 

24 site meetings. 

 

5 institutions 

monitored. 
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Annual  Q1  Q2  Half year Target 

activities under 

components conducted. 

 

Monitor the 

implementation of soft 

components activities 

(setting up HIV Clubs, 

gender clubs, bursary 

etc) in the 71 

institutions. 

 

Complete and handover 

for use the: 18 

institutions being 

constructed, rehabilitated 

and expanded(Kitara SS, 

Kyebambe SS, St. Leo 

College Kyegobe, 

Kasese SS, Busoga Colle 

Mwiri, Iganga SS, 

Mityana SS,Dokolo 

Technical Institute, 

Makerere College 

School, Nabisunsa Girls 

School, Nsambya SS, 

Gombe SS,Kamwenge 

SSS,BUfunjo 

SSS,Katungulu 

SSS,Kalisizo TC, and 

Bulamu SS. 

 

 

 

 

 

Complete: 

18 institutions being 

constructed, rehabilitated 

and expanded (Kitara SS, 

Kyebambe SS, St. Leo 

College Kyegobe, Kasese 

SS, Busoga Colle Mwiri, 

Iganga SS, Mityana SS, 

Dokolo Technical Institute, 

Makerere College School, 

Nabisunsa Girls School, 

Nsambya SS, Gombe SS, 

Kamwenge SSS, Bufunjo 

SSS, Katungulu 

SSS,Kalisizo TC, and 

Bulamu SS. 

 

 

 

 

 

Complete: 

18 institutions being 

constructed, 

rehabilitated and 

expanded (Kitara SS, 

Kyebambe SS, St. Leo 

College Kyegobe, 

Kasese SS, Busoga 

Colle Mwiri, Iganga SS, 

Mityana SS, Dokolo 

Technical Institute, 

Makerere College 

School, Nabisunsa Girls 

School, Nsambya SS, 

Gombe SS, Kamwenge 

SSS, Bufunjo SSS, 

Katungulu SSS, 

Kalisizo TC, and 

Bulamu SS. 

 

18 institutions 

constructed, 

rehabilitated and 

expanded 

Source: MoES Draft Quarterly Work plan FY 2014/15 

 

Findings 

i) Financial Performance 

By 31
st 

December 2014, the project disbursement ratio of the UA 52 million ADF loan  was at 

78.39 % (UA 40,765,146.49) against a target of 85% by December 2014. This would 

significantly increase when the processing of payments that were with the MoES were finalized 

for the counterpart requisition amounting to Ug shs 1.3 billion and direct payments amounting to 

US $2,845,893.32.The time elapsed in relation to the revised last date of disbursement of 30
th

 

September 2015 was 60 months out of the total 69 months (87%). The GoU cumulative 

disbursement was UA 5,020,968 or 87% of the programmed counterpart funding target of UA 

5,780,000 as at 31
st
 December 2014. 
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According to the MoES Q2 FY 2014/15 Performance Report, the approved budget for 

development partners FY 2014/15 is Ug shs 75.27 billion. Out of this only Ug shs 10.30 billion 

(13.7%) was released and Ug shs 10.30 billion (100%) spent by 31
st
 December 2014. Release 

performance was poor as only 13.7% of funds was released. 

The GoU approved budget on the other hand is Ug shs 6,198,582,000 of which Ug shs 

5,806,147,823 (93.6%) was released and Ug shs 3,394,605,997 (58.4%) was expended by 31
st
 

December 2014. (See figure 6.3) 

Figure 6.3: GoU Financial Performance of 1092: ADBIV Project by 31
st
 December 2014 

 

Source: IFMS January 2015 

 

ii) Physical performance  

Over all Project Progress 

The estimated cumulative rate of physical implementation for the project was 93.9%. This was 

due to the increased number of completed schools, and the increase in the number of sites with 

an improved implementation rate. Table 6.11 shows the details across categories of expenditure. 

Table 6.11: Physical rate of implementation of project activities by categories of 

expenditure 

Category of 

Expenditure 

Weighting 

based on cost 

per Category of 

Expenditure 

Weighted 

estimated 

percentage rate of 

implementation as 

at 30
th

 September 

2014 

Estimated 

percentage rate of 

implementation 

31
st
 December 

2014 

Weighted rating 

31
st
 December 

2014 

 A. Goods 15% 80% 85% 12.8% 

 B. Works 75% 90% 96% 72% 
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Category of 

Expenditure 

Weighting 

based on cost 

per Category of 

Expenditure 

Weighted 

estimated 

percentage rate of 

implementation as 

at 30
th

 September 

2014 

Estimated 

percentage rate of 

implementation 

31
st
 December 

2014 

Weighted rating 

31
st
 December 

2014 

 C. Services 7% 90% 92% 6.4% 

 D. Operating 

cost 2% 83% 87% 1.7% 

  E. 

Miscellaneous  1% 92% 100% 1.0% 

Weighted 

Aggregate 100%  

 

93.9% 

Source: MoES ADBIV Quarterly Report (October-December 2014) 

 

Civil works 

A total of 48 (68%) schools were completed and handed over out of the 71 targeted beneficiary 

institutions.  Another 10 (14%) schools attained a physical completion rate of 90% and above. 

While 10 (14%) schools had a physical completion rate that was below 90%. The last category of 

three (4%) schools out of the targeted 71 schools were transferred to project 0897 Development 

of Secondary Education. They will be built using GoU funds in financial years 2014/15 and 

2015/16 (refer to sector 5.3.1.2 above). 

 

Table 6.12: Progress of the civil works implementation by cluster 

Cluster 

No. 

No. of 

Instituti

ons 

Contracts 

Signing 

date 

Planned 

Completio

n Date 

Status by 31
st
 December 2014 

Cluster I 15 
October 

2011 

November  

2012 

 13 schools were completed and handed over. 

 Works at two sites namely Kalisizo Town 

Council S.S.S. and Bulamu S.S.S), whose 

works were re-tendered under Lots 44 & 45, 

attained an estimated physical completion 

rate of 90%. 

Cluster II 

A 
6 

August 

2012 

 

February 

2014  

 

 Three schools have been completed and 

handed over. 

 Three sites namely Bufunjo SSS, Katungulu 

SSS and Kamwenge S.S.S will be 

constructed using GoU funds instead of 

project funds as was agreed during the 20
th
 

September – 08
th
 October 2013 Supervision 

Mission. The MoES programmed the 
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Cluster 

No. 

No. of 

Instituti

ons 

Contracts 

Signing 

date 

Planned 

Completio

n Date 

Status by 31
st
 December 2014 

construction of these schools in the budget 

for FY 2014/2015 for Bufunjo S.S.S. and 

Katungulu S.SS and FY 2015/16 for 

Kamwenge SSS. 

Cluster II 

B 
6 April 2013 April 2014 

 Works at three sites namely Ayer S.S.S, 

Patongo S.S.S. and Purongo S.S.S. were 

progressing well and had attained an 

estimated physical completion rate of 90% 

and above. 

 The rate of implementation of the works at 3 

sites namely Ogoko SSS, Apoo S.S.S. and 

Romogi S.S.S had improved and had 

attained an estimated physical completion 

rate of 70%. 

Cluster 

III 
31 Sept 2012 

December 

2013 

 27 schools were completed and handed over. 

 Four sites had attained an estimated physical 

completion rate that ranges between 85% 

and 95%. 

Cluster 

IV 
13 Sept 2013 Sept 2014 

 Five schools have been completed and 

handed over. 

 Three sites namely Kasese S.S.S, Mityana 

S.S.S and Nabisunsa Girls S.S.S had 

attained an estimated physical completion 

rate of 95%, 95% and 90% respectively. 

 Five sites had attained an estimated physical 

completion rate that ranges between 50% 

and 75%. 

Total 68    

Source: MoES ADBIV Quarterly Report (October-December 2014) 

 

Procurement 

The execution of the procurement activities of the project was estimated at 97% level of 

completion. 

Soft Component 

The project is implementing soft components that supplement the civil works components which 

take up the bulk of the project finances and activities. Soft components activities are Behaviour 

Change Communications (BCC) that ensure the sustainable use of the provided facilities and 

empowering the users through capacity building. 

During the period under review, the consultants providing services under “Soft components” 

implemented various on-going activities as stipulated in their contracts. The consultants include 
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Forum for African Women Educationalists (FAWE-U), Uganda Management Institute (UMI), 

AIDS Information Centre (AIC), Healing Talk Counseling Services (HTCS) and Kyambogo 

Engineering Services (KES). All the targeted consultants are on board except the one for 

developing a school facilities maintenance manual and training personnel on its use. 

The major remaining activities under the soft components included: finalizing the setting up 

HIV/AIDS and G&C counseling units in six new seed schools by AIC and HTCS, 

implementation of gender responsive activities by FAWEU in the New Seed schools; distribution 

of all the training and HIV reading materials; sensitization of 17,228 Individuals on HIV/AIDS 

and stigma reduction by AIC , finalize the procurement of consultant to develop a facilities 

maintenance manual , train 340 key personnel in facilities maintenance and monitor performance 

of FAWEU on  managing the  125 extra scholarship beneficiaries that were awarded in October 

2014. 

 

Field Findings 

Monitoring visits were made to 10 out of the planned 18 institutions for completion in FY 

2014/15 to assess level of implementation. 

a) Bulamu Senior Secondary School. 

The school is found in Bulamu village, Tiribogo parish, Muduuma sub county, Mpigi District. 

This is one of the schools where civil works stalled after the contract for first contractor M/s 

Lamba was terminated. At the time of termination the overall progress of civil works was around 

50%. 

The second contract to complete the civil works was awarded to M/s Amugoli General 

Enterprises Limited at a sum of US $ 316,672.71 for a period of four months. The site was 

handed over to them on 15
th

 July 2014 and the completion date was 30
th

 October 2014. By 

February 2015, US $ 189,060.56 had been paid to the contractor. The contract had expired and 

works were yet to be completed. Overall physical performance was 90% and civil works 

progress was as follows: 

 Two VIP latrines blocks (one for males and one for females) were at finishes level (95% 

progress). The remaining works on both structures were power connection, tiling in the 

urinals and bathroom respectively and electrical fittings. 

 The 150 seater library was at finishes level (90% progress). The remaining works 

included power connection from the main building, electrical fittings, fixing the shelves 

in the book bank and networking of computers. 

 The storied block with 3 classrooms on the ground floor and a multi-purpose hall on the 

first floor was at finishes level (95% progress). The remaining works were fixing the 

graphic boards and power connection from the main building. 

 The 4 unit teachers‟ house was at finishes level (95% progress). Each unit has a one 

bedroom, sitting room, bathroom and store. It was left with power connection from the 

main building and electrical fittings. 

 The head teacher‟s house was at finishes (90% progress). The house has two bedrooms, 

sitting room, kitchen, store and bathroom. It was left with tiling of the bathroom, 

electrical fittings, power connection and installation of the water tank. 
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Challenges: 

1) M/s Amugoli General Enterprises limited complained about delays in processing of 

payments. He observed that as of 2
nd

 February 2015, three certificates submitted to client 

(MoES) had not been paid (i.e one submitted in October 2014, November 2014 and 

January 2015). 

 

b) Busoga College Mwiri -Jinja District 

The college is located in Mwiri village, Mwiri Sub County. The MoES planned to carry out the 

following activities: construction of a laboratory/classroom block, renovate a two classroom 

block, expand the library, renovate junior and senior laboratories, renovate a dormitory and 

external works. 

The contract for civil works was awarded to M/s Amugoli General Enterprises at a sum of US $ 

1,276,814.77 for 12 months.  By February 2015, US $ 910,846  had been paid to the contractor. 

By December By 28
th

 January 2015, overall physical progress for new works was 80% while for 

renovation works progress was 90%. Below are the details of physical progress: 

A 150 seater library completed and a storied block with three classrooms 

upstairs and a multipurpose hall on the ground floor at Bulamu Seed S.S. 

L-R: The 4 unit teachers’ house and the head teacher’s house both  at finishes 

level at Bulamu Seed S.S 
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 The storied laboratory/ classroom block was at finishes level. The contractor was painting 

and floor screeding. The remaining works  included fitting the gas system, installation of 

the water harvesting tanks and down pipes 

 The extension of the storied 300-seater library block was at finishes level. The contractor 

was applying undercoat and remaining works were completing the painting, fitting 

internal doors, window glazing and fixing the book shelves. 

 Renovation of a two classroom block was completed and was ready for use. 

 Renovation of the junior biology and chemistry laboratory was completed 

 Renovation of the junior physics and chemistry laboratory was completed 

 Renovation of the senior physics and chemistry laboratory was completed 

 Renovation of the Hannington dormitory block was at finishes with works at 85% 

complete. It was remaining with fitting the doors, painting floor screeding and works on 

the veranda and splash apron. 

 By 28
th

 January 2015, the contractor had not started on the external works as well as 

drilling of the borehole. However the survey was done and site for borehole drilling was 

completed. The contractor was yet to drill.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

From top L-R: The new storied laboratory/classroom block, Hannington 

dormitory renovated, renovated Junior biology/chemistry block and the 

renovated senior physics/chemistry laboratory at Busoga College Mwiri 
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Dokolo Technical Institute 

The institute located in Alokiri village, Agwe Lebange parish, Dokolo Sub County in Dokolo 

district. The MoES planned to complete construction of administration block, multi-

purpose/dining hall, dormitory, motor vehicle workshop, metal fabrication and carpentry 

workshop and external works. 

The MoES contracted M/s Kol Services Limited at a sum of US $ 1,393,545.00 to carry out civil 

works for 12 months. By February 2015, US $ 784,764.20 had been paid to the contractor. The 

contract was signed on 3
rd

 October 2013 and works commenced immediately. Civil works were 

not completed within the contract period and an extension was given up to 4
th

 February 2015. By 

20
th

 January 2015, overall physical performance was 70%. The status of implementation was as 

follows, 

 Construction of the administration block was 80% complete. The contractor was roofing 

and remaining works were; internal and external plaster finishes, final electrical fix, floor 

finishes, splash apron and ramp finishes, plumbing/mechanical installation, painting, 

glazing, gutters and down pipes. 

 Construction of the multi-purpose hall with a Kitchen and Store was at roofing level 

(65% complete). Remaining works included putting the roof cover, final electrical fix, 

internal and external plastering, floor screeding, splash apron, ramp screeding, 

plumbing/mechanical installations, painting, glazing sanitary fittings for the kitchen, store 

and two washrooms. 

 Construction of the Motor Vehicle Engineering Workshop was 75% with roofing going 

on. Remaining works were: internal and external plastering, electrical installation, works 

on the splash aprons, ramps and painting as well as fixing the gutters and down pipes. 

 Construction of the Carpentry and Joinery/Metal fabrication workshop was at the same 

level at the MV workshop. 

 Construction of the storied girls‟ dormitory: works were 70% complete. Remaining 

works putting the roof cover were internal and external plastering, electrical final fix, 

earthing, fitting all the internal and external door and window shutters, floor finishes, 

painting, sanitary and mechanical fittings. 

 Civil works on the washrooms for the workshops were at ring beam with 60% of works 

complete. It comprises of 12 rooms; six for gents and six and ladies. 

 

Challenges: 

 Civil works at Dokolo T/I were behind schedule. There were very few workers on site 

and the site engineer was not regularly on site. Workers were not regularly paid and were 

striking regularly. It was reported that other firms were ready to supply the computers 

and furniture but there was no space for storing them. 
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c) Gombe Secondary School- Butumbala District 

Gombe Senior Secondary is located in Gombe LC I, Gombe parish, Gombe TC, Butambala 

district. The contract for civil works was awarded to M/s Pancon at a sum of US $ 2,011,218.84 

for 12 months
1
. By February 2015, US $ 1,075,274.00 had been paid to the contractor. The scope 

of works included construction of a staff house, a storied laboratory block, a storied library 

block, teacher‟s abolition block, a main hall and underground water tank and external works. 

By 30
th

 January 2015, the overall physical progress of civil works was 65%. Status of 

implementation was as follows: 

 The storied four unit staff house was at finishes level and works were 75% complete. 

Each unit has two bedrooms, a sitting room, kitchen, dining, toilet and shower. 

Remaining works included casting the slab on the ground floor, internal and external 

plastering, all the plumbing works on the ground and first floors, fitting the doors, 

glazing,  painting, installation of electrical. 

 Construction of a storied laboratory block was at roofing level. It has science laboratories 

on the ground floor, a classroom and ICT laboratory on the first floor. Works were 55% 

complete and remaining works included: plastering, worktop finishes, window and door 

fittings, plumbing works, roof cover and electrical fittings. 

 Construction of a storied library block was at roofing level with 55% of civil works 

complete. It was remaining with putting the roof cover, ground floor slab, internal and 

                                                 
1
 This contract sum includes all the civil works for Nsambya St. Peters. 

From top L-R: CJ/Metal 

fabrication workshop, the 

administration block and 

down the multipurpose 

hall/kitchen/stores under 

construction at Dokolo T/I 
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external plastering on both floors, painting, electrical fittings, window and door fittings, 

floor screeding on both floors, and mechanical and furniture fittings. 

 One block has 4 stances for boys and the other 3 stances for girls were both at ground 

slab level. Remaining works were walling, roofing and finishes. 

 A 700-seater main hall was at ring beam level with 50% of works complete. Remaining 

works were roofing, internal and external plastering, painting, window and door fittings, 

electrical and mechanical fittings, floor screeding and ground floor casting. 

 Works on the underground water tank had not constructed. 

 All the external works had not started. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Challenges 

The contractor complained about delays in payment of certificates.  He attributed the slow pace 

of works to this problem. 

Recommendation 

i) The MoES should make timely payments of approved certificates within the stipulated 

time. 

 

d) Iganga Secondary School-Iganga District 

The school is located in Buwoya village, Iwawu parish, Bulamagi Sub county. The MoES 

planned to complete construction of a new administration block, storied library block, laboratory, 

dormitory and a teacher‟s staff house under the ADB IV project.  M/s Prisma construction 

limited was contracted to carry out civil works at a sum of US $ 1, 274,286.32 for a period of 12 

months. By February 2015, US $ 993,235.47 had been paid to the contractor. The site was 

From top L-R: The teachers’ four unit storied block,  the storied block with 

science laboratory on the ground and ICT  laboratory on the upper floor.        

Down L-R: a storied library block and a 700 seater main hall under construction 
at Gombe S.S. 
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handed over on 16
th

 September 2013 and works were expected to be complete on 14
th

 September 

2014.  The contractor was granted extension of four months due to changes in designs which 

took a while to be approved. 

Works were completed and facilities handed over to the school administration on 12
th

 January 

2015.  Completed facilities include: 

 A new administration block was completed. The block has five offices, one for the head 

teacher, two deputy head teachers, bursar, secretary, staff room, kitchen, eight abolitions 

and water tank. 

 A new storied library block was completed. The block has a capacity of 300 students. 

 A four unit staff house was completed. Each unit has a sitting room, a bedroom, kitchen 

bathroom and toilet. 

 A two unit laboratory block for chemistry and biology was completed. 

 A storied dormitory block was completed. The dormitory block has a capacity of 170 

students. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

e) Kalisizo Seed Secondary School 

The school is found in Namagoma LCI, Kalisizo Town Council, Rakai district. This is one of the 

three schools where works stalled after the termination of the first contract to M/s Lamba. 

The second contract to complete the civil works was awarded to M/s Wadi-Degla Egypro 

Holdings at a sum of US $ 416 195.26 for a period of four months. By February 2015, US $ 

From top L-R: The completed administration block and the storied library 

block, Down L-R : The completed four unit teachers’ house and storied 

dormitory block 
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301,171.69 had been paid to the contractor. The site was handed over on 26
th

 July 2014 and the 

completion date was 30
th

 September 2014.  

The contractor however, delayed to start the completion works. Works started in August 2014 

and the pace was slow. By 6th February 2014, the contract period had expired and works had not 

been completed. Overall physical performance was 90% and progress on the different structures 

was as follows: 

 The administration block was at finishes level with 85% of works completed. The 

remaining works were floor screeding, painting, electrical second fix, fixing all the 

internal doors and water closets for the toilet in the head teacher‟s office and completion 

of the septic tank. 

 The two-unit science laboratory block was at finishes level with 80% of works 

completed. The remaining works were grinding the terrazzo  on the work-tops, 

completion of the cupboards under the work-tops, fixing the doors shutters, screeding the  

verandas, electrical second fix, fixing the vents, final coat of paint, fixing the gas and the 

water systems. 

 The multi- purpose hall was at finishes level with 80% of works completed. The 

remaining works were final coat of paint, fixing the rotating shutter, electrical second fix 

and veranda screeding. 

 Two blocks of classrooms each with two classrooms were at finishes level with 85% of 

works completed. They were left with final coat of paint, electricals second fix and works 

on the vents. 

 Works on the borehole stood at 60%. M/s Wadi Degla Egypro Holdings reported that he 

could not complete works on the borehole because it had no water and the previous 

contractor left the pipes open and could have been interfered with. He preferred sinking a 

new borehole all together. He was waiting for guidance from the MoES.  

 Works on the boys‟ aqua privy toilet of three stances were at roofing level with 65% of 

works done. The remaining works included roofing, fixing the doors, floor screeding, 

painting, rough cast, works on the splash apron, electrical second fix and all the drainage 

works.  

 The girls‟ aqua privy toilet of five stances was at finishes level with 85% of works 

completed. It was left with painting, all the plumbing works and electrical second fix. 

 The staff toilet of six stances was at roofing level with 60% of works done. It was left 

with putting the roof cover, floor screeding, painting, rough cast, fixing the doors, works 

on the splash apron and all the drainage works. 

 The four-unit staff house was at finishes level with 80% of the works done. Each unit has 

one bedroom, a sitting room, a kitchen, a shower room and water supply.  It was left with 

final coat of paint, electrical second fix, fixing all the doors, grazing, fitting the gutters 

and down pipes and completing the drainage works. 

 The two bedroom staff house for the head teacher was at finishes with 80% of works 

done.  It was left with a final coat of paint, electrical second fix, fixing the doors, grazing, 

fixing the gutters and down pipes and works on the chimney and all the drainage works. 

 The two bedroom staff house for the deputy head teachers was at finishes with 75% of 

works done. The remaining works were floor screeding, works on the chimney, final coat 

of paint, electrical second fix, fixing the doors, grazing, fixing the gutters and down pipes 

and the splash apron. 
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 A two stance toilet for staff was at plinth wall level with only 10% of works done. It was 

left with putting the super structure, roofing and all the finishes works. 

 Leveling of the football playground and all the external works was not yet done. 

 Electricity was not yet extended to the school.  

 

 

  

 

 

 

 

 

 

 

From top L-R:  The four unit staff house  and   the two bed roomed staff house.   

From top L-R: the administration block, science laboratory block.   Down L-R: 

the multi purpose hall and a two –classroom block at Kalisizo Seed S.S. 
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Challenges: 

i) The contractor complained about delays in payments by the client (MoES). Three certificates 

had not been paid by 6
th

 February 2015.  

ii) Recommendation: 

 The MoES should ensure that electricity is extended to the school as soon as possible. 

 The MoES should expedite the process of paying all certified certificates submitted by 

the contractors. 

 The MoES should ensure that this contractor completes the works as per the contract. 

 

f) Kasese Senior Secondary 

The school is found in Kyanjuki LCI, Nyakabengo II ward, Central division, Kasese 

Municipality, Kasese district. Civil works were undertaken by M/s China Nanjing International 

for a sum of US $ 1,025,572.80 for a period of 12 months. By February 2015, US $ 867,129.77 

had been paid to the contractor.   The contract start date was 17
th

 September 2013 and the end 

date was 1
st
 October 2014. However the contract was extended for two months.  

The scope of works 

included 

construction of an 

incinerator, a two-

unit science 

laboratory 

(chemistry and 

biology), a storied 

eight classroom 

block, a 300-seater 

library and an eight 

stance abolition 

block (four stances 

with a urinal for 

boys and four 

stances with a 

bathroom for girls).  

By 3
rd

 February 

2014 all civil 

works were 

completed waiting 

for the technical 

handover of the 

facilities. It was 

reported that funds 

A storied classroom block and a 300 seater library completed at Kasese S.S. 

The water channel diverting water from Kasese hills from entering  the school 

and the  two unit science laboratory completed at Kasese S.S. 
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for external works which included landscaping, walk ways and planting of grass were used to 

construct a water channel on the upper side of the school to divert storms of water from the hills.  

 

Challenge 

 The contractor did not complete the water supply and distribution system.  The 60,000 

litre water supply tank was not installed and a borehole estimated at Ug shs 65 million 

was not sunk as the results of the geological survey did not give a suitable site. The 

school has a water problem and they will not be able to use the newly constructed 

abolution block without water.   

 It was reported that shutters for the lockable cupboards for keeping chemicals in the 

science laboratory were not fixed. 

 Furniture that included book shelves for the library and stools and tables for the science 

laboratory and furniture for the eight classrooms was yet to be delivered. 

 

Recommendations  

 The contractor should be compelled to complete the water supply and distribution system 

as per the contract.  

 The MoES should ensure that furniture for the different facilities is delivered to the 

school as soon as possible 

 

g) Kitara Secondary School 

This school is found in Isaka village LCI, Isaka-Kijungu ward, Kahora division, Hoima 

municipality.  The MoES contracted M/s Ambitious Construction limited at a sum of US $ 

1,211,933.82 for a period of 12 months. By February 2015, US $ 1891,196,144.62 had been paid 

to the contractor.  The scope of works included construction of a multi-purpose hall, an eight 

storied classroom 

block, a two-unit 

science laboratory, 

a computer 

laboratory and 

renovation of a four 

classroom block. 

By the time of 

monitoring on 10
th

 

February 2015, all 

civil works were 

completed.  

 

 

 

A completed multi-purpose block and a storied eight classroom block at Kitara 

S.S. under ADB IV 
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h) Mityana Senior Secondary School 

The school is found in Namukozi LCI, West ward, Mityana Town Council, Mityana district. The 

civil works in this school were undertaken by M/s Nicole Associates limited at a  sum of US $ 

869,590.49 for a period of 12 months. By February 2015, US $ 522,361.82 had been paid to the 

contractor.  

The scope of works included construction of a computer laboratory with furniture, a storied 

twelve classroom block, an abolition block with four stances for boys on one side and six stances 

for girls on the other side, a semi detached teachers‟ house, an incinerator and installation of a 

60,000 litre water supply tank. All civil works were completed as of 2
nd

 February 2015. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Challenges: 

There were delays in approvals of changes in the scope of works which delayed the pace of the 

civil works. 

i) St Leo Kyegobe 

This school is found in Kyegobe LCI, Nyakagongo parish, East division, Fort portal 

municipality, Kabarole district. The civil works in this school were undertaken by M/s Octagon 

Limited at a sum of US $ 1,113,523.78 for a contract period of 12 months. By February 2015, 

US $ 859,193.73 had been paid to the contractor. 

The scope of works included renovation of old structures and construction of new ones.  The 

renovations works included an existing biology laboratory, a main hall, Mulengwa dormitory 

with its abolution block, 2 blocks of Senior-three (a-b and c-d) and a computer laboratory. The 

new structures included construction of a 2 unit science laboratory, a storied library block with 

an abolution block of ten stances and construction of a semi-detached staff house. All civil works 

were completed as of 2
nd

 February 2015. The school also received a hundred pieces of furniture, 

From top L-R: A computer 

laboratory, a storied twelve 

classroom block and a three 

bedroom house completed at 

Mityana S.S under ADB IV 
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a tractor, text books, laboratory equipment and chemicals. However the laboratory stools and 

tables had not been delivered. 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

From top L-R: The science laboratory, the biology laboratory, Down L-R:  

The main hall and  Mulengwa hall dormitory renovated at St. Leo Kyegobe 

From  top L-R:  Senior three classroom   block (a-b)renovated, Computer, 

Senior three classroom block (c-d) renovated, laboratory renovated, a new 

storied library block, a new semi-detached staff house. 
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Project challenge 

i) Delay in certificate payments affected procurement of materials and deployment of enough 

labour. This was noted in Gombe S.S and Kalisizo. 

ii) Late approval of changes in scope of works delayed the pace of civil works. 

Analysis 

Link between financial and physical performance 

The project disbursement ratio of the UA 52 million ADF loan was at 78.39 % (UA 

40,765,146.49) The GoU cumulative disbursement was at 87% (UA 5,020,968) of the 

programmed counterpart funding target of UA 5,780,000 as at 31
st
 December 2014. Physical 

performance on the other hand was at 93.9%. Financial performance was commensurate with 

Physical performance. 

 

Comparative analysis 

Some sites such as Kitara S.S. and St. Leo Kyegobe that were contracted earlier were completed. 

A few sites that were yet to be completed were those that had problems. Overall the quality of 

works across all sites was very good. 

Achievement of set targets 

Overall, the project performance was very good as progress was at 93.9% by December 31
st
 

2014 Out of the 71 targeted beneficiary institutions under the Project, a total of 48 (68%) schools 

were completed and handed over. Another 10 (14%) schools attained a physical completion rate 

of 90% and above. While 10 (14%) schools had a physical completion rate that was below 90%. 

The last category of three (4%) schools out of the originally targeted 71 project funded schools 

were budgeted for and are going to be built using GoU funds in financial years 2014/15 and 

2015/16.  

 

Sustainability and social impact 

The project had a positive impact on the communities around the project schools. The additional 

facilities provided increased enrolments and the soft components resulted in increased use of 

counseling services by students. 

Conclusion  

During FY 2014/15 the MoES planned to complete construction, rehabilitation and expansion of 

18 remaining institutions under the project. Findings indicate that civil works were steadily 

progressing towards the achievement of the targets. Civil works were completed in five of the 

schools visited (i.e. Kasese S.S, Kitara S.S., Mityana S.S., St Leo Kyegobe S.S. and Iganga S.S.) 

while works in three institutions were nearing completion (i.e Bulamu,  Busoga College Mwiri 

and Kalisizo Seed).  However, works were behind schedule in two institutions ( Dokolo T/I and 

Gombe S.S.).  It is expected that civil works in the remaining institutions, would be complete 

within the project extension time.  

 



50 

 

Recommendation 

i) The MoES should make prompt payments to local contractors. 

 

6.4 Skills Development (Vote Function 0705) 

The purpose of skills development is to empower individuals through provision of useful and 

employable skills for self-sustainance and for the benefit of the economy both in the formal and 

informal sectors. The objectives of the vote function are to develop occupational standards and 

job profiles, develop competency based vocational training modules and accredit institutions as 

assessment centers; assessment and certifying trainees. 

The vote function has three recurrent programmes and five development projects. The recurrent 

programmes are 05: BTVET, 10: NHSTC and 11: Departmental. Training Institutions. 

Development projects are; 0942: Development of BTVET, 0971: Development of TVET P7 

Graduate, 1093: Nakawa Vocational Training Institute, 1270: Support to National Health and 

Departmental Training Institutions and 1310: Albertine Region Sustainable Development 

project. 

Half monitoring focused on one development project (i.e 0942: Development of BTVET ) which 

had a lot of donor funding and was soon coming to an end. 

 

6.4.1: Development of BTVET (Project 0942) 

Background 

The project started on 7
th

 January 2006 with an expected completion date of 30
th

 June 2015.The 

objectives are: i) to upgrade the standard of technical education to create more access and (ii) to 

bring about a better balance between supply and demand for lower level technical manpower. 

Project expected outputs are: (i). Technical Institutes, Technical Colleges, College of Commerce 

and Instructors‟ College rehabilitated and (ii). Technical Institutes, Technical Colleges, College 

of Commerce and Instructors‟ College equipped  

Project Financing 

The project is financed by Government of Uganda and development partners who include Saudi 

Arabia, Republic of South Korea, Japan, and Organization of Petroleum Exporting Countries, 

Islamic Development Bank and Arab Bank for Economic Development in Africa. The total 

donor funding for the project increased from Ug shs 14.870 billion in FY 2012/13 to Ug shs 

75.97 billion in FY 2014/15. GoU counterpart funding increased from 8.45 billion in FY 2013/14 

to Ug shs 8.69 billion in FY 2014/15. 

 

6.13: Planned Activities for FY 2014/15 

Outputs  Annual Planned Q1 Q2 

070571:Acquis

tion of Land by 

Government 

Land Compensation at 

Ahmed Seguya Memorial 

technical institute in 

Disburse funds for land 

compensation at Ahmed 

Seguya Memorial 

Disburse funds for land 

compensation at Ahmed 

Seguya Memorial 
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Outputs  Annual Planned Q1 Q2 

Kayunga District Technical Institute Technical Institute 

070575: 

Purchase of 

Motor Vehicles 

and other 

Transport 

Equipment 

Purchase of motor 

vehicles and other 

transport equipment 

Procure vehicles and other 

transport equipment 

 

 070577: 

Purchase of 

specialized 

Machinery and 

Equipment 

Tools and equipment 

provided at Conel Nasur 

Kotido, Kaliro ,Arua T.I, 

Barlonyo, Ihunga, 

Nalwire, Kabasanda 

,Amugo, Agro, Burora, 

Kalera, Minakulu, 

St.Kizito Masaka, UCC  

Aduku ,UCC Kabale, 

UCC Pakwach, UTC 

Kyema, Moyo T.I and 

L.Katwe T.I 

Provide tools and 

equipment at Conel Nasur 

Kotido, Ihunga, Nalwire 

and UCC Aduku 

Provide tools and 

equipment at  Kabasanda, 

Kalera, St.Kizito Masaka, 

UCC Pakwach and 

L.Katwe T.1 

070580: 

Construction 

and 

rehabilitation 

of learning 

facilities 

(BTEVET) 

 IBD SAUDI South 

Korea OPEC and 

KUWAIT plan 

 

i) Expansion of UTC 

Elgon, and UTC lira 

Rehabilitation & 

expansion of Unyama 

NTC 

 

ii) Construction of 

Basoga Nsadhu Mem 

Technical Institute - 

Namutumba District, 

Sasiira Technical 

Institute - Nakasongola 

District, Lokopio Hills 

Technical Institute - 

Yumbe District, 

Buhimba Technical 

Institute - Hoima District, 

Lwengo Technical 

Institute - Lwengo 

District, Namataba 

Technical institute - 

Mukono District, Ogolai 

Technical Institute - 

Amuria District, Kilak 

Disburse funds under IDB, 

SAUDI, South Korea, 

OPEC and Kuwait projects 

for: 

i) expansion of UTC Elgon, 

and UTC lira Rehabilitation 

& expansion of Unyama 

NTC 

 

ii) Construction of Basoga 

Nsadhu Mem Technical 

Institute, Sasiira Technical 

Institute, Lokopio Hills 

Technical Institute, 

Buhimba Technical 

Institute, Lwengo Technical 

Institute, Namutumba 

Technical institute, Ogolai 

technical institute, kilak 

corner technical institute. 

 

Under Development of 

BTVET:  

i) Disburse funds to 

commence construction 

works at  Epel; Kiruhura; 

and Bamunanika 

Disburse funds under 

IDB, SAUDI, South 

Korea, OPEC and Kuwait 

projects for: 

 

i) expansion of UTC 

Elgon, and UTC lira 

Rehabilitation & 

expansion of Unyama 

NTC 

 

ii) Construction of Basoga 

Nsadhu Mem Technical 

Institute, Sasiira 

Technical Institute, 

Lokopio Hills Technical 

Institute, Buhimba 

Technical Institute, 

Lwengo Technical 

Institute, Namutumba 

Technical institute, 

Ogolai technical institute, 

kilak corner technical 

institute. 

Under Development of 

BTVET:  
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Outputs  Annual Planned Q1 Q2 

Corner Technical 

Institute - Pader District  

 

Civil works at 4 to sites 

 

Development of BTVET:  

i) commence 

construction works at  

Epel - Katakwi District; 

Kiruhura TI - Kiruhura 

District and Bamunanika 

- Luwero District  

 

ii) Construction of an 

Administration   block 

for UTC Bushenyi 

Completion of 

Completion of a fence at 

lake katwe. 

 

iii) Construction of an 

Administration block at 

UCC Aduku 

Provisioning of a three 

phase line at L.Katwe 

Technical Institute 

 

ii)Disburse funds for 

construction of an 

Administration   block at 

UTC Bushenyi and UCC 

Aduku 

 

iii)Disburse funds for 

completion of a classroom 

block at Kabong T.I 

 

iv)Monitor and support 

supervise  civil works at 

beneficiary institutions 

 

iii) Continue with 

construction of an 

Administration block at 

UCC Aduku 

 

iv) Disburse funds for 

provision of a three phase 

line at L.Katwe Technical 

Institute 

 

v) Disburse funds for 

completion of workshop 

at Busesa T.I 

 

vi) Monitor and support 

supervise  civil works at 

beneficiary institutions 

070582:Constr

uction and 

rehabilitation 

of 

accommodatio

n 

facilities(BTV

ET) 

A girl‟s dormitory at 

St.Kizito Technical 

Institute Masaka 

constructed  

Disburse funds for 

construction of a girl‟s 

dormitory at St.Kizito 

Technical institute Masaka 

 

070502: 

Training and 

Capacity 

Building of 

BTVET 

Institutions 

Training supplies 

provided by IDB and 

Kuwait 

 

60 technical teachers 

trained under 

development of BTVET 

 

Train 200 instructors in 

using continuous 

assessment tools as 

Training supplies provided 

by IDB and Kuwait 

 

Provide bursaries to 10 

Deputy Principals in 

Technical Institutes to do 

Higher Diplomas in UTCs. 

Training supplies 

provided by IDB and 

Kuwait 

 

Provide bursaries to 10 

Deputy Principals in 

Technical Institutes to do 

Higher Diplomas in 

UTCs. 
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Outputs  Annual Planned Q1 Q2 

required by competence 

based curriculum. 

070501: 

Policies, 

Laws, 

guidelines, 

plans and 

strategies 

To pay full remuneration 

for 3 GOU-financed 

staff, Gratuity for 14 

members of staff, plus 

the income tax 

component and relevant 

insurance for 11 Donor- 

financed staff. 

 

Assorted office 

stationery, printing & 

related services/supplies, 

assorted small office 

equipment procured 

 

 

Pay rent and service fees 

for offices at Nyonyi 

gardens for PCU of  

OPEC, IDB, Saudi, 

BADEA and Kuwait 

projects 

 

 

Pay for mobile internet 

services for 10 modems; 

telephone & Fax costs; 

postage & courier costs 

 

Office equipment & 

furniture serviced and 

maintained 

 

Vehicles repaired & 

serviced 

Pay salaries for 3 GOU-

financed staff, Gratuity for 

14 members of staff, plus 

the income tax component 

and relevant insurance for 

11 Donor- financed staff. 

 

Procure assorted office 

stationery, printing & 

related services/supplies, 

assorted small office 

equipment 

 

 

 

Pay rent and service fees 

for offices at Nyonyi 

gardens for PCU of  OPEC, 

IDB, Saudi, BADEA and 

Kuwait projects 

 

Pay for mobile internet 

services for 10 modems; 

telephone & Fax costs; 

postage & courier costs 

 

Pay for servicing and 

maintenance of office 

equipment & furniture 

 

Repair & service vehicles 

 

Pay salaries for 3 GOU-

financed staff, Gratuity 

for 14 members of staff, 

plus the income tax 

component and relevant 

insurance for 11 Donor- 

financed staff. 

 

Procure assorted office 

stationery, printing & 

related services/supplies, 

assorted small office 

equipment 

 

 

Pay rent and service fees 

for offices at Nyonyi 

gardens for PCU of  

OPEC, IDB, Saudi, 

BADEA and Kuwait 

projects 

 

Pay for mobile internet 

services for 10 modems; 

telephone & Fax costs; 

postage & courier costs 

 

Pay for servicing and 

maintenance of office 

equipment & furniture 

 

Repair & service vehicles 

 

Source: MoES Draft Quarterly Work plan FY 2014/14, MoES Q1FY 2014/15 Performance Report, MPS FY 

2014/15 

 

Findings 

i) Financial Performance 



54 

 

The GoU approved budget for FY 2014/15 is Ug shs 8,693,169,550 of which Ug shs 

5,309,545,375 (61%) was released and Ug shs 4,904,658,535 (92.4%) spent by 31
st
 December 

2014 (IFMS data January 2015). Release and expenditure performance was excellent.  

On the other hand the approved budget for development partners FY 2014/15 is Ug shs 75.97 

billion of which Ug shs 24.03 billion (31.6%) was released by Q2 and Ug shs 24.03 billion 

(100%) spent (MoES Q2 FY 2014/15 Performance Report). Donor release performance was 

poor. Figure 6.4 illustrates project financial performance by end of Q2FY2014/15. 

Figure 6.4: Development of BTVET (Project 0942) Financial Performance by 31
st
 

December 2014.  

 

Source: IFMS January 2015, MoES Q2FY2014/15 Performance Report 

 

  ii) Physical Performance 

Five project outputs were sampled and monitored to assess level of implementation. The outputs 

are: 070571: Acquisition of Land by Government, 070577: Purchase of specialize Machinery 

and Equipment, 070580: Construction and rehabilitation of learning facilities (BTEVET), 

070502: Training and Capacity Building of BTVET Institutions and 070582: Construction and 

rehabilitation of accommodation facilities. 

 

A. Output 070571:Acquisition of Land by Government 

a) Ahmed Seguya Memorial Technical Institute 

The Tehnical Institute is found in Kayunga district. This financial year FY 2014/15 GoU planned 

to acquire land by compensating about 50 squatters on the land belonging to the Technical 

Institute. This output was budgeted to cost Ug shs 1.1 billion to be paid over two financial years 

FY 2014/15-2015/16.  

The approved budget for FY 2014/15 is Ug shs 500,000,000. According to the MoES Q1 

performance report, the MoES disbursed part of the funds for land compensation to the 

Technical Institute. Findings confirmed that the Technical Institute received Ug shs 164,671,721 

in November 2014.  The funds were paid out to 10 squatters out of the 50 squatters. Table 6.14 

shows the List of persons and how they were compensated.     
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     Table 6.14: List of Persons Compensated on 11
th

 November 2014 

Name Amount recieved (Ug shs) 

Nakasi Irene 37,075,195 

Evelyne Kityo 38,450,250 

Watika Topher 7,247,875 

Mutesi Halima 2,134,343 

Simewo Balimwoyo 19,808,233 

Abdul Masaba Wajala 5,145,675 

Kawulukusi Abdul Mukiibi 31,455,835 

Isaac Isambu 10,255,240 

Bakokola Suliaman 5,548,175 

Kyeyune Virinao 7,550,900 

Total 164,671,721 

       Source: School Account Records  

The table shows that only ten people out of 50 were compensated by end of Q2. This activity is 

behind schedule and the half year targets were not met.   

Recommendation 

The MoES should send all the budget funds for the financial year to expedite the process of 

compensation of the squatters so that construction can start. 

 

B. Output 070502:Training and Capacity Building of BTVET Institutions 

This FY the MoES planned to train 60 technical teachers under development of BTVET and 200 

instructors in using continuous assessment tools.  

The approved budget for this output FY 2014/15 is Ug shs 618,962,000 of which Ug shs 

362,227,094 (58.2%) was released and Ug shs 347,831,924 (96%) was spent by 31
st
 December 

2014. Release and expenditure performance was good. Findings indicated that 45 instructors 

(22.5%) had been trained in Bushenyi PTC and 20 technical teachers (33.3%) trained by the end 

of December 2014. The half year output targets for this activity were not met. 

Recommendations: 

Project 0942 Development of BTVET should expedite the training process during the remaining 

half of the year in order to meet the training targets for the financial year.  

 

C. Output 070577: Purchase of Specialised Machinery and Equipment 

The MoES planned to purchase specialised machinery and equipment under project 0942 output 

070577 and distribute them to 19 Technical Institutions.    
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The approved budget FY 2014/15 for output 070577 is Ug shs 801,207,505 of which Ug shs 

383,043,476 (47.8%) was released and Ug shs 230,171,756 (60%) was expended by 31
st
 

December 2014. The Q1 and Q2 progress reports indicate that the MoES released funds for 

provision of tools and equipment for 11 Technical Institutions by 31
st
 December 2014.  

Findings indicated that the MoES contracted M/s Streamline and M/s NKW at a sum of Ug shs 

205,104,903 and Ug shs 220,431,212 respectively to supply assorted equipment to the Technical 

Institutions.  The two firms were to supply assorted equipment for electrical, plumbing, BCP, 

motor vehicle mechanics and carpentry and joinery. By 15
th

 January 2014, the companies 

contracted to supply the equipment had received advance payment. However only M/s NKW had 

delivered the equipment to MoES stores. However the MoES had not started distributing them to 

the Institutions.  

Conclusion 

By end of December 2014, only one firm delivered the tools and equipment to MoES stores 

while the other had, and distribution had not started. The estimated achievement of targets for 

this activity by half year was below 50%. 

Recommendation 

The MoES should ensure that the tools and equipment delivered by the suppliers to the MoES 

stores are distributed to the 19 Technical Institutions as planned before the end of the financial 

year. This will enable project 0942 to achieve the planned output targets. 

 

D) Output 070580: Construction and Rehabilitation of learning facilities (BTEVET) 

The MoES planned construction and rehabilitation of learning facilities with funding from four 

development partners. The development partners are IDB Saudi, South Korea, OPEC and 

Kuwait.  

1)  Vocational Education Project (financed with support from OFID) 

Project Overview 

The GoU, represented by the MFPED secured a long term loan from the OFID worth US $ 22.95 

million to finance the vocational education project under the education sector. The loan 

agreement was signed on 23
rd

 March 2010 and became effective on 5
th

 July 2010 for a period of 

66 months (end date 31
st
 December 2014). There has been request for a one year extension to 

31
st
 December 2015 which is yet to be approved. The GoU is providing counterpart funding, 

worth approximately 10% of the project budget. The executing agency for the project is the 

MoES, supported by a Projects Coordination Unit (PCU).  

The overall aim of the project is to support key priorities of the education sector strategic plan in 

tandem with the NDP, targeting expanded access to quality BTVET. In so doing, the project 

aims at supporting appropriate national skills training for development and poverty eradication, 

while mitigating the increasing demand for further education opportunities, from outputs of the 

country‟s UPE and USE programmes. 

Under the project, nine new technical institutes located in nine districts (i.e. Amuria, Hoima, 

Kamuli, Lwengo, Mukono, Nakasongola, Namutumba, Pader and Yumbe) are being constructed 

and equipped.  
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The institutions are specializing in six courses selected from the following; Building and 

Concrete Practice, Carpentry and Joinery, Electrical installation and fitting, Welding and Metal 

fabrication, Motor Vehicle mechanics, Agriculture, plumbing/pipe fitting, Painting and 

decoration, Home Economics/tailoring and petroleum technology.  

The project objectives shall be achieved through the following components; 

Component 1: Design and Supervision services 

Design and supervision consultancy services for components 2 and 3. 

Component 2: Civil Works 

New construction works include: classrooms, workshops, administration block,                               

multi-purpose hall, multi-purpose science room, staff housing library block, student dormitories, 

solar power system, rain water tanks, manual borehole and other works (leveling, fencing and 

sports play grounds). 

Component 3: Purchase and Installation of Equipment 

Supply of furniture, equipment (computers, appliances and sport s), tools and text books for the 

six selected courses at each technical institute. 

Component 4:  Training and Technical Assistance 

Capacity building, institutional management and related technical assistance 

Component 5:  Project Coordination and Management 

PCU operational costs; staff travel, communication, equipment etc 

Financial Performance 

By 15
th

 January 2015, the cumulative donor disbursement since the project started was Ug shs 

28,567,991,856 (54.1%) while GoU cumulative disbursement was Ug shs 1,163,326,594 

(17.1%).  Both the donor and GoU have performed poorly in terms of disbursement of funds to 

the project. Table 6.15 shows the project financial performance. 

 

Table 6.15 OFID-Funded VE Project Financial Performance by 15
th

 January 2015 

Contract Details Contractor/ 

Consultant 

Contract 

Sum/Budget 

Donor 

counterpart 

(Ug shs) 

GoU counter 

part 

(Ug shs) 

Cumulative 

Donor 

Disbursements 

(Ug shs) 

Cumulative 

GoU 

Disbursements 

(Ug shs) 

Civil Works       

Construction of 

Basoga Nsadhu 

Mem.T/I-

Namutumba 

Multiplex 

Uganda 

5,723,630,068 4,982,992,337 740,637,731 2,777,819,879 171,975,502 

Construction of 

Sasiira T/1-

Nakasongola 

Johnston 

Group 

5,534,386,653 4,818,237,020 716,149,633 2,941,017,365 82,383,620 

Construction of Egy.Trading 5,783,759,871 5,035,341,344 748,418,527 2,788,562,959 74,592,657 
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Lokopio Hills T/I-

Yumbe 

Construction of  

Buhimba T/I-

Hoima 

Techno 

Three 

5,301,059,561 4,615,102,454 685,957,107 2,979,737,725 141,105,494 

Construction of 

Lwengo T/I-

Lwengo 

HL 

Construction 

6,017,478.584 5,238,816,855 778,661,729 3,513,513,975 150,434,849 

Construction of 

Namataba T/I-

Mukono 

HL 

Construction 

6,225,529,618 5,419,946,085 805,583,533 3,383,769,352 108,617,835 

Construction of 

Ogolai T/I- Amuria 

Ambitious 

Construction 

5,880,377,688 5,119,456,815 760,920,873 3,473,194,063 84,238,563 

Construction of 

Nawanyago T/I-

Kamuli 

Ambitious 

Construction 

5,863,716,256 5,104,951,372 758,764,884 3,813,453,013 204,189,953 

Construction of 

Kilak Corner T/I-

Pader 

Techno 

Three 

5,221,797,773 4,546,097,141 675,700,632 2,896,923,525 145,791,121 

Training Supplies        

Furniture Sonic 1,934,692,390 1,934,692,390 348,244,630
2
   

W/shop Equipment Lucky 5,236,516,518 5,236,516,518 2,487,345,346   

Text books Gustro 297,867,970 297,867,970 141,487,286   

ICT Equipment Access IT 452,498,238 452,498,238 214,936,663   

       

Total  59,473,311,188 52,802,516,539 9,862,808,573 28,567,991,856 1,163,326,594 

       

GoU counterpart obligations on Civil works is 

12.94% 

Initially 18.17% in Loan agreement was adjusted to 12.94% due to 

reallocations to civil works on donor side 

Source: Project Accounts January 2015 

 

Physical Performance 

Six districts were visited to assess level of project implementation and these are: Amuria, Hoima, 

Kamuli, Lwengo, Namutumba and Mukono District. Findings are as follows: 

a) Construction of Ogolai Technical Institute-Amuria District 

The contract for construction of a new technical institute located in Ogolai Sub County was 

awarded to M/s Ambitious in January 2013 for a sum of US $ 5,880,377,688 for 12 months. 

Civil works commenced in January 2013 and works were expected to be complete by 27
th

 

January 2015. The scope of works were construction of a main block, classrooms, principal‟s 

house, guard house, teaching staff house, non-teaching staff house, kitchen, dormitory block, 

                                                 
2
 GoU Figures inclusive of VAT and Import Duty 
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workshops and aqua privy toilets. By 20
th

 January 2014 all civil works were completed and were 

awaiting hand over. Below are the details; 

 The main building complex was completed. The complex has three storied blocks inter-

connected by ramps, a stair case and a circulation area. The first block is a storied six-

classroom block (three classrooms on the ground floor and three upstairs), the second 

block is the administration block that has offices (for the principal, deputy principal, 

bursar, reception, staff room and toilets) on the ground floor, and a library on the first 

floor. The third block has a board room on the ground floor and a computer laboratory on 

the first floor.  

 The principal‟s house was completed.  The house has two bedrooms, a sitting room, a 

kitchen, a bathroom, a toilets and a store. 

 The kitchen and stores was at completed. The kitchen has a washing area, dry foods 

stores, fresh foods stores, firewood store, toilets, a paved court yard and a 5,000 liter 

tank. It also has fire fighting equipment. 

 A storied four-unit teaching staff house was completed. Each unit has two bedrooms, a 

sitting room, a kitchen with high level and lower level cabinets, a toilet and a bathroom. 

Each unit also has a veranda in-front and a porch behind.  The house has two 5000 litre 

water harvesting tanks. 

 A four-unit non teaching staff house completed. Each unit has a sitting room, a bedroom 

with an audrops, a shower room, toilet with a washing basin and outside store.  

 A storied dormitory was completed. It has a capacity of 180 students. It has four toilets, 

four showers and urinals on the ground floor and another four toilets, showers and urinals 

on the upper floor include one for students with disabilities. It has ironing tables, terrazzo 

dobby sinks and drying lines and fire extinguishers. It has two aqua privy toilets for use 

in case in lack of water. 

 Two workshops, one for welding and electronics and another for BCP were completed.  

The gas cage was also completed. Both of them have offices for the instructors and 

stores. 

 A 300 user septic tank with two soak pits was complete. These were to serve the 

dormitory, the non teaching staff house, the teaching staff house and the kitchen. 

 Two aqua privy toilets, transformer shed, generator house and power house were 

completed.  

 A gate house was also completed.  

 The parking area in front of the administration block was completed with pavers and 

parking lights installed.  

 A one kilometer chain link fence around the institutions with two gates, parking lights 

and parking pavers installed. 

 

All the furniture was not yet delivered to the institution.   
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ii) Buhimba Technical Institute  

The MoES is constructing a new technical institute in Ibanda village LCI, Musajja-mukulu west 

parish, Buhimba Sub County in Hoima district.   The civil works were contracted to M/s Techno 

Three Uganda Limited at a sum of Ug shs 5,301,059,561 for 12 months. The contract was signed 

on 6
th

 November 2013. The site possession date was 6
th

 December 2013 with a completion date 

of 6
th

 December 2014.  By 10
th

 February 2015, the contractor had gone beyond the contract 

period and had received an extension of two months up to 28
th

 February 2015.   

Construction of this institution was delayed by squatters who wanted compensation before 

vacating the land. These were settled by Hoima DLG. The following was the progress of the 

different structures.  

L-R: A storied dormitory block and the welding /electrical and electronics 

workshop all completed at Ogolai T/I 

From top L-R: The principal’s house, the administration block,  the four unit 

storied  house for teaching staff and the four unit house for non teaching staff 

all completed at Ogolai T/I  
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 The main building complex was at finishes with 98% of the civil works complete. The 

complex has three storied blocks inter-connected by ramps, a stair case and a circulation 

area. The first block is a storied 6-classroom block (3 classrooms on the ground floor and 

3 upstairs), the second block is the administration block that has offices (for the principal, 

deputy principal, bursar, reception, staff room and toilets) on the ground floor, and a 

library on the first floor. The third block has a board room on the ground floor and a 

computer laboratory on the first floor. The remaining works on this complex were 

painting, plastering the ramps and stair cases and fixing the gutters and down pipes. 

 A storied 4-unit teaching staff house was a finishes level with 90% of the civil works 

complete. Each unit has 2 bedrooms, a sitting room, a kitchen, a toilet and a bathroom. 

Each unit also has a veranda in-front and a porch behind. The remaining works were 

fixing the shutters and the internal doors, floor screeding in the 2 units on the first floor, 

terrazzo works on all the toilets and the kitchens in the 4 units and painting. 

 A storied girls‟ dormitory was at finishes level with 85% of the works complete. The 

remaining works were grinding the terrazzo in the laundry area, tiling the laundry area, 

grinding the terrazzo in the toilets, screeding the floor on the top floor, final coat of paint 

and completing the stair cases. 

 The kitchen was at finishes level with 99% of the works complete. It was left with a final 

coat of paint and cleaning up. 

 The aqua privy was at finishes level with 99% of the works complete. It was left with 

completing the rough cast and copings on the curtain wall and painting. 

 A 4-unit non teaching staff house was at finishes level with 99% of the works complete. 

It was left with fitting the doors, fixing curtain boxes and picture rails. 

 The gas cage was at finishes level with 99% of the works complete. 

 The welding and agriculture workshop complex was at finishes with 98% complete. The 

remaining works were completing the 2 ramps, painting, electricals second fix and rough 

cast on the walls around the courtyard.  

 The principal‟s house was at finishes with 95% of the works complete. It was left with 

fixing the water closets in the bathroom, fitting the toilets seats, fitting the internal doors, 

fixing the fasteners, fixing the gutters and a final coat of paint. 

 The BCP workshop was at finishes with 99% of the works complete. It was left with 

fixing the door locks, final coat of paint, fixing the gutters and down pipes. 

 The power house was at finishes level with 99% of the works complete. It was left with 

fixing the metal grill around the generator and the delivery of the transformer. 

 The chain link around the technical institute was complete.  

The other works yet to be completed were site clearance of which only 40% had been done. 

Works on the water supply and distribution system were at 35%. The base for the 85,000 liter 

water supply tank was completed but the tank itself was not yet fixed. The piping works from the 

pump to the tank were complete while the works for the distribution system to the various 

buildings was on going. All the works on the external wiring had not started. Works on the 

extending the 33KV power line by Umeme were progressing but not complete. 

The courses to be offered at this institution are agriculture, welding and metal fabrication and 

building and concrete practice. 
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From top L-R: The main building complex, the four unit storied teaching 

staff house.  Down L-R:  The storied girls’ dormitory and the Kitchen and 

stores under construction at Buhimba T/I. 

Top L-R: The four unit non teaching staff house, the welding/agriculture 

workshop complex. Down L-R:  The principal’s house and the BCP workshop 

constructed at Buhimba T/I 
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iii) Construction of Nawanyago Technical Institute-Kamuli District 

The MoES has constructed a new technical Institute at Nawanyago village, Nawanyago sub 

county, Buzaaya county, in Kamuli district. The contract for construction of this institute was 

awarded to M/s Ambitious Construction Company on 2
nd

 December 2013 for a period of 12 

months at a sum of Ug shs 5,863,716,256. Civil works commenced on 2
nd

 December 2013 and 

were completed on 2
nd

 December 2014. Works were completed within the stipulated contract 

period.  Details of facilities constructed is as follows: 

 The main building complex was completed. The complex has three storied blocks inter-

connected by ramps, a stair case and a circulation area. The first block is a storied six-

classroom block (three classrooms on the ground floor and three upstairs), the second 

block is the administration block that has offices (for the principal, deputy principal, 

bursar, reception, staff room and toilets) on the ground floor, and a library on the first 

floor. The third block has a board room on the ground floor and a computer laboratory on 

the first floor.  

 The principal‟s house was completed.  The house has two bedrooms, a sitting room, a 

kitchen, a bathroom, a toilets and a store. 

 The kitchen and stores was at completed. The kitchen has a washing area, dry foods 

stores, fresh foods stores, firewood store, toilets, a paved court yard and a 5,000 liter 

tank. It also has fire fighting equipment. 

 A storied four-unit teaching staff house was completed. Each unit has two bedrooms, a 

sitting room, a kitchen with high level and lower level cabinets, a toilet and a bathroom. 

Each unit also has a veranda in-front and a porch behind.  The house has two 5000 litre 

water harvesting tanks. 

 A four-unit non teaching staff house completed. Each unit has a sitting room, a bedroom 

with an audrops, a shower room, toilet with a washing basin and outside store.  

 A storied dormitory was completed. It has a capacity of 180 students. It has four toilets, 

four showers and urinals on the ground floor and another four toilets, showers and urinals 

on the upper floor include one for students with disabilities. It has ironing tables, terrazzo 

dobby sinks and drying lines and fire extinguishers. It has two aqua privy toilets for use 

in case in lack of water. 

 Two workshops, one for welding and electronics and another for BCP were completed.  

The gas cage was also completed. Both of them have offices for the instructors and 

stores. 

 A 300 user septic tank with two soak pits was complete. These were to serve the 

dormitory, the non teaching staff house, the teaching staff house and the kitchen. 

 Two aqua privy toilets, transformer shed, generator house and power house were 

completed.  

 The parking area in front of the administration block was completed with pavers and 

parking lights installed.  

 A one kilometer chain link fence around the institutions with two gates, parking lights 

and parking pavers installed. 

 External works included installing a chain link of 785 m, compound lights (6), main gate, 

drive way completed with paving slabs and road caps and grass planting (12,000 square 

meters). On septic tank for 400 users. 
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All the furniture was not yet delivered to the institution. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

iv) Construction of Lwengo Technical Institute-Lwengo District 

The MoES is constructing a new technical institute above Lwengo trading centre just behind 

Lwengo sub county headquarters in Lwengo district.  This institute is to be called Lwengo 

Techical Institute. The contract for the civil works was awarded to M/s HL Construction limited 

at a sum of Ushs 6,017,478,584 for twelve months.  The contract was signed on 27
th

 November 

2013. The site possession date was 9
th

 December 2013 with a completion date of 9
th

 December 

2014.   

Top L-R: The four unit non teaching staff house, the storied dormitory 

block at Nawanyago T/I 

Top L-R: The completed main building complex, the kitchen and stores   

Down L-R: The completed welding fabrication/Plumbing and pipe fitting 

workshop complex and the storied teaching staff house at Nawanyago T/I 
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By 9
th

 February 2015, the contractor had gone beyond the contract period and had received an 

extension of two months up to 28
th

 February 2015. The following was the progress of the 

different structures; 

 The three-in-one workshop housing the home economics, tailoring and electrical 

installation was at finishes level with 95% of works completed. It was left with fixing the 

gate, fixing the granite tiles on the work-tops, electricals second fix and final coat of 

paint. 

 A three-bedroom staff house for the Principal was at finishes level with 98% of works 

completed. It was left with fitting the water closets in the toilets and a final coat of paint 

only. The house has a sitting room, dining room, a kitchen, a bathroom and toilet.  

 A four-unit non teaching staff was at finishes level with 98% of works completed. Each 

of the units has a sitting room, one bedroom, a bathroom and a store. It was remaining 

with fitting the water closets and a final coat of paint. 

 A storied four-unit staff house was at 98% complete. Each of the units has a sitting room, 

two bedrooms, a kitchen, a bathroom, toilet and two verandas (one in-front and one 

behind). It was left with a final coat of paint and fixing the water closets in the toilets. 

 A storied girls‟ dormitory was at finishes level with 90% of works complete. It was left 

with a final coat of paint, drainage works in  the toilets and completing the chain link 

around the courtyard and drying lines. 

 A girls‟ aqua privy of four stances on the dormitory was at finishes level with 85% of 

works completed. It was left with fixing the doors and painting. 

 A kitchen and store was at finishes level with 95% of works completed. It has a cooking 

room with stoves, dry wood store, utensil store, office, changing room, a bathroom and a 

toilet and a washing area. It was left with fixing the gate, tiling the washing area and final 

coat of paint. 

 The main building complex was at finishes with 98% of the civil works complete. The 

complex has three storied blocks inter-connected by ramps, a stair case and a circulation 

area. The first block is a storied six-classroom block (three classrooms on the ground 

floor and three upstairs), the second block is the administration block that has offices (for 

the principal, deputy principal, bursar, reception, staff room and toilets) on the ground 

floor, and a library on the first floor. The third block has a board room on the ground 

floor and a computer laboratory on the first floor. The remaining works on this complex 

were a final coat of paint and fitting the water closets.  

 Drilling of the two boreholes supplying the 80,000 litre water supply tank was done. Each 

of the boreholes was fitted with a water pump. The entire water supply and distribution 

around the campus was 100% complete.  

 The chain link around the school was 80% complete. All the poles were erected and fixed 

with concrete and were waiting for the chain link tensioning. 

 The generator house was 75% complete. It was left with a roof cover and painting.  

 The gate house was 100% complete. 

 The gas cage house was 95% complete. It was only left with a final coat of paint and 

fitting the doors.  
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Top L-R: The three-in-one complex for home economics, tailoring and 

electrical workshop and the Principal’s house.  Down L-R:  The four-unit non 

teaching staff house and the four unit storied teaching staff house  under 

construction in Lwengo T/I 

Top L-R: A storied girls’ dormitory, a kitchen with stores.  Down T-L: part of 

the administration block complex and the power house and the transformer 

platform under construction at Lwengo T/I 
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v) Construction of Namataba Technical Institute-Mukono District 

The MoES is constructing a new technical institute in Nakaseeta village, Nagojje parish, Nagojje 

Sub County, Mukono district. The institute is to be called Namataba Technical Institite. The 

contract was awarded to M/s HL Construction Limited at a sum of Ug shs 6,225,529,618 on 2
nd

 

December 2013 for a period of 12 months.  Works started in December 2013 and the end date 

was December 2014. While civil works were going on their contract  had not officially been 

extended. 

The scope of works includes: construction of a main block, dormitory block, kitchen and store, 

principal‟s house, teaching staff house, non- teaching staff house, gate house, power and 

generator house, transformer platform, gas cage, aqua privy block, workshops, electrical 

reticulation and site works.  

The overall physical progress as of 29
th

 January 2015 was 90% against a time progress of 100%. 

The contractor requested for an extension and was awaiting approval from the funders. Status of 

civil works was as follows: 

 Principal‟s house was at finishes level and works were 95%. It has three bedrooms, a 

sitting room, kitchen, dining, bathroom and toilet. Remaining works were applying final 

coat of paint. 

 Gate house was at finishes level. Works were 99% complete pending final coat of paint. 

 Civil works on the main building complex were 75% level of completion. The complex 

has three storied blocks inter-connected by ramps, a stair case and a circulation area. The 

first block is a storied six-classroom block (three classrooms on the ground floor and 

three upstairs), the second block is the administration block that has offices (for the 

principal, deputy principal, bursar, reception, staff room and toilets) on the ground floor, 

and a library on the first floor. The third block has a board room on the ground floor and 

a computer laboratory on the first floor. Remaining works were; painting the entire 

complex, electrical fittings, plumbing (sanitary fittings), plastering and glazing 

 Civil works on the metal and fabrication workshop were at 85% and the contractor was 

finalizing the first coat of paint. Pending works were electrical fittings and final coat of 

paint. The gas cage was 90% complete pending painting. 

 Works on the BCP workshop at 98% level of completion. It consists of a store, office and 

an open yard. Remaining works were painting and electrical fittings 

 Works on the kitchen with stores were at 95% level of completion. The kitchen has a 

store area, changing room, cut wood store, fresh food store and wash area. Remaining 

works were final coat of paint and electrical fittings. 

 The generator house was 80% complete. Pending works were floor finishes, electrical 

fitting and generator installation. The transformer platform was 80% complete and 

remaining works were floor finishes, painting and transformer installation. 

 The four unit teaching staff house was 75% complete. Each unit consists of two 

bedrooms, a sitting room, toilet and kitchen. Pending works include; painting, electrical 

and plumbing fittings. 

 The four unit non-teaching staff house was 98% complete. Each unit consists of a 

bedroom, a sitting room, a store, a shared toilet and shower. Remaining works were 

electrical and plumbing fittings. 
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 Dormitory block is storied and was 70% complete. The contractor was finalizing floor 

screed on the first floor and splash apron. Remaining works were: painting, glazing, 

electrical and plumbing fittings. 

 Aqua privy toilet: works were 70% complete. Remaining works were splash apron and 

painting. 

 External works: water tank was 90% complete, poles for the fence were fixed awaiting 

completion of civil works to fix the chain. Remaining works were completing access 

roads, laying cables and drainage to different building. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Implementation challenges 

 The terrain of the site gave the contractor a big challenge and lost a lot of time grading 

each site for each of the structure. 

Top L-R: The Principal’s house, the Motor Vehicle/Metal fabrication 

workshop complex. Down L-R:  The kitchen with stores and the BCP 

workshop under construction at Namataba T/I 
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 The heavy rainfall between the months of March to June interrupted works 

 Delayed payments for works done interrupted the contractor‟s schedule. 

 

 

As of 23
rd

 January 

2015, seven 

certificates raised by 

the contractor were 

pending payments.  

The untimely 

payments affected the 

contractor‟s cash 

flows. Below are the 

details of the pending 

certificates: 

 

 

 

 

 

 

 

Table 6.16 Certificates raised pending payment by January 2015 

Certificate 

Number 

Certificate date No of days to 

date 

OFID G.O.U 

4 05.05.2014 264  19,567,770 

5 23.05.2014 247  23,596,763 

8 23.09.2014 123 33,552,026 83,115,708 

9 20.10.2014 96 23,007,451 49,485,510 

10 27.11.2014 58 350,723,223 52,129,089 

11 18.12.2014 35 769,613,192 114,390,014 

12 13.01.2015 

(Not yet certified) 

9 521,732,051 77,546,666 

Total by paying agent 1,698,627,943 419,831,520 

Total 2,118,459,463 

Source: Contractor’s records accessed on 29
th

 January 2015 

Top L-R: The administration block complex, the four unit storied teaching 

staff house, Down L-R: The four unit non teaching staff house and the girls’ 

dormitory under construction at Namataba T/I 
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vi) Construction of  Basoga Nsadhu Memorial Technical Institute-Namutumba District 

The MoES is constructing a new technical institute in Kayiti LCI, Namutumba Sub County, 

Namutumba Town Council, Namutumba district. This technical institute is to be called Basoga 

Nsadhu Memorial Technical Institute. The contract was awarded to M/s Multiplex Uganda at a 

sum of Ug shs 5,723,630,068 for a period of 12 months. The site was handed over on 23
rd

 

December 2013 January 2013 and the project end date was December 2014. An extension up to 

end of February 2015 was granted as works had gone beyond the initial contract period. 

The scope of works includes; construction of one main block complex, three staff houses, one 

dormitory, two workshops, a generator house, a gate house, one aqua privy toilet, one gas cage, 

one steel water tank, two boreholes, fencing (I Km), access roads (1 Km), power connection to 

site, drainage, sewers, septic tanks and paved walk ways. By 22
nd

 January 2015 the overall 

physical progress was 70% and works had gone beyond the contract period. The progress of civil 

works was as follows.  

 Construction of the storied main building complex was at roofing level. The complex has 

three storied blocks inter-connected by ramps, a stair case and a circulation area. The first 

block is a storied six-classroom block (three classrooms on the ground floor and three 

upstairs), the second block is the administration block that has offices (for the principal, 

deputy principal, bursar, reception, staff room and toilets) on the ground floor, and a 

library on the first floor. The third block has a board room on the ground floor and a 

computer laboratory on the first floor.  The remaining works included completing the 

roof cover, internal and external plastering for the entire complex, fitting all the door and 

window shutters, electrical fittings, all the plumbing works and fittings, painting, floor 

screeding and other finishes works. 

 Kitchen complex was at finishes level. The complex consists of the parking area, office 

for the head cook, two stance water borne toilet, bathroom, store room with four stoves 

fitted, cut wood store, wet store and dry store, wash area and sinks. Remaining works 

were: wiring, plumbing, painting and paving. 

 Girls‟ dormitory is a storied block with a capacity of 290 students and was at finishes 

level. Remaining works were window glazing, ceiling works, painting and second fix of 

electricals. Five toilets are on the ground floor of the dormitory block and remaining 

works were: wall tiling, plumbing works and all sanitary fittings, fitting the gutters, down 

pipes and the water harvesting tanks, the drying lines. 

 The aqua privy toilet and septic tank (300 user) were at excavation level. 

 Non-teaching staff house was at finishes level. It has four units each containing one 

bedroom, toilet, bathroom, sitting room and outside store. Remaining works were 

window glazing, plumbing works and all the sanitary fittings, electrical wiring, painting,  

fitting doors, fitting the gutters and down pipes. 

 A four-unit storied teaching staff house was at finishes level. Each unit has two 

bedrooms, kitchen, sitting room, toilet and bathroom. Remaining works were window 

glazing, wiring, painting, plumbing and fitting doors. Remaining works were window 

glazing, plumbing works and all the sanitary fittings, electrical wiring, painting, fitting 

doors, fitting the gutters and down pipes. 
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 The generator house and the transformer platform were at roofing stage. The transformer 

and generator had not been installed pending completion of civil works. The remaining 

works included fitting the roof cover and all the finishes works. 

 A three phrase power line was extended to the site for 120 meters from the main line.  

 Construction of the home economics workshop that will be used for tailoring, hair 

dressing and catering was at roofing level. Remaining works were putting roof cover, all 

the internal and external plastering, electrical fittings, fitting doors and window, gutters, 

down pipes and concrete pavers in the courtyard. 

 Motor vehicle workshop was at roofing level. Remaining works were putting the roof 

cover, completing the ground slab and finishes on the service-pit, door and window 

fittings, internal and external plastering, painting, gutters, down pipes and putting the 

concrete pavers on the courtyard. 

 Gas cage was at roofing level. Remaining works were putting the roof cover, fitting doors 

painting and splash apron. 

 Principal‟s house was at finishes level. The house consists of three bedrooms, kitchen, 

store, sitting room, dining room, toilet and bathroom. Remaining works were wiring, 

painting, sanitary fittings, gutters and down pipes and grazing. 

 The fence chain link of 1Km was completed. 

 The gate house was at roofing level. Remaining works were putting the roof cover, fitting 

windows and doors painting and splash apron. 

 The principal‟s house that comprises of three bedrooms, a sitting room, a kitchen, dining 

room, toilet, bathroom and store was at finishes level. Remaining works were; sanitary 

fittings, gutters, down pipes and window glazing. 

Top L-R: The administration block complex, the kitchen with stores, Down L-

R:  a storied girls’ dormitory and the four unit non teaching staff house under 

construction at Basoga Nsadhu Memorial T/I 
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Project Implementation Challenges 

 Design changes; there were abrupt changes on the motor vehicle workshop which took long 

to be approved. 

 Delay in certificate payments led slow procurement of materials by the company. 

 

Conclusion 

The contract period for this project is soon coming an end.  However both the donor and GoU 

have performed poorly in terms of disbursement of funds to the project.  This is affecting the 

processes of payment of certified works for the project. Both donor and GoU should expedite the  

release process of the required funds for the project. 

 

2) Uganda National Education Support Project Phase 1(finance with support from IDB) 

Project Overview 

Phase 1 of the Uganda National Education Support (UNES) project is being implemented 

through a long term loan of US $ 13.57 million with a technical assistance facility of US $ 

230,000 secured from the IDB by the GoU. The loan agreement that was signed in 24
th

 June 

2010 was declared effective on 14
th

 September 2010 for a period of 52 months (project end 

Top L-R: The four unit storied teaching staff house, the home economics 

workshop;     Down L-R:  the M/V workshop and the Principal’s house under 

construction at Basoga Nsadhu Memorial T/I 
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period 31
st
 December 2014). The GoU is providing counterpart funding worth approximately 

10% of the project budget. The MoES (executing agency) established the Project Coordination 

Unit in January 2011. 

The overall aim of the project is to support key priorities of the Education Sector Strategic Plan 

(ESSP 11), targeting expanded access to quality Business, Technical and Vocational Education 

and Training (BTVET), as well as science focused Teacher Instructor Education and 

Training(TIET). In so doing, the project aims at supporting appropriate national skills training 

for development and poverty eradication, while mitigating the increasing demand for further 

education opportunities, from outputs of the country‟s UPE, USE and UPOLET basic education 

programmes. The operational components and sub-components of this project phase are 

summarized below; 

Component 1: Improving access and quality of UTCs through 

a)  Rehabilitation and expansion of two UTCs (Elgon and Lira) 

b). Supply of furniture, equipment, tools and textbooks 

c) Curriculum development 

d) Skills development 

e) Provision of ICT equipment 

Component 2: Improving access and quality to teacher education subsector through 

a) Expansion and rehabilitation of one national teachers‟ college(UNYAMA) 

b) Supply of furniture, equipment, tools and textbooks. 

c) Training of teachers and 

d) Provision of ICT equipment and transport 

Component 3: Project Management comprising 

a) Support to the PCU 

b) Studies and supervision services 

c) Audit  

d) Start-up workshop/ mid-term review 

Financial Performance 

 

By 15
th

 January 2015, cumulative donor disbursement stood at Ug shs 12,862,703,175 (33.5%) 

while cumulative GoU provision since project started stood at Ug shs 1,819,643,946. (13.3%)   

Therefore both the donor and GoU have performed poorly in terms of disbursement of funds to 

the project given the few months to the expiry of the contract period. Table 6.17 shows financial 

performance of the project by 15
th

 January 2015 
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Table 6.17:  IDB-Funded UNES Project Financial Performance by 15th January 2015 

Project start 

date 

14
th

 September 2010 

Project end 

date 

31
st
 December 2014 

Project Life 

span 

52 months 

Extension 31
st 

December 2015 (awaiting clearance of extension) 

Civil Works 

Contract 

details 

Contractor/ 

Consultant 

Contract sum Donor loan 

Amount 

GoU counter 

part 

Cumulative 

Donor 

disburseme

nt 

Cumulative 

GoU 

disburseme

nt 

Expansion of 

UTC Elgon 

Amugoli Gen. 

Enterprises 

Ltd 

8,041,103,110 5,311,081,091 2,730,022,019 3,149,238,41

4 

274,439,531 

Expansion of 

UTC Lira 

PEARL 

Engineering 

Ltd 

9,873,099,532 6,581,922,457 3,291,177,075 3,919,842,87

3 

597,026,636 

Rehabilitation 

and Expansion 

of UNYAMA 

NTC-Gulu 

PRISMA ltd 15,640,087,342 10,426,496,949 5,213,590,393 5,793,621,88

8 

948,177,779 

       

Training 

supplies 

 9,763,980,000 8,649,282,000 5,752,588,500   

 

Furniture       

W/shop 

Equipment 

      

Text books       

ICT equipment       

Total  43,318,269,984 30,968,782,497 16,987,377,987 12,862,703,1

75 

1,819,643,94

6 

GoU counterpart obligations on civil works was at 

33.5% 

Initially 9.6% in Loan agreement, adjusted to 33.5% in Oct-2-13 

due to GoU commitment to works budget  

Overrun 

GoU counterpart obligations on training 

supplies was at 11.4% 

As per the Loan agreement 

Source: Project Accounts January 2015 

 

 



75 

 

Physical Performance 

Two sites were visited to assess level of implementation and these are: Unyama NTC and UTC 

Lira. Below are the findings; 

 

a) Rehabilitation and expansion of UNYAMA National Teachers College - Gulu 

The college located in Tepwoyo village, Pakwelo parish Unyama Sub County, Gulu district. The 

institution was established in 1984 as a Primary Teachers‟ College (PTC). Later it was upgraded 

to a National Teachers College when government started the 10 NTCs and inherited the 

structures of the PTC. However the structures of this institution were destroyed during the years 

of insurgency and required rehabilitation. 

The MoES received support from IDB to rehabilitate and expand the existing facilities at 

Unyama NTC. The contract for civil works was awarded to M/s Prisma Limited in May 2013  

for a sum of Ug shs 15,640,087,342 of which Ug shs 10,426,496,949 is donor commitment and 

Ug shs 5,213,590,393 is GoU counterpart funding for a period of 14 months.  

The scope of works included construction of a new storied six classroom block, library block, 

administration block, multipurpose hall, female and male hostels, laboratories, develop an entire 

water system, rehabilitate all old infrastructure, modern playgrounds for football, netball, volley 

ball and other games,  land scaping and tree planting and construct a modern kitchen and 

equipping it and external works. 

By 19
th

 January 2014, civil works were two months behind schedule and over all physical 

progress was between 75%-80%. Below are the details of physical progress: 

1) New constructions 

 Construction of a six storied classroom block was at roofing level with 65% of works 

complete. The remaining works included putting the roof cover, internal and external 

plastering, floor screeding, fitting doors and windows, glazing and splash aprons. 

 Construction of a storied laboratory block was roofed and works were 65% complete the 

block consists of six laboratories and a staff room. The remaining works included: 

roofing, floor screeding, fitting windows and splash aprons. 

 Civil works for construction of a storied library block were at 75% level of completion.  

It consists of two halls with a capacity of 270 students and six abolutions on the ground 

floor. While the upper floor consists of a library hall and ICT room. The remaining works 

were ceiling works, fitting the window shutters, floor screeding, painting and finishes 

works on the veranda and splash aprons. 

 Construction of a storied administration block was at finishes level. The block consists of 

four offices with a staff room and abolitions, waiting area, archive room and bursar‟s 

office. The remaining works included the ceiling works, fitting the windows and door, 

painting. 

 Multipurpose hall with a sitting capacity of 270 students was at finishes level. Remaining 

works were floor screeding, fitting window frames and doors, painting and splash apron 

works. 

 Construction of storied female hostel with a capacity of 112 students was at finishes level 

with civil works 80% complete. The remaining works included fixing window frames, 
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door flames, painting, paving the courtyard and completing the courtyard wall and splash 

apron. 

 Construction of a storied Male hostel was at roofing level. It has a capacity of 112 

students. Remaining works included roofing, fixing window frames, shutters, painting, 

courtyard wall, paving and splash apron. 

 Construction of an eight unit storied staff house was at roofing level (80% complete). 

Each unit consists of a two bedrooms, kitchen, sitting room, toilet and bathroom. 

Remaining works included roofing, fitting window glasses, ceiling works, painting and 

floor screeding. 

 Construction of a one water borne toilet with 10 stances was at roofing level. Remaining 

works included putting the iron sheets, doors and ventilation block. Two blocks of aqua 

privy toilets (2 stances on each block) was 30% complete. 

 Construction of the Sick bay was 80% complete. Remaining was ceiling works, window 

glazing, floor screeding, painting and veranda works 

 Construction of the gate and gate house was at 80% level of completion. Remaining 

works included gate installation, window fittings floor screeding and plastering on the 

gate house.  

 Construction of 400 user sceptic tank each tank was in progress. 

 The underground water tank of 200,000 liters was 50% complete. Remaining works 

included completing the walling, roofing and putting pipes. 

 Apart from the disputed piece of  land of about 300m, the rest of the chain link fence of 

2.4km long out of the 3 km was completed  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

From L-R: A six storied classroom block, a six storied laboratory block 
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Renovations 

 Civil works on renovations of the existing 14 classrooms was at 70% complete. Works 

done included removing all the asbestors sheets and replacing them with pre-painted iron 

sheets, replacing all windows and doors with metallic ones, re-plastering internally and 

externally, all existing walk ways and concrete gutters made anew, replaced all the  ply 

wood ceiling in all the blocks. On one of the two classroom block, a store and two toilets 

were provided. 

 Extension of the kitchen and the dining hall was at 70% complete. The asbestos were 

replaced with iron sheets, old windows removed, a new wall extension was put up. 

Remaining works were plastering, paving the yard, fitting windows and doors, floor 

screeding, the plumbing works and fitting hand wash basins. 

 Renovation of the existing administration block was at 90% complete. New toilets were 

provided in the building. The roof was replaced as well as all the doors and windows. A 

new floor was screeded. One of the rooms was modified into a store. 

 Laboratories: civil works were almost complete. Ongoing works included replacement of 

windows. 

 Renovation of staff houses was at 75% completion. There were five units each with three 

bedrooms and four units of two bedrooms each. The roofs were replaced and bedrooms 

modified, new windows were fitted, the walls re-plastered provided. Remaining works 

were paving the courtyard, fitting window and door glasses, floor screeding, second fix of 

electrical, plumbing and painting. 

From Top Left to right :  the new administration block, a multi purpose 

block, a storied hostel block for girls and renovation of one staff house block 

going-on at Unyama NTC 
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 Renovation of sick bay was 85% complete. Remaining works were putting the new 

ceiling floor screeding, grazing, painting and fitting the new doors courtyard wall and 

paving, electrical and water supply. 

 The gate house was at finishes. The remaining works were fixing the gate, works on the 

ceiling, floor screeding and painting. 

 

 

  

 

 

 

 

 

 

Implementation Challenges: 

The project experienced a number of challenges  

a) Change in designs: Most BoQs for renovation works lacked windows and doors, 

ventilation in the roofs and abolutions for teachers on the classroom blocked were not 

included. The decisions to have them included took a lot of time. All the variations 

needed approval which delayed project implementation. 

b) Squatters on part of the school land:  There were squatters on the college land that 

sabotaged the progress of fencing works. The squatters dragged NTC to court and the 

encumbered land cannot be fenced. Some of them are even trying to develop part of the 

college land.  

c) Payments for the completed works in terms of certificates has been very slow.  

d) Lack of materials in the region: Some materials were not available in the region. For 

instance the contractor had to get sand from as far as Packwach which delayed 

implementation of works. 

 

b) Expansion of UTC Lira 

 

The MoES received support from IDB to rehabilitate and expand the existing facilities at UTC 

Lira. The contract for civil works was awarded to M/s Pearl Engineering Company Limited at a 

sum of Ug shs 9,873,099,532 of which Ug shs 6,581,922,457 is donor commitment and Ug shs 

3,291,177,075 is GoU counterpart funding.  

The contract was signed on 22
nd

 November 2013 for 52 weeks (to 22
nd

 November 2014) and the 

site was handed over in January 2014. The scope of works included: construction of two hostels, 

one workshop, civil laboratory, one classroom block, resource center, abolitions for students, two 

The dining hall and the kitchen being extended and the part of the 14 

classrooms block under renovations at Unyama NTC 



79 

 

septic tanks, one underground tank, sports field, re-roofing of two old students, electrical, 3km 

perimeter fence (chain-link) and gate construction. The had gone beyond the contract period. 

By 20
th

 January 2015, total disbursement towards the project was Ug shs 4,516,869,509 and 

overall physical progress was at 80%. Below are details of physical progress; 

 Civil works on the 

workshop were 

roofing with 85% of 

the works complete. 

The remaining 

works included floor 

screeding, electricals 

second fix, painting, 

ceiling works, metal 

works and plumbing 

works. 

 Civil works on the 

storied civil 

laboratory 

comprising six 

rooms was at 

finishes with 90% of 

works complete. 

Outstanding works 

included; painting, 

glazing and fixing of 

hand rails. 

 Construction of a six 

classroom storied 

block was 90% complete. Remaining were ceiling works, final coat of paint and fitting hand 

rails, gutters and down pipes. 

 Construction of a storied resource center/library was at 70% complete. Remaining works 

included the ceiling works, floor screeding, splash aprons, painting, glazing, fitting gutters 

and down pipes. 

 Abolutions were 80% complete. Remaining works included painting, fitting gutters, splash 

apron and veranda works.  

 Civil works on the two Boys‟ Hostel was at finishes with 80% of the works complete. 

Outstanding works included works on the ceiling, internal audrops, glazing, painting, 

drainage works, plumbing and tiling, fixing doors and windows, electrical second fix, 

constructing external wall and land scaping. 

 Medical center/sickbay was at finishes level. The sick bay has six rooms and these are; 

attendants‟ room, consultative room, kitchen, store, treatment room, female and male wards. 

The outstanding works were painting, fixing door shutters, electrical second fix, fitting the 

gutters and down pipes.  

 The 3 km chain link fence was completed. 

 Re-roofing of old classrooms had not started. 

From Top Left to Right: A metal works and plumbing workshop, a storied 

laboratory block,  a storied six classroom block, a resource centre/library block  

being constructed at Lira UTC 
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 Two septic tanks were at excavation level. 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

Implementation Challenges 

 Design alternations and delayed approvals: It was reported that initial designs on the civil 

laboratory were altered, and there were delays in approving the changes. For instance the 

external paintings (colour skins), the removal of the beam to introduce a ramp among 

other things took a long time to be approved. 

 There were a lot of delays in payment of certificates which hampered progress. 

 

Conclusion 

The contract period for this project is coming to an end.  However both the donor and GoU have 

performed poorly in terms of disbursement of funds.  This is affecting the processes of payment 

of certified works for the project. Both donor and GoU should expedite the release process of the 

required funds for the project. 

 

c) Construction and Equipping of Technical Institute in Nakaseke (CETIN) Project  

 

Project overview 

The GoU secured a long- term loan from the Arab Bank for Economic Development in Africa 

(BADEA) to the tune of US $ 5 million to finance the construction and equipping of technical 

institute in Nakaseke (CETIN) project.` The loan agreement that was signed on 28
th

 June 2011 

was declared effective on 14
th

 August 2012.  

The GoU is providing counterpart funding worth 10% of the project budget. The Project 

Coordination Unit (PCU) established by the MoES in January 2011 was mandated to manage 

implementation of the CETIN project on behalf of the MoES. 

Under the project, a technical institute is being constructed and equipped in Nakaseke District. 

The project operational components are as follows; 

L-R: One of the boys’ hostels and the sick bay constructed at Lira UTC 
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Component 1: Civil works and Ancillaries 

New construction works including; classrooms, workshops, library/computer room,  drawing 

room, administration block, Director‟s house, teacher housing, students dormitories, medical 

post, toilets, solar energy, rain water tanks, borehole/tank, sports facilities, fencing and access 

roads. 

Component 2:  Provision of equipment, furniture, bus and vehicle 

Supply of equipment, furniture, 30 seater bus and 4WD double cabin pick-up 

Component 3: Institutional support to the PIU 

Provision of 2 computers/accessories and a 4WD double cabin pick-up 

Component 4: Consultancy services 

Review of designs and tender documents, support with tender, evaluation and contracting 

processes, plus construction supervision 

Findings 

Nakaseke Technical Institute is a new institution constructed with support from BADEA. It is 

located in Butalangu trading centre, Butalangu Sub County, Nakaseke district. The civil works 

were contracted to M/s Ambitious Construction Company limited at a sum of Ug shs 

10,364,290,544 for 18 months. The works were supervised by M/s Arch Design limited. The 

contract start date was 14
th

 October 2014 with a completion date of 14
th

 April 2016.  By 12
th

 

February 2015, the overall progress on civil works was at 30% and two certificates were 

submitted pending payments. The progress on each of the structures was as follows: 

 A storied 8-unit teaching staff house was at excavation level. The house will have 4 units 

on the ground floor and 4 units upstairs. Each unit will have two bedrooms, a sitting 

room, a kitchen, toilet and shower, ward ropes and two balconies. 

 The three bedroom principal‟s house was at excavation level.  

 A storied boys‟ dormitory was plinth wall level with 5% of works done. It was remaining 

with raising the super structure, roofing and all the finishes works. 

 A storied girls‟ dormitory was at first floor slab level on one side and at walling level on 

the other side with 30% of works done.  It was remaining with completing the super 

structure, roofing and all the finishes works. 

 Works on the kitchen and multi-purpose hall was at 30% done. The kitchen side was 

going on to roofing while the multi-purpose hall side was at ring bim level.  It was left 

with roofing the multi-purpose hall side and all finishes works on both structures.  

 The welding and metal fabrication and plumbing and pipe fitting workshop complex was 

at ring beam with 40% of works complete.  It was left with roofing and all the finishes 

works.  

 The electrical and motor vehicle workshop complex was at ring beam with 40% of the 

works complete. It was left with roofing and all the finishes works.  

 The main building complex was at first floor slab level with 30% of works complete. The 

complex has three storied blocks inter-connected by ramps, a stair case and a circulation 

area. The first block is a storied 8-classroom block (4 classrooms on the ground floor and 

4 upstairs), the second block is the administration block that has offices (for the principal, 

deputy principal, bursar, reception, staff room and toilets) on the ground floor, and a 
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library on the first floor. The third block has a board room on the ground floor and a 

computer laboratory on the first floor. It was remaining with completing the super 

structure, roofing and all the finishes works. 

 The sick bay was at ring- beam level with 45% of the works done. It was remaining with 

roofing and all the finishes works.    

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 
L-R: A boys’ dormitory at plinth wall level and a girls’ dormitory at walling on 

one side and first floor slab on the other at Lira UTC. 

Top L-R: A kitchen/multipurpose hall, a welding/metal fabrication workshop, 

an electrical/MV workshop, and the main building complex under construction 

at Lira UTC 



83 

 

 

Civil works on the a number of structures had not started: These included works on the walk-

ways and drive way, the power house, the gas cage house, the gate house, aqua privy toilet, the 

chain link around the campus, drilling of the two boreholes, works on the water supply and 

distribution system as well as installation of the water 85,000 liter tank, leveling the site and 

planting of the grass. Power was yet to be connected to the site.  

The courses to be offered are metal fabrication and welding, Motor vehicle mechanics and 

electrical.  

d) Development of BTVET (Project 0942: GoU component) 

Under development of BTVET, the MoES disbursed funds to commence construction works at 

Epel, Kiruhura, and Bamunanika Technical Institutes; complete a fence at Lake Katwe Technical 

Institute and provide a three phase line at L.Katwe T/I during Q1FY 2014/15. 

Bamunanika and L.Katwe technical institutes were monitored to assess level of implementation. 

i) Bamunanika Technical Institute 

This institution is found in Mulajje LCI, Kyampisi parish, Bamunanika Sub County, Luwero 

district. The civil works were contracted to M/s Gali Technical services at a sum of Ug shs 2.06 

billion for 36 months.  The contract start date was April 2014 with a completion date of April 

2017.   

The scope of works included construction of a 2-classroom block, an administration block, a 

library block, a multi-purpose hall, a kitchen, an MV workshop, a BCP workshop, a carpentry 

workshop, a 2-unit staff house, a 4-unit shower block, a 2-stance latrine block, a 5-stance larine 

block and a dormitory block.  

By 12
th

 February 2015, civil works had started on four structures. Eight months into the contract 

period civil works were moving very slowly and were as shown below: 

 The BCP workshop was at walling level 

 The carpentry workshop was ground slab level. 

 The administration block was at ring-beam level. 

 A two classroom block was roofing level. 

Works on the rest of the structures were yet to start.  
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ii) Lake Katwe Technical Institute 

 

Provision of a three phase line 

This institution is found in Rwenjubu Upper LCI, Rwenjubu ward, Katwe-Kabatoro Town 

Council, Busongora South County, Kasese district.  The MoES planned to extend power to this 

institution in FY 2014/15. Findings confirmed that MoES credited Ug shs 51,881,700 to the 

institution‟s account in December 2014. This was based on a quotation by UMEME which was 

made in 2013. The quotation was valid for only three months. However, the funds were not 

enough for this activity by the time the institution received them in December 2014. 

In January 2015, Umeme made a second quotation of Ug shs 60,395,506 (including Inspection 

fees and a security deposit) again valid for 3 months from date of quotation. The institution was 

waiting for guidance from the MoES. By the time of monitoring, all the funds were still on the 

bank account. 

Completion of fence  

The MoES planned to complete construction of a fence around Lake Katwe T/I in FY 2014/15. 

The institution contracted M/s Kule William and Sons Limited at a sum of Ug shs 360,000,000 

to carry out works. Construction of the chain link fence started in 2013 after the institution 

From Top L-R: The BCP workshop at walling level, the Capentry workshop at 

ground slab level, the administration block at ring bim level, and the two 

classroom block at roofing level  at Bamunanika Technical Institute 
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received partial payment of Ug shs 62,000,000 from the MoES. Three-quarters of the works 

were done. By the time of monitoring all the funds were still on the institution‟s account. 

However the contractor had been contacted to come and complete the works. 

The half year planned targets for both of these activities under GoU (Bamunanika Technical 

Institute and Lake Katwe Technical Institute) were not met.   

 

Recommendation 

 The institution should be guided to have these funds committed before the validity of the 

quotation elapses as the MoES finds means to top up to have the activity completed. 

 The MoES should ensure that the contractor the Bamunanika T/I M/s Gali Technical 

expedites the construction process of the facilities as he was too slow.  

Conclusion 

A number of facilities were visited under line output 070580 construction and rehabilitation of 

learning facilities BTVET. Out of the nine new OFID funded technical institutes, six were 

monitored. Two of them (Ogolai and Nawanyago) were completed; two others were nearing 

completion (Buhimba and Lwengo) with 95% of works completed. Civil works in three other 

technical institutes (Lwengo, Namataba and Basoga Nsadhu) they were progressing. Works for 

Basoga Nsadhu Memorial T/I were lagging behind at 70% level of completion. Overall, the 

quality of civil works under OFID projects was very good.  

Two IDB funded institutions (Unyama NTC and UTC Lira) were monitored out of the planned 

three. Civil works in both of them were behind schedule with level of completion at 75%-80% 

and 80% respectively.  Civil works were of good quality.  

Civil works for the BADEA funded technical institute at Nakaseke were progressing well. Four 

months into the contract period works were at 30% progress. The quality of civil works was very 

good.  

However, civil works for Bamunanika were behind schedule. Eight months into the contract 

period very little had been achieved.   

 

E. Output 070582: Construction and rehabilitation of Accommodation Facilities (BTVET) 

The MoES planned to construct a girls‟ dormitory at St. Kizito Technical institute this financial 

year. The Q1 progress report indicated that the MoES disbursed the funds for this activity. A 

field visit was made to St. Kizito Technical Institute Masaka, to verify the reporting. 

St.Kizito Technical Institute Masaka 

This institution is located in Kitovu, Nyendo-Ssennyange division, Masaka Municipality, 

Masaka district. The MoES planned to construct a girls‟ dormitory during FY 2014/15. Findings 

confirm that the institution received Ug shs 84,310,666. By the time of monitoring on 6
th

 

February 2015, the procurement process was on going and all funds were still on the institution‟s 

account. 
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Conclusion 

The MoES achieved the planned target under output 070582. However, the administration of the 

Technical Institute observed that the funds may not be enough to construct the dormitory block 

as per the designs from the MoES.  

Recommendation 

The MoES should send adequate funds for construction of the dormitory block.  

 

Project 0942 Implementation Challenges 

i) The Government of Uganda has been very slow in fulfilling the counterpart funding 

obligations for the donor financed projects yet some of the projects are coming to an end. 

For instance this financial year only Ug shs 8.6 billion was provided out of the required 

Ug shs 12 billion. 

 

ii) The counterpart contribution of Ug shs 8.6 billion is shared between the normal planned 

activities for project 0942 Development of BTVET and the donor projects. This reduces 

GoU‟s counterpart contribution to the donor projects and constrains payments of 

certificates.  

 

iii) The donor funded projects were originally VAT exempted. However this FY 2014/15 

VAT was re-instated on construction materials. This was done after budget for the 

financial year was completed and the VAT requirements were not catered for.  The GoU 

has therefore to pay for the VAT requirements at 18%. The MoES requires approximately 

Ug shs 35 billion for VAT and Import duty requirements. 

 

iv) There was a delay in setting up of the project coordination unit which delayed the start of 

project implementation. The coordination unit was put in place in 2011 yet the projects 

were declared effective in 2010. 

 

v) The Donor financed projects did not have country offices which delayed decision-making 

and implementation of activities. 

 

Analysis 

Link between financial and physical performance 

While GoU released 61% of the budgeted funds and 90% expended by 31
st
 December 2014, the 

donors only disbursed 31% of their budget all of which was spent by the end Q2. Physical 

performance on the other hand was mixed. Out of the five outputs sampled, three outputs had 

good performance and these achieved the half year performance targets while two outputs did 

not meet the half year performance targets.  

The three outputs with good performance were; 070571: Acquisition of land by Government, and 

070580: Construction and Rehabilitation of learning facilities (BTEVET) and output 070582: 

Construction and rehabilitation of accommodation facilities. The two outputs which did not meet 
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the half year performance targets were 070577: Purchase of specialized machinery and 

equipment and output 070502: Training and capacity building of BTVET Institutions. 

 

Achievement of set targets  

Project 0942 achieved the half year performance targets on at least three of the outputs while two 

outputs did not achieve their half year performance targets. 

Recommendations 

 The six donor funded projects under development of BTVET project should be given a 

separate code to ease monitoring and allocation of counterpart funding. 

 The MoES should review designs of projects to take into account the time lag between 

background preparations and actual implementation. 
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General Conclusion 

The overall performance of the Vote 013: Ministry of Education and Sports (MoES) was fair. 

Two projects performed well while two others and the recurrent programme underperformed. 

Good performance was noted in ADB IV Support to USE and Development of BTVET, while 

Programme 02 - Basic Education, Emergency Construction and Rehabilitation of Primary 

Schools, and Development of Secondary Education under performed.  

 

The estimated cumulative rate of physical implementation for the ADB IV Support to USE 

Project was at 94%. Out of the 71 targeted beneficiary institutions, a total of 48 schools were 

completed and handed over. Another 10 schools had attained a physical completion rate of 90% 

and above with the rest being below 90%. 

The half year targets under the project - Development of BTVET were achieved. On the other 

hand, the two IDB funded institutions monitored, had civil works behind schedule. Civil works 

for the BADEA funded technical institute at Nakaseke were progressing well. However, works 

for Bamunanika were behind schedule.  

Programme 02 - Basic Education: Output 070102 Instructional Materials for Primary Schools 

achieved less than 25% of the half year performance targets. The distribution of assorted P.5-P.7 

instructional materials was ongoing, distribution of reading books in 27 local languages, song 

books and Kiswahili readers for P1-P2 was yet to start. A needs assessment was concluded but 

the procurement of assistive devices for learners with special needs is not yet done. Procurement 

of the 40,500 copies of textbooks for the revised PTC curriculum had not been initiated.   

Emergency Construction and Rehabilitation of Primary Schools: The half year target was to 

construct/rehabilitate 10 schools was not achieved. Three of the five primary schools sampled 

had received funds, and construction was ongoing in only one school.   

 

The MoES continues to implement activities outside the approved work-plan. Under the project-  

Development of Secondary Education, the MoES planned to complete construction of three 

secondary schools. However civil works were ongoing in two schools outside the approved 

work-plan. This means that planned outputs received less funds as part of the funds were used to 

implement activities rolled over from the previous FY.  

 

Recommendations 

 The MoES should adhere to the approved work-plan/performance contract for the 

financial year.  

 The MoES should make timely payments to the contractors upon presentation of certified 

works. 

 The MoES should ensure that the publishers contracted to supply pupils‟ reading 

materials to all government aided primary schools fulfill their different contracts.   

 The GoU should make timely counterpart contributions to donor funded projects 
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 The MoES should budget for VAT requirements that were re-instated on construction 

materials.  

 The MFPED, Internal Audit directorate should conduct a comprehensive audit of the 

Output-instructional materials to assess whether there is value for money. 
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