EDUCATION AND SPORTS SECTOR
SEMI-ANNUAL BUDGET MONITORING
REPORT
FINANCIAL YEAR 2020/21

APRIL 2021

Ministry of Finance, Planning and Economic Development
P.O. Box 8147, Kampala
www.finance.go.ug

MOFPED

#DoingMore

EDUCATION AND SPORTS SECTOR
SEMI-ANNUAL BUDGET MONITORING
REPORT
FINANCIAL YEAR 2020/21

APRIL 2021

MOFPED

#DoingMore

Ministry of Finance, Planning and Economic Development

TABLE OF CONTENTS
ABBREVIATIONS/ACRONYMS....................................................................................................... iii
FOREWORD.......................................................................................................................................... v
EXECUTIVE SUMMARY................................................................................................................... vi
CHAPTER 1: BACKGROUND............................................................................................................ 1
1.1 Introduction......................................................................................................................................... 1
1.2 Education and Sports Sector Objective............................................................................................... 1
1.3 Sector Outcomes and Priorities........................................................................................................... 1
CHAPTER 2: METHODOLOGY........................................................................................................ 2
2.1. Scope.................................................................................................................................................. 2
2.2. Sampling............................................................................................................................................ 2
2.3 Data Collection................................................................................................................................... 2
2.4 Data Analysis...................................................................................................................................... 2
2.5 Limitations of the report..................................................................................................................... 3
CHAPTER 3: SECTOR PERFORMANCE......................................................................................... 4
3.1 Overall Sector Performance................................................................................................................ 4
3.2 Ministry of Education and Sports (Vote 013)..................................................................................... 5
3.2.1 Pre-primary and Primary Education Programme.......................................................................... 5
3.2.2 Secondary Education Programme................................................................................................. 9
3.2.3 Higher Education Programme..................................................................................................... 13
3.2.4 Skills Development Programme................................................................................................. 18
3.2.5: Quality and Standards Programme............................................................................................ 29
3.2.6. Physical Education and Sports Programme............................................................................... 32
3.3 Uganda National Examination Board (UNEB)................................................................................. 34
3.4 Education Service Commission........................................................................................................ 37

Education and Sports Sector: Semi-Annual Budget Monitoring Report - FY 2020/21

i

Ministry of Finance, Planning and Economic Development

3.4.1 Education Personnel Policy and Management Programme........................................................... 37
3.5 Public Universities........................................................................................................................... 39
3.6 Transfers to Local Governments (Votes: 500-850)......................................................................... 106
CHAPTER 4: CONCLUSIONS AND RECOMMENDATIONS................................................... 111
4.1: Conclusion..................................................................................................................................... 111
4.2 Key Sector Challenges.................................................................................................................... 111
4.3: Key Recommendations.................................................................................................................. 111
REFERENCES................................................................................................................................... 112
ANNEXES.......................................................................................................................................... 113

ii

Education and Sports Sector: Semi-Annual Budget Monitoring Report - FY 2020/21

Ministry of Finance, Planning and Economic Development

ABBREVIATIONS/ACRONYMS
ACALISE
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Early Child Development
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Electrical and Electronic Engineering
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Early Grade Reading

EIMS		

Examinations Information Management System

FAST

Faculty of Applied Science and Technology
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Faculty of Computing and Informatics

FEASSSA

Federation of East African Secondary School Sports Association

FEGS		

Forestry, Environmental and Geographical Sciences

FTNB

Food Technology Nutrition and Bio-Engineering

GMAT		

Graduate Management Admission Tests
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Higher Education Students’ Financing Board

Education and Sports Sector: Semi-Annual Budget Monitoring Report - FY 2020/21

iii

Ministry of Finance, Planning and Economic Development

iv

SESMAT

Secondary Science Education and Mathematics Teachers

UAHEB

Uganda Allied Health Examinations Board

UBRA

Uganda Retirement Benefits Regulatory Authority

UBTEB

Uganda Business and Technical Examinations Board

UNMEB

Uganda Nurses and Midwives Examination Board

UOTIA

Universities’ and Other Tertiary Institutions’ Act

UPIK		

Uganda Petroleum Institute Kigumba

UVQF

Uganda Vocational Qualifications Framework

WADA		

World Anti-Doping Agency
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FOREWORD
This Financial Year 2020/21 marks the first year of implementation of the third National
Development Plan (NDPIII), within which we aim to achieve inclusive growth, employment and
wealth resulting from sustainable industrialisation. It is hoped that the newly adopted coordinated
programmatic approach with be a springboard to enabling government achieve its development
objectives.
The semi-annual findings by the Budget Monitoring and Accountability Unit (BMAU) show that
sectors still posted a fair performance. Whereas the Ministries, Departments, Agencies (MDAs),
and Local Governments (LGs) should have adopted Programme Based Budgeting (PBB) this
Financial Year, this is yet to be fully embraced as evidenced from the BMAU findings where
entities are still operating and reporting achievements in sector format.
It is imperative that the lead agencies under all programmes ensure that all their constituent entities
shift to the new development approach for us to harness its collective gains.

Patrick Ocailap
Ag. Permanent Secretary/Secretary to the Treasury
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EXECUTIVE SUMMARY
Introduction
The Education and Sports Sector comprises of 15 central votes that is: Ministry of Education and Sports
(MoES-Vote 013), Education Service Commission (Vote 132), Makerere University (Vote 136), Mbarara
University (Vote 137), Makerere University Business School (Vote 138), Kyambogo University (Vote
139), Uganda Management Institute, (UMI-Vote 140), Gulu University (Vote 149), Busitema University
(Vote 111), Muni University (Vote 127), Uganda National Examination Board (UNEB-Vote 128), Lira
University (Vote 301), National Curriculum Development Centre (NCDC-Vote 303), Soroti University
(Vote 308) and Kabale University (Vote 307).
In addition, the Sector has transfers to Local Governments (LGs) including Kampala Capital City Authority.
The transfers comprise of Sector Conditional Grant (wage), Sector Conditional Grant (non-wage) and
Sector Development Grant.

Financial Performance
The Education and Sports Sector budget for FY 2020/21 including external financing is Ug shs 3,707.01bn
of which, Ug shs 1,765.65bn (48%) was released and Ug shs 1,567.94bn (42%) was expended by 31st
December 2020. Overall sector absorption was good at 89% however better absorption was registered for
the recurrent budget (93%) as compared to the development budget (68%).

Overall Performance
The overall sector performance was fair (66%) with a number of planned outputs on-going such as
examination preparations for candidate classes; infrastructure development; recruitment and confirmation
of Education personnel; and teacher training. Physical performance varied across the different votes and
programs/subprograms with some registering good performance while others had low performance largely
on account of low releases, delayed procurements and effects of the COVID-19 pandemic as detailed
hereafter.

Highlights of Sector Performance
The Uganda National Examinations Board’s performance was good (90%) as it continued with the
preparations for all inclusive primary and secondary examinations despite the adjustment of examinations
calendar. By 15th February 2021, a total of 749,807 PLE (out of 723,624 planned) candidates had been
registered of which 395,862 (53%) were females and 353,945 (47%) males; a total of 333,766 UCE
candidates and 98,367 UACE candidates were registered. A total of 12 sets of test papers were developed,
723,624 result slips materials procured and 159,000 packing envelopes procured.
In a bid to improve the storage of marked scripts and other test items, the Board through its UNEB
Infrastructure Development Project, continued with the construction of the 6-floor UNEB storage facility
building in Kyambogo which had progressed to 85% (roofing level) and the quality of works was good.
The Education Service Commission registered good performance (86.4%) as it continued to adopt
measures to ensure equitable and gender balanced recruitment, confirmation and validation of Education
Personnel. The planned half year targets were achieved as; a total of 1,533 personnel (429 females and
1,104 males) were appointed against an annual target of 2,300 and 977 personnel (299 females and 678
males) were confirmed against a target of 2,300 personnel.

vi
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Transfers to Local Governments (Votes 500 to 850); Districts registered good performance in regard to
implementation of the Sector Development Grant (former School Facilities Grant). All funds under this
grant were received by Q2 and civil works were at different stages of completion. In Bushenyi and Jinja
districts for example, all planned works had been completed while in Kalungu district, two of the three
schools planned for construction had reached completion.
Despite the investment in infrastructure development, a number of schools still had dilapidated or
inadequate facilities that affect the quality of teaching and learning. Furthermore, the percentage of the
grant allocated to the Operation and Maintenance (O&M) of school infrastructure remains inadequate to
allow schools plan for maintenance of school infrastructure leading to deterioration of many structures.
The Ministry of Education and Sports (Vote 013) performance was fair (65.4%) with better performance
registered for the recurrent sub programmes as compared to the development sub-programmes. Almost
all the development projects registered slow/poor progress. For instance; the Development of Secondary
Education Phase II project; were civil works for 21 schools and the rolled over nine APL I sites had not
commenced by February 2021.
In addition, under the Emergency Construction of Primary Schools Phase II Project; of the 20 schools that
received funding in the first half of the FY, only three schools had commenced civil works namely; St.
Kalori Bulama P/S in Jinja, Kivubuka P/S in Jinja and Kyambala P/S in Kalungu District. The remaining
schools were still at different stages of procurement.
Public Universities1 registered fair (62.1%) performance in regards to delivery of Tertiary Education due
to partial re-opening of the Education Institutions. The universities were able to examine finalists while
the other continuing students benefited from the online lessons using ODeL (On-line Distance Education
and Learning). The ODeL was however criticized for its ineffectiveness in the delivery of lessons due to
variations in internet connectivity across the country, limited capacity of some facilitators to adapt to the
technology, lack of computers/ laptops by the students and lack of options for conducting practical lessons
among others.
In regards to infrastructure development; physical performance varied across universities with some
projects registering very slow progress as a result of inadequate/low releases. For instance, in Gulu, the
university failed to pay an advance payment of 20% for the Multi-purpose Center project, two years after
the start date due to low releases.

Sector Challenges
i) Poor planning, prioritisation and sequencing of programmes/projects; The sector commits to a
number of projects across programmes amidst the inadequate resources which has made many sites drag
on for many years without getting completed, with some attracting costs of litigation.
ii) Blanket cuts on ‘consumptive items’; the current chart of accounts codes do not differentiate the core
activities of different programmes in the sector making them vulnerable to cuts. Allowances on travel
inland and workshops mean different core activities to the different programmes across the sector. In
UNEB for example setting of exams, training of examiners and marking of exams is conducted in a
workshop mode.

1 Busitema, Gulu, Kyambogo, Lira, Makerere, Makerere University Business School, Mbarara, Muni, Kyambogo, Uganda Management Institute, and Soroti.
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iii) Low/inadequate release of funds affected implementation of planned outputs. For instance; a number
of public universities (for instance; Gulu, Lira and Busitema) were not able to pay for raised certificates
for the civil works and faced difficulties in paying for statutory deductions particularly where increments
in wages and/or new recruitments were made without a corresponding increase in the non-wage.

Conclusion
Overall sector performance was fair (66%) with better performance registered for the recurrent subprograms
compared to the development subprograms. The challenges notwithstanding, the sector undertook a
number of activities that will contribute to the attainment of some of the annual planned targets. As the
sector prepares for the NDPIII, there is need to prioritize and sequence programmes/project that are critical
to the attainment of the programme outcomes in a phased manner and ensure that they are fully funded to
completion in the medium term.

Recommendation
The Accountant General should review the chart of accounts to take care of the specific and unique sector
deliverable items that are hitherto bundled under consumptive items yet they are not consumptive in
nature.

viii
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CHAPTER 1: BACKGROUND
1.1 Introduction
The mission of the Ministry of Finance, Planning and Economic Development (MFPED) is, “To formulate
sound economic policies, maximize revenue mobilization, ensure efficient allocation and accountability
for public resources so as to achieve the most rapid and sustainable economic growth and development”.
It is in this regard that the ministry gradually enhanced resource mobilization efforts and stepped up funds
disbursement to Ministries, Departments, Agencies and Local Governments in the past years to improve
service delivery.
Although some improvements have been registered in citizens’ access to basic services, their quantity and
quality remains unsatisfactory, particularly in the sectors of health, education, water and environment,
agriculture and roads. The services being delivered are not commensurate to the resources that have been
disbursed, signifying accountability and transparency problems in the user entities.
The Budget Monitoring and Accountability Unit (BMAU) was established in FY 2008/09 in MFPED to
provide comprehensive information for removing key implementation bottlenecks. The BMAU is charged
with tracking implementation of selected government programmes or projects and observing how values
of different financial and physical indicators change over time against stated goals and targets (how things
are working). This is achieved through semi-annual and annual field monitoring exercises to verify receipt
and application of funds by the user entities. Where applicable, beneficiaries are sampled to establish their
level of satisfaction with the public service.
The monitoring is confined to levels of inputs, outputs and outcomes in the following areas: Accountability,
Agriculture, Infrastructure (Energy and Roads), Industrialization, Information and Communication
Technology, Social Services (Education, Health, and Water and Environment), Public Sector Management;
and Science, Technology and Innovation. This report presents the findings from field monitoring of the
Education and Sports Sector for the budget execution period of July to December 2020. The field exercises
were conducted during February 2021 to March 2021.

1.2 Education and Sports Sector Objective
The overall Education and Sports sector objective is to; provide for, support, guide, coordinate, regulate
and promote quality education and sports to all persons in Uganda for national integration, individual and
national development2.

1.3 Sector Outcomes and Priorities
The sector outcomes are: i) Improved quality and relevancy of education at all levels, ii) Improved equitable
access to education and iii) Improved effectiveness and efficiency in delivery of the education services.
The sector priorities over the next five years are aimed at enabling the country to offer education as a basic
human right with the main goal of equipping learners/students/trainees with relevant knowledge and skills
necessary for socio-economic transformation and development by 2040.

2

National Development Plan II
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CHAPTER 2: METHODOLOGY
2.1. Scope
The report presents progress on the implementation of selected programmes/sub-programmes in 13 out of
15 central Votes and grants in 12 Local Governments (LGs) in the Education and Sports Sector for semiannual FY 2020/21. Annex 1 shows the sampled votes and projects.

2.2. Sampling
A combination of random and purposive sampling methods was used in selecting projects from the
Ministerial Policy Statements and progress reports of the respective departments. Priority was given to
monitoring outputs that were physically verifiable. In some instances, multi-stage sampling was undertaken
at three levels: i) Sector programmes and projects ii) Local governments and iii) Project beneficiaries. At
program level, planned outputs from both recurrent and development sub programs were selected across
all the districts of Uganda for effective representation.

2.3 Data Collection
Data was collected from various sources through a combination of approaches:
• Review of secondary data sources including: Ministerial Policy Statements for FY2020/21; National
and Sector Budget Framework Papers; Sector project documents and Quarterly Performance Reports
from the Programme Based Budgeting System, Sector Work Plans, District Performance Reports,
Budget Speech, Public Investment Plans, Approved Estimates of Revenue and Expenditure, and data
from the Budget Website.
• Review and analysis of data from the Integrated Financial Management System (IFMS) and legacy
system; and bank statements from some implementing agencies.
• Consultations and Key Informant Interviews with project managers in implementing agencies both
at the Central and Local Government level.
• Field visits to project areas for primary data collection, observation and photography.
• Call-backs in some cases to triangulate information.

2.4 Data Analysis
The data was analyzed using both qualitative and quantitative approaches. Comparative analysis was done
using the relative importance of the outputs and the overall weighted scores. Relative importance (weight)
of an output monitored was based on the amount of budget attached to it; thus the higher the budget the
higher the contribution of the output to the sector performance.
This was derived from the approved annual budget of each output divided by total annual budget of all
outputs of a particular programme/project. The weight of the output and percentage achievement for each
output was multiplied to derive the weighted physical performance.
The overall programme/project performance is a summation of all weighted scores for its outputs. On the
other hand, the overall sector performance is an average of individual programme performances that make
up the sector. The performance was rated on the basis of the criterion in Table 2.1

2
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Table 2.1: Assessment guide measure performance of projects monitored in FY 2020/21
Score

Comment

90% and above

Very Good (Most of the set targets achieved and funds absorbed)

70%-89%

Good (Some core set targets achieved and funds absorbed to 70%-89%)

50%- 69%

Fair (Few targets achieved and funds absorption is 50%-69%)

Less than 50%

Poor (No targets achieved and or funds absorption is less than 50%)

2.5 Limitations of the report
The preparation of this report was constrained by a number of factors namely:
i) Some project implementers did not have up-to-date information on donor releases, so information as
reported in the progress reports for such projects was relied upon.
ii) A number of beneficiaries had little information on scope of works, project costs, contract periods
particularly on projects contracted and implemented by the MoES. In such cases, the team interacted
with the clerks of works, foremen/site engineers at the various sites and also endeavored to talk to
heads of institutions and project coordinators at the centre to corroborate information received.
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CHAPTER 3: SECTOR PERFORMANCE
3.1 Overall Sector Performance
The overall sector performance was fair (66%) with a number of planned outputs on-going such as
examination preparations for candidate classes; infrastructure development; recruitment and confirmation
of Education personnel; and teacher training. The physical performance however varied across the
different votes and programs/subprograms with some registering good performance while others had
low performance largely on account of low releases, delayed procurements and effects of the COVID-19
pandemic. See annex 3 for detailed performance
Sector Financial Performance
The Education and Sports Sector budget for FY 2020/21 including external financing is Ug shs 3,707.01bn
of which, Ug shs 1,765.65bn (48%) was released and Ug shs 1,567.94bn (42%) was expended by 31st
December 2020. Overall sector absorption was good at 89% as at half year however better absorption was
registered for the recurrent budget (93%) as compared to the development budget (68%).
The recurrent budget was Ug shs 3,111.73bn of which Ug shs 1,453.75bn (47%) was released and Ug shs
1,354.44bn (44%) was expended. On the other hand, the total development budget was Ug shs 595.28bn,
of which Ug shs 311.89bn (52%) was released and Ug shs 213.49bn (36%) expended. Refer to table 3.1
for details:
Table 3.1: Financial Performance of the Education and Sports Sector Votes inclusive of Donor
Funds, Taxes and Arrears for FY 2020/21
Vote

Institution

Budget

Release

Expenditure

% of Budget
Released

% Budget
Spent

% releases
spent

013

MOES

608.02

291.10

172.59

48

28

59

111

Busitema

51.55

25.91

18.21

50

35

70

122

KCCA

47.45

21.45

21.45

45

45

100

127

Muni

23.78

11.31

7.20

48

30

64

128

UNEB

140.15

43.22

43.20

31

31

100

132

ESC

9.38

4.67

4.22

50

45

90

136

Makerere

363.77

166.97

143.91

46

40

86

137

Mbarara

57.50

26.50

22.22

46

39

84

138

MUBS

97.70

48.51

44.92

50

46

93

139

Kyambogo

140.61

62.73

47.31

45

34

75

140

UMI

36.33

16.27

12.84

45

35

79

149

Gulu

58.94

28.73

24.61

49

42

86

301

Lira

27.71

13.98

10.65

50

38

76

303

NCDC

40.21

13.25

11.53

33

29

87

307

Kabale

40.15

19.86

16.77

49

42

84

308

Soroti

20.23

9.69

4.82

48

24

50

501-850

LGs

1943.52

961.49

961.49

49

49

100

3707.01

1765.65

1567.94

48

42

89

Total
Source: IFMS
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Twelve central votes and grants transferred to Local Governments were monitored and below are the
detailed findings;

3.2 Ministry of Education and Sports (Vote 013)
The Ministry of Education and Sports (MoES)’s mission is to provide technical support, regulate and
promote the delivery of quality education and sports to all persons in Uganda. The vote’s mandate is
delivered through nine programmes namely: Pre-Primary and Primary Education, Secondary Education,
Higher Education, Skills Development, Quality and Standards, Physical Education and Sports, Guidance
and Counselling, Policy, Planning and Support Services and Special Needs Education. Six of the nine
programmes were monitored to assess the level of performance and findings are detailed hereafter.
The revised budget for - FY2020/21 is Ug shs 608.022bn including external financing, of which Ug
shs 291.102bn (48%) was released and Ug shs 172.592bn (28%) spent by 30th December 2020.Whereas
releases from the Ministry of Finance, Planning and Economic Development (MFPED) to the votes were
generally timely, the pace of disbursements from MoES to the spending programmes/departments was
slow during the first half of the FY.

3.2.1 Pre-primary and Primary Education Programme
The programme objective is to provide policy direction and support supervision to Education Managers in
provision of quality Pre-primary and Primary Education as well as increase learning achievement. These
services are budgeted under two sub-programmes of; Basic Education and Emergency Construction of
Primary Schools Phase II. Both sub-programmes were assessed to establish level of performance and
below are the findings.
a)

Basic Education Sub-Programme

The budget for FY 2020/21 is Ug shs 21.762bn, of which Ug shs 8.924bn (41%) was released, and Ug shs
6.113bn (68.5 %) expended by 31th December 2020.		
Performance
The sub-programme performance was good with over 70% half year planned output targets implemented.
Under policies, laws, guidelines, plans and strategies; the department monitored 50 primary schools in
the districts of Luuka, Oyam, Nwoya, Amuru, Kitagwenda, Pallisa, Namutumba, Kikuube and Hoima
on the implementation of the UPE programme.  Office operational costs were covered, staff salaries and
allowances were paid. In addition, agricultural supplies for Karamoja World Food Programme were
procured and 12,343 candidates were provided with hot meals while 313 schools in Karamoja sub-region
were monitored and offered support supervision. The process of developing the school feeding policy also
commenced.
The procurement process was ongoing (at contracting stage) for the purchase of the Motor cycles for field
staff while 200 primary head teachers and their deputies from the poor performing districts of Bukwo,
Kwen and Kalaki were retooled on School Improvement Plan. Three health working group, quarterly
meetings were held, monitoring and evaluation by ECD was done in Bukwo, Kapchorwa, Bukedea and
Kumi. WASH dissemination activities and UNICEF guidelines were conducted in Kasese, Bududa, Jinja
and Iganga.
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The EGRA activities were partially implemented as the department did not receive funds in Q1 and
partially received funds in Q2. A number of other planned activities were not achieved as funds were not
released for those particular line items.
The Gender Unit implemented a number of planned activities; for instance, cases of violence in schools
were reported in the eastern region, the draft impact assessment was developed while the senior women
and male teachers’ guidelines were disseminated.
The key challenges include:
• Non-release of funds for Gender unit planned activities is attributed to limited appreciation of Gender
in Education and Gender Equity issues.
• Inadequate WASH facilities in school. The overall national pupil stance ratio stands at 1:71 yet the
standard is 1:40.
• Occurrences of children dropping out of school due to VACIS and child labour still exists
• Limited access to water in most schools. The condition is appalling in most rural schools.
• Persistent low staffing levels in primary schools across the country. As of 2018 the staffing gap was
22,000 teachers.
Key Recommendations
• The MoFPEDshould  enhance  the resource envelop for  wage to enable  recruitment of new staff and
effectively implement the Teachers’ Scheme of Service.
•

There is need to plan for storage of instructional materials in schools by providing one lockable book
shelf (cupboard) per class.

• Using the multi-sectoral approach, the different stakeholders including the Ministry of Internal
Affairs (Police), MoES, Justice Law and Order, Water and Sanitation, should play their roles in the
fight against VACIS. Additionally, the Gender Unit should continuously engage the cultural and
religious leaders for them to continuously sensitize their people on gender responsive issues.
Under the Instructional Materials Unit (IMU): Contracts for 950,076 copies of P5-P7 and the 39,000
copies of wall charts were signed with publishers, however the 70% instalment was not paid as the Unit
had not issued the call of orders to the contractor. Procurement of the 1,000,000 copies of P1-P3 EGRA
books delayed pending NCDC’s response on issues raised to them. Procurement process for non-text book
materials (Fish does not climb trees) did not commence as contract (worth Ug shs 1.499bn) was awaiting
Solicitor General’s approval.3. The state/condition, storage and management of instructional materials in
schools was monitored in 24 districts in North and East.
Re-allocations and mischarge of funds: Procurement of the 6,000 metallic cabinets for storage of
instructional materials in schools was deferred to next financial year and funds worth Ug shs 5.4bn
re-allocated to printing of EGRA materials. Funds to facilitate instructional materials unit meetings
amounting to Ug shs 25,053,750 were also re allocated to facilitate COVID-19 activities in the sector.

3

This book is outside the primary school curriculum.
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In addition, funds were diverted to pay for instructional materials not included in the work plan. The rolled
over contracts of P.5-P7 for CRE and English readers by Longhorn and Fountain Publishers worth Ug shs
5,339,519,094 were cleared using EGRA funds including Ug shs 120m received in Q2. It was not clear
whether the re-allocations were authorized by the Minister of Finance as per Section 22 of the Public
Finance Management Act, 2015.
Challenges
Key challenges experienced under IMU was absence of proper storage of instructional materials as many
schools lacked stores or libraries; delays in clearing contracts by the Solicitor General affected timely
implementation of planned activities.; inadequate quarterly releases that have to accumulate over time to
be able to clear off pending contracts and limited use of local language instructional materials.
During monitoring in different districts, it was observed that there was limited use and poor storage of
local language instructional materials because they are non-examinable areas. Summary performance is
presented in table 3.3.
a)

Emergency Construction of Primary Schools Phase II

The project started on 1st July 2015 with an end date of 30th June 2020. Therefore, this project should have
ended. The revised budget for FY 2020/21 was Ug shs 9.886 bn, of which Ug shs 9,238bn (93.4%) was
released and Ug shs bn (83.7%) expended by 31st December 2020.
Performance
The sub-programme performance was fair. While the project received 93.4% of the budget, funds were
transferred to 20 schools of which 8 were monitored. Out of the eight schools monitored, civil works had
started in 4 schools and were at different levels of progress4, while in the rest of the districts they were still
concluding the procurement process and works had not commenced.
Installation of lightning arrestors: A total of Ug shs 800 million was received for installation of lightening
arrestors. Part of this was used to clear outstanding balances of Ug shs 400 for the previous financial year.
Two contracts were signed to install lightning arresters in 140 primary schools and works had started.

L-R: A new two classroom block being constructed and a three classroom block being renovated at St Kizito
Bulugu in Butambala District

4

i.e. Walugogo P/S in Iganga at mobilization level/ground clearence, Kalori Bulama P/S in Jinja at foundation level, Kyambala P/S in Kalungu at roofing
level and St Kizito Bulugu in Butambala renovations were complete while the new construction was roofing level
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Challenges
i) Emergency funds disbursed to schools/districts do not include funds for adverts.
ii) The MoES continues to be overwhelmed by the numbers of schools across the districts that require
emergency funding amidst the limited funding to the sub-programme.
iii) The projects did not have a component for monitoring and supervision which causes monitoring of
civil works very difficult.
iv) Lack of/inadequate WASH facilities is a critical challenge in many schools across the country as the
average pupil/stance ratio stands at 1:70 against the recommended 1:40.
v) The percentage of the grant allocated to the Operation and Maintenance of school infrastructure is
so small to allow schools to plan for maintenance of school infrastructure leading to deterioration of
many structures.
For summary performance refer to table 3.1.
Table 3.1: Performance of the Pre-Primary and Primary Education Programme by 31st December
2020
Output
Policies, laws, guidelines, plans and
strategies
Instructional Materials for Primary
Schools
Monitoring and Supervision of
Primary Schools
Purchase of specialised Machinery
1339:
and Equipment
Emergency
Construction
Classroom construction and
rehabilitation (Primary)
Overall Performance
02 Basic
Education

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

3.443

1.456

100

63

6.53

18.156

7.410

100

25

35.14

0.163

0.058

100

25

0.36

0.720

0.720

100

25

0.00

9.166

8.518

100

35

10.91
53

Source: IFMS, Field Findings

Overall Conclusion
The overall performance of the Pre-Primary and Primary Education Programme was fair at 53%. The
overall performance was largely affected by poor releases to the different programmes/sub programmes
resulting in procurement delays and some re-allocations coupled with the effects of COVID-19 pandemic
as educational institutions were partially open for instruction.
Recommendations
i)

The MoES should ensure timely dissemination of guidelines to districts to enable procurement of
contractors for the beneficiary schools, and commencement of civil works.

ii) The MoES should comply with the PFM laws, guidelines and regulations and ensure that all schools
that receive funds under the Emergency Construction of Primary Schools Phase II project are in the
approved annual work plan.
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iii) The MoES should align its planning with the DLGs by promptly communicating the estimates for
constructions (e.g Emergency Construction of Primary Schools Phase II) to enable timely conclusion
of procurement processes without incurring additional expenses.
iv) The MoES should conduct an infrastructural assessment of all primary schools in the country to
come out with overall estimates of emergency construction and rehabilitation of primary schools in
various districts in the medium term.

3.2.2 Secondary Education Programme
Background
The programme objective is to promote the advancement of quality, appropriate, accessible, and affordable
Secondary Education. There are two sub-programmes namely: 03-Secondary Education, and 14-Private
Schools. Both were monitored to assess the level of implementation and below are the key findings.
a)

Secondary Education Sub-Programme

The revised budget for FY 2020/21 is Ug shs 28.289bn, of which Ug shs 21.166bn was released and Ug
shs 8.114bn expended by 31st December, 2020.
Performance
The performance of Secondary Education Sub-Programme was fair as over 50% of the planned outputs
were implemented despite partial closure of learning institutions.
Activities under policies, laws, guidelines, plans and strategies such as allowances for 25 SESMAT staff
were promptly paid on quarterly basis as well as monitoring of SESEMAT activities were conducted in the
seven regions of the East, (Jinja, Iganga, Tororo, Bugisu- Sebei,) Teso and Lango. Additionally, 8 officers
were facilitated to attend consultative meetings with 17 local governments of Northern Uganda and West
Nile5 . Issues discussed included payroll deletions, transfers wage bill among others.
Transfer of Secondary school teachers awaits permission from Permanent Secretary to sanction staff
transfers while recruitment of staff in seed schools was on-going at the time of monitoring in February,
2021.
Funds planned for the procurement of printers were diverted to purchase one photocopier following receipt
of 3 printers from the Communications, Information and Management (CIM) division of the Ministry by
the department. Office partitioning to provide space for the two assistant commissioners is at bid evaluation
stage. However, because of under budgeting, the quotations were above the available funds (Ug shs 30m).
Under instructional materials for secondary schools; procurement of an assortment of textbooks was ongoing though at different levels. The department successfully evaluated bids for the supply of 4,080 Copies
of Christian Religious Education, Islamic religious Education, Geography, History and Political Education,
Entrepreneurship, Physical Education and Kiswahili. Procurement of the 13,600 copies of mathematics
and English textbooks, 6,810 copies of biology physics and chemistry was at post evaluation level and
contracts had been cleared by solicitor General. Procurement of laboratory instructional materials was at
contract signing stage and the instructional materials are to be delivered in quarter 3.

5

Consultative meetings held in the districts of Madi-Okollo, Moyo and Obongi, Agago, Alebetong, Amolatar, Amuru, Kitgum, Lamwo, Pader, Kwania,
Kole, Oyam, Omoro, Gulu and Nwoya
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In regard to monitoring and supervision of Secondary Schools, a total of 115 schools under UgIFT were
monitored. A staff verification exercise was also conducted in the 115 seed schools in preparation for
operationalization. In addition, 50 schools were monitored for battery replacement in Northern and
Eastern regions while 26 schools were monitored for solar maintenance.
The above achievements notwithstanding, the sub-programme did not achieve a number of key outputs
mainly due partial closure of schools, travel restrictions, inadequate-releases and   delays in the disbursement
of funds. The National Science Fair was not held, consequently funds meant for the activity amounting
to Ug shs 102, 000,000 were diverted to COVID-19 task force activities. Sensitization of senior women
and men teachers on safe schools and enabling environment for learning was not implemented and new
members of Board of Governors were not inducted in their roles and responsibilities due to non-remittance
of funds for the activity.
Batteries replacement and maintenance of solar, witnessing testing for batteries, inventors and charge
controllers in China were not implemented due to the enforced travel abroad attributed to the COVID-19
related restrictions.
Training of Trainers (ToTs) at the national In-Service Education Training (InSET) at Kololo SSS was
postponed due to COVID-19 related restrictions as well as Classroom observation was not carried out in
the 7 SESMAT regions.
b)

Private Schools Department

The approved budget for FY 2020/21 is Ug shs 0.75bn, of which Ug shs 0.36bn (48%) was released and
Ug shs 0.31bn (86 %) expended. This was good expenditure performance.
Performance
The sub-programme registered fair performance despite low release of funds on some key outputs and
frequent breakdown of field vehicles. Notably, under policies, laws, guidelines plan and strategies, the
department staff salaries and allowances were promptly paid. The department ran one press release recalling
old certificates while the exercise of replacing old certificates with the new ones   was implemented in the
districts of Butambala, Mpigi, Gomba, Mubende, Rakai and Kyotera.
Field visits were conducted to assess the regulatory impact of the policy on private schools in the districts of
Kampala (KCCA) and other central region districts while follow-up support was offered to the stakeholders
of 60 private secondary schools that were inspected by DES in the districts of Kyenjojo, Kasese, Kabarole
and Bunyangabo.
Additionally, the department trained 114 out of the 120 planned members of Board of Governors in 40
private secondary schools in Northern Uganda and Central Uganda. Under monitoring USE placements in
private schools, the department disseminated School Based Employment guidelines to 30 schools in Arua
District.
However, some outputs were not achieved and these included; Preparation meetings with CAOs and
DEOs in regard to recalling of old certificates in Central Uganda was not done due to non-release of funds
in Q1 and low release of 10million in Q2. The activity was therefore deferred to Q3 while computers and
office equipment were not repaired.
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Implementation challenges in private schools
i) Frequent breakdown of field vehicles attributed to old age, coupled with high cost of maintenance
and inadequate budget resource for the activity affected timely monitoring and support supervision
of private schools.
ii) Delays in the disbursement of funds particularly in Q2 affected timely implementation of planned
activities.
iii) Delays in issuing new licenses attributed to difficulty in assembling all required documents needed
for new licensing certificates by the private schools.
Recommendations
i) To ease the process of licensing private schools, the MoES should engage other stakeholders such as
the District Education Officers (DEOs) Chief Administrative Officers (CAOs), and Town Clerks to
decentralise the activity so as to fast track the exercise.
ii) The MoES should prioritise procurement of new vehicles for the department to ensure effective
implementation of the monitoring roles.
iii) Timely disbursement of funds to the department.
c)

Development of Secondary Phase II

The approved budget for FY 2020/21 is Ug shs 13.61bn, of which Ug shs 8.10bn (59.5%) was released
and Ug shs 1.14bn (14.07%) expended by 31st December 2020.		
Performance
The sub-programme registered poor performance as key planned targets were not achieved by the 31st
December, 2020. Performance was partly affected by delays attributed to long procurement processes.

One of the 5 waterborne toilet constructed at
Nkoma S.S in Mbale district

The sub-programme planned to complete
construction works that were rolled over from the
previous Financial Years. By end of Q2, out of eight
schools planned for completion under Adaptable
Program Lending I (APL1), seven (7) were at the
procurement stage of advertisement and budgetary
requirements had been determined for Orom Seed
school in Kitgum district. Completion of the
other stalled works in 14 secondary schools was
largely at the procurement stage of advertisement
while others, budgetary requirements had been
determined.

However, despite priority being given to completion of stalled works from the previous financial years,
construction works in nine schools under development of Secondary Education Phase1 had totally stalled
in Jjungo S.S-Wakiso, Kanaba SS-Kisoro, Lira SS- Lira, Nyakiyumbu SS-Kasese, Saad Memorial SSKasese, Mpigi S.S-Luwero, Rwabukooba SS- Rukungiri, Omot Secondary School-Agago and Kakoma
SS due to non-release of funds by Q2.
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The new constructions including the swimming pool project in Teso College was at bid evaluation stage
while construction of a science laboratory block at Kisinga Vocational S.S. in Kasese district and classroom
blocks in Bumasoobo SSS in Bulambuli District were at the procurement stage of advertisement and
assessment of civil works for 60 sites under development of secondary was conducted. Construction of a
dormitory facility at Ntare School in Mbarara District had not commenced as there were no funds released
for the activity.
Additionally, consent judgement with high court was finalized in a land settlement case between Gulu S.S
and the registered trustees of Shree Swaminaryan Satsang Mandal for Plots No. M54 and M60 on Atwal
Road in Gulu District. Ug shs 1.00bn was committed out of the Ug shs 1.384bn. St. Thomas S.S Rubirizi
was purchased at Ug shs 0.600bn under the presidential pledge. For summary of performance status refer
to annex.
Key challenges
i) Inadequate and sometimes non-release of allocated funds leading to partial implementation of key
project activities that eventually get rolled over to the next financial year.
ii) Contract shortfalls in regard to Development of Secondary-Phase 1 project and others attributed to
piecemeal disbursement of funds.
iii) Long procurement procedures that have led to delayed implementation of projects.
Table 3.2: Performance of Secondary Education Programme by 31st December 2020
SubProgramme
Secondary
Education

Private
Schools
Department

Development
of Secondary

Output

Annual
Cum.
Annual
Budget Receipt (Ug
Target
( Ug shs)
shs)

Physical
performance
Score (%)

Policies, laws, guidelines plans and strategies

3.247

1.244

100

41

8.34

Instructional materials for Secondary Schools

20.266

15.659

100

50

33.67

Monitoring and Supervision of Secondary
Schools

0.742

0.430

100

45

1.48

Training of Secondary Teachers

0.308

0.146

100

0

0.00

USE Tuition Support

0.040

0.010

100

0

0.00

Policies, laws, guidelines plans and strategies

0.410

0.179

100

60

1.05

Monitoring USE Placements in Private Schools

0.333

0.179,

100

45

0.72

Policies, laws, guidelines plans and strategies

1.427

1.164

100

50

2.25

Construction and rehabilitation of learning
facilities Secondary

11.893

7.553

100

45

21.74

Purchase of motor vehicles and other transport
Equipment

0.280

100

0

0.00

Overall Performance

38.945

0.280
26.843

Source: IFMS, Field Findings
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Conclusion
The overall performance of Secondary Education Programme was fair at 69.24%, although performance
of some planned activities under the sub-programme were affected by delays in disbursement of funds,
inadequate releases and the long procurement processes.
Recommendations
i. To avoid procurement delays, the MoES should always initiate procurements early enough such that
by the time funds are released, they just commit.
ii. The MoES should critically evaluate the capacity of local contractors handling multiple projects
prior to awarding them additional contracts.

3.2.3 Higher Education Programme
The programme objective is to provide quality Higher Education and make it equitably accessible to
all qualified Ugandans. The programme has three sub-programmes namely; i) Higher Education, ii)
Development of Uganda Petroleum Institute Kigumba (UPIK, project 1241) and African Centers of
Excellence II (1491). Three sub-programmes were assessed to establish the level of performance. Detailed
performance is provided henceforth.
a) Higher Education Sub-programme
The revised budget for FY 2020/21 is Ug shs 54.094bn, of which Ug shs 16.450bn (30.4%), was released
and Ug shs 13.374bn (81.3%) expended by 31st December 2020.		
Performance
Good performance was noted under the sub-programme and key achievements are highlighted below:
Under Support to Establishment of Constituent Colleges and Public Universities: the Uganda
Petroleum Institute Kigumba (UPIK)’s wage and non-wage budget items were facilitated; the taskforces
of Mountains of the Moon University and Presidential Committee on Busoga University were supported
to conduct meetings, site visits and consultations for their takeover were supported while Government
valuer was facilitated to do the work.
Support to Research Institutions in Public Universities: Top up allowances were paid to 259 out of
the 362 students in China, India, Egypt, Cuba, and Algeria (with the largest under-graduate students).
Contribution to Commonwealth of Learning was remitted.
On the other hand, support to research projects critical to national development were disrupted by the
outbreak of COVID-19. However, computers were not procured as there was no allocation of funds for
the activity and Commonwealth of Learning subscription was partly paid due to inadequate cash lows.
Monitoring, Supervision and Quality Assurance: Key achievements included; The department
facilitated the National Council for Higher Education to accredit 123 out of the planned 176 programmes,
40 health teaching institutions and tertiary institutions were monitored to assess institutions’ readiness
to re-open under the Open, Distance and eLearning (ODeL), Joint Admissions Board (JAB) secretariat
was supported to conduct admissions of 6,000 students to Universities and other tertiary Institutions and
subscription to African Institute for Capacity Development (AICAD) was partly paid. However, funds
were not provided to facilitate MoUs on partnership in applied research. This was due to non-disbursement
of funds for the activity.
Education and Sports Sector: Semi-Annual Budget Monitoring Report - FY 2020/21
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Scholarship Scheme and Staff Development for Masters and PhDs: Uganda’s Education Attaches in
Algeria and India were supported, However, University Staffs on PhD programs were not facilitated as
well as departmental staff were not facilitated to monitor students on scholarship in Algeria. Air-tickets
for students returning from Cuba were not procured due to inadequate funds. Some of the activities have
been deferred to Q3.
The subventions that were monitored under this output were HESFB and National Council for Higher
Education and below are the findings;
Higher Education Students Financing Board (HESFB) disbursed Ug shs 263,354,524 in loans to 173
mostly finalists out of 6,414 students targeted to cater for tuition, functional fees and research fees. Target
was missed as other continuing students were still at home due to lockdown. The board recovered Ug Shs
22,376,401 from former loan beneficiaries; placed three adverts in three national newspapers calling for
admission of new Cohort of students to the scheme; held over 10 radio talk shows to popularise the offer;
finalized selection and awarded loans to a new cohort of 1,113 beneficiaries (617 Males and 496 females)
out of which 113 were diplomas and 1000 were degrees programmes.
Despite the achievements afore mentioned, the board did not undertake some critical activities and these
included; upgrading the IFMS, regional meetings with new loan beneficiaries and Verification exercise
was deferred to Q3 while training, reviews and profiling of staff were not conducted due to COVID related
restrictions.
Key Challenges
i)

Low loan recoveries from former loan recipients attributed to loss of employment by the former
beneficiaries during the COVID-19 lockdown.

ii) Low staffing levels in some departments has constrained implementation of activities, for instance
the board is at 26 staffs out of the 65 approved positions.
iii) Inadequate office space to accommodate even the required new staff .
iv) Delays in admission processes attributed to absence of a centralized admissions board. As a result
students get multiple admissions from several universities/institutions and means of reconciling is
difficult and other deserving students are denied admission.
v) Partial operationalisation of the Integrated Loan Management System (ILMS) across departments
due to limited funding affects effective harmonization of activities.
vi) Limited budget for the Board. Whereas additional funds of Ug shs 80million was appropriated, the
loan recovery profile is performing at 50% which limits admission of more loan beneficiaries.
vii) Late release of funds that affected implementation of planned activities
Recommendations
i)

A Central Admissions Board should be created to harmonize all admissions to all higher education
institutions and ensure timely admissions and processing of the loans to eligible beneficiaries.

ii) MoES should  provide adequate funding to enable HESFB upgrade the Integrated Loan Management
System (ILMS) system to include all modules that are hitherto not operational to enable full
operationalization of the system across departments
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iii) MoES should ensure timely disbursement of funds to the Board to realize effective implementation
of planned activities.
National Council for Higher Education (NCHE)’s approved budget in FY 2020/21 is Ug shs11.5bn
out of which Ug shs 5.4bn is subvention from government and Ug shs 6.1bn is Non Tax Revenue (NTR)6
.Good performance was noted despite low collections of NTR attributed to partial closure of institutions
of learning. By end of quarter two, the Council had accredited 123 out of the planned 176 programmes.
In addition, 40 health teaching institutions and tertiary institutions were monitored to assess institutions’
readiness to re-open under the Open, Distance and eLearning (ODeL).
Implementation Challenges
i) Low staffing levels because of inadequate wage bill affects effective execution of the NCHE mandate.
ii) Budget cuts coupled with late disbursement of funds from MoES affected implementation of planned
activities.
iii) The closure of all institutions of higher learning due to COVID-19 pandemic and the associated
restrictions affected NTR collections.
Operational Support for Public and Private Universities: To enhance public private partnership in
the provision of higher education in Uganda, Government has been supporting five Private Universities
to improve the quality of Education. To this end, funds were disbursed to Kisubi Brothers’ University to
support the last cohort of 50 final year Science students. In addition, Ug shs 0.150bn was released for
the construction of a 3 storeyed Science and Research Laboratory at Bishop Stuart University while both
Ndejje and Nkumba Universities, were supported to procure science equipment and for the completion
of library block respectively. Support was also given to Kumi University towards the completion of the
Science block. Despite the intermittent release of funds to these private universities, works were on-going
at different levels.
Challenges
i) The original work plan for higher education did not have interventions for COVID-19 which they are
required to implement.
ii) It is a big challenge to have donor funds (for research) under recurrent, yet research is being considered
as a recurrent item.
b)

Development of Uganda Petroleum Institute Kigumba (UPIK, Project 1241)

The project’s core objective is to provide basic infrastructure for UPIK to have the capacity and offer
programmes in oil and gas. The project start date was 1st July 2015 and the expected completion date was
30th June 2020.
The revised budget for FY 2020/21 is Ug shs 4.876bn, of which Ug shs 1.688bn was released and expended
by 31st December 2020.

6

The NCHE charges Ug shs 20,000 from each student who enrolls for higher education. It also charges fees for verification of academic credentials,
programme accreditation among others.
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Performance
Good performance was registered under this sub-programme as most of the key planned outputs were
achieved. By end of February, 2020, works at the boys’ hostel were at 95% while the girls’ hostel was at
35% and the classroom/lecture block at 25%. Whereas the girls hostel and lecture/class block were behind
schedule, construction works were on-going with contractors on site.

Left-Right; Male Hostel, and the Classroom block (3 floors) under construction

c) African Centers of excellence II (ACE) Sub-Programme
The project’s core objective is to strengthen the selected African Centers of excellence (ACE) to deliver
quality post-graduate education and build collaborative research capacity in the regional priority areas of
Industry, Agriculture, Health, Education and Applied Statistics. These priority areas were defined by the
project’s Regional Steering Committee after broad consultations in the region.
The four Centres are part of the Eastern and Southern Africa Higher Education Centres of Excellence
(ACE II) Project, an initiative of participating African governments and the World Bank. In total, there
are 24 Africa Centres of Excellence (ACEs) spread in the eight countries of Ethiopia, Kenya, Rwanda,
Malawi, Mozambique, Tanzania, Uganda and Zambia.
The total project cost is Ug shs 88.80bn. The project start date was 1st July 2017 with an expected completion
date of 30th June 2020.
The GoU revised budget for FY2020/21 is Ug shs 1.246bn, of which Ug shs 1.068bn (85.7%) was released
and Ug shs 0.691bn (64.7%) expended by 31st December 2020. Donor funding budget was Ug shs 12.45bn,
of which Ug shs 13.22bn (106%) was released and Ug shs 5.93bn (44.8%) spent.
Performance
The sub-programme’s performance was good as most of the planned activities were implemented by end
of Q2. For instance, under Policies, Guidelines to Universities and other tertiary Institutions, one national
steering committee meeting was held, coordination activities were supported while project implementation
activities were monitored in the four African Centers of Excellence. Familiarization Visits to African
Centers for Agro-Ecology and Livelihood Systems (ACALISE) Makerere University Regional Center for
Crop Improvement (MaRCCI), Materials and Product Development, Nanotechnology and Nanomedicine
(MAPRONANO) by the new Director Higher, Technical, Vocational Education and Training (D/HTVET)
were also organised and conducted.
Operational Support for Public and Private Universities: By 31st December 2020, 40 Students (10
female) on Master Programme and 66 PhD students under the Regional and International Accreditation
Centres were supported and admissions are pending re-opening of institutions to enable enrolment.
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National accreditation for MSc in Bioinformatics was in final stages and exchange programs at Busitema
and Makerere Universities were implemented.
Three grant proposals were submitted for funding, while MAPRANANO earned funds from the Volkswagen
industry. 15 publications were issued, 5 research articles were peer reviewed, 14 industries were engaged
for placement of 14 students, two exchange visits and 16 meetings were held to strengthen UniversityIndustry Linkages.
African Centres of Excellences were supported to embark on innovations such as start-up companies. For
instance, M/s Codek Engineering Ltd and M/s Kevton ltd were supported to develop single diesel engine
prototype and maize and beans harvesters. Construction of the lecture and administrative block at Makerere
University Agricultural Research Institute- Kabanyoro (MAURIK) was on-going. Verification of student
data was completed. However, Funds were not provided to facilitate Memorandum of Understanding
(MoU) on partnership in applied research. Summary performance is detailed in table 3.3.
Implementation Challenges
i) Maintaining the research component under the recurrent budget line impedes effective implementation
of research activities.
ii) Delays in disbursement of development funds coupled with low releases affected timely completion
of works.
iii) The disbursement linked indicators were having challenges partly because the independent verifiers
are not based in Uganda, to verify the student and non-student data, and have to make international
calls that are affected by different time zones.

Cum. Achieved
Quantity

100

38

2.2

Support establishment of constituent colleges and Public
Universities

10.066

4.166

100

31

13.1

Support to Research Institutions in Public Universities

2.296

1.050

100

39

3.4

Sponsorship Scheme and Staff Development for Masters and
PhDs

29.987

5.148

100

15

46.8

Monitoring/supervision and Quality assurance for Tertiary
Institutions (AICAD, NCHE, JAB

6.301

2.834

100

25

6.1

Development
of UPIK

Operational Support for Public and Private Universities

1.980

0.605

100

44

3.5

Policies, laws, guidelines, plans and strategies

4.875

1.687

100

37

8.5

1491: African
Centers of
Excellence II

Policies, laws, guidelines, plans and strategies

0.296

0.118

100

33

0.4

Higher
Education

Output
Overall Performance

Physical
performance
Score (%)

Annual Target

0.430

Annual Budget
(Ug shs)

Policies, guidelines to universities and other tertiary institutions 1.248

SubProgramme

Cum. Receipt
( Ug shs)

Table 3.3: Performance of Higher Education Programme by 31st December 2020

84.1%

Source: IFMS and Field Findings
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Conclusion
Cognizant of the effects of the COVID-19 pandemic disruptions and the consequent partial closure of
learning institutions, coupled with delays in the release of funds, the overall performance of the programme
was good rated at 84.1%.

3.2.4 Skills Development Programme
The programme objective is to provide relevant knowledge and skills for purposes of academic progression
and employment in the labour market. The approved budget FY 2020/21 is Ug shs 286.324bn of which
Ug shs 122.036bn (42.6%) was released and Ug shs 78.654bn (64.4%) was expended by 31st December
2020. Release and expenditure performance against the budget was poor, however, absorption of the funds
released/disbursed was fair.
Of the 9 sub programmes7 under the programme, 8 were assessed to establish performance of the programme
and below are the key details;
a) Business Technical Vocation Education and Training (BTVET) Sub-Programme
The revised budget FY 2020/21 is Ug shs 63.423bn, of which Ug shs 35.593bn (56.1%) was released and
Ug shs 31.595bn (88.9%) expended by 31st December 2020.
Performance
The sub programme registered good performance as over 70% of the half year targets were achieved. The
key achievements included; monitoring and supervision of BTVET institutions where 398(out of the 40)
BTVET Institutions were monitored and one sensitization workshop for BTVET Principals was conducted;
assessment and profiling of Industrial Skills were the Directorate of Industrial Training assessed 26,158
Candidates (Male 11,455 and Female 14,703), exceeding their target of 25,500 candidates assessed under
the modular and full UVQF levels in 61 occupations; and assessment of 9,568 candidates by UBTEB.(See
table 3.4 and 3.5)
Table 3.4: Directorate of Industrial Training Assessments Conducted in FY 2020/21
ASSESSMENTS

1- Modular (Non-Formal) Assessment
2- Level 1 Occupational Assessment
3- Level 2 Occupational Assessment
4- Level 3 Occupational Assessment
5- Level 4 Occupational Assessment
6- Workers Pas
TOTAL ASSESSED

Source: Field Findings

Registered

Absent

21,915
1,394
1,793
20
118
1,032

61
13
21
0
2
17

26,272

114

Male
9,383
794
960
11
67
414

11,629

Assessed
Female
12,471
587
812
9
49
601
14,529

Total
21,854
1,381
1,772
20
116
1,015
26,158

7 Business Technical Vocation Education and Training (BTVET) Sub programme, National Health Service Training Colleges sub programme,
Departmental Training Institutions Sub programme, Albertine Region Sustainable Development, Skills Development Project, John Kale Institute of
Science and Technology(JKIST),Support to the implementation of skilling Uganda Strategy (BTC), The technical vocational Education and Training
(TVET-LEAD) and OFID Funded Vocational Project Phase II.
8 Hoima Sch. Of Nursing & Midwifery in Hoima, Masaka Sch. of Comprehensive Nursing in Masaka, UCC Pakwach in Packwach, UCC Aduku in Apac,
UCC Soroti in Soroti, Inde TI and Omugo TI Arua, Pacer CP/TS in Nebbi, Acaba Technical School in Oyam, Masulita Vocational Training Centre in
Wakiso, Mubende CP in Mubende, Lutunku CP in Sembabule, Nsangi CP in Wakiso and St. Joseph’s TI Kyarubingo in Kamwenge.
In Q2: Dan Nabudere Technical Institute, Bukooli Technical School, Kasadha Memorial Technical Institute, Eriya Kategeya Memorial Technical Institute,
UTC Bushenyi and Kiruhura Technical Institute, Gulu College of Health Sciences, Lira School of Nursing ,Arua School of comprehensive Nursing,
Jinja School of Nursing and Midwifery, Jinja Lab, Butabika SPN, Jinja Opthalmic, Fortportal CHS, Hoima SCN, Mulago SNW, UIAHMS, Masaka SNW,
Kabale SNW, Public Health Nurses College, Mbale CHS, Mbale Hygiene, Kaabong CNM, Butabika SPCO, Soroti SCN.
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From the above table, the modular assessments included trainee; 90 (70 males, 20 female) from Cablesult
civil and electrical engineering ltd, 120 (90 males and 30 female) from Erimu company ltd students, 180
(60 males and 120 female) from Uganda women efforts to save orphans and 933 (male 500 and female
433) from Norwegian refugee council students, to mention a few. The assessment also covered 172 People
with Disabilities (PWDs) of whom 26 were male and 146 were female.
Level 1-4 assessments included candidates from several institutions including but not limited to; Katwe
small scale (14 students of whom 12 were male and 2 female), Uganda small scale industries association
(123 students of whom 70 were male and 53 female), Nile VTI Njeru (PSFU) (803 students), Rwenzori
forum for peace and justice (positive living mothers), occupation tailor students (97 of whom 4 were male
and 93 female), Swiss contact (118 students of whom 85 were male and 33 female), St joseph’s technical
institute Kisubi (PSFU) (50 students of whom 46 were male and 4 female) and Mountains of the moon
university (Enabel) occupation bartender(24 students of whom 21 were male and 3 female).
The Workers’ Pass included candidates from a number of institutions, some of which included; St Simon
peter VTC Hoima (PSFU) (50 students, 49 male and 1 female), Daniel Comboni Vocational Institute
(PSFU) (50 students, 47 male and 3 female), Skills development centre occupation solar technician (15
students, 12 male and 3 female), Victoria engineering and pumps Ltd occupation welder (31 students,
male) and Natural chemotherapeutic research institute, occupation herbalist (44 students, 28 male and 16
female).
The directorate also carried out 3 labour Market Scans in the districts of Kamuli, Mukono, and Pallisa
in order to identify new occupations and/or gaps in existing occupations. They trained and assessed 245
assessors in the Competence Based Education and Training Approaches (CBET), assessed and certified
103 DITTE instructors/DTIM managers from Nakawa, and, Jinja VTI and inspected and accredited 56
new centres as DIT assessment centres.
Three occupations were developed and profiled, these were; Domestic Electrician (Level 3), House Maid
(Level 2) and the occupation of cereal farmer to Level III with 41 test items (i.e., 27 were written items
and 14 performance test items).
In addition, 446, against a target of 400, assessment instruments were developed and moderated.
Specifically, 103 practical and 126 theory test items for UVQF levels 1-3 and 217 modular assessments
that meet the requisite standards for the world.
Furthermore, the Directorate developed and reviewed 77 occupations of Assessment and Training
Packages (ATPs) in the lower secondary curriculum. Some of which included; agriculture, poultry farmer,
fish farmer, bee keeper, floriculturist, fruit farmer, vegetable farmer, cattle farmer, goat farmer, pig farmer,
rabbit farmer, sheep farmer, banana farmer, cocoa farmer, coffee farmer, mushroom farmer, juice processor,
cereal farmer, legume farmer, palm oil farmer, root tuber farmer, tea farmer, dancer, musician, dramatist,
comedian and instrumentalist. The target was exceeded by 29 different ATPs in different occupations that
were identified by the DIT, stakeholders in the world of work and National Curriculum Development
Centre (NCDC) for urgent Development/Assessment.
The additional ATPs developed included: badminton, hockey, table tennis, rounders, instrumentalist, soccer/
football and netball. Domestic electrician, electronics mechanic, metal fabricator, power lines electrician,
energy saving stove maker, carpenter, joiner, builder, briquette maker, fitter machinist, sheet metal worker,
architectural draughtsman, beautician /makeup artist, biogas technician and, sewing machine mechanic.
Graphics designer, Textile designer interior designer, functional decorator, knitter weaver artist visual
painter, multimedia artist cartoonist, potter, ceramist and sculptor.
Education and Sports Sector: Semi-Annual Budget Monitoring Report - FY 2020/21
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Table 3.5: Uganda Business and Technical Examinations Board Differed May/June 2020 Examinations
PROGRAMMES

REGISTERED

ABSENT

End of programme

SAT
Female

Male

Total

Technical Diploma

2,681

968

240

1,473

1,713

Business Diploma

2,834

358

1,542

934

2,476

Business Certificates

1,902

962

644

296

940

Departmental Diplomas

957

63

282

612

894

Departmental Certificates

238

18

83

137

220

8,612

2,369

2,791

3,452

6,243

2

0

1

1

2

52

2

28

22

50

408

180

135

93

228

Business Certificates.

3,674

629

2,334

711

3,045

Sub-total

4,136

811

2,498

827

3,325

12,748

3,180

5,289

4,279

9,568

Bus

Dep

Total

227

34

297

Male

Female

101

42

Sub-Total
Continuing Candidates
Departmental Diplomas.
Departmental Certificates.
Business Diplomas.

Total

No. Examination Centres assessed
No. of Special Needs Candidates

As depicted in the table below, the board registered 12,748 candidates and assessed 9,568 (Female: 5,289Male: 4,279) for the differed May/June 2020 series, including 143 (101 males, 42 female) SNE candidates
assessed. Examinations were conducted in 297 examination centres.
In addition, the Board deployed 4002 invigilators/centre supervisors, 286 reconnoitres, 158 area
coordinators and 215 practical examiners for the differed May/June 2020 examinations. They also deployed
363 examiners to mark and 150 checkers, for the same examinations.
The Examination Information Management System (EIMS) system was upgraded to enable submission
of continuous assessment marks, speed of candidates’ photo upload, register candidates’ modules and
migration of old data feature, this has eased the processing of academic documents for graduates. Further,
5,555 transcripts and 4,443 certificates were printed and issued to the candidates of Nov/Dec 2019, who
were differed due to the pandemic.
Salaries for 76 staff and 4 contract staff were paid, as well as retainer fees for 15 Board members and
committee meetings. Procurement of stationary and small office equipment was done.
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The key achievements notwithstanding, some planned sub-programme activities were not done such as
the sensation workshop for Lecturers, Tutors and Instructors of BTVET institutions, the sensitization
workshops for the political leadership including Parliamentarians and Local Government leadership and
the sensitization workshop for Civil society. In addition, the TVET Policy and Reform updates were not
disseminated.
b) National Health Services Training Colleges (NHSTC)
The budget FY 2020/21 is Ug shs 23.340bn, of which Ug shs 15.385bn (65.9%) was released and Ug shs
14.495bn (94.2%) expended by 31st December 2020.
Performance
The sub-programme performance was fair (50%) as some of the planned output targets were achieved
while others were not. Assessment and technical support for Health workers and colleges was provided
to Uganda Nurses and Midwives Examinations Board and Uganda Allied Health Examinations Board
however monitoring of Nurses and Allied Health Schools was not conducted due to inadequate funds.
Specifically, for the Uganda Nurses and Midwives Examinations Board (UMEB) whose mandate is
to conduct examinations for Nurses and Midwives at Certificate and Diploma Level in Uganda has an
approved budget FY 2020/21 of Ug shs 30.5 bn. of which Ug shs 16.3 bn is GoU and Ug shs 14.2 bn from
NTR. By December 2020 Ug shs 8.66bn was released and Ug shs 1.475 bn NTR was collected, making
a total of Ug shs 10.135 bn of which Ug shs 10.126 bn was spent.
The UNMEB Board planned to examine 80,000 candidates and by 30th March 2021, a total of 21,114
students had been examined. In addition, the Board support supervised 106 schools to prepare for the
December 2020 examinations; conducted interviews for candidates entering Nursing and Midwifery
schools. 2 out of the 3 Board meetings were held and 3 out of the 12 committee meetings were held and
all retainer fees paid.  NSSF and gratuity for staff was paid. General operations including office cleaning,
provision of stationery, payment of monthly utilities, internet, DST TV, Web hosting were all paid.
Challenges
i) Due to COVID-19 candidates who had paid for exams did not sit because of closure of the institutions
ii) Continuous assessment is done at institution level and the Board does not have the resources required
to moderate/supervise these assessments across the institutions across all the levels (certificates and
diplomas).
iii) Summative assessments (both theory and practicals) for Nurses and Midwives are very expensive
as practicals are done in hospital facilities which require equipment and real patients for the
examinations of each candidate. For instance, a student of midwifery to be supervised they have to
wait to have a delivering mother and all the required equipment.
iv) Inadequate staff as the staff in post stands at 42%. This means that the Board has to co-opt services
of tutors, lecturers, clinical lecturers, mentors in hospitals and health centres and staff from DES
when it comes to management of exams.
v) Inadequate space for staffing sitting, storage, printing and resource center.
In regard to Uganda Allied Health Examinations Board (UAHEB); Established by the BTVET act 2008,
the mandate of the board is to assess allied health programmes at certificate, (currently five programs),
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Diploma (currently 16 programs) and Higher diploma (currently seven programs) levels in Uganda. The
board’s approved budget is Ug shs5.5bn of which Ug shs 4.361 bn was released including domestic arrears
of Ug shs 522,066,316 and all of which was spent. The budget for NTR is Ug shs 4.4 bn
In FY 2020/21 the Board has planned to examine 18,000 allied Health candidates out of which 6006
candidates (3,781 were males and 2,225 female) had sat for examinations 30th March 2021.
In addition, retainer allowances for 14 Board members and allowances for 5 committee members were
fully paid and board meetings held successfully in both quarters. Similarly, staff salaries for 30 employees
were paid in both quarters and office supplies procured.
However, the inspection and verification of new schools and students was not conducted attributed to
disruptions of the school calendar due to the COVID 19 pandemic.
Challenges
i) The closure of the institutions due to COVID-19 affected NTR collections. Out of the target of Ug
shs 4.4 bn, the Board was only able to collect Ug shs 181m from 3rd year (finalists) who reported
back in October 2020. All continuing students of 1st and 2nd years did not pay for the period July
to December as they did not report back to school.
ii) Low in-take for Higher Diplomas as candidates are already practicing workers who have to pay for
themselves on meagre salaries and sometimes not granted study leave to go for these courses.
iii) The unit cost of training these health workers at higher diploma level is too high, sometimes 7 tutors
train 2 or 1 candidate and some courses such as pharmacy lack tutors.
iv) Limited transport equipment as the current Motor Vehicles are very old and need to be boarded off
and replaced.
v) Inadequate staff currently at 48% makes it difficult to effectively run the board.
vi) Due to inadequate tutors some courses were suspended in a number of institutions. For instance,
in all schools for clinical officers, there were four-five full time tutors and 25 – 30-part time tutors.
vii) The training equipment for these courses is very expensive. As a result, this equipment is inadequate
(e.g. microscopes in hospitals) which makes the administration of examination to candidates difficult.
viii) The TVET policy gave the mandate for the curriculum review for health training institutions to the
assessment bodies. However, there are no funds to do it.
Recommendations
i) The MoES should avail funds to assessment bodies to undertake the curriculum review for the 28
programs for health training institutions.
ii) The MoES should invest in training more tutors for health training institutions and provision of
more equipment to these institutions.
c) Departmental Training Institutions
The budget FY 2020/21 is Ug shs 7.386bn, of which Ug shs 2.539bn (34.3%) was released and Ug shs
2.177bn (85.7%) of that was expended by 31st December 2020.
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Performance
The Sub-programme registered fair performance as some outputs were on track while others had not been
achieved by half year. For instance; operational support to UPPET BTVET Institutions was provided to
cater for; Capitation grants, industrial training and examination fees for 2,100 students in both quarters.
Similarly, subvention grants, Industrial training, CBET and Examination funds were paid for 1,200
students to the Northern Uganda Youth Development Centre. Lastly, funds were transferred to the 4 VTIs
(namely, Ntinda, Nakawa, Jinja and Lugogo VTIs) for CBET enhancement.

A 2 storied administration block that has been under
construction since FY 2016/17 at 60% progress at
UCC Tororo

In regards to policies, laws, guidelines plans
and strategies; Staff salaries to 167 staff in eight
departmental training institutions were paid in both
quarters and monitoring and support supervision
reports of three (namely, UCC Kigumba, UCC
Tororo and the Institute of Survey and Lands
Management) out of the eight departmental training
institutions were submitted. However, the UCC
Tororo had not received the funds for completion of
the Administration block by December 2020. The
2 storied block that started in FY 2016/17 was at
walling (60%) of the second floor. The project was
granted a third extension up to June 2021 however it
was behind schedule. Due to poor releases they have
only cleared 2 certificates and the third certificate
was partially cleared leaving an outstanding balance
of Ug shs 38,036,339.

d) Skills Development Project
The project aims to enhance the capacity of institutions to deliver high quality, demand-driven training
programs in the agriculture (agro processing), and construction and manufacturing sectors. The project
initial end date was 31st August 2020, but was extended by 16 months to 31st December 2021.
The expected outputs are; (1) upgraded and expanded infrastructure at Uganda Technical Colleges of
Bushenyi, Elgon, Lira and Bukalasa Agriculture College, (2) upgraded and expanded infrastructure at 12
public training institutes, (3) Internationally accredited institutions, curricula and lecturers/instructors at
the four colleges and twelve institutes, (4) Functioning Sector Skills Councils established for agriculture,
construction and manufacturing.
The Ministry of Education and Sports (MoES) was allocated US$ 77,537,000 for implementing Components
1, 2 and 4 of the Project, while the Private Sector Foundation of Uganda (PSFU) was allocated US$
22,463,000 for implementing Component 3.
Performance
The project performance was fair with some of the planned activities under implementation, although the
project was behind schedule. Detailed performance is as follows:
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Policies, laws, guidelines, plans and strategies: Salaries, NSSF and gratuity were paid for 25 IDA staff.
Small equipment was procured, specifically the project procured 4 metallic filing cabinets. Fuel and
lubricants were also procured for 8 project vehicles. In addition, the project ran several adverts for supply
of vehicles, equipment and furniture.
However, one workshop (of 2 planned) to sensitise and brief key stakeholders on progress of the project
activities was held at UTC Bushenyi on 3rd July 2020. The other one was not held due to COVID-19
Pandemic related restrictions.
Training and Capacity Building of BTVET Institutions; All activities were not done due to closure of
schools and COVID 19 related restrictions on large gatherings and travel
Purchase of specialised Machinery and Equipment: Contracts for purchase of specialised machinery and
equipment were signed with M/s De Lorenzo S.P.A and Eagle Scientific Ltd and awaiting delivery.  
Construction and rehabilitation of learning facilities (BTVET): The MoES planned to carry out construction
works in the four centres of excellence (Bukalasa Agricultural College, UTC Elgon, Lira and Bushenyi)
and 12 VTIs9. UTC Lira, UTC Bushenyi, Rwentanga Farm Institute and Nyamitanga Technical Institute
were visited and progress was as follows.
UTC Lira: M/s Ambitious Construction Company limited and M/s Egiss Engineering contractors limited
were contracted to carry out civil works for a period of nine months ending in November 2021. M/s
Ambitious was contracted to construct a training laboratory and classroom; classroom block; administration
block and external works at a contract price of Ug Shs 5,627,481,584 while M/s Egiss was contracted to
construct the girls’ hostel; boys’ hostel; generator house; staff housing; heavy duty machine shade and
external works at a contract price of Ug shs 9,057,571,168. By half year all the contractors were on site
and hand began mobilising materials.
UTC Bushenyi: M/s Sarick Construction Ltd and M/s Prism Construction Company Limited were
contracted to carry out civil works for a period of one year and the ground breaking was held in February
2020. M/s Sarrick was contracted to construct; classroom; multi-purpose hall; 4-storeyed students hostel;
toilet and laundry block (2 No.); toilet for classroom (2 No.); generator house and external works at
a contract construct a metal fabrication workshop; a plant maintenance workshop; a manufacturing
workshop; a toilet and changing room (2 No.); a store and external works at a contract price of Ug shs
9,819,668,736 (including VAT).
By half year, the progress of works by M/s Sarrick had reached 36% (30% for the hostel, 50% for the
multipurpose hall and 30% for the classroom blocks.). On the other hand, works by M/s prism were at 40%
and the contractors had been granted an extension up to 5th June 2021.
Bukalasa Agricultural College: M/s. King Albert Construction Limited and M/s Vambeco were
contracted to carry out construction and rehabilitation works respectively in the college. The contract with
M/s Vambeco was signed in April 2020 for a period of eight months and the scope of works included;
renovation of three laboratories, seven classrooms, a demonstration shade and calf pens. By Febraury
2021, works were 85% complete however the contractor was behind schedule and this was attributed to
late signing of the contract and the COVID-19 pandemic.

9

Nyamitanga Technical Institute, Karera Technical Institute, Lake Katwe Technical Institute, Kaberamaido Technical Institute, Rwentanga Farm Institute,
Ssese Farm Institute, Kalongo Technical Institute, Ora Technical Institute, Kitgum Technical Institute, Kaliro Technical Institute, Butaleja Technical
Institute, Kasodo Technical Institute
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Left-Right: A new ICT/Library block under construction and a Layer barn under renovation
at Bukalasa Agricultural College

On the other hand, the contract with M/s King Albert Construction Limited was signed on 28th May 2020
for a period of nine months and scope of works included construction of seven farm structures i.e. three
poultry houses, one piggery unit, one zero grazing unit, one diary processing unit and one feed processing
unit. By February 2021, works averaged at 77.5% completion.
Rwentanga Farm: The contract awarded to M/s Rayna (U) Ltd was signed on 5th March 2020 for a period
of nine months. The scope of works included construction of a library and an ICT laboratory block and
external works. By half year, the progress of works had reached 50% (roofing stage). Delays in progress
were attributed to COVID-19 pandemic and related national lockdown, as well as poor quality soil. The
contractors had requested for an extension in order to complete the works.
Nyamitanga Technical Institute: the contract was awarded to M/s Synergy Enterprises Ltd at a sum of
Ug shs 2,285,854,322 on the 5th of March 2020 for nine months. The scope of works included construction
of a plant maintenance workshop; a toilet and changing room block; a store and external works.
By half year, works had stalled at 45% against an expected time progress of 95% (behind schedule). The
performance was attributed to the contractor’s lack of financial capacity and as a result, the Permanent
Secretary MoES had written a letter to the contractor instructing them to stop and hand over the site.
Kaberamaido Technical Institute: the contract for civil works was awarded to M/s Rohi Services Ltd
at a sum of Ug shs 4,912,578,307 for a period of six months. The contract start date was 13th March 2020
and the end date was 13th September 2020.  The works were interrupted by COVID-19 and firm was given
an extension up to 12th Feb 2021.
By February 2021, overall progress of works was 85.5% and the contractor had raised three certificates.
Progress on the different facilities was as follows: Spray Race at 78%, Milk Parlour at 84%, Feed milk
at 84%, Milk Processing House at 79% and external works at 65%. Power line, underground power
distribution cable, water tank (150m3) and distribution pipes were connected. Pending activities included
installation of the pump, the feed mill and the generator house. Whereas the works had been extended
beyond the contract period, the contractor hoped to complete works by end of March 2021.
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The Milk Process House at 79% and the Spray Race room at 78% progress at Kaberamaido TI

e)

The Technical Vocational Education and Training (TVET-LEAD)

The project aims to strengthen the capacity of NVTI for human resource development responding to the
needs of the private sector. It’s expected key outputs include: a) Nakawa VTIs management capacity
strengthened, b) Nakawa VTI renovated, expanded and equipped.
c) Vocational diploma courses in Motor Vehicle and Electricity established, d) Upgrading training in
Mechatronics established.
The project budget for F/Y 2020/21 is Ug Shs 21.32bn, of which Ug shs 11.54bn (54.1%) was released
and Ug shs 2.92bn (25.3%) expended by 31st December 2021. While release performance was good,
absorption was poor as at half year.
Performance
Poor performance was noted as planned targets were not achieved by half year. This was attributed to
the limited/non-release of funds and change in work plan. Specifically, the specialised machinery and
equipment for the community polytechnics and technical schools (Mbale CP, Kihihi CP, Kumi Technical
School, Bukooli Technical School and UCC Soroti) training materials; and office furniture were not
procured.
In regard to construction and rehabilitation of learning facilities (BTEVET); the project planned to construct
and equip the electrical workshop in Nakawa VTI and funds were released towards this activity. However,
the institution requested to construct a multi- storeyed building but that required additional funding which
was not availed. As a result, they opted for staff houses and were in the process of submitting a request to
change the work plan so as to start. Thus no progress was noted by half year.
OFID Funded Vocational Project Phase II
OFID Phase II, project started on 3rd July 2017, with an expected end date of 31st December 2021. The
objective was to improve quality to BTVET by constructing additional facilities in 8 constructed Technical
Institutes under OFID Phase I. The facilities had been left out of the original scope of works under Phase
I because of limited funds at the time.
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The additional facilities to be constructed included dormitories, staff houses, multi-purpose halls, sick
bays and external works in the 8 Technical Institutes (TI) constructed under Phase I: i.e. Lokopio Hills TI
in Yumbe district, 2) Kilak Corner TI in Pader district, 3) Ogolai TI in Amuria district, 4) Basoga Nsadhu
TI in Namutumba district, 5) Nawanyago TI in Kamuli district, 6) Sasira TI in Nakasongola district, 7)
Buhimha TI in Kikuube district, 8) Lwengo TI in Lwengo district.
The project cost is US$16.7m (US$14.3m Loan and a US$2.4m GoU counterpart funding). Overall loan
disbursement stands at US$0.786m (5.5%) indicating poor absorption.
Performance
Overall progress stands at 20% after 45 months of the project period. This is partly attributed to the
cancellation of the initial procurement processes. Additionally, one site (Basoga Nsadhu TI in Namutumba
district) was given away for construction of a University. All the funds for facilities under that site had
to be redistributed across the remaining 7 sites. That meant changes in the scope of works, designs and
procurements.
By 31st March 2021, civil works and supply of equipment and tools across the 8 Technical Institutes had
not commenced however a preliminary report on the status of procurements was sent to the OPEC Fund,
and a ‘No-objection’ was received. The project has been extended by two years to 31st December 2023.
Challenges
i) The first 20 months of the original project period were lost in a cancelled procurement process
for infrastructure-related design and supervision services, resulting in delayed progress of the two
critical project components a) civil works and b) supply of equipment and tools, which comprise of
85% of the total project budget.
ii) Inadequate/low financial capacity of some contractors who were handling multiple sites at the same
time.
f)

IDB funded Technical and Vocational Education and Training Phase II

The project aims to expand access to mid-level BTVET in Uganda to benefit the majority of Ugandan
youth through; improved quality and relevance of service delivery, including curricular reviews, instructor
training, provision of teaching and learning materials and student apprenticeship/internship. In addition,
it aims to build capacity for TVET in Uganda, establish a TVET Labour Market Information System
(LMIS), train on data collection processes, analysis and reporting, as well as Advocate for Private sector
partnership building. The total of the loan is US$51,000,000 of which US$6,000,000 is GoU counterpart
funded.
Performance
By half year, the technical evaluation report for the two consultants had been submitted and they were
waiting for a no-objection. However, the preliminary designs had not yet been finalised.
The scope of construction works includes; construction of workshops, staff Houses, dormitories for girls
and boys constructed at 9 beneficiary technical institutions (Kitovu, Lutunku, Nalwire, Nkoko, Kabale,
Birembo, Minakulu, Moyo, Moroto). For summary performance refer to table 3.6.
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IDB- Funded

Physical
performance
Score (%)

OFID Phase I

Cum. Achieved
Quantity

The TVETLEAD

Policies, Laws, guidelines ,plans and strategies

7.167

3.580

100

35

1.74

Training and Capacity Building

0.876

0.347

100

0

0.00

Monitoring and Supervision of BTVET Institutions

1.053

0.506

100

30

0.23

Assessment and Profiling of Industrial Skills (DIT,
Industrial Training Council)

16.819 11.338

100

60

5.20

Operational Support to Government Technical Colleges

31.019 13.333

100

50

10.77

Arrears

6.489

6.489

100

100

2.25

Policies, Laws, guidelines, plans and strategies

0.028

0.007

100

0

0.00

20.472 12.539

100

40

4.64

2.840

2.840

100

100

0.99

Policies, Laws, guidelines, plans and strategies

0.673

0.324

100

50

0.23

Operational Support to UPPET BTVET Institutions

6.713

2.215

100

50

2.33

Policies, Laws, guidelines, plans and strategies

16.600 1.884

100

30

5.77

Training and Capacity Building of BTVET Institutions

7.523

2.169

100

0

0.00

Purchase of Specialised Machinery & Equipment

4.325

0

100

10

0.26

Construction and rehabilitation of learning facilities
(BTVET)

30.295 0.354

100

20

6.70

Policies, Laws, guidelines, plans and strategies

0.244

-

100

0

0.00

Purchase of Office and ICT Equipment, including
Software

0.054

0.012

100

0

0.00

Purchase of Specialised Machinery & Equipment

5.850

2.031

100

0

0.00

Purchase of Office and Residential Furniture and Fittings

0.100

0.030

100

0

0.00

Construction and rehabilitation of learning facilities
(BTVET)

8.681

3.045

100

20

1.72

Arrears

6.399

6.399

100

0

0.00

Policies, laws, guidelines plans and strategies

2.308

1.632

100

37

0.42

Training and Capacity Building of BTVET Institutions

0.468

-

100

0

0.00

Construction and rehabilitation of learning facilities
(BTVET)

26.463 7.280

100

15

5.01

Policies, laws, guidelines plans and strategies

1.402

100

0

0.00

Construction and rehabilitation of learning facilities
(BTVET)

36.978 11.140

100

0

0.00

Assessment and Technical Support for Health Workers
and Colleges
Arrears

Dept. Training
Institutions
Skills
Development
Project

Annual Target

NHSTC

Cum. Receipt
( Ug shs)

BTVET

Output/Sub-programmes

Annual Budget
( Ug shs)

Table 3.6: Performance of the Skills Development Programme by 31st December 2020

Programme Performance ( Outputs)
Source: Field Findings and IFMS
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Conclusion
The overall performance of the Skills Development Programme by half year was poor at 48.2% on account
of non-achievement of set targets, particularly for the three development projects that were not absorbing
funds and physical progress was behind time progress.10 Additionally, majority of the capacity building
and training activities planned for the half year were not accomplished due to COVID-19 restrictions.
While the examinations

3.2.5: Quality and Standards Programme
The programme objective is to ensure enhanced efficiency and effectiveness of education and sports
service delivery at all levels. It has three sub-programmes namely: Teacher Education, Education Standards
Agency and Improvement of Secondary Teachers Education- Kabale and Mubende NTCs. Two of the
three sub programmes were all monitored to assess level of achievement and below are the findings.
a) Teacher Education Sub-Programme
The revised budget FY 2020/21 is Ug shs 14.25bn, of which Ug shs 5.60bn (39.29%) was released and Ug
shs 4.71bn (84.1%) expended by 31st December 2020.
Performance
Good performance was registered as over 60% of the half year targets were achieved. Key outputs are
highlighted below;
Under policies, laws, guidelines, plans and strategies, The Department monitored and support supervised
38 (out of 55) Teacher and Instructor Training Institutions in preparation for learning, training delivery,
governance, leadership and administration; conducted the teacher policy dissemination workshop for 400
persons at Bishop Wills Core PTC and St. John Bosco Nyondo Core PTC between 14th and 15th December
2020 (with each college having a total of 200 participants11).
Curriculum Training of Teachers; the Department conducted two regional workshop on Continuous
Professional Development (CPD) for Teachers at Kibuli CPTC and Kaliro NTC; trained 100 Head
Teachers, 100 Board of Governors of Government and Private schools on the implementation of Lower
Secondary Curriculum in the North and Western regions.
Teacher Training in Multi-Disciplinary Areas; paid practice exams for 3751 students in five NTCs; teaching
practice for 13,299 students in 46 PTCs; subvention grants for training 120 students at Nakawa VTI and
120 students at Jinja VTI.
Training of Secondary Teachers and Instructors (NTCs); paid for industrial training for 200 students at
Abilonino NIC, subvention grants for 120 students at Mulago Health Tutors College and 3751 students
at the five NTCs. Furthermore, capitation grants were paid for 3,751 students in 5 NTCs, 200 students at
National Instructors College Abilonino and 120 students at Mulago Health Tutors College.
b) Improvement of Secondary Teachers Education- Kabale and Mubende NTCs
The project funded by the Belgium Technical Cooperation (BTC) targets two teacher training colleges
of NTC Mubende and NTC Kabale for duration of 60 months. The project was set up to contribute to
10
11

TVET LED, OFID Phase II and IDB II all did not perform.
(i.e. 15 DEOs, 15 DISs, 10 MEO, 30 UNATU representatives, 20 COUSPTA representatives, 16 Principals, 24 FBO, 30 Head Teachers of Secondary
Schools, 25 Head Teachers of Primary schools and 15 SMCs).
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improved quality of post primary education and training, as part of Universal Post-Primary Education and
Training (UPPET).
The project cost is Ug shs 32bn and it started on 1st July 2017 with an expected completion date of 30th
June 2021.
The external financing to the project in FY 2020/21 is Ug shs 10.90bn of which Ug shs 10.36bn (95%)
was released and Ug shs 9.03bn (87.2%) expended by 31st December 2020 while GoU revised budget
FY 2020/21 is Ug shs 5.159bn of which Ug shs 1.273bn (25%) was released and Ug shs 0.362bn (28%)
expended by 31st December 2020.
Key planned outputs for FY 2020/21 are; i) Completion of construction of a resource centre, walkways,
external works (swells) and renovation of kitchen/dinning, laboratory block, at Kabale National Teachers
College; ii) Completion of construction of staff houses and student dormitories inclusive of equipment and
furniture at Kaliro National Teachers College; iii) Completion of construction of staff houses and student
dormitories inclusive of equipment and furniture at Muni National Teachers College; iv) Completion of
removal of asbestos and rehabilitation affected the buildings at Bukedea, Ngora, Nyondo, Bishop.Willis,
Ibanda, Butiti, Busuubizi, Kibuli, Nkokonjeru and Canon Lawrence and; v) Continuation of construction
of the multipurpose hall, ECD nursery, kitchen, boys latrines blocks; and renovation of administration
complex, girls dormitories, clinic block, sports facilities at Mubende NTC and running contract for
construction works at Kisoro, Kabale-Bukinda, Bushenyi and Bishop Stuart paid.
Performance
Good performance was registered as a number of facilities had been completed and others averaged at
50%. At Kabale NTC, all facilities that included the administration block extension, new library/resource
centre, kitchen and dining, laboratory complex, lecture halls, and kindergarten were completed and handed
over. Facilities at Muni and Kaliro NTCs were completed and in the defects liability period.
Whereas at Mubende NTC, overall physical progress was at 80% and the facilities being constructed
included; the Administration block (78%), Multi-purpose block and Kitchen (74%), Resource centre
(69%), Guild and Dispensary (99%), Kindergarten (87%) and Girls ablution (90%).
Removal of asbestos and rehabilitation of affected buildings was 65% complete in the PTCs of Bukedea,
Nyondo, Butiti, Ibanda, Iganga, Busuubizi, Kibuli and Nkokonjeru. At Bukedea PTC, the principal and
tutor’s houses were reroofed with iron sheets and plastering and other finishes were on-going. At Kibuli
PTC, the facilities that included the principal’s house, two tutors’ houses and three servant quarters had
been roofed and plastered (50%) as well as at Nkokonjeru PTC, where Home economics block was roofed
and plastered. (50%).
However, running contracts for construction works at Kisoro, Kabale-Bukinda, Bushenyi and Bishop
Stuart were not paid due to inadequate funds. For summary performance refer to table 3.7.
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Removal of Asbestos on Principal’s house completed and renovation works and removal of asbestos at one of the
Tutors’ house at Bukedea PTC

It is worth noting however, that all these activities reported above relating to removal of asbestos and
rehabilitation of affected buildings in the different PTCs were outside the approved work plan and scope of
the project “Improvement of Secondary Teacher Education; Kabale and Mubende NTCs”. These activities
relate to a project “Development of PTCs Phase II” that exited the PIP on 30th June, 2020. Although they
performed fairly, they do not contribute to the intended objectives of improving of Secondary Teacher
Education Project. It is better that a successive project be designed for them and their funds be appropriated
under a new project.

Improvement of
Secondary Teachers
Education - Kabale
and Mubende NTCs

3,387,678,331 100.00

40.00

19.95

Curriculum Training of Teachers

1,628,633,000

536,313,250 100.00

40.00

5.36

Teacher Training in MultiDisciplinary Areas

2,479,000,000

698,070,000 100.00

50.00

8.15

Training of Secondary Teachers
and Instructors (NTCs)

2,981,510,000

983,898,300 100.00

50.00

9.81

Policies, laws, guidelines plans
and strategies

83,855,400

18,719,820 100.00

20.00

0.25

11,630,000,000

11,630,000,000 100.00

50.00

26.41

Government Buildings and
Administrative Infrastructure

Annual Target (%)

7,167,355,304

Output

Cum. Receipt
(Ug shs)

Physical performance
Score (%)

Teacher Education

Policies, laws, guidelines plans
and strategies

Annual Budget
(Ug shs)

Sub Programmes

Cum. Achieved
Quantity (%)

Table 3.7: Performance of Quality and Standards Programme by 31st December 2020

Programme Performance ( Outputs)

69.93

Source: Field Findings and IFMS
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Conclusion
Overall programme performance was fair at 69.93% with both subprograms achieving more than half of
their half year planned targets. Despite the fair performance, some of the implemented outputs this FY were
outside the scope of this project. This included all the activities that relate to Primary Teachers’ Colleges
under Development of PTCs Phase II project that exited the PIP. These activities do not contribute to
improvement of Secondary Teacher Education and do not contribute to its intended outcomes.
Recommendation
For future projects, the MoES should ensure that all implemented outputs in a Financial Year under any
given project are in line with its set objectives if outcomes are to be realized. Activities of projects that
have exited the PIP before they were completed, should be planned for under a successive project.

3.2.6. Physical Education and Sports Programme
The programme objective is to promote quality Physical Education, Training and Sports to all persons
in Uganda for national integration, development and individual advancement. The programme has three
sub programmes and these are; i) Sports and PE, Akii Bua Olympic Stadium and National High Altitude
Training Centre that contribute to the programme outcome of increased participation in physical education
and sports and excelling athletes
a) Sports and PE Sub-programme
The approved budget in FY 2020/21 was Ug shs 21.985bn, of which Ug 9.655bn (44%) was received
and Ug shs 9.015bn (93%) expended by 31st December 2020. Release and expenditure performance was
good.
Performance
Under Policies, Laws, Guidelines and strategies: the department initiated the procurement processes
for (1) the supply of netballs and footballs (2) small office equipment (2 printers, 1 UPS, and 1 hard disk
drive) and (3) assorted stationery. However, the consultative meeting to review the National Physical
Education and Sports Policy (NPESP) (2004) was not held due to inadequate release and the activity has
been deferred to Q3. Additionally, both the staff fitness program was not implemented due to the ongoing
Covid-19 Pandemic restrictions.
Sports Management and Capacity Development: 233 secondary school teachers, 33 of whom were
master trainers, were trained on the new curriculum in Luwero district. The over-achievement was due to
the utilisation of resources from last financial year.
However, the staggered re-opening of the schools affected the implementation of the pre-championship
inspection of host venues for 3 National Sports Championships, part of the funds were pooled to carry
out school inspections for Covid-19 SOP compliance.  Additionally, the funds released were inadequate
to facilitate 2 PES staff to attend regional and 1 international sports championships trainings/seminars/
conference.
Under Membership to International Sports Association: poor performance was noted as a number
of activities were not achieved. Among these were; the contributions to African Union Sports Council
(AUSC) and World Anti-Doping Agency (WADA) were not paid. The Payment Invoices for 2020 and
2021 WADA annual subscription were supplied late and will therefore be processed in Q3. Similarly, there
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were no payment invoices submitted for the Annual subscription to Federation of East African Secondary
Schools Sports Association (FEASSSA), African Sports Federation (ASF), International Sports Federation
(ISF) and East Africa Tertiary Institution Games (EATIG), so these were not processed.
Under Management Oversight for Sports Development (NCS): the department procured 571 balls for
grassroots community development and facilitated 25 athletes who qualified for Olympic Games Tokyo
2020. 2 athletes to Weightlifting Youth and Junior Championships in Nairobi -Kenya and 9 athletes to
compete at World Athletics Half Marathon in Gydnia, Poland. They also supported the Federation of
Uganda Football Association for AFCON 2021 Qualifiers – Uganda vs. South Sudan. AFCON Qualifiers
– South Sudan vs. Uganda.
However, some activities were behind schedule such as the support to 42 national sports associations
where the council had only been able to support six namely the Uganda Wood Ball Federation, Uganda
Fencing, Uganda Tae Kwondo Association, Gymnastic Association of Uganda, Uganda Ultimate Frisbee
Association. In addition, the procurement process for the 4,306 Footballs, 2,556 netballs and the 432
pieces of packaging materials had only been initiated by half year. This was also the case for the assorted
athletics equipment (320 javelins, 320 shot put, 320 discoi and 3 High equipment).
Due to inadequate releases some activities had not been done including but not limited to the provision of
scholarships for sports to talented persons at National Championships and the provision of funds to Mbale
School for the Deaf to complete their basketball court. For summary performance refer to table 3.8.
Challenges
i) Budget items that are a core mandate of the department are being classified as consumptive items
and therefore susceptible to cuts. For instance, in order to review their policy, they need to have
workshops and it’s also crucial that they conduct monitoring visits to schools, but those budget lines
are facing blanket cuts.
ii) Inadequate funding to the Sports sector; the department is unable to implement physical education
and sports in the manner they need to because of underfunding in the department. For instance, the
8 million budget cut that the National Council of Sports experienced, has impacted their ability to
adequately support the seven federations that they have been supporting. As such, they have had to
share the meager resources which has constrained implementation of key activities.
Table 3.8: Performance of the Physical Education and Sports Programme by 31th December 2020
Output
Policies, Laws, Guidelines and Strategies
Sports
and PE

Sports Management and Capacity
Development
Membership to International Sports
Associations
Management Oversight for Sports
Development (NCS)

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Physical
Achieved Performance
Quantity Score (%)

4.04

1.74

100

34

1.03

0.24

0.11

100

30

1.08

0.31

0.14

100

25

0.20

0.04

0.04

100

30

66.13

Programme Performance ( Outputs)

68.4

Source: Field Findings and IFMS
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Conclusion
Overall programme performance was fair at 68.4%, as the program had achieved more than half of their
half year planned targets despite the inadequate budgetary release and the ongoing COVID-19 pandemic.
Recommendations
i) There should be a review of the Chart of Accounts to review the naming of the budget lines that are
a core mandate of the department to reflect what the department does, in order for them not to be
categorized as consumptive.
ii) Since physical education and sports is becoming an examinable subject there is need for more funding
to support schools acquire the necessary teaching and learning aids as wells sports equipment and
also to adequately support the sports federations.
Overall Conclusion of Vote 013
The overall performance of Vote 013 as at half year was fair at 65.4%. The recurrent programmes performed
better than the development programs whose performance was largely affected by delayed and inadequate
releases that often led to delayed procurements and delayed execution of activities. All programs were
slowed down by the COVID-19 pandemic in various ways. The donor funded projects under the Vote
were also affected by delays in procurements, changes in designs and work plans as well as delays to
secure no objections.

3.3 Uganda National Examination Board (UNEB)
The Board’s mission is to conduct valid, reliable, equitable, and quality assessment of learners’ achievement
in a professional and innovative manner and award internationally recognized certificates.
The vote has one programme: National Examinations Assessment and Certification with three subprogrammes; Headquarters; and two development Projects - 1356 Uganda National Examination Board
(UNEB) Infrastructure Development, and 1649-Retooling of Uganda National Examinations Board. All
the sub-programmes were monitored and performance is detailed hereafter.
a)

Headquarters

The approved budget for FY 2020/21 is Ug shs 110.5bn of which Ug shs 28.17bn (25.6%) was released
and Ug shs 28.15bn ` (99.9%) expended by 31st December 2020. While release performance was poor,
absorption was good.
Performance
The recurrent sub-programme registered good performance despite the COVID-19 pandemic that restricted
some activities leading to adjustment of examinations calendar. By 15th February 2021; under Primary
Leaving Examinations: a total of 749,807 PLE candidates had been registered of which 395,862 (53%)
were females and 353,945 (47%) males. A total of 1,599 Special Needs Education (SNE) candidates were
registered of which the blind were 37, low vision 439, the deaf 200, severe physical handicap 46, dyslexic
438 and others like heart attack and asthmatic. Additionally, 12 sets of test papers were developed; 12
test items for PLE moderated; 723,624 result slips materials procured and 159,000 packing envelopes
procured.
With regard to Secondary Education: a total of 333,766 UCE candidates and 98,367 UACE candidates
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were registered; 499 SNE candidates for UCE while UACE had 176 SNE candidates registered.
Furthermore, 246 examination papers were set; 10,100,000 answer booklets were printed; 454,415 results
slips materials and 431,695 certificate materials procured.
For Administration and Support Services: one board meeting, three top management meetings and
12 board committee meetings were held; 32 staff were trained in competence based assessment, setting
moderation and item analysis; initiated process for development of systems for data capture at school
level for continuous assessment; salaries were paid for 252 staff; final accounts FY 2019/20 produced and
monitored school readiness for assessment. In addition, two research reports were produced, BFP 2021/22
developed and UNEB Strategic Plan 2020/21-2024/25 approved by the Board.
Some planned activities such as training of examiners could not be conducted during the stipulated time
due to the COVID-19 restrictions. These rescheduled for Q3.
b)

Uganda National Examinations Board (UNEB) Infrastructure Development Project

The approved budget FY 2020/21 is Ug shs 11.23bn, of which Ug shs 7.78bn (was released and expended
by 31st December 2020. The planned output for FY2020/21 is the second phase construction of Examination
Storage Facility at Kyambogo.
Performance
Performance of the Uganda National Examination Board (UNEB) infrastructure Development project was
good. Civil works for the 6-floor UNEB storage facility building in Kyambogo were being undertaken
by M/s Techno 3 Uganda limited at a sum of Ug shs 16,805,406,421 for a period of two years effective
October 2019.
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By 15th February 2021, civil works had progressed
to roofing level and overall physical progress
was 85%. Pending works included finishes and
mechanical works. Despite the revisions in scope,
works were on schedule.
c)
Retooling
of
Examinations Board

Uganda

National

The approved budget FY 2020/21 is Ug shs 18.87
bn of which Ug shs 7.27bn (38.5%) was released
and expended by 31st December 2020. The board
planned to procure office and ICT Equipment;
specialized machinery and Equipment and
acquisition of other capital assets.

The 6-floor UNEB storage facility at Kyambogo at 85%
progress

Good performance was realized. Six sets of furniture,
40 containers, 300 bags and 200 boxes for storage
400 boxes for transportation of examinations,
300 green bags for delivery of examinations, five
containers for examination storage and 1,500
padlocks for boxes and containers were procured.
Procurement process was ongoing for the counting,
wrapping and packing machine (order placed) and
motor vehicles. For summary performance refer to
table 3.9.

Annual Budget
(Ug shs in bns)

Cum. Receipt
( Ug shs bns)

Annual Target (%)

Cum. Achieved
Quantity (%)

Physical performance
Score (%)

Table 3.9: Performance of National Examinations Assessment and Certification Programme by 31st
December 2020

Primary Leaving Examinations

15.02

2.10

100

25

10.71

Secondary Education

46.33

9.85

100

25

33.06

Administration and Support Services

48.70

16.21

100

25

26.10

Government Buildings and Administrative Structures

11.23

7.78

100

85

8.01

Output

Headquarters

Infrastructure
Development
Project
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Cum. Receipt
( Ug shs bns)

Annual Target (%)

Cum. Achieved
Quantity (%)

Physical performance
Score (%)
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Purchase of Motor Vehicles and other Transport Equipment

1.25

1.25

100

25

0.22

Purchase of Office and ICT Equipment, including software

0.39

0.39

100

40

0.11

Purchase of Specialised Machinery and Equipment

16.10

4.50

100

40

11.49

Purchase of Office and Residential Furniture and fittings

0.18

0.18

100

40

0.05

Acquisition of Other Capital Assets

0.95

0.95

100

40

0.27

Output

Support
to UNEB Retooling

Programme Performance (Outputs)

90.02

Source: IFMS, Field Findings

Conclusion
The overall performance of the Board was very good (90.02%) as it achieved almost all the half year set
targets except for administration and marking of examinations that were not carried out as planned due
to COVI-19 pandemic. Through the various planned interventions, the Board continued to implement its
mandate of conducting and managing examinations in Uganda despite challenges of inadequate storage
space of marked scripts.
Recommendation
i) The UNEB should expedite the process of digitalising the marked scripts to ease their storage and
retrieval when needed.

3.4 Education Service Commission
3.4.1 Education Personnel Policy and Management Programme
The programme’s objectives are to; recruit qualified and competent male and female education service
personnel in all regions; review terms and conditions of service of all education service personnel; tend
advise to Government in respect to development and implementation of policies in inclusive education;
contribute to the development and implementation of cross cutting policy issues for the Education Service
personnel; and establish and maintain a record of all public officers in the Education Sector.
The two sub-programmes namely: Headquarters and Support to Education Service Commission under the
programme were monitored to assess the level of implementation by the end of quarter two and findings
are detailed hereafter.
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a) Headquarters Sub-Programme
The approved budget FY 2020/21 was Ug shs 9.381bn, of which Ug shs 4.673bn (50%) was released and
Ug shs 4.216bn (90%) expended by 31st December 2020. Release and expenditure performance was good.
Performance
The sub-programme performance was good with over 90% of their half year targets achieved by 30th
December 2020. In respect to Management of Education Service Personnel, a total of 1,533 personnel
were appointed (1,104 males and 429 female), against a target of 1,150 In addition, 10 Education assistants
were appointed to teach Special Needs. A total of 977 personnel were confirmed (678 males and 299
female) countrywide against a target of 1,150 personnel and 14 personnel were regularized (10 were male
and 4 female) against a target of 25.
However, no validations were undertaken, 8 (6 males and 2 female) study leave cases out of a target of 24
were handled, 6 personnel (4 were male and 2 were female) out of a target of 24 were disciplined and 1
personnel (male) was re-designated against a target of 24 appointments, promotion of the service scheme
was ongoing. Whereas the commission had planned to support 128 district service commissions, the
activity was postponed to third quarter to be implemented alongside the recruitment for the Seed schools.  
In addition, 9 personnel (7 were Male and 2 female) were retired on medical grounds and one on public
interest.
In regard to Policy, Monitoring, Evaluation and Research, two quarterly reports were prepared and
submitted, 8 sector review meetings and 6 workshops attended, 1,000 copies of the recruitment guidelines
were disseminated and one budget framework paper was submitted in quarter one. Under Finance and
Administration, two books of accounts, one financial report and statement for FY2019/20 were prepared
and submitted. A total of 24 Monday morning meetings and 4 commission meetings were held. The Internal
Audit Unit also prepared and submitted two audit reports, two non-wage audit reports. Additionally, the
Department of Procurement commenced the process of disposing off old vehicles, prepared and submitted
two quarterly procurement reports, undertook monthly procurement of goods and services and attended 6
workshops on procurement related activities.
b) Support to Education Service Commission Project
The project started on 1st July, 2013 and its expected completion date is 30th June, 2021. The expected
outputs are: i) three vehicles for specified officers purchased, and (ii) IT equipment; 10 computers, 05
laptops, 08 printers and 10 UPS procured. The approved budget for FY 2020/21is Ug shs 0.194bn, of
which Ug shs 0.119bn (61%) was released, and Ug shs 0.091(77%) of that expended by 31st December
2020.
Performance
In regards to purchase of motor vehicles, the plan was to purchase one motorcycle; however, the commission
had accumulated arrears for transport equipment amounting to UGX 28 million. They therefore opted
to deposit 18 million from this year’s budget towards clearing their arrears. In regard to purchase of
office and ICT equipment, including software; the commission purchased 5 scanners and 10 cabinets
as planned. However, they had not yet procured the photocopier and the PABX system. For summary
performance refer to table 3.10.
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Implementation Challenges
i) The COVID-19 pandemic and lockdown constrained movement to the field and therefore prevented
the commission from undertaking field activities.
ii) Some of the commission’s work depends on timely submissions from the end-user departments
which sometimes prevents them from meeting their targets.
iii) Limited office space which affects the operations of the commission. The staff establishment has not
been achieved due to limited space.
Table 3.10: Performance of Education Personnel Policy and Management Programme by 31st
December, 2020

01:
Headquarters

Project: 1271
Support to
Education
Service
Commission

Output

Annual
Budget
(Ug shs)

Cum.
Annual
Receipt
Target
(Ug shs)

Cum.
Physical
Achieved performance
Quantity Score (%)

Management of Education Service
Personnel

3.019

1.539

100

38

23.99

Policy ,Monitoring, Evaluation and
Research

0.310

0.185

100

50

2.77

Finance and Administration

1.213

0.609

100

48

12.36

Internal Audit

0.033

0.016

100

50

0.35

Procurement Services

0.026

0.013

100

48

0.27

Information Science

0.125

0.063

100

50

1.33

Human Resource Management Services 4.353

2.084

100

44

42.64

Records Management Services

0.090

0.045

100

50

0.96

Arrears

0.017

-

100

0

0.00

Purchase of Motor Vehicles and Other
Transport Equipment

0.015

0.015

100

0

0.00

Purchase of Office and ICT Equipment,
including Software

0.177

0.101

100

50

1.65

Output: 99 Arrears

0.003

0.003

100

100

0.03

Programme Performance ( Outputs)

86.4

Source: IFMS, Field Findings

Conclusion
The overall performance of the vote was good (86.4%), the majority of their half year targets were achieved.

3.5 Public Universities
Currently, there are nine public universities and two Degree Awarding Institutions, namely; Makerere
University, Mbarara University of Science and Technology, Makerere University Business School,
Kyambogo University, Uganda Management Institute, Busitema University, Muni University, Gulu
University, Lira University, Kabale University, and Soroti University. Public universities are partly funded
and fully owned by the state.

Education and Sports Sector: Semi-Annual Budget Monitoring Report - FY 2020/21

39

Ministry of Finance, Planning and Economic Development

These universities enroll both Government and private students. The private students are charged fees
which contribute to the Non-Tax Revenue (NTR) of the universities. Eight public universities and two
Degree Awarding Institutions were monitored. Performance of the respective universities as 31st December
2020 is detailed below:
1) Busitema University (Vote 111)
The total approved budget for the vote is Ug shs 51.55 billion of which Ug shs 25.91 billion (50%) was
released and Ug shs 18.21 billion (35%) expended by 31st December 2020. Absorption was good at 70.3%.
The vote has two Programmes; a) Support Services Programme, and b) Delivery of Tertiary Education
Programme.					
a)

Support Services Programme

The programme comprises six sub-programmes namely; i) Academic Affairs; ii) Library Affairs; iii)
Students affairs; iv) Vice Chancellors Office; v) University Secretary; and vi) Finance
•

Academic Affairs

The objective of the sub-programme is to ensure that qualifying students are; admitted, registered,
examined and graduated and issued with scripts and certificates. The approved budget for FY 2020/21
was Ug shs 1.206 of which Ug shs 0.603 (50%) was released and Ug shs 0.414 (34%) expended by 31st
December 2020. Absorption was fair at 68.6%.
Performance
The plan was to admit 2,500 students (of which 30% should be female), register 3,930 Students (of which
34% should be female) registered, examine 300 students (of which 30% should be female) for pre-entry
in Faculty of Health Sciences, graduate 1200 students (of which 30% should be female), pay external
examiners and procure 16 Ceremonial gowns.
By half year, due to the continued restrictions related to the COVID-19 pandemic, no students were
registered, examined or graduated. The procurement process for the ceremonial gowns was ongoing, 2,800
students were admitted and 280 were examined for pre-entry in the Faculty of Health Science.
•

Library Affairs

The sub-programme aims to improve on inclusive access of reading and research materials in convenient
manner. The total approved budget for FY 2020/21 is Ug shs 0.832bn of which Ug shs 0.445bn (54%) was
released and Ug shs 0.314bn (38%) expended by 31st December 2020. Absorption was good at 70.6%.
Performance
By half year, majority of the planned targets had been achieved. The plan was to purchase 100 copies of
textbooks for the new programs, populate the Open Access Digital Repository, configure the KOHA LMS
and subscribe to 57 databases, over 35,000 journals, over 40,000 e-Books and 1104 volumes of online
newspapers. However, the 100 copies of textbooks for the new programs had not been purchased.
•

Student Affairs

The Sub-programme aims to improve the students’ welfare in the areas of accommodation, feeding, moral,
spiritual and health services as well as to inclusively develop student’s talent in various sporting activities.
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The approved budget for FY 2020/21 is Ug shs 2.037bn of which Ug shs 1.014bn (50%) was released and
Ug shs 0.367bn (18%) expended by 31st December 2020. Absorption was poor at 36.2%.
Performance
Whereas the plan was to pay 713 government students (35% female), support 5 PWD Students, renovate
four halls of residence, facilitate the election of the Guild leadership for 2020/2021, treat 3061 students
(of which 30% should be female), win 12 trophies, and counsel 3500 students (of which 34% should
be female), by half year only 908 (32.8%) of the finalist who resumed studies were treated for various
ailments as well as urinals in the 4 halls of residence were repaired.
Other key planned activities such as guild elections and living out allowances were not accomplished due
to partial closure of institutions of learning attributed to continued COVID-19 pandemic restrictions.
Vice Chancellors Office
The aim of the Sub-programme is to strengthen stakeholders’ engagement, institutional performance on
the core functions of the University and enhance resource mobilisation. Approved budget for FY 2020/21
is Ug shs 1.757bn of which Ug shs 0.879bn (50%) was released and Ug shs 0.639 (36%) expended by 31st
December 2020. Absorption was good at 72.8%.
Performance
By half year, the memoranda of understandings had been signed, two audit reports had been prepared and
62 publications produced. Some of the other activities were interrupted by the Covid-19 pandemic.
•

University Secretary

Total approved budget for the Sub-programme is Ug shs 8.168bn of which Ug shs 4.218bn (52%) was
released and Ug shs 3.368bn (41%) expended by 31st December 2020. Absorption was good at 80%.
Performance
By half year, all planned activities were achieved. One consolidated work plan and BFP for FY 2021/22,
one annual report of the strategic plan FY 2020/21- 2024/25, one annual report to Parliament, one report
on work load analysis for teaching staff were prepared and submitted to relevant offices. The department
also planted 600 and maintained 1000 trees
•

Finance

The total approved budget for FY 2020/21 is Ug shs 0.927bn of which Ug shs 0.463bn (50%) was released
and Ug shs 0.373 (40%) expended by 31st December 2020. Absorption was good at 80%.
Performance
The plan was to prepare the Annual Financial Statements for FY 2019/2020, produce 6 and 9 months
Financial Statements, prepare one annual budget performance and four quarterly performance reports. By
half year, all half year planned activities had been undertaken.
•

Support to Busitema University

The sub-programme aims to strengthen revenue collection system, reporting and accountability. The total
approved budget for FY 2020/21 was Ug shs 6.848bn of which Ug shs 3.421bn (50%) was released and
Ug shs 1.246bn (18%) expended by 31st December 2020. Absorption was poor at 36.4%.
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Performance
Payment of Ug shs 800,000 was made towards the registration of a number plate for the mini-bus for
the faculty of Natural Resource-Maritime, laptops were procured, equipment for the faculty of health
sciences and the faculty of engineering (electrical machines) were procured and 20 ceremonial chairs were
procured for the council room. However, the pick-up was not delivered.
In regard to construction and rehabilitation of Learning Facilities (Universities); payments were made
towards the construction of phase four of the lecture block in Mbale Faculty of Health Sciences and works
were ongoing. Similarly, an award for the contract to install street lights at all five campuses had been
made and works were ongoing.
However, the lecture complex for maritime (FNRE), the renovation works for the office block and the
hostels, works at the Faculty of Natural resources- Namasagali campus, works on the guild canteenBusitema campus, on the goat house at The faulty of Agriculture and Animal sciences –Pallisa Arapai
Campus and on the gate – Soroti campus were all at various stages of the procurement process.
Construction and Rehabilitation of Accommodation Facilities; the hall of Residence for females at
Nagongera campus was nearly complete. The university was awaiting the final certificate in order to issue
the final payment to the contractor. For summary performance refer to table 3.11.
Table 3.11: Performance of Support Services Programme by 31st December 2020
Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Academic Affairs

Academic Affairs

1.206

0.603

100

25

2.77

Library Affairs

Library Affairs

0.832

0.445

100

37

2.64

Student Affairs

Student Affairs

2.037

1.014

100

24

4.51

Vice Chancellor’s Office

Administrative Services

1.757

0.879

100

24

3.87

University Secretary

Administrative Services

8.168

4.218

100

32

23.25

Finance

Financial Management and Accounting
Services

0.927

0.463

100

50

4.26

Purchase of Motor Vehicles and Other
Transport Equipment

0.400

0.400

100

40

0.73

Purchase of Office and ICT Equipment,
including Software

0.304

0.222

100

25

0.48

Purchase of specialised machinery and
equipment

1.600

0.200

100

25

7.35

Purchase of Office and Residential
Furniture and Fittings

0.207

0.131

100

22

0.33

4.277

2.414

100

32

11.14

0.055

0.055

100

80

0.20

0.005

-

100

0

0.00

Institutional Support to
Busitema University

Construction and Rehabilitation of
Learning Facilities (Universities)
Construction and Rehabilitation of
Accommodation Facilities
Arrears
Programme Performance ( Outputs)
Source: Field Findings
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b)

Delivery of Tertiary Education program

The programme is composed of five sub-programmes (Faculties) namely; i) Faculty of Agriculture and
Animal Science; ii) Faculty of Science and Education; iii) Faculty of Natural resources and Environmental
Sciences; iv) Faculty of Health Science; v) Faculty of Engineering and vi) Faculty of Management Science.
•

Faculty of Agriculture and Animal Science

The total approved budget for the FY 2020/21 is Ug shs 4.340bn, of which Ug shs 2.166bn (50%) was
released and Ug shs 1.512bn (35%) expended by 31st December 2020. Absorption was good at 70%.
Performance
The faculty taught   and conducted practicals to only 596 final year students despite plans of teaching
and examining 1,597 students (600 female), training 980 students (294 female) on hands on skills and
conducting practicals. This under-performance was attributed to the closure of universities following the
COVID-19 outbreak.
Under Research and Graduate Studies, four out of the 10 planned publications were made in recognized
journals. However, no activities were implemented under outreach due Covid related restrictions.
•

Faculty of Science and Education

The total approved budget for FY 2020/21 was Ug shs 6.798bn, of which Ug shs 3.395bn (50%) was
released and Ug shs 2.975bn (44%) expended by 31st December 2020. Absorption performance was good
at 88%.
Performance
In regard to teaching and training; the Faculty taught only 161 final year students (129 male & 28 female).
Other planned activities such as teaching and conducting examinations for 793 students including 460
students in recess term, facilitating school practice supervision, field placements and planting of 8000 trees
around the faculty boundaries and conducting of practical were not implemented due to partial closure of
Institutions of Learning attributed to COVID restrictions.
Under Research and Graduate Studies; 14 publications were produced in recognized journals against the
planned 11 publications. However, none of the planned activities under Outreach were implemented despite
plans to conduct career guidance in eight neighbouring schools, train five staff in financial management,
examination fraud management, taxation, records management.
•

Faculty of Natural resources and Environmental Sciences

The total approved budget for FY 2020/21 is Ug shs 3.815bn of which Ug shs 1.903bn (50%) was released
and Ug shs 1.127bn (30%) expended by 31st December 2020. Absorption performance was fair at 59%.
Performance
Despite plans to teach, conduct practicals and examine 124 students, only 36 students were taught. Other
planned activities such as training attachment of 70 students to various institutions were not accomplished
due to partial closure of the University attributed to COVID-19 restrictions.
Additionally, only three (out of 5) publications were produced under the research and graduate studies.
Other key planned activities such as training staff on proposal writing, resource mobilization and e-teaching
techniques were not implemented.
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None of the activities under outreach were implemented; despite plans to sensitize 102 community
members on forest cover reservation.
•

Faculty of Health Science

The total approved budget for FY 2020/21 is Ug shs 7.728bn, of which Ug shs 3.860bn (50%) was released
and Ug shs 2.677bn (35%) expended by 31st December 2020. Absorption performance was fair at 69%.
Performance
The faculty taught only 110 students and conducted practicals for finalists. This is against the plan to teach
and examine 501 students, train 300 students, plant 1000 trees around the faculty premises and conduct
practicals. Unaccomplished activities were affected by the closure of learning Institutions.
Furthermore, the faculty produced eleven publications. However, the development of designs and the
COBERS database, and support to one research project were not achieved.
•

Faculty of Engineering

The total approved budget for FY 2020/21 is Ug shs 6.427bn of which Ug shs 3.209bn (50%) was released
and Ug shs 2.921bn (45%) expended by 31st December 2020. Absorption performance was good at 91%.
Performance
The university taught and conducted practicals for only 198 final year students against the plan to teach
and examine 694 students (252 (female) and 588 (male), to attach students for industrial training, to vet
and approve 204 students’ final year project proposals by a panel of experts (72 female)
In regard to research and graduate studies, by half year nine publications were produced and two innovative
prototypes were developed although the plan was to produce 36 publications in peer reviewed journals, to
develop four innovative prototypes and to test six prototypes. None of the activities planned to support six
outreach programs were implemented
•

Faculty of Management Science

The total approved budget for FY 2020/21 is Ug shs 0.666bn, of which Ug shs 0.329bn (49%) was released
and Ug shs 0.280bn (42%) expended by 31st December 2020. Absorption performance was good at 85%.
Performance
By half year, only 67 final year students were taught and examined, one academic program was developed
and in final stages of accreditation by NCHE, 650 trees were procured and planted and ten students
(although 40 received placement letters) attended the internship activity.
This performance was against the plan to teach and examine 221 students, to attach and supervise 60
students for internship training, plant 1,500 Trees, flowers and ornamentals trees, develop and accredit by
NCHE 3 academic programs and conduct practicals. One publication out of the 5 planned was produced
and published by Emerald Publishing Company under research and graduate studies output. For summary
performance refer to table 3.12.
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Implementation challenges
i) The Budget Call Circular (BCC) that made blanket cuts on consumptive items using the chart
of account codes did not consider the special circumstances within universities. For instance,
allowances for universities covers living out allowance payments to students which need to be
made.
ii) Many students enroll and do not register which poses challenges of making projections during
planning.
iii) Poor NTR collections attributed to partial closure of the University due to COVID-19 outbreak.
Out of the budget of Ug shs 6.757 bn, only Ug shs 680,507,644 was collected.
iv) Inability to connect to the National Backbone infrastructure (optic fiber) because of the remotely
located 5 campuses (multi-model Campus). This encumbers the use of ODeL.
v) Lack of funds to fund commercialisation of student prototypes.
vi) Inadequate budget to renovate the  dilapidated infrastructure inherited by the University  in the
remotely located campuses
vii) Disruptions in the academic calendar due to COVID-19. As such, with the staggered reporting,
students, are still completing academic year 2019/2020 yet Academic year 2020/21 should have
commenced. These disruptions have affected effective NTR collections.
Table 3.12: Performance of Delivery of Tertiary Education Programme by 31st December 2020

05: Faculty of Agriculture
& Animal Sciences

06: Faculty of Science
& Education

07: Faculty of
Natural resources &
Environmental Sciences
08 Faculty of Health
Sciences

Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Physical
Achieved performance
Quantity Score (%)

Teaching and Training

4.296

2.144

100

25

7.39

Research and Graduate
Studies

0.032

0.016

100

40

0.09

Outreach

0.013

0.007

100

0

0.00

Teaching and Training
Research and Graduate
Studies

6.753

3.372

100

24

11.15

0.041

0.021

100

50

0.14

Outreach

0.004

0.002

100

0

0.00

Teaching and Training

3.733

1.862

100

18

4.63

Research and Graduate
Studies

0.047

0.023

100

15

0.05

Outreach

0.036

0.018

100

0

0.00

Teaching and Training

7.659

3.829

100

32

16.84

Research and Graduate
Studies

0.013

0.007

100

50

0.04

Outreach

0.057

0.024

100

0

0.00
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09 Faculty of
Engineering

10 Faculty of
Management Sciences

Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Physical
Achieved performance
Quantity Score (%)

Teaching and Training

6.285

3.150

100

24

10.34

Research and Graduate
Studies

0.088

0.033

100

25

0.21

Outreach

0.054

0.027

100

0

0.00

Teaching and Training

0.645

0.318

100

26

1.17

Research and Graduate
Studies

0.021

0.011

100

10

0.01

Programme Performance ( Outputs)

50.87

Source: Field findings

Conclusion
The overall performance for the vote was fair at 56.19%. Slightly, better performance was noted under
the Support Services Program, however, the development projects were largely still at procurement stage.
Implementation of activities under the Delivery of Tertiary Education program was adversely affected by
the ongoing COVID-19 pandemic and the resulting restrictions, specifically the phased manner in which
students are to return to campus and the limitations on group gatherings.
Recommendation
The chart of accounts should be reviewed to  take care of the specific and unique university deliverable
items that are hitherto bundled under consumptive items yet they are not consumptive in nature.
2) Muni University (Vote 127)
The approved budget FY 2020/21 was Ug shs 23.781bn, of which Ug shs 11.313bn (48%) was released
and Ug shs 7.205bn (64%) expended by 31st December 2020. In terms of release performance, the wage
and nonwage recurrent performed well at 50% and 49% respectively while development performed poorly
at 40%.
a)

Support Services Programme

The programme has three sub-programmes: i) Central Administration; ii) Academic and Students Affairs;
and iii) Institutional Support to Muni University-Retooling. All the sub-programmes were monitored to
assess the level of implementation and the findings are detailed hereafter:
•

Central Administration Sub-programme

The approved budget FY20/21 was Ug shs 6.21bn, of which Ug shs 3.07bn (49.4%) was released and of
that Ug shs 2.57bn (83.7%) expended by 31st December 2020.
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Performance
Key achievements under the sub-programme include the following; establishment of the University
COVID-19 task force committee comprising of 14 members, submission of final strategic plan to council
for approval and procurement reports were prepared and submitted to PPDA; maintained 11 vehicles,
three motorcycles, 11 buildings as well as computers and other equipment. Additionally, staff were trained
in areas of Management science, molecular biology and risk management and a draft policy for records
and information management was produced.
•

Academic and Students Affairs Sub-Programme

The approved budget FY20/21 is Ug shs 2.61bn, of which Ug shs 1.27bn (48.6%) was released and of that
Ug shs 0.59bn (46.4%) expended by 31st December 2020.
Performance
Under Academic affairs; the University held three senate meetings; introduced four new programs (Bachelor
of Science in Agriculture, Bachelor of Business Administration and Management, Post Graduate Diploma
in Education (PGDE), and Bachelor of Education) and three short courses in Management, English
language and Literature in English and Science Two new programs were as well submitted to National
Council of Higher Education (NCHE) for accreditation. Some targets were not achieved due to closure of
university following the COVID-19 pandemic.
In regard to students’ welfare, living out allowance to 30 Education students was paid, 86 students were
supported with assorted food items (25 females and 61 males) during the lockdown and COVID-19 SOPs
guidelines for students’ hostels, food vendors and workshop places were developed.
In addition, a two-day orientation was organised and attended by 68 final year students and 10 staff.
Counselling services were offered to individual students as well as in groups. For instance, 12 (5 males,
7 female) individual students 2 groups (1SM 3-systems Thinking Class and Advent Chapel finalists
counseled and guided. However, there were no guild activities implemented as students were at home
following closure of institutions of learning.
b)

Institutional Support to Muni University-Retooling Project (1463)

In FY 2020/2021, the approved budget is Ug shs 4.25bn, of which Ug shs 1.57bn (37%) was released and
Ug shs 0.28bn (18%) expended by 31st December 2020. Release and expenditure performance was poor.
Performance
Under Purchase of office and ICT equipment: an
assortment of ICT equipment was procured. These
included 8 computers, 4 iPads, two photocopiers,
10 UPS, 2 projectors, 3 printers, 10 canon cartridges
and 1 shredding. However, Purchase of specialised
machinery and equipment was not achieved due to
inadequate funds in the first two quarters.
The Health Science laboratory at 35% progress at
Muni University
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Construction and rehabilitation of learning facilities: design and production of Bills of Quantities
(BoQs) for the male and female hostels were done (40%); the short term consultancy by MoWT for
administrative office annex was done and the completion of the Health Science laboratory building that
started in March 2019 was at 35% progress. However, due to under releases funds, works slowed done and
behind schedule. Summary of performance is indicated in table 3.13.
Implementation Challenges
i)
Under release; has affected the progress of the development projects. For instance, progress of the
Health Science laboratory (March 2019- March 2022) stood at 35%, against expected time progress of
75%. It is lagging behind schedule because the University is not able to fully pay for raised certificates as
a result of under releases. Currently, there have only been able to partially pay 1 certificate and have an
outstanding balance of Ug shs 20 million.
ii)

The IPFs for development is Ug shs 4.7bn and has not changed for the previous 3 years.

Annual Target

Cum. Achieved
Quantity

5.34

2.67

100

100

42

Financial Management and Accounting Services

0.06

0.03

100

100

40

Procurement Services

0.03

0.02

100

100

43

Central Administration

Planning and Monitoring Services

0.02

0.01

100

100

40

Audit

0.23

0.11

100

100

40

Estates and Works

0.40

0.20

100

100

40

University Hospital/Clinic

0.05

0.02

100

100

35

Academic Affairs

0.07

0.01

100

100

30

Library Affairs

0.02

0.01

100

100

30

Academic Affairs

0.88

0.44

100

100

30

Library Affairs

0.59

0.30

100

25

2.26

1.01

0.51

100

30

4.64

0.06

0.02

100

0

0.00

0.07
0.03
0.35
0.10
0.97
0.10
2.68
0.05

0.01
0.03
0.10
0.11
0.10
1.22
0.05

100
100
100
100
100
100
100
100

0
66
0
100
0
0
56
80

0.00
0.14
0.00
0.76
0.00
0.00
20.51
0.29
72.32

Academic and Student
Affairs

Students Affairs
Contributions to Research and International
Organisations
Guild Services
Arrears
Purchase of Motor Vehicles
Purchase of Office and ICT equipment
Institutional Support
to Muni UniversityPurchase of Specialised Machinery and Equipment
Retooling
Purchase of Office and Residential Furniture
Construction and Rehabilitation of Learning facilities
Arrears
Programme Performance ( Outputs)
Source: IFMS, Field Findings
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Physical
performance
Score (%)

Cum. Receipt
(Ug Shs)

Administrative Services

Output/Subprogrammes

Annual Budget
(Ug shs)

Table 3.13: Performance of Support Services Programme – Muni University by 31th December 2020
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The overall performance of the Support Services Programme was good at 72.32%. This was attributed to
the lockdown which affected a number of planned outputs.
c)

Delivery of Tertiary Education Programme

The programme has seven sub-programmes, namely; i) Faculty of Techno Science; ii) Research and
Innovation Department; iii) Faculty of Education; iv) Faculty of Health Sciences; v) Faculty of Science; vi)
Agriculture and Environmental Science and; vii) Faculty of Management Science. All the sub-programmes
were monitored to assess the level of implementation and the findings are detailed hereafter;
•

Faculty of Techno Science

The approved budget for FY 2020/21 for the faculty was Ug shs 1.68bn, of which Ug shs 0.84bn (50%)
was released and, of that, Ug shs 0.63bn (75%) expended by 31st December 2020.
Performance was mixed with some planned outputs achieved while others were not due to COVID-19
related restrictions. The Faculty developed three new programs (BSc Wielding Engineering, Diploma
in Wielding Engineering, and Certificate in Wielding); conducted 7 weeks of lectures for 40 final year
students as well as on line teaching for continuing students. Semester II examinations for academic year
2019/2020 were administered and students on school practice were supported and supervised.
•

Research and Graduate Studies

The approved budget for FY 2020/21 is Ug shs 0.42bn, of which Ug shs 0.20bn (48%) was released and,
of that Ug shs 0.16bn (80%) expended by 31st December 2020. The faculty produced 22 publications and
signed one memorandum of understanding (MoU) with Lemon Ideas Innovation Pvt Limited of Nagpur,
India.
Currently, the faculty is also implementing five active grants (i.e Holistic approach to combat mycotoxin
contamination in northern Uganda- hosted at Gulu University, Developing competence –based curricula
for short-term and long-term programs in basic and specialized welding and Muni University, Applied
curricula in technology for East Africa (ACTEA), Establishing an Agribusiness Incubation Hub at Muni
University, Chase poverty and hunger : Diversifying food systems for food and nutrition security, poverty
reduction and inclusive development in Northern Uganda).
Faculty of Education
The approved budget for FY 2020/21 was Ug shs 3.55bn, of which Ug shs 1.77bn (50%) was released and
Ug shs1.59bn (90%) expended by 31st December 2020.
Mixed performance was registered with a number of semester two activities not implemented due to
COVID-19 Pandemic. Key activities implemented in the period under review included; conducting of 7
weeks of lectures for 46 (36 males, 10 female) final year students as well as on-line teaching for continuing
students. In addition, students on school practice were supported and supervised while the curriculum for
BSc/ED, 5 curricular drafts were developed and one article published in peer review journals.
Faculty of Health Sciences
The approved budget for FY 2020/21 is Ug shs 1.71bn, of which Ug shs 0.86bn (50%) was released and
Ug shs 0.65bn (75%) expended by 31st December 2020.
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The Faculty held one board meeting, held a session for curriculum review for Bachelor of Nursing Science
and developed curriculum for Master of Public Health. Core to the Faculty, 7 weeks of lectures were
conducted including the examination week for final year students, 26 final year students were also taught
and assessed.
Faculty of Science
The approved budget for FY 2020/21 is Ug shs 0.91bn of which Ug 0.47bn (52%) was released and, Ug
shs 0.26bn (55%) expended by 31st December 2020.
Key outputs included; conducting 7 weeks of lectures as well as supervision of research thesis for 46 third
year students (7female, 39 male), 11 research publications were produced while curricular was developed
for 16 courses. The faculty however did not achieve a number of targets mainly due to the COVID-19
disruptions.
•

Agriculture and Environmental Science

The faculty developed five new courses, four short courses, teaching materials and baseline tools. Three
research publications were produced; two grant projects were approved for funding, and 3 composite pits
were constructed in the demonstration site as learning aid.
In addition, 20 enumerators for the Lobule Integrated Community Development Program (LICODEP)
were trained under WFP and Koboko DLG. Research collaboration with NARO was established while two
farmers were trained in high value horticultural crops.
•

Faculty of Management Science

Whereas this is a new faculty therefore, no teaching/learning activities conducted, the faculty held
curriculum development meetings, produced 2 publications as well as revised draft curricular for 6 courses
of MBA, B. Com, BSc Econ, MTHM, HECM. For summary performance refer to table 3.14.
Table 3.14: Performance of Delivery of Tertiary Education and Research Programme, Muni
University by 31st December 2020
Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Physical
Achieved performance
Quantity Score (%)

Teaching and training
Outreach
Research and Graduate
Studies
Teaching and Training

1.65
0.03

0.82
0.01

100
100

40
50

12.31
0.28

0.42

0.20

100

30

2.43

3.53

1.75

100

30

20.03

Outreach

0.02

0.02

100

30

0.06

Teaching and Training

1.71

0.86

100

42

13.42

Faculty of Science
Teaching and training
Agriculture and Environmental
Teaching and Training
Science
Faculty of Management
Teaching and Training
Science
Programme Performance ( Outputs)

0.91

0.47

100

25

4.18

1.29

0.64

100

30

7.22

1.13

0.60

100

30

5.98

Sub-programmes
Faculty of Techno Science
Research and Innovation
Department
Faculty of Education
Faculty of Health Sciences

Source: IFMS, Field Findings
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Conclusion
Overall vote performance was fair as 69.12 % of the half year targets were achieved. Performance was
largely affected by non-release of funds to some planned activities under the different programmes and the
partial closure of the University as continuing students were at home.
Recommendations
i) The MFPED should increase the non-wage component so that the University can take care of the
increasing statutory deductions as a result of the increase in wage bill.
ii) The MFPED should front load all funds for construction of the Male and Female hostels and the
Health Science Laboratory whose progress is lagging behind at 40% and 35% respectively due to
under releases to avert stallment of works and litigation.
iii) For better financing and contract management, civil works for the Male and Female hostels and the
Health Science laboratory that seem not be progressing well due to under releases under GoU, could
be planned under the new project of ADB/HEST III being processed.
iv) The IPF for development should be increased to reflect the development needs of the University.
3) Mbarara University (Vote 137)
The strategic objectives of the vote are to; increase equitable access to higher education; Produce quality
and high skilled graduates; Enhance the quality and quantity of research and innovation output; and to
consolidate and enhance university outreach and community engagement programmes. The vote has two
programmes: Support Services (0713), and Delivery of Tertiary Education (0714).
a)

Support Services Programme

The programme comprises of three sub-programmes: Central Administration, Development of Mbarara
University (0368), and Institutional Support to Mbarara University – Retooling (1465).
The total budget for the FY 2020/21 is Ug shs 21.69bn, of which Ug shs 9.90bn (45.6%) was released and
Ug shs 6.55bn (66.2%) expended by 31st December 2020.			
•

Central Administration

The approved budget for the sub-programme is Ug shs 18.021bn, of which Ug shs 8.546bn (47.4% %) was
released and Ug shs 6.367(74.6%) was expended by 31st December 2020.
Performance
Good performance was noted under this largely recurrent sub-programme. Key notable achievements are
detailed below:
The University Council held one full Council meeting and six Committee Council meetings, prepared
and submitted the Budget Framework Paper for FY 2021/22, quarterly performance reports for quarter
4 (FY-2019/20) and quarter 1 (FY-2020/21) to MFPED. In addition, final accounts for FY 2019/20 were
prepared and promptly submitted to the Office the Auditor General as well as the consolidated procurement
plan was prepared, approved and in use. The annual Audit work plan was prepared, approved and being
implemented.
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To ensure a conducive environment for learning and teaching, the estates and Works department cleaned
and maintained the compounds, student halls of residences, laboratories and lecture halls. Two lifts in the
Faculty of Applied Science and Technology Strategy (FAST) and office block were also maintained.
Academic Affairs
Key achievements under the Academic Affairs output was the printing of COVID-19 Information,
Education and Communication (IEC) materials for the University as well as procurement of office supplies
Additionally, procurement of transcripts and certificate materials was on-going (yet to be imported) while
six programmes submitted to NCHE were still await accreditation. Despite the achievements, some
activities such as enrolment of new students, examinations for continuing students were not implemented
due to disruption of the academic calendar by COVID-19 Pandemic. Graduation was deferred to Quarter
4.
In regard to library, subscription fees to a consortium for Uganda University Libraries (CUUL) for over 30
online procurement sites was paid, Office supplies were procured and delivered. However, procurement of
books and periodicals was still on-going.
Under Student Affairs, one training workshop for 153 finalist students was conducted on life after campuspost COVID-19 effects on the market. However, activities on topics such as HIV/AIDS, Gender and
Special needs were not implemented due to disruptions caused by the COVID pandemic. Relatedly under
Guild Services, the sports ground at Mbarara Town campus was rehabilitated. However, transfers to guild
sports and games were low.
The Human Resource department promptly paid, Salaries for 195 (41.4% female) staff and recruited 3 new
staff. However, there were a lot of unspent balances on NSSF funds that was meant to cater for the new
recruited staff. This was attributed to delays in the recruitment of new staff.
•

Development of Mbarara University Sub-Programme

The total budget for FY 2020/21 is Ug shs 3.026bn, of which Ug shs 1.133bn (37.4 %%) was released and
Ug shs 0.160bn (14.1%) expended by 31st December 2020. 			
Performance
The sub-programme performed fairly by the end of the quarter two and a number of outputs were achieved.
Key achievements under Purchase of Office and ICT Equipment including Software, was the upgrade/
overhaul of network infrastructure done to enhance wireless network coverage in the Pathology building,
Mbarara town campus and Estates block at Kihumuro campus, However, procurement of a router for
Administration block was still on-going (at award level).
In regard to Purchase of Specialised Machinery and Equipment, two laptops were procured for Academic
Registrar’s office while procurement process for other assorted machinery and office equipment,
laboratories and workshops was on-going (at award level).
Purchase of Office and Residential Furniture and Fittings: Procurement process of Beds for the new
students’ hostel at Kihumuro campus was still on-going (at award level). However, there were no out-puts
achieved for other Office, Laboratory and Library Furniture and fittings. For summary performance refer
to table 3.15.
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b)

Institutional Support to Mbarara University- Retooling

The total budget for the sub-programme for FY 2019/20 was Ug shs 0.660 bn, of which Ug shs 0.240bn
(36.4%) was released, and Ug shs 0.045bn (14.8%) spent by 31st December, 2020.			
Performance
The sub-programme performed fairly by the end of the quarter two and a number of outputs were achieved.
Key achievements under Purchase of Office and ICT Equipment including Software, was the upgrade/
overhaul of network infrastructure done to enhance wireless network coverage in the Pathology building,
Mbarara town campus and Estates block at Kihumuro campus, However, procurement of a router for
Administration block was still on-going (at award level).
In regard to Purchase of Specialised Machinery and Equipment, two laptops were procured for Academic
Registrar’s office while procurement process for other assorted machinery and office equipment,
laboratories and workshops was on-going (at award level).
Purchase of Office and Residential Furniture and Fittings: Procurement process of Beds for the new
students’ hostel at Kihumuro campus was still on-going (at award level). However, there were no out-puts
achieved for other Offices, Laboratory and Library Furniture and fittings. For summary performance refer
to table 3.15.
Table 3.15: Performance of Support Services Programme - Mbarara University by 31st December
2020
Sub-Programme

Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Cum.
Annual
Achieved
Target
Quantity

Physical
performance
Score (%)

Administrative Services

3.610

1.900

100

40.0

12.63

0.320

0.190

100

41.0

0.03

0.050

0.010

100

39.0

0.22

Planning and Monitoring

0.060

0.020

100

36.2

0.26

Audit

0.050

0.010

100

38.0

0.22

Estates and Works

0.690

0.330

100

35.0

2.31

Academic Affairs

0.760

0.270

100

30.0

3.03

Library Services

0.060

0.020

100

37.5

0.29

Student Affairs

1.220

0.180

100

13.2

4.96

Human Resource
Management Services

10.970

5.470

100

32.1

32.56

Guild Services

0.220

0.120

100

23.0

0.43

Roads, Streets and
Highways

0.050

-

100

0.0

0.23

Financial Management and
Accounting Services
Procurement Services

Central Administration

Development Projects
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Sub-Programme

Institutional Support
to Mbarara UniversityRetooling

Output
Construction and
Rehabilitation of Learning
Facilities (Universities
Purchase of Office and
ICT Equipment, including
Software.
Purchase of Specialised
Machinery & Equipment
Purchase of Office and
Residential Furniture and
Fittings

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Cum.
Annual
Achieved
Target
Quantity

Physical
performance
Score (%)

2.720

1.130

100

25.0

7.51

0.140

0.480

100

39.9

0.65

0.320

0.141

100

36.0

1.20

0.200

0.500

100

0.0

0.00

Programme Performance (Outputs)

67.55

Source: IFMS, Field Findings

c)
Delivery of Tertiary Education Programme
The programme comprises eight sub-programmes namely: Faculty of Science, Faculty of Medicine,
Faculty of Applied Sciences, Faculty of Computing and Informatics, Faculty of Business and Management
Sciences, Faculty of Interdisciplinary Studies, Institute of Maternal and New born Child Health, and
Directorate of Research and Graduate Training.
The approved programme budget for the FY 2020/21 is Ug shs 35.792bn, of which Ug shs 16.590bn
(46.4%%) was released and Ug shs 15.661bn (94.4%) spent by 31st December 2020.
Performance
Whereas overall sub-programme performance was fair especially for teaching and training out-put, a
number of faculties did not implement activities under research and graduate studies; and outreach outputs
due to the partial closure of the University. All the sub-programmes were monitored and key findings are
detailed hereafter.
•

Faculty of Science

The sub-programme has a budget of Ug shs 6.633bn, of which Ug shs 3.068bn (46.3%) was released and
Ug shs 3.025bn (98.6%) expended by 31st December 2020. 			
Performance
The sub-programme registered fair performance on the teaching and training output, while poor performance
was noted under research and graduate studies; and out-reach outputs.
Key accomplishments under teaching and training was the conducting of seven weeks of lectures/practicals
(out of the 15 weeks planned), and 2 weeks of examinations for 188 finalists.  Additionally, the faculty
procured teaching materials such as computer supplies, chemicals, reagents and Stationery for 494 (30.3%
Female) Students. However, other activities such as field trips for 30 Bachelors of Science (Chemistry)
students, graduation, quality assurance and curriculum review workshops were not conducted due to
disruptions caused by the COVID-19 pandemic.
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Under research and graduate studies, 1 research workshop for finalists’ presentation of their research
findings was held while the planned two research studies and two publications were not implemented and
activities under Outreach were as well not implemented due to non-release of funds.
•

Faculty of Medicine

The sub-programme approved budget is Ug shs 17.796bn, of which Ug shs 8.433bn (47.4%) was released
and Ug shs 8.208bn (97.3%) expended by 31st December 2020. 		
Performance
The sub-programme registered fair performance despite most of the activities under research and graduate
studies; and out-reach outputs not implemented. Under teaching and training, 6 weeks of lectures/practicals
(out of the 15 planned), and 2 weeks of exams for 694 finalists were conducted.  Teaching materials for
1,638 (35% Female) were procured while teaching allowances for 16-part time staff and salaries for 167
(27% Female) staff were promptly paid. Activities of quality assurance, curriculum review meeting and
workshops and graduation were not carried out.
Under research and graduate studies, 1 research workshop (out of the 2 planned) was held for finalists’
presentation of their research. However, the University did not conduct four planned research studies,
issue two publications and hold one public lecture following partial closure of the institutions of learning.
No activities under Outreach were undertaken as well due to non-release of funds.
•

Faculty of Applied Sciences

The approved budget for the sub-programme is Ug shs 1.1436bn, of which Ug shs 0.436bn (38.1%) was
released and Ug shs 0.375bn (86.0%) expended by 31st December 2020.
Performance
The sub-programme registered fair performance on the teaching and training output, while poor
performance was noted under research and graduate studies; and out-reach outputs. Key accomplishments
under teaching and training was the conducting of seven weeks of lectures/practicals (out of the 15 weeks
planned), and 2 weeks of examinations for 188 finalists.  Additionally, the faculty procured teaching
materials such as computer supplies, chemicals, reagents and Stationery for 494 (30.3% Female) Students.
However, other activities such as field trips for 30 Bachelors of Science (Chemistry) students, graduation,
quality assurance and curriculum review workshops were not conducted due to disruptions caused by the
COVID-19 pandemic.
Under research and graduate studies, 1 research workshop for finalists’ presentation of their research
findings was held while the planned two research studies and two publications were not implemented and
activities under Outreach were as well not implemented due to non-release of funds.
•

Faculty of Computing and Informatics

The approved budget for the sub-programme is Ug shs 4.315bn, out of which Ug shs 2.039bn (47.3%) was
released and Ug shs 1.948 (95.5%) expended by 31st December 2020.
Performance
Fair performance was noted under teaching and training as seven weeks of lectures/practicals and two
weeks of exams were conducted for 135 finalists. Teaching materials for 343 (30% Female) students were
procured while teaching allowances for nine-part time staff and salaries for 47 (24.5% Female) staff were
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promptly paid. However, some of the planned outputs such as enrolment and registration of new students,
and quality assurance and curriculum review meetings/workshops were not achieved due to partial closure
of the university.
Under research and graduate studies, there were no outputs achieved. The Faculty had planned to issue two
publications, conduct one research workshop/seminar and hold mentorship research innovation/session
for staff. This was attributed to inadequate release of funds for the activities.  There were no planned
activities under out-reach output as well.
•

Faculty of Business and Management Sciences

The sub-programme has a budget of Ug shs 2.687bn, of which Ug shs 1.176bn (43.8%) was released and
Ug bn1.054 (89.6%) expended by 31st December 2020.
Performance
The sub-programme registered fair performance. Under teaching and training; the faculty conducted
7 weeks of lectures/practicals and 2 weeks of exams for 281 finalists. Procured teaching materials for
965 (50.1% Female) students and promptly paid teaching allowances for 13-part time staff and salaries
for 25 (29% Female) staff.   Facilitated research defence for 1 PhD and 1 Masters Students. However,
enrolment and registration of new students, graduation, and quality assurance and curriculum review
meetings/workshops were not implemented due to inadequate funds and disruptions caused by COVID-19
pandemic.
Under research and graduate studies; the faculty facilitated three staff to collect data on “Health financing
structure and its effects after abolishing user fees in public health centre IVs in Uganda”. However,
research workshop and publication were not implemented. None of the activities under out-reach output
were implemented due to non-release of funds for the activities. The Faculty had planned to conduct field
academic engagements for Bachelor of Business Studies (BBA), Bachelor of Science in Accounting and
Finance (BSAF), Bachelor of Procurement and Supply Chain Management (BPSCM).
•

Faculty of Interdisciplinary Studies

The approved budget for the sub-programme is Ug shs 2.830bn, of which Ug shs 1.329bn (47.0%) was
released and Ug shs 1.008bn (75.3%) expended by 31st December 2020. 		
Performance
The sub-programme registered fair performance. Under teaching and training, seven weeks of lectures/
practicals and two weeks of exams for 126 finalists were conducted. Teaching materials for 345 (59.5%
Female) students were procured and teaching allowances for six-part time staff and salaries for 26 (46.1%
Female) were promptly paid and nine external examiners facilitated. However, enrolment and registration
of new students, farm attachment for 20 agricultural students, graduation, and quality assurance and
curriculum review meetings/workshops were not implemented due to inadequate release of funds.
Under research and graduate studies, the faculty supported Dr. Neema Murembe to conduct a research
study on; “Food Insecurity and Family Relations Amidst Covid-19: A case of Kasaana, Birere- Isingiro
District”.
There were no activities achieved by end of quarter 2 under outreach output. The Faculty had planned to
conduct community twinning for greater Mbarara Bachelor of Science in Gender and Applied Women
Health (BGWH), and Bachelor Planning and Community Development (BPCD) students.
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•

Institute of Maternal and New Born Child Health (IMNCH)

The sub-programme has a budget of Ug shs 0.032bn of which Ug shs 0.017bn (54.5%) and Ug 0.014bn
(54.5% %) expended by 31st December 2020.
Performance
Performance under this sub-programme was fair. The faculty procured airtime for facilitating virtual
training. The other activity of manuscript writing for IMNCHI research grant beneficiaries were not
conducted due to partial closure of the University.
In regard to research and graduate studies, no activities were implemented. Planned activities included
micro research awards to postgraduates and support to junior staff through mentoring and coaching training
in areas of need.
Directorate of Research and Graduate Training
The sub-programme’s budget is Ug shs 0.297bn, of which Ug shs 0.081bn (27.2%) was released and Ug
shs 0.033bn (41 %) expended by 31st December 2020.		
Performance
The sub-programme registered fair performance. Under teaching and training, nine external
Examiners were facilitated, office supplies were procured and two PhD Seminars were conducted for 30
students. However, the Turnitin Plagiarism software was not procured and Vive Voce for postgraduate
students were not held. There were no achieved outputs under research and graduate studies yet they
planned to hold one PhD symposium and one annual research dissemination conference in quarter two.
Challenges
i) Low/inadequate release of funds particularly for non-wage recurrent and development budget item
affected implementation of planned activities. Consequently, most of the activities under research and
graduate studies and out-reach were not implemented. For instance, in Q1 only wage was released.
ii) Partial closure of the University due to the COVID-19 pandemic led to low collections of Non-Tax
Revenue, affected teaching and learning activities as students learning was reduced from 15 weeks
of lectures to 7 weeks. Exams were also not conducted in Q1. Enrollment and registration of new
students, exams, graduation curriculum review meetings/workshops and Out-reach activities were
also affected.
iii) Ineffectiveness of the Open, Distance and eLearning (ODeL). Whereas teaching and learning for
finalists resumed through the ODeL, the software is not effective in the delivery of lessons due to
variation in internet connectivity across the country, limited capacity of some facilitators to adopt
to the technology, lack of computers/Laptops by the students and limited options in conducting
practical lessons among others.
iv) Inadequate budget allocations for the development budget items led to rolled over construction
works such as the students’ hostel that was rolled over from FY 2019/20.
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v) Ineffectiveness of the AIMS software when it comes to remittances/reimbursements to affiliate
institutions such as Jinja Nursing School. The system does not have a code for reimbursement.   
Summary of performance is in table 3.16.
Table 3.16: Performance of Delivery of Tertiary Education Programme-Mbarara University Vote
by 31st December 2020
Sub- Programmes

Annual
Budget
(Ug shs)
bn
6.386

Cum.
Receipt
(Ug shs)
bn
3.065

Research and Graduate Studies
Administration and Support
Services
Teaching and Training
Research and Graduate Studies
Outreach
Teaching and Training
Research and Graduate Studies
Outreach

0.020

Output
Teaching and Training

Faculty of Science

Faculty of Medicine
Faculty of Applied
Sciences
Faculty of
Computing and
Informatics
Faculty of Business
and Management
Sciences
Faculty of
interdisciplinary
Studies
Institute of Maternal
and New Born Child
Health
Directorate of
Research and
Graduate Training.

Annual
Target

Cum.
Physical
Achieved performance
Quantity Score (%)

100

25

9.22

0.003

100

13

0.04

0.226

-

100

0

0.00

17.449
0.056
0.290
1.041
0.014
0.880

8.429
0.004
0.434
0.001
-

100
100
100
100
100
100

26
20
0
29
0
0

26.42
0.16
0.00
1.96
0.00
0.00

Teaching and Training

4.246

2.037

100

27

6.50

Research and Graduate Studies

0.010

0.001

100

0

0.00

Outreach

0.055

-

100

0

0.00

Teaching and Training

2.550

1.168

100

38

5.82

Research and Graduate Studies

0.049

0.007

100

14

0.13

Outreach

0.088

-

100

0

0.00

Teaching and Training

2.759

1.327

100

27

4.24

Research and Graduate Studies

0.010

0.001

100

0

0.00

Outreach

0.060

-

100

0

0.00

Teaching and Training

0.005

0.003

100

0

0.00

Research and Graduate Studies
Teaching and Training
Research and Graduate Studies

0.026
0.227
0.070

0.013
0.080
-

100
100
100

23
35
0

0.03
0.31
0.00

Programme Performance ( Outputs)

54.8

Source: IFMS, Field Findings

Overall Conclusion
The overall performance for Mbarara University was fair at 61.2% by end of quarter two. Whereas the
performance the two programmes was fair, the Support services programme performed better while
Delivery of Tertiary Education Programme was significantly affected by the closure of the University due
to the COVID-19 outbreak.
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4) Kyambogo University (Vote 139)
The Vote’s mission is to advance and promote knowledge; develop skills in Science, Technology and
Education, and in such other fields having regard to quality, equity, progress and transformation of society.  
The approved budget FY 2020/21 is Ug shs 140.55bn of which Ugshs 62.67bn (44.6%) was released and
Ugshs 47.27bn (75.4%) expended by 31st December 2020.
The vote’s mandate is delivered through two programmes namely; i) Support Services, and Delivery of
Tertiary Education and Research. Both programmes were monitored to assess the level of achievement by
end of the FY.
a)

Support Services Programme

The programme has two sub-programmes: Central Administration and Development of Kyambogo
University. All the sub-programmes were monitored to assess the level of implementation and key findings
are detailed hereafter;
Central Administration
The revised budget FY 2020/21 is Ugshs 76.51bn of which Ugshs 36.6bn (47.8%) was released and Ug
shs 29.7bn (81.1%) was expended by 31st December 2020.
Performance
The Sub programme’s performance was fair with some planned output targets achieved while others
were not achieved due to the temporary closure of the institution as a result of the COVID-19 pandemic.
Specifically; the Q1 Audit report on domestic arrears was completed; the implementation committee of
the new structure was appointed.
The University signed MoUs with other institutions and these included; i) the Swedish University of
Agricultural Sciences (November 2020) for the purpose of exchange researchers, participation in
AgriFO2030 Projects, development of training materials, organization of academic and scientific activities
and; ii) the Mountain Harvest SMC Ltd (August 2020) for the purpose of collaborative research, joint
research, improved agro processing, value addition and joint graduate training.
Additionally, an MoU was signed with the University of Somalia (January 2021) for the training of staff
and students, programme development, research and innovation, exchange of faculty members, exchange
of students, participation in international seminars, special short term trainings and, capacity building
courses. The Technology and Innovation exhibition was held at Kyambogo University; three University
news letters were published; a committee was appointed to develop the University Communication and
Marketing Strategy.
Furthermore, Q2 reports were prepared, concept paper for public investment planning for Kyambogo
University infrastructural projects was completed and 32 planning centers were mentored on gender and
equity responsive institutional planning and budgeting. Services of the Estates Department, University farm,
Human Resource, Medical Centre and quality assurance. Due to the temporary closure of the institution
because of COVID-19 pandemic, some activities such as monitoring and surveying of a learning centre in
Northern Uganda were not implemented as planned. For summary performance refer to table 3.17.
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Academic Registrar
Performance under the Academic Registrar’s Office/Department was fair with some planned output targets
achieved while others were not achieved due to the temporary closure of the institution as a result of the
COVID-19 pandemic.
Five admission board meetings were held to discuss admission of first year students, advertised Diploma
in Education Primary External (DEPE) and Diploma in Special Needs Education External (DSNEE)
programmes for academic year 2020/21, 10,000 certificates were procured, examination scripts for 8000
finalist students were being marked and ten senate meetings were held to discuss academic related issues.
However, University registration, examination and graduation for all students were not conducted due
temporary closure of the institution.
Good performance was noted under Library as over 70% of the half year targets were achieved. The
University procured 1,073 text books for 15 Departments i.e. LIS (69), Biological Science (68),
Community disability studies (68), Economics (80) Political science (36), History (36), FSN&R (70),
Business Administration (125), Arts (28), Performing Arts (60), literature (142), Archeology (31), French
(72), Psychology (95), Agriculture (54), Educational Planning and Management (67).
Library stationery and other assorted materials were procured. These included; four pieces of 410 printer
toner, one piece of 05A Printer toner, three pieces of quick dry wash out-, spine labels-3boxes, 200 pieces
of file folders, three boxes of multipurpose white labels, five dozens of pencils, one printer toner TK3625,
one piece of printer toner 026A, two packets of pens, two pieces of cello tape cutter, two pieces of desktop
pencil sharpener,70 litres of sanitizer and 500kgs of sugar.
Furthermore, ICT supplies were procured and these included; power extension cable (8pcs), 24 port dlink
switch (4pcs), a fluxe multimeter, three pieces of kaspersky antivirus and two pieces of blank DVDPack2pcs. Membership and subscription of E-resources for 2020 was paid.
b) Development of Kyambogo University
The revised budget FY2020/21 is Ug shs 6.86bn, of which 2.96bn (43.1%) was released and Ug shs 0.03bn
(0.45%) was expended by 31st December 2020. Although release performance was good, expenditure
performance was poor. This was attributed to the delayed procurement process thus the low absorption of
funds.
The University planned to complete the 4 level multi-purpose central lecture block, install 20 street lights,
refurbish library west end, refurbish main hall East End and construct two water borne toilets with ten
stances including toilets for PWDs.
Performance
Under Government Buildings and Administrative Infrastructure; the University procured a consultant
(M/s Infrastructure Development) and contractor (M/s S.K Associates) for the completion of the four level
Multi-Purpose Central Lecture block. The works involve; construction of additional two floors, roofing
and finishes. By the 26th February 2021, the contractor had progressed to 30%.
In regard to Acquisition of other Capital Assets; designs were completed for the refurbishment of the
main hall and procurement process for a contractor was ongoing. Four halls of residences were renovated
however due to inadequate funding; construction of the water borne toilets was postponed to following
FY.
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c) Retooling of Kyambogo University
The approved budget FY 2020/21 is Ug shs 0.84bn, of which Ug shs 0.42bn (50%) was released and Ug
shs 0.06bn (15%) expended by 31st December 2020. The University planned to purchase; office and ICT
equipment; specialised machinery and equipment and, office and residential furniture and fittings in the
FY.
Performance
Assorted ICT equipment which included; 18 Ipads for the council members, two UPS, one surface Pro,
one MacBook laptop and two laptops was procured for the University. Two laptops, six desktop computers
and one projector were procured for the Faculty of Arts. Office curtains, blinders, lecture room and office
furniture was procured. For summary performance refer to table 3.17.
Table 3.17: Performance of the Support Services Programme-Kyambogo University by 31st
December 2020
Sub programme

Output

Annual
Budget
(Ug shs
in bns)

Cum.
Receipt
( Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Central Administration Administrative Services

77.36

36.66

114

40

65.30

Academic Registrar

Academic Affairs

3.83

1.48

13

2.5

2.17

Library

Library Affairs

0.845

0.43

11

5.0

0.86

Government Buildings and
Administrative Infrastructure

4.75

2.58

1

0.1

1.00

Acquisition of Other Capital
Assets

0.71

0.35

6.00

0.60

0.00

Purchase of Office and ICT
Equipment

0.20

0.10

1.00

0.20

0.09

0.37

0.18

4.00

0.00

0.00

0.26

0.13

2.00

0.20

0.06

Development of
Kyambogo University

Retooling of
Kyambogo University

Purchase of Specialised
Machinery and Equipment
Purchase of office and
Residential Furniture
Overall Programme Performance

69.48

Source: Field Findings/IFMS

d) Delivery of Tertiary Education Programme
The programme’s objectives are; i) creation and promotion of knowledge, ii) equitably expand access to
higher education, iii) capacity building, iv) provision of education and skills development, and v) produce
highly and practically skilled man power for service delivery to society.
The programme’s approved budget FY 2020/21 is Ug shs 51.82bn, of which Ug shs 20.76bn (40.1%) was
released and Ug shs 16.89bn (81.3%) was expended by 30th December 2020.
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Performance
Programme performance was fair especially for teaching and training across all the 11 faculties/subprogrammes as the University was only able to teach and examine finalists. A number of faculties did not
carry out outreach and research due to the temporary closure of the institution. All the 11 sub-programmes
were monitored and below are the key findings;
Faculty of Arts and Social Sciences: A total of 11,783 Undergraduate and 42 graduate students were
trained; one academic field trip was conducted; assortment of Instructional and examination materials
procured; six undergraduate and two postgraduate programmes developed; 24 Departmental meeting were
conducted; printing, stationery, photocopying and binding services were offered; computers were serviced
and toner procured; assorted small equipment procured.
Faculty of Science: teaching allowances were paid; instructional and demonstration materials for
Chemistry and Physics were procured for finalist students; five meetings were held to discuss finalist
results; workshops for developing post graduate and diploma in bio medical by Biological Science
department were conducted and a unit operation equipment was procured.
School of Management and Entrepreneurship: Instructional materials were procured; lectures and
exams were conducted successfully, 50% of the academic programs were reviewed; 80% of the students
in their final year were examined; NSSF contribution was made; stakeholders and moderation workshops
were held. Internship was rescheduled to Q3 due to lock down.
Faculty of Engineering: Materials to facilitate lecturing, tutorials, practical work in the laboratory and
workshops were procured; 3000 final year students were taught and examined; 60 technicians and 210 full
and part time lecturers were paid; 650 students were placed for industrial training; annual subscription and
registration to different engineers’ professional bodies was paid.  The faculty however, did not review any
programs during the period as it prioritized teaching of students.
Faculty of Education: 2000 undergraduate and 100 post graduate final year students were taught and
examined for second semester; faculty allowances were paid; instructional and printing materials were
procured; four workshops on the review and development of postgraduate programmes were conducted.
Additionally, research projects for 2,000 undergraduate students were supervised and examined; 15
postgraduate research projects were externally examined; 20 Viva voce examinations for MA students
were conducted and computers were serviced.
Faculty of Vocational Studies: Final year students were trained and examined; teaching claims paid; six
undergraduate and two postgraduate programmes were developed. Assorted small office equipment was
procured; nine departments and Dean’s Office were provided with welfare materials.
Faculty of Special Needs and Rehabilitation: Final year students were trained and examined.
Graduate School: 632 students (against a target of 700) were trained and assessed; publications done;
graduate board virtual meetings were held; research projects for 632 graduate students were supervised
and examined and graduate research workshops/conferences were held.
Affiliations and Extension: Internship for students was not conducted because all Primary Teachers
Colleges, National Teachers Colleges and Early Childhood Centres were closed due to the temporary
lockdown.
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ODeL (Open Distance e-Learning): 191 bachelor’s students were trained and examined; Welfare and
entertainment provided for 20 members of staff and ten offices cleaned.
DEPE (Distance Education, Primary External): 5,413 students were trained and examined; supervised
and examined research projects for 2,958 Diploma students; 624 Undergraduate and 4,789 Diploma students
assessed; assorted instructional and examination materials were procured; modules and examinations
delivered and answer booklets picked from centers back to Kyambogo University. Additionally, NSSF
was paid; printing, stationery, photocopying and binding services offered; two desktop computers, two
laptops and tonners procured; old fittings in the lavatories replaced, offices painted, drainage worked on
and nine offices provided with welfare materials. For summary performance refer to table 3.18
Table 3.18: Performance of the Delivery of Tertiary Education and Research Programme- Kyambogo
University by 31st December 2020
Annual
Budget
( Ug shs in
billions)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Teaching and Training

7.10

3.55

100

30

14.2

Research

0.44

0.15

100

0

0.00

Administration and
Support Services

0.29

0.145

100

30

0.63

Teaching and Training

5.63

2.81

100

30

10.0

Research

0.37

0.18

100

20

0.56

Administration

0.04

0.02

100

25

0.55

Teaching and Training

0.24

0.12

100

25

5.69

Research

5.67

2.83

100

30

0.00

Administration

0.74

0.17

100

0

0.33

Teaching and Training

0.15

0.07

100

25

9.92

Research

7.06

3.53

100

30

0.00

Administration and
Support Services

0.81

0.20

100

0

0.90

Teaching and Training

0.50

0.25

100

30

5.80

Research

5.23

2.61

100

30

1.87

Administration and
Support Services

0.97

0.28

100

30

0.28

Teaching and Training

0.15

0.07

100

30

5.15

Research

4.96

2.48

100

30

0.00

Administration and
Support Services

0.29

0.14

100

0

0.31

Output

Faculty of Arts &
Social Sciences

Faculty of
Sciences

School of
Management &
Entrepreneurship

Faculty of
Engineering

Faculty of
Education

Faculty of
Vocational
Studies

Physical
performance
Score (%)
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Annual
Budget
( Ug shs in
billions)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

0.21

0.10

100

30

3.81

4.88

2.44

100

30

0.00

0.22

0.11

100

0

0.00

0.04

0.02

100

0

0.15

Teaching and Training

0.10

0.05

100

30

0.35

Research
Administration and
Support Services

0.14

0.07

100

30

0.90

0.600

0.300

100

30

0.35

Teaching and Training

0.108

0.054

100

30

0.00

Research

0.961

0.480

100

0

2.71

Administration

1.635

1.277

100

10

0.00

Teaching and Training

0.187

0.093

100

0

0.18

Administration

0.090

0.045

100

30

0.05

Teaching and Training

0.021

0.010

100

30

2.66

Research

1.399

0.700

100

30

0.00

Administration

0.336

0.071

100

0

0.12

Output
Teaching and Training
Faculty of Special Research
Needs and
Outreach
Rehabilitation
Administration and
Support Services
Graduate School

Affiliations and
extension

ODeL

DEPE

Overall Programme Performance

Physical
performance
Score (%)

67.55

Source: Field Findings, IFMS

Conclusion
The overall vote performance was fair at 68.5%. This was partly attributed to the closure of educational
institutions, the delayed/inadequate release of funds, delayed procurement processes which affected
implementation of a number of planned outputs such as, research, outreach and capital development. In a
bid to improve performance, and timely implementation of planned activities, the University recommended
the promotion of local content/Internal capacity (Use of University Engineers) in aspects such as designs
and drawings of structures. This would shorten the procurement processes, cost savings as compared to
outsourcing and will create a sense of project ownership.
5) Gulu University (Vote 149)
The University’s mission is to provide access to higher Education, Research and conduct quality
professional training for the delivery of appropriate services directed towards community transformation
and conservation of Bio-diversity. The vote has two Programmes; Support Services Programme and
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Delivery of Tertiary Education Programme. Both Programmes were monitored.
a)

Support Services Programme

The Programme comprises of five Sub-Programmes namely; i) Central Administration; ii) Academic
Affairs, iii) Students Affairs, iv) Library and Information Affairs Services; v) Infrastructure Development.
Sub-Programme key performance is below.
•

Central Administration

The Sub-Programme aims to manage and offer supportive services. The approved budget FY 2020/21
is Ug shs 11.428bn of which Ug shs 5.831bn (51%) was released and Ug shs 5.426bn (47%) spent.
Absorption performance was very good at 93%.
Performance
Good performance was registered across the different outputs.
Under Financial Management and Accounting Services; the department prepared monthly cash flow plans
quarterly financial reports and the half year accounts. They also paid the annual ACCA/CPA subscription
fees one laptop was procured for the salary and expenditure offices, as well as assorted small office
equipment and printing materials.
Under Procurement Services: the consolidated procurement reports for Q1 and Q2 were prepared, as
well as monthly procurement reports, nine contracts committee meetings and 20 evaluation committee
meetings were held. The department also ran two bid adverts; one for Vehicle purchase and the other for
the development of master plans. Small office equipment, assorted stationary and cleaning materials were
also procured.
Under Planning and Monitoring Services; the Development Committee met to discuss the Gulu university
Infrastructure Development project. They prepared the BFP and draft budget estimates for FY 2021/22;
held two budget conferences for FY 2021/22; prepared and submitted the Q1 and Q2 performance reports
for FY 2020/21 to MFPED and Office of the Prime Minister. The department of Audit prepared Internal
audit reports for Q2, held two Audit and Risk Management Committee meetings., assorted small office
equipment, printing materials, computer accessories and cleaning materials were all procured.
Under Human Resource, the Department, held five appointment board meetings, one Rewards and
Sanctions meeting and two vetting committee meetings, an external advert for 16 positions (12 academic
and 4 administrative) was ran and an internal advert for 15 administrative positions was ran. Shortlisting
of candidates for three academic and three administrative positions was completed. Under Contributions
to Research and International Organisations; Funds were transferred to Gulu constituent college of
Agriculture and Moroto taskforce to cater for their recurrent expenditures (such as staff salaries) and
acquisition of land. Supervision of works for the business and development centre were paid for. However,
there was inadequate release on this output so a number of procurements for stationary and small office
equipment were not undertaken.  
•

Academic Affairs

Total Approved budget for FY 2020/21 is Ug shs 2.118bn of which Ug shs 1.188bn (56%) was released
and Ug shs 0.874bn (41%) expended by 31st December 2020. Absorption performance was very good at
73%.
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Performance
Fair Performance was noted. Under Administrative Services; 3,000 students were admitted and. The
department oversaw the review of six programs and developed five new ones. Two monitoring visits to the
satellite campuses and one to the main campus focusing on Online Distance E-learning were conducted.
Several meetings were held; one Dean and Directors meeting, four Quality assurance, timetable and
examinations committee meetings, three Admissions Board Meetings, Four Senate meetings and two
examination malpractice and irregularities committee meetings. One examinations preparation workshop
was conducted.
In regard to Academic Affairs, one meeting was held by half year despite plans to form a task force to
oversee the creation of a convocation, hold four meetings for the taskforce and one inception meeting.
•

Students Affairs

The approved budget for FY 2020/21 is Ug shs 3.208bn, of which Ug shs 0.811bn (25%) was released and
Ug shs 0.565bn expended (17%) by 31st December 2020. Release and expenditure performance was very
poor. Key achievements are highlighted thereafter:
Performance
Under Administrative Services, Guidance and counselling was offered to 87 students and hostel and
restaurant inspections in preparation for re-opening for final year students was carried out. The department
also printed out 150 Student identity cards, 10 staff identity cards and 3,000 rule books. Assorted small
office equipment and stationary were procured.
Under University Hospital/ Clinic, routine health care services were offered to 30 students and staff medical
expenses were covered. The department also procured laboratory reagents and consumables, printed 250
medical form 5’s and 30 referral forms and offered counselling to 13 students and 30 staff.  Assorted small
office equipment, computer accessories and stationary were also procured.
Most of the activities under Student Affairs (Sports affairs, guild affairs, chapel), Students’ Welfare and
Guild services outputs were not implemented due to the Covid-19 pandemic and related restrictions. By
half year, only 5 students were supported with living out allowances during semester I, II and recess term
against planned 800 students. Other planned activities such as welfare support to 15 disabled students,
payment of annual subscription fees to the Dean of students forum and the Association of Uganda University
sports were not implemented while no funds were released to support the guild and games union.
•

Library and Information Affairs Services

The approved budget for FY 2020/21 is Ug shs 1.914bn, of which Ug shs 1.010bn was released (52%) and
Ug shs 0.691bn (36%) expended by 31st December 2020. Absorption performance was fair at 68%.
Performance
The sub-programme performance was good. The notable key achievement was the procurement of an
assortment of computer accessories, office equipment, stationery and cleaning supplies
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•

Infrastructure development

The approved budget for FY 2020/21 is Ug shs 1.81bn of which Ug shs 1.28bn (70%) was released and
Ug shs 0.86bn (47%) was expended by 31st December 2020. Absorption performance was fair at 67%.
Performance
The sub-programme performance was good as one officer was facilitated to attend a capacity building
workshop organised by Uganda Institute of professional Engineers. Assorted small office equipment,
stationary and cleaning supplies were procured, along with plumbing and electrical tools. The department
also continued works on the modification of the Anatomy laboratory and conducted ceiling works in
the physics and chemistry laboratory. The evaluation for bids for works on the dean of Students and the
directorate of Planning and Development blocks were completed.
•

Gulu University Project

The approved budget for the FY 2020/21 is Ug shs 6.073bn of which Ug shs 2.594bn (43%) and Ug shs
2.564bn (42%) expended by 31st December 2020. Absorption of funds was good at 99%.		
Performance
Under acquisition of Land by government; the University paid 70 million to complete the payment to
acquire the land and building for the institute for peace and strategic studies. They also transferred money
to Gulu University Constitute College in Moroto for land compensation.
Under Government Buildings and administrative infrastructure; the university made partial advance
payment towards the required   20% for the Central Teaching Facility; Business and Development centre.  
The contract was signed in 2018/19 and has an expected end date of 2023 but they have since not been able
to complete the advance payment due to unstable releases. A balance of 1.85bn is pending for payment.
The structure consists of a canteen, mini auditorium block and 32 offices.
Whereas planned works under Roads, Streets and Highways had commenced with the paving of the
0.4km parking lot and planted 23 acres of trees, establishment of a university farm in Nwoya under the
Acquisition of Other Capital Assets output was not accomplished due to limited release of funds.
•

Institutional Support to Gulu University- Retooling Project

The project aims to provide Capital supplies that facilitate teaching and learning, research and administration.
Approved budget for FY 2020/21 is Ug shs 1.341bn of which Ug shs 0.575bn (43%) was released and Ug
shs 0.341bn (25%) expended by 31st December 2020. Absorption of funds was fair at 59%.
Performance
Regarding the Purchase of Office and ICT equipment, the planned activities were not accomplished due
to non-release of funds. The procurement process for purchase of laboratory equipment for Medicine,
agriculture and science laboratories had been initiated despite inadequate funds to complete the process.
Procurement process for the University Ambulance was completed and delivered. Lastly, by half year 30%
had been paid for purchase of a station wagon and a double cabin pick-up for the Vice Chancellor and the
Directorate of planning and development and awaiting delivery. For summary performance refer to table
3.19.
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Table 3.19: Performance of Support Services Programme by 31st December 2020
Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

8.902

4.416

100

32

20.59

0.101

0.050

100

34

0.25

0.076

0.042

100

40

0.19

0.322

0.283

100

33

0.43

0.059

0.030

100

35

0.15

Human Resource Management
Service

0.077

0.042

100

37

0.19

Contributions to Research and
International Organisation

1.748

0.825

100

28

3.72

Arrears

0.143

0.143

100

99

0.51

Administrative Services

2.098

1.176

100

30

4.02

Academic Affairs

0.020

0.012

100

10

0.01

Administrative Services

0.621

0.306

100

26

1.18

University Hospital

0.355

0.252

100

37

0.66

Student Affairs

0.005

0.003

100

0

0.00

Students’ Welfare

1.775

0.250

100

5

2.26

Guild Services

0.452

100

0

0.00

Administrative Services

0.521

0.299

100

45

1.46

Library Affairs

1.393

0.712

100

40

3.91

Estates and Works

1.813

1.278

100

50

4.61

Acquisition of Land by Government

0.580

0.165

100

35

2.08

Government buildings and
administrative infrastructure

0.565

0.115

100

40

2.03

Roads, Streets and Highways

0.060

0.040

100

50

0.16

Acquisition of other Capital Assets

0.300

0.030

100

0

0.00

Construction and rehabilitation

4.568

2.244

100

40

13.33

Purchase of office and ICT
equipment

0.327

-

100

0

0.00

Purchase of Specialised Machinery
and Equipment

1.014

0.575

100

25

1.60

Output
Administrative Services
Financial Management and
Accounting Services

Central
Administration

Procurement services
Planning and Monitoring Service
071305:Audit

Academic Affairs

Student Affairs

Library and
Information Affairs
Services
Infrastructure
Development

Gulu University

Institutional Support
to Gulu UniveristyRetooling

-

Programme Performance ( Outputs)
Source: Field Findings, IFMS
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b)

Delivery of Tertiary Education Programme

The Programme has got eight subprograms (Faculties) namely; i) Research and Graduate Studies; ii)
Faculty of Education and Humanities; iii) Faculty of Agriculture and Environment; iv) Faculty of Business
and Development Studies; v) Faculty of Sciences; vi) Faculty of Medicine; vii) Faculty of Laws; viii)
Institute of Peace and Strategic Studies. Programme performance was poor as execution of planned
activities was negatively impacted by COVID-19 pandemic related restrictions. However, the faculties
registered progress on some planned outputs. Key highlights are detailed hereafter.
•

Research and Graduate Studies Sub-programme

Approved budget is Ug shs 0.129bn of which Ug shs 0.060bn (46%) was released and Ug shs 0.025bn
(41%) expended by 31st December 2020. Absorption was poor at 19%.
Performance
Despite COVID-19 disruptions, the faculty paid extra allowances to 4 officers, paid for quarantine of
one staff member who returned from Belgium after undertaking PHD studies. Assorted office equipment,
stationary and cleaning supplies were also procured.
•

Faculty of Education and Humanities

The approved budget for FY 2020/21 is Ug shs 4.905bn of which Ug shs 2.486 (50%) was released and
Ug shs 2.332 (47%) expended by 31st December 2020. Absorption was very good at 94%.
Performance
The University was only permitted to open for final year students and as such only 459 final year students
(of Academic year 19/20) were lectured and examined by half year. Salaries and NSSF was paid for 36
staff and invigilation allowances paid to 66 staff. Extra load allowances were paid to 36 staff. Assorted
office equipment, stationary and cleaning supplies were also procured. Two faculty board meetings were
held.
•

Faculty of Agriculture and Environment

The approved budget for FY 2020/21 is Ug shs 6.020bn, of which Ug shs 2.951bn (49%) was released and
Ug shs 2.685bn (44%) spent by 31st December 2020. Absorption was very good at 90%.
Performance
The Faculty lectured/taught and examined only 101 final year students (of Academic year 19/20). Salaries
and NSSF was paid for 45 staff and invigilation allowance to 24 staff. Extra load allowance was paid to 4
staff. Two faculty board meetings and seven departmental meetings were held. A training on COVID-10
Standard Operating Procedures was conducted for staff and final year students. 14,080 eucalyptus tree
seedlings were planted on 22 acres at the University Farm in Nwoya. Assorted office equipment, stationary
and cleaning supplies were also procured.
•

Faculty of Business and Development Studies

The approved budget for FY 2020/21 is Ug shs 4.747bn, of which Ug shs 2.352bn (49%) was released and
Ug shs 1.926bn (40%) expended by 31st December 2020. Absorption was very good at 82%.
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Performance
By half year, 465 final year students (of Academic year 19/20) were lectured and examined. Salaries and
NSSF was paid for 39 staff and invigilation allowance to 80 staff.  The faculty held board meetings and
procured assorted office equipment, stationary and cleaning supplies.
•

Faculty of Sciences

The approved budget for FY 2020/21 is Ug shs 6.027bn, of which Ug shs 3.015bn (50%) was released and
Ug shs 2.754bn (45%) was expended by 31st December 2020. Absorption was very good at 91%.
Performance
Whereas planned activities were disrupted by the COVID-19 pandemic, 72 final year students (of Academic
year 19/20) were lectured and examined by half year. Salaries and NSSF was paid for 55 staff and one staff
member received extra load allowance. One faculty board meeting and three departmental meetings were
held.  Assorted office equipment, stationary and cleaning supplies were also procured. An Online, distance
e-learning training was conducted for staff and students. One visiting lecturer was facilitated.
•

Faculty of Medicine

Total approved budget for FY 2020/21 is Ug shs 7.005bn, of which Ug shs 3.426bn (48%) was released
and Ug shs2.980bn (42%) expended by 31st December 2020. Absorption was very good at 87%.
Performance
The Faculty lectured and examined only 65 final year students (of Academic year 19/20) by half year.
Salaries and NSSF was paid to 58 staff and extra load allowance to 24 honorary staff and 5 non-academic
staff. 66 examination invigilators were also paid their allowances. Assorted office equipment, stationary
and cleaning supplies were also procured. One faculty board meeting was held.
•

Faculty of Laws

The approved budget for FY 2020/21 is Ug shs 1.391bn, of which Ug shs 0.685bn (49%) was released and
Ug shs 0.196bn (14%) expended by 31st December 2020. Absorption was very poor at 28%
Performance
There were no teaching activities undertaken under the faculty because there were no registered final year
students. However, Staff salaries were paid to 13 permanent staff and assorted computer accessories were
procured.
•

Institute of Peace and Strategic Studies

The approved budget for FY 2020/21 is Ug shs 0.823bn, of which Ug shs 0.468 (57%) was released and
Ug shs 0.392bn (48%) expended by 31st December 2020. Absorption was very good at 84%.
Performance
Whereas staff salaries were paid to 7 permanent staff and one faculty board meeting was held, the Faculty
did not register any final year students. As such teaching was not undertaken.  For summary performance
refer to table 3.20.
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Key implementation challenge
Poor release performance; particularly in regard to development projects. For instance, the university
was unable to complete the 20% advance payment towards construction of the Central Teaching Facility;
Business and Development centre. They are currently in their 2 year of the contract, without this being
paid.
Table 3.20: Performance of Delivery of Tertiary Education Programme by 31st December 2020
Sub-Programme

Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Research and Graduate Studies

Research and
Graduate studies

0.129

0.060

100

15

0.13

Faculty of Education and
Humanities

Teaching and Training

4.905

2.486

100

28

8.73

Faculty of Agriculture and
Environment

Teaching and Training

6.020

2.951

100

30

11.87

Faculty of Business and
Development Studies

Teaching and Training

4.747

2.352

100

20

6.17

Faculty of Sciences

Teaching and Training

6.027

3.015

100

25

9.70

Faculty of medicine

Teaching and Training

7.005

3.426

100

15

6.92

Faculty of Laws

Teaching and Training

1.391

0.685

100

10

0.91

Institute of Peace and Strategic
Studies

Teaching and Training

0.823

0.468

100

10

0.47

Performance:

44.90

Source: Field Findings, IFMS

Conclusion
Overall Performance for the vote was fair as 54.1% of the half year planned targets were achieved. One
major constraint to vote performance was the ongoing COVID-19 pandemic and related restrictions put in
place to curb the spread of infections. This impacted the implementation of several activities particularly
the teaching and learning (as only finalists were permitted to return), and workshops and trainings. Under
release, particularly towards the development projects, also had an adverse effect on performance.
6) Soroti University (Vote 308)
The University’s mission is to provide knowledge, skills and innovations for inclusive sustainable
development and transformation. The approved budget FY 2020/21 is Ug shs 20.229bn of which Ug shs
9.688bn (48%) was released and Ug shs 4.820bn (24%) expended by 31st December 2020. Absorption was
at 50%, indicating fair performance.
The vote has two programmes namely; i) Support services and Delivery of Tertiary Education and Research.
Below is the detailed performance of the programmes.
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a)

Support Services Programme

The programme has four sub-programmes; a) Central Administration; b) University Library Services; c)
support to Soroti University Infrastructure Development and d) Institutional Support to Soroti University –
Retooling. All the sub-programmes were monitored to assess the level of implementation and key findings
are detailed hereafter;
•

Central Administration Sub-programme

The approved budget FY 2020/21 is Ug shs 7.419bn, of which Ug shs 4.057bn (55%) was released and Ug
shs 2.760bn (37%) expended by 31st December 2020. Absorption was very good at 68%.		
Performance
Administrative Services; a total of 144 staff were paid salaries for six months, three (out of 4) council
and five out of a planned eight council committee meetings held, Utility bills were paid, all four planned
training workshop were attended and 11 meetings with various MDA’s held. However, no policies were
reviewed.
Financial Management and Accounting Services; final accounts, board of survey report, and external audit
report for FY 2019/20 and cumulative financial statement for FY 20/21 were prepared and submitted to
the relevant offices. However, only two out of a planned seven staff were trained on IFMIS, three out of a
planned seven staff attended workshops and no students out of a planned 200 were trained on AIMS. The
students were not able to be trained due to the lockdown. Subscriptions to autonomous bodies were not
paid, this activity was differed to the third quarter.
The Department of Procurement held 30 contract committee meetings 6 procurement meetings as well as
ran 3 bid adverts in the newspapers. The remaining 3 will be run in the third quarter.
Under Planning and monitoring, two quarterly progressive reports (Q4 FY 2019/20, Q1 FY2020/21)
were prepared and submitted to MoES and MFPED, and the draft BFP (F/Y 21/22) was submitted. One
workshop on grant proposal writing was attended and another on planning, budgeting and accountability
was organised with attendance of 46 staff (17 females and 29 males.)  However, the draft strategic plan
for FY 2020/21 to 2024/25 was still under review by the national planning authority (NPA) and therefore
not finalised.
The Audit department procured small office equipment and one department staff attended a training on
IFMIS. Quarterly internal audit reports were produced and submitted for Q4 FY 19/20 and Q1 FY 20/21.
An Audit was carried out on IT, payroll and COVID-19 related activities.
Under Commercial Services (Farms, Hotels, Printery, and Sports Centres) The Goat house was repaired,
78 goats and 10 cows were treated for various diseases and animals were sprayed. The procurement
process for drugs and the two he-goats was initiated.
The Estates and Works department maintained 11 vehicles, one tractor and one motorcycle. The
procurement process for minor civil works for plumbing and electrical works within the administration
block was initiated and technical specifications for bids (i.e within the anatomy block) was prepared.     
Key achievements under the University Hospital/Clinic included; tested 300 staff and members of their
families for COVID-19 (141 males and 159 females), 271 staff were diagnosed and treated for various
ailments (of which 144 were Female and 127 Male), 50 laboratory tests carried out on staff (of which 23
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were Female and 27 Male) and two professional conferences were attended. The department also procured
sanitizers, face masks and hand-washing stations. The procurement process for drugs and consumables
was initiated and staff counselling was ongoing.
However, the beddings and uniforms were not procured as no money was allocated towards that output, it
was deferred to Q4. Similarly, no referrals were made as there were no students on site due to the Covid-19
pandemic. The registration and licensing of the medical centre was differed to Q4.
Majority of planned activities under the Academic Affairs (Inc. Convocation) and Student Affairs outputs,
were interrupted by the COVID-19 pandemic and resulting restrictions. Under academic affairs, whereas
one senate meeting, out of the planned three was held and another held with the NCHE Visitation Team, 10
staff facilitated to undertake a bench marking exercise (in six Universities; Kyambogo, Makerere, USU,
ISBAT and Victoria) on operationalization of ODeL in Soroti University and accreditation secured for
Bachelor of Engineering in Electronics and Computer engineering, none out of the planned 260 students
were admitted and registered. Likewise, none out of the planned 360 students were taught and examined,
no policies were developed and approved and no curriculum was developed or reviewed.
Under Student Affairs, hostel inspections were conducted and students’ accommodation meetings held as
well as facilitated some staff/Students to attend one elective General Assembly of the Uganda Deans of
Students Forum on 25th September 2020 at Makerere University. However, no new students were oriented
and none paid living out allowances as students were at home due to the pandemic. Similarly, no guild
government was formed and no female students were facilitated to attend night preparation.
The Human Resource department promptly paid staff salaries recruited two new staff out of the 20
positions advertised and appraised141 staff (51 females and 90 male) out of a total of 170 staff. Two
training workshops were also attended.
•

University Library Services Sub-programme

The approved budget FY 2020/21 is Ug 0.288bn, of which Ug shs 0.154bn (53%) was released and Ug shs
0.057bn (20%) expended by 31st December 2020. Absorption was poor at 37%.
Fair performance was noted. Notable achievement was the initiation of procurement process for the
purchase of one institutional repository and library resources.
•

Support to Soroti University Infrastructure Development

The approved budget FY 2020/21 is Ug shs 4.100bn of which Ug shs 0.618bn (15%) was released and
Ug shs 0.00bn (0%) expended by 31st December 2020. Release performance was poor and no funds were
expended or absorbed by half year.
Performance
In regard to Roads, Streets and Highways, by half year, procurement had been initiated for the planned
maintenance of the 7km road network. Under Construction and rehabilitation of learning facilities
(Universities), the dining room completion and the portioning works were ongoing. The contract for the
construction of the anatomy block was signed and the plan to construct a sanitation management system
was changed to a motorized well. A call for bids for the motorized well was sent out.
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•

Institutional Support to Soroti University-Retooling

The approved budget for FY 2020/21 is Ug shs 1.900bn, which was all released and Ug shs 0.005bn (0.3%)
expended by 31st December 2020. Release performance was good however absorption was very poor.
Performance
Key achievements under Purchase of Office and ICT Equipment, Purchase of Specialized Machinery &
Equipment and; Purchase of Office and Residential Furniture and Fittings are highlighted below;
Procurement for   the purchase of assorted computers and ICT equipment was ongoing, while contracts
were signed for the procurement of assorted specialized machinery, equipment and supplies for School of
Health Sciences.
Procurement of assorted lecture room and office furniture was at evaluation stage.   For summary
performance refer to table 3.21.
Table 3.21: Performance of Support Services Programme –Soroti University by 31st December 2020
Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Administrative Services

6.146

3.309

100

39.00

32.48

Financial Management and
Accounting Services

0.051

0.029

100

29.00

0.19

Procurement Services

0.100

0.053

100

39.00

0.54

Planning and Monitoring Services

0.051

0.023

100

33.00

0.28

Audit

0.029

0.020

100

45.00

0.14

Commercial Services

0.019

0.011

100

32.50

0.08

Estates and Works

0.189

0.153

100

43.00

0.73

University Hospital/Clinic

0.096

0.067

100

33.00

0.33

Academic Affairs

0.170

0.080

100

15.00

0.40

Students Affairs

0.327

0.109

100

10.00

0.72

Human Resource Management
Services

0.120

0.089

100

46.00

0.54

Records Management Services

0.007

0.002

100

20.00

0.04

Arrears

0.113

0.113

100

100.00

0.83

Administrative Services

0.288

0.154

100

20.00

0.04

Roads, Streets and Highways

0.050

-

100

0.00

0.00

Construction and Rehabilitation of
Learning facilities

4.050

0.618

100

10.00

19.38

Output

Central
Administration

University Library
Services
Support to
Soroti University
Infrastructure
Development
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Output

Institutional
Support to Soroti
UniversityRetooling

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

0.400

0.400

100

50.00

1.46

1.100

1.100

100

35.00

2.81

0.400

0.400

100

25.00

0.73

Purchase of computers and ICT
equipment
Purchase of Specialised
Machinery and Equipment
Purchase of office and Residential
furniture and fittings

Performance score

61.70

Source: IFMS, Field Findings

The programme performance was fair at 61.70%. This was attributed to poor release of development
funds. The development project received only 15% of its budget, severely constraining implementation. In
addition, the COVID-19 pandemic and related restrictions affected the implementation of some activities,
as well as delayed the implementation of the retooling projects despite 100% release of funds.
b)

Delivery of Tertiary Education Programme

The programme has three sub programmes; i) School of Health Science; ii) School of Engineering and
Technology and; iii) Research and Innovation Department. All the sub programmes were monitored to
assess the level of implementation and the findings are detailed hereafter;
•

School of Health Science Sub-programme

The approved budget FY 2020/21 is Ug shs 3.442bn of which Ug shs 1.587bn (46%) was released and
Ug shs 1.315bn (38%) was expended by 31st December 2020. Absorption performance was good at 83%.
Performance
By half year, there were no students on campus due to the ongoing COVID-19 pandemic restrictions and
the university had not produced any publications or developed any academic programs. Eight Staff (3
females, 5 male) did undergo training on Hands-on Grants writing, Budgeting, planning and accountability
and Intellectual Property Rights. Two staff also went for a benchmarking on E-learning.
•

School of Engineering and Technology

The approved budget FY 2020/21 is Ug shs 2.842bn, of which Ug shs 1.288bn (45%) was released and Ug
shs 0.672bn (24%) expended by 31st December 2020. Absorption performance was fair at 52%.
Performance
Under Teaching and Training; there were no students on campus due to the ongoing COVID-19 pandemic
restrictions and therefore teaching and assessment did not take place. However, Staff salaries were paid for
10 staff (2 females and 8male) and NSSF for 9 staff.  Five staff (2 females, 3 male) attended three training
workshops on; Hands-on Grants writing, Budgeting, planning and accountability and Intellectual Property
Rights and two publications were published.
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•

Research and Innovation Department

The approved budget for FY 2020/21 is Ug shs 0.238bn, of which Ug shs 0.085bn (36%) was released and
Ug shs 0.011bn (5%) expended by 31st December 2020. Absorption performance was poor at 13%.
Performance
By half year, salary was paid for one staff, land was identified to be cleared for the research garden, and
one training workshop had been organized on Intellectual property rights for the 100 staff which was
attended by 43 staff (16 females and 27 male). However, the grants office was not operationalised. For
summary performance refer to table 3.22.
Table 3.22: Performance of Delivery of Tertiary Education Programme–Soroti University by 31st
December 2020
Out put

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

School of Health Science

Teaching and Training

3.442

1.587

100

15

17.17

School of Engineering and
Technology

Teaching and Training

2.818

1.283

100

15

14.23

Outreach

0.024

0.005

100

0

0.00

Research and Innovation
Department

Research and Graduate
Studies

0.238

0.085

100

10

1.02

Performance:

32.42

Source: IFMS, Field Findings

Conclusion
Over all vote performance was poor at 47.06%. Performance varied across programmes and sub
programmes. The Support Services Programme largely performed better than the Delivery of Tertiary
Education programme. A number of sub-programmes registered low absorption of funds partly due to
the closure of educational institutions, the delayed/inadequate release of funds and delayed procurement
processes.
7) Uganda Management Institute (UMI)
Uganda Management Institute (UMI) is a National Center for training, research and consultancy in the fields
of Administration, Leadership and Management. The UMI’s mission is to excel in developing practical and
sustainable administration, leadership and management capacity. The core mandate of the Institute is to
build capacity of employees in public and private sectors, and Non-Governmental Organizations (NGOs)
to become more competitive through diploma and postgraduate courses and; masters programmes.
The vote has two programmes: Support Services Programme and Delivery of Tertiary Education Programme
with a total approved budget of Ug shs 36.334bn for FY2029/21 out of which Ug shs 15.87bn is allocated
to Wage, Ug shs 18.07 to Non-Wage Recurrent and Ug shs 2.385bn for the Development budget.
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Support Services Programme
The programme comprises of four sub-programmes namely: Corporate Directorate, Directorate of Finance
and Administration, Directorate of Programmes and Students Affairs, and Support to UMI Infrastructure
Development. The approved programme budget for the FY 2020/21 is Ug shs 31.733bn, out of which, Ug
shs 14.988bn (49.8 %) was released and Ug shs 12.596bn (79.6%)Ug shs spent by 31st December 2020.
•

Corporate Directorate Sub-programme

The approved budget for the sub-programme is Ug shs 2.770 bn, of which Ug shs 0.986bn (35.5%) was
released and Ug shs 0.508bn (40.3% %) was expended by 31st December 2020.
Performance
Good performance was registered under administrative services and key achievements by half year are
highlighted below: Four (4) programmes were developed and re-submitted to NCHE for re-accreditation.
Sixteen (16) module handbooks were reviewed and one Quality Assurance Committee of Council was
held, two reports were submitted to the Chancellor and NCHE, Coordinated the digital campaign and client
engagement consequently increasing the Institute digital presence and client appeal. Annual subscription
to the Institute of Corporate Governance of Uganda (ICGU) was paid in the period under review.
In addition, the International Organisation for Standards (ISO) 9001:2015 accreditation certificate from
UNBS was received; the ISO mock audits were conducted in readiness for the external quality audits by
UNBS in December 2020. However, the Institute is yet to embark on ISO quality audits at all branches to
assess compliance to quality management standards.
To increase UMI’s visibility, the staff participated in Community engagements and Corporate Social
responsibility (CSR) activities with Uganda Police Force on different societal issues.
Despite the above accomplishments, some planned activities such as the ISO sensitization workshops,
renewal of subscriptions to local and international associations, sensitization of UMI Participants on
crosscutting issues at all UMI branches we’re not implemented partly due to COVID-19 related restrictions
and low release of funds. Some activities were differed to quarter 3.
Under procurement services, the department achieved 24.5% of the planned procurements for supplies,
services and utilities for all the UMI branches of- Gulu, Mbale, Mbarara and the Centre. Performance was
affected by maintenance of a skeleton staff at the Institute as recommended by the MoPS. The department
in conjunction with the board of survey, coordinated the verification and confirmation process of items for
disposal at all UMI branches. A report to this effect was forwarded to different Ministries including Lands,
Finance, ICT and Works for consideration. Other planned targets such as subscription to local associations
and attendance of local and international conferences and trainings were not implemented due to travel
restrictions by Government.
It should however be noted that, there is no clear quantification of items in the work plan to enable proper
measurement and performance assessment of the procurement services output.
Good performance was noted under the output of planning and monitoring services as over half of planned
targets were achieved. The New Strategic Plan (2020) aligning to NDP-III was developed and the Institute
is in the process of the cascading it to the lowest levels. A Monitoring and Evaluation Plan was developed
as well as a Monitoring and Evaluation system guide which is in tandem with the new strategic plan and
is ready for use. A Trend Analysis report was also produced.
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The Unit also subscribed to Uganda Evaluators Association (UEA), conducted a risk assessment exercise
and commenced the development of a business continuity plan, coordinated ISO activities, carried out
two monitoring and supervision visits at all UMI branches to assess readiness for re-opening and class
resumption. However, attendance of local and international conferences and trainings were not implemented
due to travel restrictions and inadequate funds for the activity.
The Estates and Works Unit coordinated all development projects including constructions, trainings,
consultancies and execution of prospectus short courses at the Institute. To this end, five consultancies
were executed. These included; GiZ-(Training Needs Assessment) Consultancy and GiZ Anti-Corruption
Handbook; Uganda Police, Wazalendo SACCO and Uganda Retirement Benefits Regulatory Authority
(URBRA). The consultancies generated Ug shs 391,980,000 for the Institute. Additionally, renovation
of the hostel block was completed and handed over to management. Procurement for a consultant for
architectural drawings for Mbale campus had commenced (awaiting display of the best bidder). However,
training staff in consultancy skills was not done due to inadequate funds.
The Library department produced 38 hard copies of journals out of the annual target of 60, and subscribed
to three library associations. These included; African Library and Information Association and Institution,
Consortium of Ugandan University Libraries and Uganda Library and Information Association. In an
effort to increase access to public information, 147 clients visited the National Documentation Centre
and 20 PhD thesis (Hardcopy plus soft copies) of the five PhD graduates from the recent graduation were
received.
However, there was no travel for the Institute staff to attend international conferences due travel restrictions.
•

Directorate of Finance and Administration

The approved budget for the sub-programme is Ug shs 24.406bn, of which Ug shs 12.570bn (52.6%) was
released and Ug shs 11.114bn (86.3%) expended by 31st December 2020.
Performance
The Administrative Services out-put comprises of departments which include: Office of the Director
Finance, Administration Department, ICT, Governing Council among other. Good performance was noted
as two full Council and 10 Committee meetings were held. In addition, the directorate serviced, repaired
and maintained five (5) generators, two (2) lifts, 18 ACs, 6 UPSs, 66 (65%) fire extinguishers, 80% of the
institute computers, equipment and machinery at all UMI branches. They also undertook procurement of
12 new LCD projectors, computer supplies and other teaching and learning materials for finalists at all
UMI branches. The UMI Nursing Baby Care Centre was operationalised.
Key outputs achieved under Financial Management and Accounting Services included collection of NTR
of Ug shs 1.38bn through AIMS from all UMI branches, submitted final accounts for FY2019/20 to the
Office of the Auditor General (OAG), submitted Budget Performance reports for Q4 (FY2019/20) and Q1
(FY 202021) to MFPED, held FY2021/22 budget conference and facilitated all activities of the Institute in
the period under review. The asset verification exercise was also finalised at all UMI Branches.
The Estates and Works Department successfully coordinated all maintenance, security, civil works and
repairs in the Institute and the other UMI branches. The other key outputs were; procurement of a brand
new trickle charger, generator battery for the 30KVA generator at Mbarara Branch and Personal Protective
Equipment’s (PPEs) for all staff against COVID-19. These PPEs included; sanitizers and sanitizer
dispensers, wall temperature guns and hand washing facilities.
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The Institute clinic distributed PPEs to all staff, stocked medical supplies for first aid, set tents for isolation
centers for COVID-19 at all UMI branches where the center got three tents and the branches got two tents
each, as well as compiled and submitted monthly environmental Audit reports.
Key achievements under Human Resource Management Services included the recruitment of three new
staff (2 males 1 female) as well as renewed contracts for 8 staff (3 male & 5 female). Salaries and allowances
were promptly paid to 200 staff (48% female and 52% male) and through the workman’s Compensation
Scheme, four staff who sustained injuries were compensated in the period under review. The staff welfare
medical scheme was also implemented for all the UMI branches and supported two staff (1male and 1
female) on PhD programmes.
•

Directorate of Programmes and Students Affairs

The sub-programme comprises of office of the Director Programmes and the three branches of UMI.
Namely: Mbale, Gulu and Mbarara.
The approved budget for the sub-programme is Ug shs 2.172bn, of which Ug shs 0.773bn (%) was released
and Ug shs 0.413bn (39.8% %) was expended by 31st December 2020.
Performance
Under Administrative Services, despite disruptions caused by COVID-19, good performance was
registered under the output. The office of Director Programmes and Students’ Affairs coordinated teaching
and training at all UMI branches of Mbale, Gulu Mbarara as well as the
Kampala Centre, administered course works, tests and results were produced on time, coordinated all guild
activities, delivered two programmes under distance learning, piloted Master of Business Administration
(MBA20) on the Technological Enabled Learning (TEL), and submitted an application for emergency
ODeL System to NCHE. Online research workshops were held for MMS participants in which 373
students participated on ZOOM from all branches; Under Participatory Governance, one public policy
dialogue was held on 24th September 2020 and a commendation letter of recommendation was received
from CIM-UK for excelling with a 93.3% pass rate and for high quality training offered by the Institute.
In regard to Academic Affairs, whereas COVID-19 and the consequent restrictions affected enrolment
in the period under review, the Academic Registrar’s office admitted and registered 2,858 students (48%
female) on different programmes, of which 206 were admitted
on professional courses such as CMI, CIPPS CPA, 201 on distance learning mode and 8 international
students from Countries of Sudan, Somalia, Liberia and Kenya. A virtual 18th graduation ceremony was
held on the 28th August 2020 for 3,354 students (53% female).
•

Support to UMI Infrastructure Development

The approved budget for the sub-programme is Ug shs 2.385bn, of which Ug shs 0.659bn (27.6% %) was
released and Ug shs 0.561bn (85.2% %) expended by 31st December 2020.
Performance
Government Buildings and Administrative Infrastructure: By end of Q2, the procurement process
for developing architectural drawings for the construction of multipurpose block at Mbale and Mbarara
branches had commenced as well as finalized the renovation of the hostel block consequently availing
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more accommodation space for students. However poor performance was noted under purchase of motor
vehicles and other transport equipment, purchase of office and ICT equipment including software due to
non-release of funds for the activities while some residential furniture was received from ADB although
no money was released for the activity. For summary performance refer to table 3.23.
Table 3.23: Performance of Support Services Programme – Uganda Management Institute by 31st
December 2020
Sub-Programme

Corporate Affairs

Directorate of
Finance and
Administration

Directorate of
Programmes and
Students Affairs

Support to UMI
Infrastructure
Development

Output

Annual
Budget
(Ug shs)
bn

Cum.
Receipt
(Ug shs)
bn

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Administration services

1.262

0.487

100

36.80

3.80

Procurement Services

0.226

0.086

100

28.50

0.53

Planning and Monitoring
Services

0.310

0.108

100

37.30

0.98

Audit

0.132

0.022

100

21.40

0.42

Estates and Works

0.354

0.081

100

29.70

1.12

Library Affairs

0.486

0.201

100

35.70

1.32

Administrative services

2.619

1.114

100

34.10

6.63

Financial Management and
Accounting Services

0.328

0.096

100

38.30

1.04

Estates and Works

1.871

0.916

100

39.00

4.71

University Hospital / Clinic

0.024

0.014

100

33.40

0.04

Human Resource Management
Services

19.558

10.425

100

38.20

44.31

Administrative Services

1.211

0.493

100

26.00

2.44

Academic Affairs

0.869

0.280

100

24.50

2.08

Government Buildings and
Administrative Infrastructure

1.675

0.659

100

25.20

3.39

Purchase of motor Vehicles and
Other Transport Equipment

0.250

-

100

0.00

0.00

Purchase of Office and ICT
equipment Including Software

0.310

-

100

0.00

0.00

Purchase of Office and
Residential Furniture and Fittings

0.150

-

100

0.00

0.00

Programme Performance (Outputs)
Source: IFMS, Field Findings
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Delivery of Tertiary Education and Research Programme
The programme comprises of five sub-programmes namely: School of Management Studies, School of
Civil Service, Policy and Governance, School of Business Management, School of Distance Learning and
Information Technology and Research and Graduate studies.
The approved programme budget for the FY 2020/21 is Ug shs 4.600 bn, out of which, Ug shs 1.285bn
(%) was released and Ug shs 0.246 (%) spent by 31st December 2020.
School of Management Studies
The sub-programme budget for FY 2020/21 is Ug shs 0.849bn, of which Ug Shs 0.211bn (%) was released
and Ug shs 0.013 bn (%) expended by 31st December 2020.
Performance
Fair performance was noted despite COVID-19 disruptions. Key accomplishments in the period under
review included the following: The School conducted 10 VIVA sessions and MMS research workshops
through ZOOM, finalized and submitted tests and examinations results for the 18th graduation. In addition,
some members of staff attended one local conference on ZOOM. Whereas the School had planned to
review the curriculum, develop and accredit new programmes, acquire international accreditation for the
MBA programme and subscribe to local and international associations, these were not implemented due
to partial closure of the Institute attributed to COVID-19 related restrictions.
•

School of Civil Service, Policy and Governance

The approved budget for FY 2020/21 is Ug shs 0.576bn, of which Ug Shs 0.112bn (%) was released and
Ug shs 0.023bn (%) expended by 31st December 2020. the sub-programme has one output of Teaching
and Training.
Performance
By end of quarter two, the school had successfully conducted 2 VIVA sessions on ZOOM, conducted
teaching and training for finalist, finalized and submitted tests and examination results for the 18th
graduation and attended two local conferences on ZOOM. Other planned activities such as review the
curriculum, development and accreditation of new programmes were not undertaken.
•

School of Business Management

The sub-programme’s budget for FY 2020/21 is Ug shs 1.776bn, of which Ug Shs 0.408bn (%) was
released and Ug shs 0.125 bn (10.9% %) expended by 31st December 2020. The sub-programme has one
output of Teaching and Training.
Performance
The school conducted 6 VIVA sessions and attended 1 local and 1 international conferences on ZOOM;
under took teaching and training of finalist for the evening and weekend classes and finalized tests and
examination results for the 18th graduation. Other planned activities such as review the curriculum,
development and accreditation of new programmes were not undertaken due to COVID-19 restriction and
partial closure of the Institute.
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School of Distance Learning and Information technology

•

The budget for FY 2020/21 is Ug shs 0.680bn, of which Ug shs 0.283bn (%) was released and Ug shs
0.022bn (%) expended by 31st December 2020. The sub-programme has one output of Teaching and
Training.
Performance
Good performance was registered under the sub-programme, the school in the period under review,
developed and submitted ODeL concept Paper to NCHE for clearance, converted 2 more programs on
distance learning mode, conducted 4 trainings for the distance learning participants across the country,
conducted 2 VIVA sessions on ZOOM and finalized tests and examination results for the 18th graduation.
The staff also attended 1 local Conference on ZOOM.
School of Research and Graduate Studies

•

The school is a coordinating centre for innovation and research for both Institute staff and students. The
approved budget for the sub-programme FY 2020/21 is Ug shs 0.720 bn, of which Ug Shs 0.270bn (%)
was released and Ug shs 0.061 bn (%) expended by 31st December 2020. The sub-programme has one
output of research and graduate studies.
Performance
A number of planned activities were implemented by the end of quarter 2. For instance, the school held one
online public policy dialogue, awarded research grants to 3 staff (1 Male and 2 Female) and published 1
book and 11 Journal Articles.  The 17th and 18th Issues of the Ugandan Journal of Management and Public
Policy Studies were also published with a total of 14 papers. One policy brief was published in reputable
journals and organizations. 53 dissertations were examined through ZOOM. The School also recorded six
(6) publications (03 Journal Articles, one book chapter, one conference proceedings with ISBN as well as
5 research workshops were held through ZOOM. For summary performance refer to table 3.24.
Challenges
i)

Inadequate learning space particularly for Mbale and Mbarara branches. This affects the quality
of teaching and learning, limits enrolment of many students and therefore negatively impacts on
revenue generation.

ii) Payment of tuition using AIMS is still a challenge as many students have not appreciated it well
which has affected revenue collection: In addition, AIMS is limited to a few revenue collections. For
instance, there is no revenue code for consultancies on the AIMS system.
iii) Delay in linking of IFMIS and Program Budgeting System to AIMS; using IFMIS is still very
manual experience and is therefore cumbersome to use and causes many delays.
iv) Differences in salary structure between the Teaching and Non-teaching staff.
v) Very low development budget is affecting service delivery.
vi) No clear quantification of items in the work plan to enable proper measurement and performance
assessment.
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Table 3.24: Performance of Delivery of Tertiary Education Programme- Uganda Management
Institution by 31st December 2020
Sub-Programme

Output

Annual
Budget
(Ug shs)
bn

Cum.
Receipt
(Ug shs)
bn

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

School of Management
Studies

Teaching and
Training

0.849

0.211

100

20

14.70

School of Civil Service,
Policy and Governance

Teaching and
Training

0.576

0.112

100

20

12.52

School of Business
Management

Teaching and
Training

1.776

0.408

100

19

32.43

School of Distance
Learning and Information
Technology

Teaching and
Training

0.680

0.283

100

26

9.38

Research and Graduate
Studies

Research and
Graduate Studies

0.720

0.270

100

13

5.51

Programme Performance (Outputs)

74.5

Source: IFMS Findings

Conclusion
The overall Vote performance was good rated at 74.67% as most of the planned activities were achieved.
The good performance was attributed to fact that all UMI Participants were considered finalists therefore
benefited from the teaching and training when institutions of learning were partially opened in October,
2020. The good performance notwithstanding, The Support to UMI Infrastructure Development subprogramme performed poorly due to non-release of funds to implement planned activities.
8) Makerere University Business School (Vote 138)
The Vote’s mission is to enable the future of their clients through creation and provision of knowledge to
all eligible persons by taking leadership in high quality programmes responsive to market needs.
The approved budget FY 2020/21 is Ug shs 97.37bn of which Ugshs 53.56bn was released and Ug shs
44.48bn was expended by 31st December 2020. The vote’s mandate is delivered through two programmes
namely; i) Support Services, and Delivery of Tertiary Education and Research.
a) Support Services Programme
The programme comprises of two sub-programmes; Central Administration and Support to MUBS
Infrastructural Development which were both monitored and findings are detailed hereafter:
•

Central Administration Sub-programme

The approved budget is Ug shs 95.72bn, of which Ug shs 53.51bn (55.9%) was released and Ug shs
44.53bn (83.2%) expended by 31st December 2020. Release and expenditure performance was good.

Education and Sports Sector: Semi-Annual Budget Monitoring Report - FY 2020/21

83

Ministry of Finance, Planning and Economic Development

Performance
Sub-programme performance was fair with at least 50% of the planned output targets achieved while
others were partially/ not achieved due to COVID-19 pandemic and the lock down. For instance; all
continuing students did not resume lectures.
Under Administrative Services, a total of 5883 students were registered; 65% of students’ records updated;
meetings were held for the finance planning and general purposes committee, students’ affairs committee,
audit committee of council, and appointments board; one departmental meeting held via zoom; lightening
conductors procured; sanitizers, masks to different offices, hand washing tanks, cleaning materials, dust
bins in offices and around the compound provided.
Financial Management and Accounting Services; budget framework papers prepared; Q1FY 2020/21
performance report prepared and submitted; paid 40% of the statutory obligations; paid 60% to suppliers
and staff for goods and services rendered to the school as per invoices and claims.
Planning and Monitoring Services; monitored the teaching for finalist students; developed and implemented
syllabus monitoring tool; maintained membership in the quality assurance association networks and
forums across the globe.
The Estates and Works unit; works were on going and progress was as follows as at time of monitoring
in February 20201: repairs on the toilet system at 10%, electrical works at 20%, air conditioning at 15%,
walk ways at 30% and plumbing works at 35%. Rehabilitations on the buildings were done and progress
was at 10%, replacing broken locks around the school were 30% while fumigation was done 60%.
The University Hospital/clinic conducted continuous online sensitization of staff and students about
COVID-19. Personal protective equipment, medical supplies related to COVID 19 pandemic and new
stock for ARVs were procured and distributed. In regard to Academic Affairs, the Department registered
and examined 5883 finalist students in the period under review; prepared and issued 152 academic
transcripts; certified 262 transcripts; nine ordinary diploma programmes were reviewed and approved by
council and accredited by the NCHE; 500 students were recommended for employment; 1000 students
placed in organizations for internship; students trained on career guidance and facilitators trained on how
to develop content.
Library Affairs; the online public access catalogue was operationalized; procurement process for the
purchase of 3000 books from local authors,1500 library cards and 3000 bar code readers was ongoing;
50% of the library staff attended the e-resource training that was organized by CUUL in Makerere; 65%
of research work was digitized and web pages (45%) were created.
Under student affairs and welfare, the University provided accommodation to finalist female leaders and
transferred 70% of funds for living out allowance and feeding, purchased standard equipment and team
wear for the University team (50%); sensitized students in drugs, alcohol abuse, HIV/AIDs prevention and
peer educators training. Held meetings on; leadership styles, managing conflict, the spirit of leadership and
provided guidance and information to parents/guardians concerning their children’s issues. It was however
reported that the number of students counseled was limited since only finalists reported back in October
2020.
The Human Resource Department through the staff Development policy facilitated staff in the final year of
study. Disbursed loans to 94 staff through the staff loan schemes and paid salaries for 1136 staff members.
Review of the policies in the Human Resource Manual was ongoing and 8 staff members were funded on
the PhD programme.
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•

Support to MUBS Infrastructure Development Project

The approved budget FY 2020/21 is Ugshs 1.82bn of which Ugshs 1.01bn (55.2%) was released and Ug
shs 0.97bn (96.7%). Release and expenditure performance was good.
Performance
Project performance was fair and this was attributed to inadequate release specifically in Q2 to cover all
the planned works. The walk ways and parking were not covered however a notice for the best evaluated
bidder for the completion of the boundary wall had been put out and the St. James Chapel was completed
and handed over.
•

Retooling of Makerere University Business School Project

The approved budget FY 2020/21 is Ugshs 3.22bn of which Ugshs 1.17bn (36.4%) was released and
Ugshs 0.90bn (76.9%) was expended by 31st December 2020.
Performance
Fair performance was noted as some of the planned output targets were achieved while others were not
achieved due to limited funding. Under purchase of office and ICT equipment; 55 laptops were procured;
strong room printer; one air conditioner and the generator was maintained.
Purchase of specialized machinery and equipment; procurement process was ongoing for the E-learning
equipment (at evaluation stage); trend mill was procured and procurement for the CCTV cameras for the
main library and ADB building was initiated. For summary performance refer to table 3.25.
Table 3.25: Performance of Support Services Programme by 31st December 2020
Sub programme

Central
Administration

Support to MUBS
infrastructure
Development

Annual
Budget
(Ug shs in
billions)

Cum.
Receipt
(Ug shs)

Annual
Target
(%)

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Administrative Services

72.78

38.37

100

30

45.04

Financial Management and
Accounting Services

1.30

0.31

100

30

1.42

Planning and Monitoring
Services

1.30

0.31

100

30

1.42

Audit
Estates and Works
University Hospital/Clinic
Academic Affairs
Library Affairs
Students Affairs
Students’ Welfare

0.15
1.74
0.31
3.20
1.85
3.87
2.84

0.06
0.702
0.31
1.16
1.03
1.88
1.35

100
100
100
100
100
100
100

30
20
40
30
30
30
30

0.13
0.94
0.14
2.87
1.09
2.60
1.95

Human Resource Management
Services

2.18

0.71

100

30

2.19

Government Buildings and
Administrative Infrastructure

1.61

0.79

100

30

1.07

Output
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Sub programme

Output
Purchase of Office and ICT
Equipment
Purchase of Specialized
Machinery and Equipment

Retooling of
MUBS

Purchase of Office and
Residential Furniture and Fittings

Annual
Budget
(Ug shs in
billions)

Cum.
Receipt
(Ug shs)

Annual
Target
(%)

Cum.
Achieved
Quantity

Physical
performance
Score (%)

0.40

0.39

100

40

0.18

1.41

0.49

100

20

0.87

1.39

0.27

100

20

1.52

Overall Programme Performance

69.48

Source: Field findings/IFMS

Delivery of Tertiary Education Programme
The programme aims to (1) bring out capable graduates who can match any challenges in the fast
The programme comprises 12 sub-programmes - the eight faculties of; Computing and Informatics,
Management, Marketing Leisure and Hospital Management, Commerce, Vocational Distance Education,
Graduate Studies and Research, Faculty of Entrepreneurship and Business Administration, Faculty of
Energy Economics and Management and the four campuses of; Arua, Mbarara, Mbale and Jinja.
The programme budget FY 2020/21 is Ug shs 1.96bn of which Ug shs 0.38bn (19.5%) was released and
Ugshs 0.26bn (67.6%) expended by 31st December 2020.
•

Faculty of Computing and Informatics

The sub-programme budget for FY 2020/21 is Ugshs 0.16bn, of which Ug shs 0.02bn was released and
expended by 31st December 2020.
Performance
Two research reports were completed; two papers accepted for publication; two workshops were held on
python programming; 11 publications made in refereed journals; seven research grants were received;
10 research projects were ongoing; eight staff were facilitated to undertake further training/studies and
welfare was provided to staff.
•

Faculty of Management

The sub-programme budget for FY2020/21 is Ug shs 0.12bn, of which Ug shs 0.02bn was released and
expended by 31st December 2020.
Performance
Lecturing and learning was conducted both online through e-learning, zoom and in class; students’ issues
and complaints relating to admissions, registration, teaching, examinations and graduation were handled
by faculty office; students’ and staff records were filed; academic board management and Deans Committee
meetings were conducted; and one research seminar was conducted. In addition, three research projects
were on-going; one research project submitted for external funding, nine new proposals were received for
consideration and had a joint collaborative research project with the University of Port Hare, South Africa
and Uganda Virus Research Institute (UVRI).
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•

Faculty of Marketing Leisure and Hospitality Management, Commerce

The faculty budget for FY 2020/21 is Ug shs 0.20bn, of which Ug shs 0.022 bn (11%) was released and
Ug shs 0.021bn (98%) was expended by 31st December 2020.
Performance
Two research meetings were held to consider proposals; a mentorship programme commenced to help staff
improve their skills in the areas of research; faculty continued to provide information to students’ queries,
handle cases of withdrawals and complaints; and staff presented academic papers online during the 25th
Annual International Management Conference.
•

Faculty of Commerce

The sub-programme’s budget FY 2020/21 is Ug shs 0.24bn, of which Ug shs 0.02bn (8.3%) was released
and expended by 31st December 2020.
Performance
Ten researches were completed and published; five proposals were submitted for funding; 80% of research
mentorship programs were effected and monitored; 65% of staff contracts were renewed and six staff were
facilitated for further training (Staff Development Policy).
•

Faculty of Vocational Distance Education

The sub-programme budget for FY 2020/21 is Ug shs 0.13bn, of which Ug shs 0.02bn (16.8%) was
released and expended by 31st December 2020.
Performance
Cleared finalist students, sensitised students on the online registration exercise for Diploma and certificate
programmes; study materials were availed to DES students at Luzira Upper Prison and one research
meeting was held.
•

Faculty of Graduate Studies and Research

The sub-programme has a budget of Ug shs 0.13bn, of which Ugshs 0.02bn (17.2%) was released and
expended by 31st December 2020.
Performance
The faculty maintained online research meetings (85%); linkages with other Universities (75%); signed
MoUs with other Universities (60%); faculty board/examiners board meeting was held; staff and students
sensitised about the SOPs for COVID-19 and the safety measures.
•

Faculty of Entrepreneurship and Business Administration

The sub-programme budget FY2020/21 is Ug shs 0.24bn, of which Ug shs 0.02bn (8.3%) was released
and expended by 31st December 2020.
Performance
Seven papers were published in the period under review; a research grant worth Ugshs 8bn was received
from Energy Economics, Government and Research Competence Building (EEGREC); two faculty
meetings were held; and staffs (50%) were placed on the Staff development programme.
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•

Arua Campus

The sub-programme’s approved budget FY 2020/21 is Ug shs 0.12bn, of which Ug shs 0.028bn (24.3%)
was released and Ug shs 0.023bn (82.1%) was expended by 31st December 2020.
Performance
One online research meeting was held; 50% of the ongoing research was completed and ready for publication;
research was disseminated (65%) and 80% of the campus grounds and facilities were maintained (80%).
•

Mbarara Campus

The sub-programme’s approved budget FY 2020/21 is Ug shs 0.15bn, of which Ug shs 0.023bn (13.3%)
was released and Ug shs 0.019bn (82.6%) was expended by 31st December 2020.
Performance
One research planning and consultative meeting was held with researchers; effected and monitored 75% of
research mentorship programs; applied for one external research grant; 45% of the staff were recommended
for the Staff Development Policy, 70% of the compound and other facilities were maintained; 75% of the
management was trained on SOPs and a staff selection and promotions committee meeting was held.
•

Mbale Campus

The sub-programme’s approved budget FY 2020/21 is Ug shs 0.72bn, of which Ug shs 0.015bn (13.8%)
was released and Ug shs 0.012bn (80%) expended by 31st December 2020.
Performance
Three research proposals were approved; three research papers completed; one research meeting held;
45% of staff were appraised and two recommended for promotion.
•

Jinja Campus

The sub-programme has a budget of Ug shs 0.24bn, of which Ug shs 0.027bn (11.2%) was released and
Ug shs 0.026bn (96.2%) expended by 31st December 2020.
Performance
Two research papers were completed; one research paper was disseminated; 50% of the research proposals
were forwarded for funding; one research committee meeting was held; one staff selection and promotions
committee meeting was held and 45% of staff were recommended for the Staff Development Policy.
•

Faculty of Energy Economic and Management

The sub-programme’s approved budget FY 2020/21 is Ug shs 0.15bn, of which Ug shs 0.02bn was released
and expended by 31st December 2020.
Performance
The faculty availed 78% of study materials to students; continued with the hybrid teaching; examined
finalists; five staff submitted proposals to the Research and Innovation fund for consideration; 11 research
projects were completed, seven publications done and 22 research projects were ongoing. In addition, 75%
of staff renewals were forwarded for consideration.
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Implementation Challenges
i)  The COVID -19 disruptions affected the NTR collections.
ii) Inadequate staff; the lecturer-student ratio is still very high due to the limited staff available. The
University currently has 1,132 staff out of the 2,635 staff expected.
iii) High dropout rates as a number of finalists did not return for exams. For instance; 600 students (out
of the 18,000) did not come for exams. For summary performance refer to table 3.26.
Table 3.26: Performance of the Delivery of Tertiary Education Programme by 31st December 2020
Sub-programme
Faculty of
Computing and
Informatics
Faculty of
Management
Faculty of
Marketing Leisure
and Hospital
Management
Faculty of
Commerce
Faculty of
Vocational Distance
Education
Faculty of Graduate
Studies and
Research
Faculty of
Entrepreneurship
and Business
Administration
Arua Campus

Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Research and Graduate
Studies

40,000,000

20,000,000

100

10.0

1.85

Administration and
Support Services

32,103,128

3,120,000

100

5.0

3.81

Research and Graduate
Studies

38,500,000

18,500,000

100

10.0

1.85

Administration and
Support Services

25,743,128

2,340,000

100

5.0

3.27

Research and Graduate
Studies

44,264,000

20,000,000

100

10.0

2.26

Administration and
Support Services

25,743,128

2,340,000

100

5.0

3.27

Research and Graduate
Studies

45,064,000

20,000,000

100

10.0

2.34

Administration and
Support Services

32,103,128

3,120,000

100

5.0

3.81

Research and Graduate
Studies

42,040,000

20,000,000

100

10.0

2.04

Administration and
Support Services

22,203,128

2,340,000

100

5.0

2.43

Research and Graduate
Studies

60,000,000

20,000,000

100

10.0

4.15

Administration and
Support Services

25,743,128

2,340,000

100

5.0

3.27

Research and Graduate
Studies

69,264,000

20,000,000

100

10.0

5.53

Administration and
Support Services

28,866,256

3,540,000

100

5.0

2.71

15,000,000

10,000,000

100

10.0

0.52

59,020,000

18,440,000

100

5.0

2.18

Research and Graduate
Studies
Administration and
Support Services

Annual
Target
(%)

Cum.
Achieved
Quantity
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Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target
(%)

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Research and Graduate
Studies

15,000,000

10,000,000

100

10.0

0.52

Administration and
Support Services

79,120,000

13,340,000

100

5.0

5.41

Research and Graduate
Studies

15,000,000

5,000,000

100

10.0

1.04

Administration and
Support Services

31,447,120

10,005,000

100

5.0

1.14

Research and Graduate
Studies

20,000,000

10,000,000

100

10.0

0.92

Administration and
Support Services

95,266,949

17,840,000

100

5.0

5.87

Research and Graduate
Studies

42,040,000

20,000,000

100

10.0

2.04

Administration and
Support Services

22,203,128

2,340,000

100.00

5.00

2.43

Sub-programme

Mbarara Campus

Mbale Campus

Jinja Campus

Faculty of Energy
Economics and
Management
Overall Performance

67.42

Source: IFMS, Field Findings

Conclusion
The overall vote performance was fair at 68.5% with better performance registered for the Support Services
Programme (69%) as compared to the Delivery of Tertiary Education Programme. This was attributed
partly to the closure of educational institutions which affected the core output of teaching and training and
as such the University was only able to teach and examine finalists.
9) Makerere University (Vote 136)
The strategic objectives of the vote are to; i) improve the relevancy and quality of teaching and learning,
ii) enhance knowledge generation, access and innovation for basic and applied research, iii) provide an
appropriate environment for inclusive teaching and learning while integrating gender and special needs
requirements through infrastructure development and; iv) enhance access to opportunities and meet the
higher education requirements at national and international levels.  The vote has two programmes: Support
Services (0713), and Delivery of Tertiary Education (0714).
The total budget for Makerere University for FY 2020/21 is Ug shs 363.736bn (including arrears) of which
Ug shs 206.600bn is allocated to Wage, Ug shs 140.952bn to Non-Wage Recurrent and Ug shs 15.922bn
for the Development budget.
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Support Services Programme
The programme comprises of two sub-programmes: Central Administration and Retooling of Makerere
University (1603). The total Programme budget is Ug shs 333.052bn, of which Ug shs156.461bn (47.0%)
was released and Ug shs 140.235bn (89.7%) expended by 31st December 2020. All the sub-programmes
were monitored to assess the level of implementation and key findings are detailed henceforth;
•

Central Administration

The approved budget for the sub-programme is Ug shs 317.129bn, of which Ug shs 151.601bn (47.8 %)
was released and Ug shs 138.022bn (91.1%) expended by 31st December 2020.
Performance
Key achievements under Administrative Services included the following; In regard to staff development,
231 staff (186 teaching and 45 non-teaching) were supported to undertake doctoral studies (males 75% and
females 35%) as well as refresher computer training was conducted for the finance department.
To enhance hygiene and sanitation in the hall of residences following the outbreak of COVID-19, more
casual workers were hired to boost cleanliness and observance of Standard Operating Procedures (SOPs).
In regard to litigation, the University cleared legal fees for Kateera and Kagumire Advocates, Case 184 of
2010 Prof. Maria Musoke vs. Makerere University by Barya, Byamugisha and Co Advocates; and Case
Byaruhanga Paul vs Makerere University by Rwambuka and Co. Advocates
On Governance, five meetings of Senate and its sub-committees were facilitated. The Admissions Board,
Ceremonies Committee, Public Universities’ Joint Admissions Board (PUJAB) data entry, Law pre-entry
examination, Mature Age entry examinations, undergraduate admissions were also facilitated and their
targets achieved.
Other achievements included payment of membership subscription to Regional Universities Forum
(RUFORUM) for the FY2020/21, printed and issued students’ Identity Cards, examinations, answer
booklets, permits and correspondences, testimonials and transcripts. 300 copies of the Makerere University
Annual Report 2019, 500 copies of the Mak Fact Book 2019-20 were also printed. Responses to audit
queries were provided and final accounts for the ended FY 2019/2020 were submitted to the Office of the
Auditor General.
Following the fire incident on the 19th September 2020, the main administration offices were re-organized
and fire proof safes, filling cabinets and steel cupboards were procured and fitted in Central Teaching
Facility 1(CTF1) building.
Under Academic Affairs (Inc. Convocation), most of the funds were remitted to the respective cost centres
(Colleges) to facilitate on-line teaching, learning and; administration and supervision of semester two
examinations for finalists and continuing students. The department also organised Viva voce sessions for
Masters and PhD students and placements for student’s internships and field attachments were as well
organised.
Key accomplishments under Library in the period under review included the following: The old Main
Library lighting system was replaced and repairs done on the generator, chairs, toilets and water system.
Repairs were also done for 1,000 Books, photocopying machines (5 Ricoh MP C3505) and for the drilling
and stitching machines. In addition, rights and access to e-resources notably, My Library on Finger Tips
(MyLOFT), Emerald, Endnote for staff and students, Law database were secured and annual subscription
to the Libhub was paid.
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In regard to Research, Consultancy and Publications notable accomplishments by end of Q2 included
support to the COVID-19 Response initiatives and Post-COVID Recovery Process, as the unit created
a Virtual Center of Excellence for Sustainable Health and procured Laboratory and ICT equipment to
fast track Special COVID-19 related research generated products. Notable procurements included: (a)
a mobile application for contact tracing and monitoring of symptoms for early detection, (b) a selfdisinfecting heavy duty glove, (c) communication messages on behavioral measures for prevention
including reminders on social distancing, hand washing and sanitizing in addition to wearing a mask while
in public, (d) a software for planning and simulation of food aid response and other similar disasters in
Uganda and; (e) a Semi- Automated Identification and Fact checking Data-Sanitizer.  Research Products
developed included (i) six systems or platforms, (ii) two mobile applications, (iii) eight animation films
for educational demonstrations and training.
The Unit also published and disseminated research findings using the online platforms.  Remarkable under
Research publications included five journal articles and six policy briefs. These publications were in the
areas of employable skills and knowledge in teacher education curriculum, public private partnerships,
death registration uptake in Uganda, adolescent boys and young men’s health, Policy and regulatory
compliance towards smart grid technologies, prediction of storms and flood forecasting, mitigating
malnutrition among pregnant women and school going children, Mainstreaming Kiswahili in Uganda, and
Land Capping.
The Unit further developed two frameworks for the establishment of community multi-purpose telecentres in Karamojong sub-region as well as successfully conducted online trainings and inductions on
Intellectual Property for Principal Investigators.
Student Welfare: Key outputs noted under students’ welfare included; facilitation of 5,755 (1,918 residents
and 3,837 non-resident) government sponsored students with food and living-out allowances for semester
two of academic year 2019/2020. In addition, 96 interpreters and helpers were supported with living out
allowances to enable them take care of the114 students with special needs. However, Sports competitions
were not organised due to COVID-19 related restrictions on gatherings.
Contributions to Research and International Organisations: Subscription for membership to the Regional
Universities’ Forum for capacity building in Agriculture was done. Other activities such as evaluation of
courses and staff, harmonisation of the time table across all colleges and tracing of employment status of
former students implemented.
Support to Infectious Disease Institute (IDI): Since 2009, the IDI has been integrated under the School
of Medicine while retaining its status as a not-for-profit organisation established within the University.
Therefore, for the two quarters under review, the Institute supported People Living with HIV AIDS
(PLHIV) with care and treatment services, conducted counselling and testing services, screened PLHIV
for TB among others. Critical HIV care and treatment offered included; on-going psycho-social support
to 6,792 clients, supported 8,184 HIV/AIDS clients (old and new) with first, second and third line AntiRetroviral Therapy (ART) treatment, 24 new TB cases were started on TB treatment as well as managed
complex and advanced HIV disease patients. In addition, laboratory tests were performed on patients
suspected to be failing the 2nd line of ART and their management.
Under HIV prevention initiatives, the Institute offered a number of services. These included; Prevention of
Mother-To-Child Transmission (PMTCT) services offered to 73 mothers, 1,440 condoms were distributed,
and care was given to 466 sero-positive partners in discordant relationships on ART.
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To integrate Sexual Reproductive Health into HIV/AIDS care and treatment services, 153 women were
supported with dual family planning methods while 118 women were screened for cervical cancer and 192
patients were treated for Sexually Transmitted Infections (STIs).
The Institute also provided other special clinics to offer services to mental health patients, young and
elderly people living with HIV/AID. As such, 171 HIV positive young adults (15-24 years) and 544
HIV positive elderly patients accessed friendly services and received care, 42 patients with mental health
problems received care, 615 discordant couples received support and 134 individuals belonging to the
Most-at-risk populations (MARPs) for HIV/AIDS also received care.
•

Retooling of Makerere University Sub-Programme

The total sub-programme budget for FY 2020/21 is Ug shs 15.923bn, of which Ug shs4.861bn (30.5%)
was released and Ug shs 2.212bn (45.3%) expended by 31st December 2020.
Performance
Fair performance was noted under the sub programme as significant progress was registered particularly
with the Construction and Rehabilitation of Learning Facilities (Universities). Whereas there were no
expenditures noted under Purchase of Specialised Machinery and Equipment output, three departmental
vehicles for the Office of the Academic Registrar were repaired and serviced, and comprehensive insurance
cover was paid for one vehicle.
Under Purchase of Office and Residential Furniture and Fittings, a podium for the main hall and new
chairs for one of the lecture rooms in College of Natural Sciences (CONAS) were procured.
•

Construction and Rehabilitation of Learning Facilities (Universities)

i) Construction of the Equipment Shed at MUARIK.
The scope of work for this ADB-HEST funded project, includes the construction of a warehouse facility
and generator house which will host the Diary Value Chain Production and its line equipment at Makerere
University Agricultural Research Institute-Kabanyoro (MUARIK). The project contract sum is Ug shs
145.396 and no funds had been paid to the contracted company, M/s Assisi Technical Services Ltd because
it was preferred by the contractor that 50% civil works progress is achieved before a certificate for payment
is issued. The project hand over was held in January 2021 and expected to take 4 months. By time of
monitoring in March progress was at 30%, and was on schedule.
ii) Construction of the School of Law
Procurement process for the proposed construction of the School of Law building had commenced with
tender adverts published on 1st March 20221, both in the New Vision and Daily Monitor Newspapers.
Consultancy services for the development of the concept, designs and drawings were completed and the
Consultancy Company, M/s Symbion Uganda Limited was fully paid for its services.
iii) Construction of the Food Science and Technology Business Incubation Centre (FTBIC)
Construction of FTBIC building commenced on 12th July 2019 at a total cost of Ug shs 5.00bn. Despite
limited cash flows and COVID-19 related disruptions, a certificate of completion was issued in December
2020 and all certificates issued by M/s Excel Construction Ltd for payment were cleared. The University
awaits availability of more funds to commence phase two of the project.
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iv) Construction of the School of Public Health
The project commenced on the 17th of February 2020
at a cost of Ug shs 6.00bn and M/s ROKO Technical
Services Company was contracted to execute phase
1 of the project. Whereas the contract duration was
one year from the date of commencement, due to
cash flow challenges encountered by the contractor,
works stalled for about 3 months. A request for
extension up to 18th May 2021 was granted. Progress
was at 40% at the time of monitoring and activities
included; ground floor plastering, building of the
retaining walls and setting of the 3rd floor beams (out
of the expected 6 floors).

The new School of Public Health building under
construction

v) Construction of the indoor stadium

The indoor stadium being constructed by the
Engineering Brigade of the UPDF

Continued civil works on the indoor sports facility
are being constructed by the M/s Engineering
Brigade of the Uganda Peoples’ Defence Forces
(UPDF). The total project cost is Ug shs 5.578bn
and the scope of work for FY2020/21 includes; the
expansion of the sports facility, toilets and dressing
rooms and insulation of the roof. Whereas the initial
project duration was 8 months having commenced
on 25th July 2018, a number of extensions were
granted and the current expected date of completion
of works is 30th June 2021. Despite the slow pace of
execution of works attributed to the busy schedule
of the UPDF, works on the expansion of the facility,
plumbing and tiling of the toilets and dressing room
were on-going as planned.

vi) Construction of the School of Dentistry
This is a new phased (1 and 2) construction of the School of Dentistry at a contract sum of Ug shs
0.628bn, commenced on 24th October 2020 for contract period of 8months. Phase 1 works which included
construction of the structural frame, the basement (ground floor), first floor and roof; and the in-fill walls
were all completed. Despite inadequate cash floors, certificates number 1- 3 issued by the contractor, CK
Associates of Ug shs Ug shs 0.444bn for construction of phase 1 were cleared.
Works under Phase II of the project which includes all finishes on the floors, walls (painting) ceiling
windows and doors (with glasses) had commenced and progress was at 70%. At the time of monitoring,
floor finishes (terrazzo) both in the basement and first floor, electrical/ Mechanical fixes and painting of
under-coat were on-going.
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vii) Women and Gender Studies Building
The Planned extension of the building is intended to
add (upwards) three more floors. The project contract
sum is Ug shs 2.662bn and M/s Complant Engineering
and Export Trade Company Ltd was contracted to
execute the construction works. Cumulatively, two
certificate of Ug shs 1.063bn were paid. However, the
Project is behind schedule as completion was expected
in December 2020, having commenced in September
2019. Delays were attributed to COVID-19 lockdown
that hampered sourcing of building materials
particularly the steel (9mm steel decking sheet) that
was not available on the local market coupled with
changes in the design particularly for the fourth floor.
Despite an extension period of three months, works On-going extension of the Women and Gender
Studies building planned to add three more floors
were at 45% progress with reinforcement of the
columns to support the upper load, casting of the fourth floor and installing of the steel frame was on-going   
at the time of monitoring. A new request for extension had been submitted to the University Contracts
Committee.
viii)

Rehabilitation of Learning Facilities

Planned renovations included; the Mathematics and Physics Departments buildings at the College of
Natural Sciences and Makerere University College of Humanities and Social Sciences (CHUSS) buildings.
By end of quarter two, renovation works on the Mathematics Departments building had been completed.
M/s Assisi Technical Service were contracted to replace the roof, re-paint the walls, work on rain water
disposal, window finishes electrical fittings and wiring at a total cost of Ug shs 0.146bn.
Whereas the Senate and College of Computing and Information Science (CoCIS) buildings were not in the
work plan for this Financial Year, minor repairs were done on the buildings. Renovation works on Physics
Department and CHUSS buildings had not commenced due to non-release of funds for the activities.
• Lecture Room Construction and Rehabilitation (Universities), procurement for building,
remodeling and fencing of the bio-security lab (level 123) was not done due to inadequate release of
funds.
• Construction and Rehabilitation of Accommodation Facilities (Universities)
A total of Ug shs 1.00bn was spent on renovations, repairs and replacement of sanitary facilities and
furniture in Livingstone, Nkrumah, Nsibirwa, Mitchell, CCE, Lumumba, University Hall and Mary Stuart
hall of residences.
For summary performance refer to table 3.27.
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Table 3.27: Performance of Support Services Programme – Makerere University by 31st December
2020
Annual
Budget
(Ug shs) bn

Cum.
Receipt
(Ug shs)bn

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Administration Services

264.612

130.625

100

30.10

48.55

Academic Affairs

4.466

0.752

100

24.30

1.34

Library Affairs

1.303

0.315

100

30.00

1.42

30.000

15.000

100

29.40

5.31

15.061

3.765

100

19.80

3.59

0.200

0.100

100

38.60

0.05

Support to Infectious Disease
Institute

1.626

0.659

100

42.30

0.49

Library Affairs

1.500

0.575

100

21.00

0.25

Purchase of Specialised
Machinery and Equipment

1.350

0.285

100

5.00

0.10

Purchase of Office and
Residential Furniture and Fittings

0.516

0.164

100

15.80

0.08

Construction and
Rehabilitation of Learning
Facilities(Universities)

10.500

3.015

100

30.40

3.16

Lecture room Construction and
Rehabilitation (Universities)

0.650

0.165

100

0.00

0.00

SubProgramme

Central
Administration

Retooling
of Makerere
University

Output

Research, Consultancy and
Publications
Students’ Welfare
Contribution to Research and
International Organisations

Overall Performance(output)

62.37

Source: IFMS, Field Findings

The overall programme performance was fair rated at 62.37%. Whereas only 30.5% of the development
budget was released, there was significant physical performance at the time of monitoring.
Delivery of Tertiary Education Programme
The programme aims to provide quality tertiary education for national integration and development
through improved teaching and training, research and innovation at all levels. The programme comprises
of eleven sub-programmes of which eight were monitored to assess the level of implementation and the
key findings are detailed hereafter.
The approved programme budget for the FY 2020/21 is Ug shs 30.720bn, of which Ug shs 10.505 bn
(34.2%) was released and Ug shs 3.671 (35.0%) spent by 31st December 2020.
• College of Business and Management Science (COBAMS)
The sub-programme budget is Ug shs 4.423bn, of which Ug shs 1.555bn (36.0%) was released and Ug shs
0.412bn (26.5%) expended by 31st December 2020.
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Performance
Fair performance was noted under the sub-programme. Under teaching and training, salaries for 16-part
time and contract staff (including security) were promptly paid. Evening teaching, research and supervision
of examinations (internal and external) were as well facilitated. Additionally, the college executed three
short courses in the period under review that attracted 25 Accountants for training in accounting, 26
managers and project staff were trained in Monitoring and Evaluation (M&E) and 11 managers and project
staff were trained in Project Planning and Management.    
The Master’s in Business Administration (MBA) Graduate Management Admission Tests (GMAT) were
facilitated as well as Symposium on Oil and Gas in Uganda organised. However, other planned activities
such as rolling out of the revised curriculum and recess term activities were not implemented.
Under administration and support services; subscription to The Economist and Harvard Business School
Journals/Magazines was paid, stationery, airtime, local newspapers, fuel for the college vehicles, computer
consumables including toner, protective and cleaning materials were all procured. Repair and maintenance
of the generator, the lift and college vehicles were all paid for.
• College of Computing and Information Science (CoCIS)
The budget for the sub-programme is Ug shs 3.124bn, of which Ug shs 1.280bn (41.0%) was released and
Ug shs 0.415bn (32.6%) expended by 31st December 2020.
Performance
Good performance was registered under the sub-programme. The CoCIS staff were facilitated to teach
students and supervise internal examination for graduate students (Masters and PHD) as well as conduct
central marking of examinations. ICT services coordinators who trained staff and re-scheduled delivery
of online courses were facilitated as well. The College procured 30 laptops to support online teaching in
both SCIT and EASLIS and a new photocopier was procured. Student research innovations (8 starter
up projects and 4 projects that started in FY2019/20) were supported while subscription to professional
association for Libraries and Librarians was paid. However, graduation activities were not held due to
partial closure of the University and COVID restrictions on gatherings.
• College of Engineering, Design Art and Technology (CEDAT)
The sub-programme budget is Ug shs 3.059bn, of which Ug shs 1.548bn (50.6%) was released and Ug
0.876bn (56.6%) expended by 31st December 2020.
Performance
Under teaching and training, the college facilitated the teaching of 641 undergraduates and 147 graduate
finalists, 2120 continuing students who also undertook internship, recess term and examinations. College
staff were also facilitated to undertake centralised marking activities as well as facilitated 13 External
examiners for the undergraduate and under graduate programmes. Allowances for 44 part-time staff were
paid and ten masters’ thesis and 9 Vivas were also considered. Other planned activities such as procurement
of teaching materials and enrolment of 3,300 students were not implemented.
In regard to administration and support services, the college repaired the lift and plumbing system at the
old buildings of Margaret Trowell School of Industrial and Fine Arts and completed redecoration works at
the new building of Technology department. Facilitated one Training of Trainers workshops, 16 planning,
academic and governance meetings as well students’ presentations.
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No activities under research and graduate studies output were implemented due to non-release of funds.
The college had planned to support 10 research and development of new process technologies and products
for technology innovations.
• College of Agricultural and Environmental Sciences (CAES)
The sub-programme has a budget of Ug shs 2.415bn, of which Ug shs 0.309bn (12.8%) and Ug 0.072bn
(23.4%) expended by 31st December 2020.
Performance
Despite teaching and training being the core mandate of the college, the monitoring team was not able to
access information on the implemented activities. There were no expenditures as well. Planned activities
included procurement of teaching materials, payment of part time academic staff allowances, enrolment of
students and organising of graduation ceremonies, supervision of Masters ‘and PhD students, maintenance
of laboratory equipment, training of technicians among others.
Under administration and support services, Minor repairs were done on toilets including replacing glasses
as well as repaired and serviced air conditioners and computers. (Clarification).
• College of Education and External Studies (CEES)
The sub-programme’s budget is Ug shs 3.617bn, of which Ug shs 0.618bn (17.1%) was released and Ug
shs 0.402bn (65.0%) expended by 31st December 2020.
Performance
The sub-programme registered fair performance. Under teaching and training, Examinations for 1,942
students (1,027 F and 915 M) were facilitated while blended and Online Teaching was conducted. In
addition, academic staff were trained on the blended e-teaching and e-learning, preparation of e-teaching
materials, research and supervision as well as trained administrative staff on administering blended
e-learning. Airtime and internet access data to enable communication and attending zoom meetings were
procured.
In regard to research and graduate studies, college staff were facilitated to supervise graduate students’
research. However, there were no journal publications issued by the college in the period under review.
Under administration and support services, repairs were done on the photocopier, the lighting systems
in the Institute of Open, Distance and e-Learning (IODeL) and Centre for Continuing Education (CCE)
Block and the students’ and staff toilets were repaired. Procurements included computer consumables,
assorted stationery, general cleaning services and protective materials.
• College of Veterinary Medicine, Animal Resources and Bio-Security (CoVAB)
The sub-programme budget is Ug shs 1.492bn, of which Ug shs 0.289bn (19.3%) was released and Ug shs
0.215bn (74.5%) expended by 31st December 2020.
Performance
The sub-programme performance was fair. Under teaching and training, teaching, research and supervision
of examinations (internal and external) were facilitated. The college also facilitated practical assessments,
specialised e-learning training for staff and students including procurement of ICT materials for online
teaching and learning. In addition, students were supported to visit Lake Mburo and Queen Elizabeth
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national parks. Teaching materials for semester 2 for different laboratories including ambulatory clinics,
weed killer for the animal house, assorted cleaning and protective materials and stationery were as well
procured.
In regard to administration and Support Services, repairs were done on the photocopier and Pelletiser
machine at Department of Livestock and Industry while fuel for College vehicles was procured. Planned
activities that were not implemented included procurement of reference books, audio-visual material and
other educational resources.
• School of Law
The core School objective is to: impart quality legal knowledge and skills within an inter-disciplinary
framework inspired by legal scholarship, outreach and a commitment to justice for all, and; produce
graduates well equipped to deal with new and emerging legal problems so as to serve their clients and the
community with integrity and excellence.
The sub-programme budget is Ug shs 1.112bn, of which Ug. Shs 0.445bn (40.0%) was released and Ug
shs 0.189bn (42.4%) expended by 31st December 2020.
Performance
Under teaching and training, the School facilitated 35 academic teaching staff, 15 administrative staff and
14 support Staff, to conduct teaching, supervise research and to coordinate invigilation and marking of
examinations for semester two of academic year 2019/20. In addition, four meetings (2 Academic Board
meetings, 1 Graduate Admission Test (GAT) and 1 Finance and Administration meeting) were held while
vital teaching and learning materials were reproduced.
In view of administration and support services, staff were facilitated with airtime to coordinate teaching,
research and examination activities. Other activities planned but not implemented in the period under
review included maintenance of furniture, equipment and buildings and enrolment of students.
• The Jinja Campus
The sub-programme budget is Ug shs 0.841bn, of which Ug shs 0.315bn (37.4%) was released and Ug shs
0.125bn (39.6%) expended by 31st December 2020.
Performance
Activities implemented under administrative service included; prompt payment of rent and allowances
for part time lecturers and security personnel as well as procurement of library books, teaching and
examination materials.
Achievements under the administration and support services included; procurement of staff welfare items,
carried out minor repairs on campus Equipment and Machinery, procured fuel for the generator and campus
vehicle to facilitate inland travels to the main campus as well as supported students’ sports Gala activities.
Challenges
i) Intermittent and sometimes non-release of funds for the appropriated development budget has
persistently created domestic arrear thus litigation in courts of law. For instance the University owes
Makerere University Retirements Benefits Scheme University arrears of up to Ug shs 35 billion.
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ii) Inadequate staff/low staffing levels attributed to inadequate wage bill. The human resource is filled
up to 52% capacity. Currently, the wage budget is Ug shs 206bn while an additional Ug shs 405bn
is required to fill the staff gaps.
iii) Inadequate budget to enable outsourcing of some essential services like security and cleaning
services.
iv) Low Non-Tax Revenue (NTR) collections attributed to partial closure of the University due to
the COVID-19 pandemic. By end of December 2020, the University collected Ug Shs 17.436bn
compared to Ug shs 52.201 collected in the same period in FY 2019/2020. For summary performance
refer to table 3.28.
Table 3.28: Performance of Delivery of Tertiary Education Programme- Mbarara University by 31st
December 2020
Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

1.928

0.275

100

11.40

22.32

Teaching and Training

4.971

2.049

100

11.50

20.10

Teaching and Training

3.099

0.941

100

11.50

20.10

Administration and Support
services

1.225

0.614,

100

31.20

44.91

Teaching and Training

3.124

1.280

100

39.30

13.91

Teaching and Training

2.161

1.072

100

37.80

41.77

0.020

-

100

0.00

12.63

0.878

0.476

100

0.00

0.00

Teaching and Training

3.437

1.687,

100

35.40

8.31

Research and Graduate
Studies

0.129

-

100

20.70

21.01

Administration and Support
services

0.270

0.135

100

0.00

0.00

Teaching and Training

1.462

0.031

100

15.60

1.22

Administration and Support
services

0.953

0.278

100

0.50

5.00

Teaching and Training

3.058

0.376

100

27.40

12.97

0.075

0.035

100

40.10

44.33

0.484

0.207

100

15.00

0.35

Project-Sub
programme

Output

College of Natural
Sciences

Teaching and Training

College of Health
Sciences
College of Business
and Management
Sciences
College of
Computing and
Information Sciences
College of
Engineering, Design,
Art and Technology

College of
Humanities and
Social Sciences
College of
Agricultural and
Environmental
Sciences

Research and Graduate
Studies
Administration and Support
services

College of Education Research and Graduate
and External Studies Studies
Administration and Support
services

100
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Project-Sub
programme
College of Veterinary
Medicine, Animal
Resources and
Bio-Security
School of Law

Jinja Campus

Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Teaching and Training

1.368

0.234

100

35.00

5.75

Administration and Support
services

0.126

0.0 55

100

29.20

19.83

Teaching and Training

0.736

0. 263

100

23.90

0.99

Administration and Support
services

0.376

0.182

100

27.50

8.24

Teaching and Training

0.765

0.265

100

25.30

2.84

Administration and Support
services

0.076

0.0 49

100

20.40

6.52

Programme Performance (Outputs)

42.41

Source: IFMS, Field Findings

The programme performance was poor rated at 42.41%. This was attributed non-release of funds for some
outputs particularly under the research and graduate studies output. The partial closure of the University
also affected implementation of planned activities.
Conclusion
Over all vote performance was fair at 52.39%. Performance varied across programmes and sub
programmes. The Support Services programme performed better than the delivery of tertiary education.
There was significant progress noted under the Retooling of Makerere University. Some sub-programmes
under delivery of tertiary education performed poorly due to non-release of funds to implement planned
activities.
10) Lira University
The Institution aims at providing access to quality higher education, research and conduct professional
training in the delivery of appropriate health services directed towards sustainable healthy community
and environment. The vote has two programmes: Support Services and Delivery of Tertiary Education
and Research. The total budget for the Vote FY in 2020/21 is Ug shs 27.707bn, of which Ug shs 13.981bn
(50%) was released and Ug shs 10.654bn (76%) expended by 30th December 2020.
Support Services Programme
The Programme has five sub-programmes: i) Central Administration; ii) Academic Affairs; iii) Students
Affairs; iv) Projects, and v) Clinical Services.
• Central Administration
The sub-programme objectives are to coordinate and manage the daily affairs of the University and ensure
that all the programmes are effectively and efficiently run. The approved budget FY 2020/21 is Ug shs
6.457bn, of which Ug shs 3.425bn (53%) was released and Ug shs 2.747bn (80%) expended by 31st
December 2020. Release performance was good across the recurrent and development items. 		
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Performance
Good performance was realised for the Central Administration sub-programme. Under Administrative
Services, 2 council meetings were held; 7 (out of 12) management meetings were conducted; 6 top
management meetings were held, audit queries were addressed and responses given, salaries were paid
to all staff, 65% of staff, 30% of which are females, were appraised and supervised; legal and security
services were provided.
With regard to Financial Management and Accounting Services, Quarterly and annual financial reports
for FY 2019/20 – 2020/2021 were submitted to MFPED, 2 financial statements and final accounts were
prepared and submitted to Auditor General, responses were made in regard to the internal audit reports,
departmental meetings were conducted.
Under Procurement Services, 9 contracts committee meetings were held; assorted contract documents
prepared and signed; bids advertised and published in the print media; bid documents evaluated and
contracts awarded.
Planning and Monitoring Services: Budget conferences conducted and priorities for FY 2021/2022
identified, the Budget Framework Paper for 2021/2022 were produced and submitted, the Budget
Framework Paper was submitted, the University Strategic Plan (2020/2021-2024/2025) consolidated for
approval, 3 budget desk meetings were held and minutes produced, Q1 quarterly budget performance
report FY 2020/21was produced; Concept Note for Infrastructure Development Project II was submitted.
Audit: two quarterly Internal Audit reports were prepared and submitted to OAG; 2 workshops for
international bodies were organised, 1 internal audit work plan was prepared, 2 internal audit committee
meetings held, three audit work plans submitted and audit verification done for all supplies in the stores.
Estate and Works: the university roads opened and routinely maintained (labour based) to provide access
to all users; 16km roads were maintained; 7 culvert lines installed and head walls constructed.
Human Resource Management Services: quarterly payroll and data capture managed, over 50 staff
were recruited and deployed to various cost centres, two trainings and sensitisations workshops were
conducted, one training needs assessment was conducted, staff lists updated managed, 65% of the staff
were appraised.
•

Academic Affairs Sub-Programme

The approved budget FY 2020/21 is Ug shs 1.678bn, of which Ug shs 0.909bn (54%) was released and Ug
shs 0.530bn (58%) expended by 31st December 2020.				
Performance
Over 700 new students were admitted, over 200 finalists and science students completed semester II
2019/2020, over 75 staff were trained in ODeL and pedagogy. Continuing students did not report for
semester II due to COVID-19 pandemic.
In regards to Academic Affairs, good performance was noted under the out-put. As such the University
subscribed to e-resources. Registered, paid for internet services, paid subscription to CUUL, IFLA, ULIA,
AHILA and conducted 2 workshops.
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• Students Affairs Sub-Programme
The approved budget FY 2020/21 is Ug shs 0.857bn, of which Ug shs 0.391bn (46%) was released and
Ug shs 0.124bn (32%) expended by 31st December 2020. The sub-programme aims to coordinate and
maintain the welfare of all students in the university.
Performance: Psycho social support and counselling were provided to the finalists.
• Projects Sub-Programme
The approved budget FY 2020/21 is Ug shs 0.416bn, of which Ug shs 0.176bn (42%) was released and Ug
shs 0.126bn (72%) expended by 31st December 2020		
Performance
The sub-programme registered good performance. The University roads were routinely maintained. 1,000
trees were planted under the “Greening the University” project to provide access to all users including
PWDs, I scanner, 1 coloured and white printer were procured for the Academic Registrar’s department.
One laptop was procured for the Estate’s Officer and assorted office and residential furniture was procured.
Rent for offices and lecture space was promptly paid.
• Clinical Services Sub programme
The sub-programme aims to provide accessible and quality health services to the community. The approved
budget FY 2020/21 is Ug shs 0.762bn, of which Ug shs 0.380bn (50%) was released and Ug shs 0.238bn
(63%) expended by 31st December 2020.			
Performance
Fair performance was registered. A total of 500 patients were admitted and treated. 161 mothers were
successfully delivered. 126 babies were vaccinated against common diseases. 3 community outreaches and
health camps were conducted. Assorted medical supplies for the hospital were procured and the teaching
hospital was maintained.
• Support to Lira University Infrastructure Development
The project seeks to: ensure equitable access to relevant and quality higher education and training; promote
infrastructure development and sustainability; promote, conduct and publish basic and applied research
findings.
The approved budget FY 2020/21 is Ug shs 0.762bn, of which Ug shs 0.380bn (51%) was released and Ug
shs 0.238bn (86%) of that expended by 31st December 2020.			
Performance
In the period under review, the project planned to construct the main administration block/ complex to
provide office space and conference facilities for all users including PWDs (ramp fitted). The scope of
works included: construction of a four storied building with offices, auditorium, banking hall, printer, and
washrooms; with a lift and ramp.
The contract for civil works was awarded to M/s BMK Uganda Limited in 2018 at a sum of Ug shs 16.7bn
for a period of three years. By 31st December 2020, construction had progressed to the last floor. The
project was behind schedule and this was attributed to low funding.
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• Project: 1464 Institutional Support to Lira University – Retooling
The approved budget FY 2020/21 is Ug shs 0.300bn, of which Ug shs 0.100bn (33%) was released and Ug
shs 0.002bn (2%) of that expended by 31st December 2020.
Performance
Poor performance was noted. Under Purchase of Specialised Machinery & Equipment, no funds were
released and therefore nothing had been procured. Whilst under Purchase of Office and Residential Furniture
and Fittings the Assorted Office and residential furniture and fittings were still under procurement at the
time of monitoring. For summary performance refer to table 3.29.
Table 3.29: Performance of Support Services Programme-Lira University by 31st December, 2020
Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Administrative Services

5.33

2.84

100

40

25.87

Financial Management and
Accounting Services

0.62

0.32

100

30

2.33

Procurement Services

0.28

0.13

100

26

0.99

Planning and Monitoring Services

0.18

0.08

100

30

0.75

Audit

0.18

0.09

100

32

0.80

Estates and Works

0.14

0.07

100

24

0.46

0.14

0.07

100

20

0.35

0.78

0.38

100

38

3.90

Sub-programme

Central
Administration

Output

Academic Affairs

Human Resource Management
Services
Academic Affairs (Inc.
Convocation)
Library Affairs

0.89

0.52

100

32

3.16

Student Affairs

Student Affairs (Sports affairs,
guild affairs, chapel)

0.77

0.36

100

38

0.00

Guild Services

0.09

0.03

100

0

0.00

Projects

Administrative Services

0.42

0.18

100

30

1.86

Clinical Services

University Hospital/Clinic

0.76

0.38

100

34

3.36

Government Buildings and
Administrative Infrastructure

1.15

1.15

100

0

0.00

Roads, Streets and Highways

0.05

0.05

100

60

0.00

Lecture Room Construction and
Rehabilitation

3.80

1.35

100

88

0.28

0.20

-

100

30

20.74

0.10

0.10

100

0

0.00

Support to
Lira University
Infrastructure
Development

Purchase of Specialised
Institutional Support Machinery and Equipment
to Lira University Purchase of Office and
Retooling
Residential furniture and fittings
Programme Performance ( Outputs)
Source: IFMS, Field Findings
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Delivery of Tertiary Education and Research Programme
The programme has three sub-programmes: Faculty of Health Science; Faculty of Management Science;
and Faculty of Education.
• Faculty of Health Science
The sub-programme aims to provide higher quality training in Health Science. The approved budget for
FY 2020/21 is Ug shs 6.76bn, of which Ug shs 3.43bn (50%) was released and Ug shs 3.03bn (90%)
expended by 31st December 2020.
Faculty performance was mixed with some planned outputs achieved, while others were not due to the
COVID-19 pandemic lockdown. Achievements included: The faculty published 9 papers in peer review
journals, trained 20 health workers (out of 40 planned) in the Lango sub-region and conducted 3 community
outreaches. However, graduation of students was not done due COVID-19 pandemic and closure of the
institution.
Faculty of Management Science
The sub-programme aims to provide higher training to all students in Management Science. Approved
budget for FY 2020/21 is Ug shs 1.896bn, of which Ug shs 0.950bn (50%) was released and Ug shs
0.747bn (79%) expended by 31st December 2020.		
Mixed performance was registered with some planned outputs achieved, while others not achieved due to
the COVID-19 pandemic lockdown. Achievements included successfully completing semester II. Eleven
articles were published in peer reviewed journals, 9 teaching assistants and 1 lecturer were recruited, one
student (Nalwoga Dorine) won a global HUAWEL ICT competition, taught and assessed both finalists and
continuing students, taught staff on use of ODeL and AIMS
Faculty of Education
The sub-programme aims to provide higher training to all students undertaking science education. The
approved budget for FY2020/21 is Ug shs 1.580bn, of which Ug shs 0.780bn (49%) was released and Ug
shs 0.406bn (52%) expended by 31st December 2020.
		
Mixed performance was registered with some planned outputs achieved, while others were not due to
the COVID-19 pandemic. Semester two was successfully completed. 3 papers were published in peer
reviewed journals, interpersonal relationships between schools and teachers promoted, professionalism
and ethics promoted.
Key Implementation Challenges
i)   Inadequate funding and budget cuts constrained the University to pay for raised certificates under
capital developments. For instance, the University received only Ug shs 2.55 bn in Q1 and Ug shs
100 m in Q2 out of the expected Ug shs 5.1 bn. Therefore, because of low funding, these projects are
behind schedule yet about to exit the PIP before completion.
ii) Due to the COVID 19 and lock down that followed, many procurements did not proceed and many
adverts did not attract any bidders. The procurement timelines therefore had to change.
v) Delays in reconciliation between URA collections and MFPED figures often result in underabsorption and funds being swept back. For instance, by December 2020 the University records
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indicated collections of Ug shs 662m while URA showed a lower figure of Ug 240m on the IFMS
due to delays on reconciliation.
vi) The University was unable to absorb the Ug shs 3.6 bn provided for wage attributed to delays
by MoPS to clear the staff recruitment process. As a result, the recruited staff came on board in
December 2020.
vii) Poor NTR collections attributed to closure of the University following the COVID 19 pandemic
related disruptions.
For summary performance refer to table 3.30.
Table 3.30: Performance of Delivery of Tertiary Education and Research Programme-Lira University
by 31st December 2020
Sub-programmes

Output

Annual
Budget
(Ug shs)

Cum.
Receipt
(Ug shs)

Annual
Target

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Faculty of Health Science

Teaching and Training

6.763

3.366

100

34

37.75

Faculty of Management
Science

Teaching and Training

1.896

0.950

100

32

9.90

Faculty of Education

Teaching and Training

1.580

0.780

100

32

8.37

Clinical Services

Teaching and Training

1.998

0.955

100

20

6.84

Programme Performance ( Outputs)

62.86

Source: IFMS, Field Findings

Conclusion
Overall Performance of Lira University was fair at 65%. The university performed better on the recurrent
budget items than on the development budget largely due to under-funding of the later. However, overall
performance was affected by COVID -19 related disruptions.  
Recommendations
i) The URA should promptly reconcile the NTR collections for Universities to facilitate quick access
to funds and effectively implement planned activities.  
ii) The MFPED should promptly release all approved funds under the development budget to enable the
University effectively implement planned projects   before close of the financial year and to avoid
litigation costs.
iii) Cognizant that the University is new, a seed fund should be considered like other new universities to
enable effective funding of the planned development projects at the new site.

3.6 Transfers to Local Governments (Votes: 500-850)
The enactment of the Local Government Act, Cap 243 resulted in decentralisation of some education
functions to the Local Governments. According to Schedule 2 of the Local Government Act, the education
and sports functions and services for which the District Councils are responsible, subject to article 176(2)
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of the Constitution and sections 96 and 97 of the LG Act include but are not limited to, provision of
education services, which cover pre-primary (nursery), primary, secondary, teacher education, science
technology innovation, special needs and technical and vocational education.
Investment in Education services, facilities and capacity development are catered for in the recurrent
and development budgets. The recurrent budget is funded by Conditional and Unconditional Grants and
Locally Raised Revenue. The development budget on the other hand is funded by: (i) Sector Development
Conditional Grants; (ii) Discretionary Development Equalization Grants (DDEG); (iii) contributions from
Unconditional transfers and Locally Raised Revenue; and (iv) Off-Budget donor, Development Partners
and NGO programmes. These grants were monitored to track progress of implementation for the first half
of the FY2020/21 and findings are detailed herein;
The budget for transfers to LGs for FY 2020/21 is Ug shs 1,943.524bn, of which Ug shs 961.488bn
(49.4%) was released and expended by 31st December 2020. A total of 12 districts were monitored and the
approved budget FY 2020/21 for these districts was Ug shs 245.961bn, of which Ug shs 116.235bn (47%)
was released and expended by31st December 2020.
Performance
a) Sector Conditional Grant (Wage)
The approved budget for the Sector Conditional Grant (wage) for FY 2020/21 is Ug shs 1,420.485 bn, of
which Ug shs 773.29bn (54%) was released and expended by 31st December 2020. The budget for the 12
districts monitored was Ug shs 192.026bn of which Ug shs 97.865bn (50%) was released and expended
by 31st December 2020. All districts monitored received funds for wage for the teaching and non-teaching
staff in all the district education departments.
b) Sector Conditional Grant (Non-Wage)
The grant caters for; capitation in educational institutions, Inspection, District Education Officers’
Monitoring and in this particular FY, Standards Operating Procedures. The approved budget for the Sector
Conditional Grant (Non-wage) is Ug shs 334.61bn of which Ug shs62.57bn (54%) was released and
expended by 31st December 2020. Of the 12 districts monitored, the total budget FY 2020/21 is Ug shs
36.947bn, of which Ug shs 7.045bn (19%) was released and expended by 31st December 2020. 		
Capitation Grant: Government released funds for candidate classes as the schools opened in October
2020 and all the Districts monitored reported receipt of the funds.
Standard Operating Procedures (SOPs) Grant; Government provided a SOP grant of Ug shs 1,500,000
to each school to facilitate re-opening of schools particularly for the candidate classes. The schools were
required to procure; 1) Foot operated hand washing facility, 2) Temperature guns, 3) Back pack sprayer,
4) Hand sanitizers, 5) Disinfectants and 6) Hand washing soap. For the districts monitored, all the schools
had procured the items and were in use.
Inspection Grant and DEO’s monitoring: The districts received Inspection Grants together with the
DEO’s monitoring Grant and conducted school inspections during the months of October and November.
The main objective of the inspections was to ensure that schools utilized the SOP grant as per guidelines
from MoES and ascertain readiness of schools for re-opening.
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Some key findings from inspections across districts monitored included the following:
• No school had registered a COVID-19 case since the re-opening of schools in October 2020.
• Threats from the Communities on enforcement of the SOPs; according to the guidelines from
the MoES, schools were supposed to put barriers to deter community members from accessing the
school premises. In many districts, school administrators devised means such as putting ropes to
check community members from trespassing on school premises.
However, this measure caused conflict with the community members particularly in those schools that
shared water points (boreholes) with the communities and where communities have foot paths going
through school premises. For instance, in Abongrwot P/S, (Agali S/c Lira district) community members
removed the ropes, uprooted the school sign post and attacked the homes of two teachers threatening to
burn them with petrol.
• Increased dropout rates especially for the girls; many candidates (boys and girls) did not return to
schools after the lockdown. It is reported that more girls compared to boys did not return to schools
for different reasons.
• Enforcement of SOPs; i) Mask adherence is a challenge to many rural school administrators.
While government provided masks to all pupils in candidate classes, the semi candidates were not
given and parents in rural schools are not willing to provide them saying that it is the responsibility
of government.
ii) Setting aside a room/class to serve as an isolation center; rural schools are finding it hard to set
aside one room/class to serve as an isolation centre and many of the rooms in schools set aside for that
purpose are not fit for that purpose.
• Retooling of teachers; it was reported that a number of teachers who have been home for a year lost
their professionalism and need to be retooled.
c) Sector Development Grant (SFG and UgIFT)
The grant comprises of funds for construction of facilities in primary schools (formerly referred to as the
School Facilities Grants) and the Uganda Inter-Governmental Fiscal Transfer Program (UgIFT).
i) School Facilities Grant (SFG)
The grant is intended to finance capital development works at primary school level and fund adhoc
investments including Presidential Pledges. The approved budget for the Sector Development Grant for
FY2020/21 was Ug shs 188.42 bn, of which Ug shs 125.61bn (66%) was released and expended by 31st
December 2020. The budget for the 12 districts monitored was Ug shs 16.988 bn, of which Ug shs11.325
bn (66 %) was released and expended.
Districts registered good performance in regard to implementation of the Consolidated Development Grant
(former School Facilities Grant). All funds under this grant were received by Q2 and civil works were at
various stages of completion. In Bushenyi and Jinja districts for example, all planned works had been
completed while in Kalungu district, two of the three schools planned for construction were completed.
For a detailed performance of the School Facilities Grant for the districts monitored refer to Annex 3.
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Despite the investment in infrastructure development through the grants across the districts, a number of
schools still have dilapidated or inadequate facilities that affect the teaching and learning. Furthermore,
the percentage of the grant allocated to the Operation and Maintenance (O&M) of school infrastructure
remains inadequate to allow schools plan for maintenance of school infrastructure leading to deterioration
of many structures.
i) UgIFT
The Uganda Inter-Governmental Fiscal Transfers (UgIFT) Programme for results supports the
Intergovernmental Fiscal Transfer Reforms (IgFTR). The programme is financed by GoU and IDA and
being implemented in the sectors of health and education. It will disburse US$200 million over a fouryear period, of which US$130 million will be allocated for LG grants in the education sector, and US$ 55
million in the health sector, and US$15 million for grant management, performance assessment, value for
money, support and improvement.
In the Education and Sports Sector, the loan shall finance both non-wage recurrent and development
components. The non-wage component will address the low unit cost of funding operations of the schools
to improve learning outcomes. The Development Grant will fund investments such as construction and
implementation of presidential pledges which were previously handled under the Transitional Development
Grant.
The UgIFT supported 181 LGs votes (135 districts, 46 municipalities and KCCA) starting from FY
2018/19. For the education sector, phase I of the programme started in FY 2018/19 and was intended
to construct seed schools in 117 sub-counties.  The beneficiary schools were in three categories: a) subcounties without a government aided secondary school, b) existing secondary schools with very bad
structures that needed rehabilitation and expansion, c) presidential pledges. Ninety out of the 117 schools
are new. All these are expected to be operational by February 2021.
The scope of works in each school cost Ug shs 2bn for a contract period of two years and included the
following facilities: an administration block, ICT block, three blocks each with two classrooms, a multipurpose block, a science laboratory block, three blocks of teachers’ houses each with two units with their
kitchens and VIP latrines
Physical Performance
The plan was to have all the schools completed by December 2020 and have them operational by February
2021. However, by March 2021, the project was behind schedule with 90% of schools at finishing stage for
civil works. Specifically; 105 schools (90%) were at finishing stages; 10 schools (9%) at super structure/
walling and one school (i.e. Kihanga Public Seed School in Ntungamo district) was far behind at sub
structure level). In addition, M/s Davrich Company (U) Ltd abandoned all his sites in at ring beam level
across the five sites of Gulu (Paralo Seed) Omoro (Lakwana Seed), Amuru (Amuru Seed) and Nwoya
(Lungulu Seed) Districts.
In regard to supply of Equipment; advertisements had been placed for procurement of service providers
for ICT equipment, science kits and the chemical reagents. Overall, project targets were missed and this
was attributed to initial delays in procurement at the start of the project and the subsequent delays caused
by the lock down following the COVID-19 outbreak. For summary performance refer to table 3.31.
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Table 3.31: Performance of Transfers to Local Governments by 31st December 2020
Transfers

Output

Annual
Budget
( Ug shs in
Billions)

Cum.
Receipt
( Ug shs)

Annual
Target
(%)

Cum.
Achieved
Quantity

Physical
performance
Score (%)

Sector Conditional Grant (wage)

Wage

192.026

97.865

100

50

76.59

Sector Conditional Grant
(Non-Wage)

Non-Wage
(Capitation)

36.947

7.045

100

10

7.88

Sector Development Grant

SFG, DDEG

16.988

11.325

100

30

3.11

Overall Performance

87.5

Source: IFMS, Field Findings

Good performance (87.5%) was largely attributed to Wage and Development where a number of sites had
begun works and were progressing on well, some had even been completed and were awaiting handover.
Conclusion
Overall performance for the different LG grants monitored was good (87.5%) and this was attributed
to timely receipt of funds (especially for wage) and early initiation of procurement processes for the
development component. Education personnel were paid salaries and over 70% of the districts had civil
works on-going however; due to the COVID-19 pandemic and resulting restrictions, the capitation grant
was only sent for candidate classes which were allowed to resume.
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CHAPTER 4: CONCLUSION AND
RECOMMENDATIONS
4.1: Conclusion
The overall sector performance as at half year FY 2020/21 was fair (67.4%) with better performance
registered for recurrent sub-programmes compared to development sub-programmes in terms of output
delivery. A number of planned outputs were ongoing such as examination preparations for candidate classes;
infrastructure development; recruitment and confirmation of education personnel and; teacher training.
However physical performance varied across the different votes and programmes/sub-programmes with
some registering good performance while others had low/poor performance.
Good performance in the sector was associated with early initiation of procurement processes, timely
implementation and availability of funds while poor performance was attributed to low/inadequate
releases, poor planning and delayed procurements that led to some development projects reaching their
end dates without achieving their set targets.
As the sector prepares for the NDPIII, there is need to prioritise and sequence programs/project that are
critical to the attainment of the programme outcomes in a phased manner and ensure that they are fully
funded to completion in the medium term.

4.2 Key Sector Challenges
i) Poor planning, prioritisation and sequencing of programmes/projects: The sector commits to a
number of projects across programmes amidst the inadequate resources which has made many sites drag
on for many years without getting completed, with some attracting costs of litigation.
ii) Blanket cuts on ‘consumptive items’: The current chart of accounts codes do not differentiate the core
activities of different programmes in the sector making them vulnerable to cuts. Allowances, travel inland
and workshops mean different core activities to the different programmes across the sector. In UNEB
setting of examinations, training of examiners and marking of exams is conducted in a workshop mode.
iii) Low/inadequate release of funds affected implementation of planned outputs. A number of public
universities (Gulu, Lira and Busitema) were not able to pay for raised certificates for the civil works and
faced difficulties in paying for statutory deductions particularly where increments in wages and/or new
recruitments were made without a corresponding increase in the non-wage.

4.3: Key Recommendations
i) The Accountant General should review the chart of accounts to take care of the specific and unique sector
deliverable items that are hitherto bundled under consumptive items yet they are not consumptive in
nature.
ii) The MFPED should provide the necessary wage and non-wage to enable the sector implement the
Teachers’ Scheme of Service and take care of the increasing statutory deductions as a result of the
increase in wage bill specifically for universities.
iii) The MFPED should increase the non-wage component for all universities so that they can take care
of the increasing statutory deductions as a result of the increase in wage bill.
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ANNEXES
Annex 1: Education Sector Programmes Monitored at Half FY 2020/21
Vote

Programme

Sub-programme

Pre-primary and
Primary Education
Programme

0702- Secondary
Education

0704 Higher
Education
013-Ministry of
Education and
Sports

Basic Education

Basic Education Department,
Instructional Materials Unit,

Emergency Construction of
Primary Schools Phase II

Basic Education Department
(Headquarters, Bushenyi, Kalungu,
Luwero, Mpigi, Butambala, Wakiso.

03 -Secondary Education

Government Secondary Education
Department

14-Private Schools Department

Private Schools Department
(Headquarters)

1540 Development of Secondary
Education Phase II

Government Secondary Education
Department (Headquarters)

07 Higher Education

Higher Education Department,
National Council for Higher Education
(NCHE), Bishop Stuart University

1241 Development of Uganda
Petroleum Institute Kigumba

Uganda Petroleum Institute Kigumba.

1491 African Centers of
Excellence II

Higher Education Department
(Headquarters)

05- Business Technical Vocation
Education and Training (BTVET)

Skills development Department, DIT,
UBTEB, NHSTC, UNMEB, UAHEB

11-Departmental Training
Institutions

Skills development Department

1338-Skills Development Project
0705- Skills
Development

Sampled Institutions/Districts/
Department

Skills development Department,
UTC Bushenyi Bukalasa Agricultural
College, Rwentanga Farm Institute,
Nyamitanga TI, UTC Lira.

1412-The Technical Vocational
Education and Training (TVETLEAD)

Skills development Department
(Headquarters)

1432-OFD Funded Vocational
Project Phase II

Skills development Department

1433-IDB funded Technical
and Vocational Education and
Training Phase II

Skills development Department
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Vote

Programme

Sub-programme

Sampled Institutions/Districts/
Department

04-Teacher Education
0706-Quality and
Standards

1458-Improvement of Secondary
Teachers Education- Kabale and
Mubende NTCs

Quality and Standards Department

0707-Physical
Education and Sports

12-Sports and PE

Physical Education and Sports
department, National Council of
Sports.

Uganda National
Examination Board
(UNEB)

National
Examinations
Assessment and
Certification

Headquarters ;1356 -Uganda
National Examination Board
Infrastructure Development;
1649-Retooling of Uganda
National Examinations Board

UNEB Headquarters and UNEB
Offices at Kyambogo

Education Service
Commission

Education Personnel
Policy and
Management

Headquarters , Support to
Education Service Commission

Education Service Commission

Support Services

All six sub-programmes

Delivery of Tertiary
Education program

All five sub-programmes
(Faculties)

Support Services

All three sub-programmes.

Delivery of
Tertiary Education
Programme

All the seven sub-programmes/
Faculties.

Support Services

All two sub-programmes.

Delivery of
Tertiary Education
Programme

All eight sub-programmes/
Faculties

Support Services

All two sub-programmes

Delivery of Tertiary
Education

All 11 faculties/sub-programmes

Support Services

All five sub-programmes

Delivery of Tertiary
Education

All eight subprograms/Faculties.

Support Services

All four sub programmes

Delivery of Tertiary
Education

Two Schools and Research and
Innovation Department

111-Busitema
University

127-Muni University

137-Mbarara
University
139-Kyambogo
University

149-Gulu University
308-Soroti University
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Vote
140-Uganda
Management
Institute (UMI)

138-Makerere
University Business
School

136-Makerere
University

Lira University

500-850Transfers to Local
Governments

Programme

Sub-programme

Support Services

All four sub-programmes

Delivery of
Tertiary Education
Programme

All Four Schools and Research
and Outreaches

Support Services

All two sub-programmes

Delivery of
Tertiary Education
Programme

All the eight sub-programmes/
Faculties

Support Services.

All two sub-programmes

Delivery of Tertiary
Education

Eight out of 11 sub-programmes/
Colleges monitored

Support Services.

All five sub-programmes

Delivery of Tertiary
Education

All the eight sub-programmes/
Faculties

Pre-primary and
Primary Education

UPE Capitation: School Facilities
Grant (SFG), Education
Development

Secondary Education

Secondary capitation grant –Nonwage, Education Development
and Construction of secondary
schools

Education Inspection
and Monitoring

School Inspection Grant

Sampled Institutions/Districts/
Department

UMI

MUBS

University Secretary, Planning Unit
and Estates Department
Colleges

Lira University

Arua, Bugiri, Bushenyi, Butambala,
Gulu, Iganga, Jinja, Kalungu, Lira,
Luwero, Mpigi, Wakiso
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Annex 2: Performance of School Facilities Grant by 31st December 2020
District
Arua

SFG Activity

Construction of a three classroom block at; Erewa P/s, Abia P/s
Construction on-going.
and Bondo Army P/s.
Construction of a two classroom block at; Warenga P/s, Naluya
P/s and Nakigunju P/s.

Bugiri

Construction of VIP latrines in 8 schools and emptying of lined
VIP latrines in 40 P/s.
Installation of lightening arrestors in 20 schools.

Bushenyi

Butambala

Gulu

Construction of a two classroom block at Kyeizooba P/s and
Swazi P/s;
Partial construction of two classroom blocks up to wall level at
Kizinda Primary School, Kemitaha P/s and Kayanga P/s
Construction of a two classroom block at ; Kisununu C/U,
Kyerima UMEA and 5-stance VIP latrine at Bulo UMEA P/s
Construction of a two classroom block at; Olel P/s in Awach
S/C, Omoti Hill P/s in Patiko S/C, and Burcoro P/s in Awach
S/c.
Completion of previous works at Kiteny-Owalo in Palaro S/C

Iganga

Construction of 2-classroom block with furniture at Nakigo P/s,
Bulomore p/s, Busulumba p/s
Construction of a four in one teachers house and a four stance
lined VIP at Butangala P/S and at Kagogwa P/S, Kakira T/C
Construction of a 2-classroom block with office, store and
lightening arrestors at Bulugo P/S, Buyengo S/C

Jinja

Progress/Status

Construction of a 5-stance brick lined VIP-latrine with
handwashing facility at 6 primary schools, namely; Bituli,
Nyenga, Nkondo, Nalinaibi, Kasozi and Wansimba.
Emptying of 9 pit latrines of Lumuli, Iziru, Kibibi, Nkondo,
Iwololo, Imam Hassan, Namalere, Mawoito, Salvation and
Bulugo

Two classroom blocks completed;
VIP latrines at completion stage.
Lightening Arrestors installed.

Completed.
Classroom constructions at
completion stage with painting and
terrazzo fitting works on-going.
Works at Olel were at finishes, works
at Omoti Hill were at slab level, Buraro
was at completion and works at
Kiteny-Owalo were at bidding stage.
All sites were completed.
Both pit latrines at Butangala P/s and
Kagogwa were complete, works on
the staff houses were ongoing and at
various stages of completion.
Works at Bulugo P/s were complete
Works at 4 out of the six primiramy
schools were completed, two (Butuli
and Nalinaibi) were ongoing.
The emptying of the latrines was
completed.

Enhancing of the Biogas system at Wansimba P/s and
Namaganga P/s.

Works on the biogas systems at the
two schools was ongoing.

Kalungu

Construction of a two classroom block in two schools of (Kyato
P/s and St. Noah Lugazi P/S) and a five stance VIP latrine
Twauhid P/s

Two of the three schools planned had
reached completion.

Lira

Renovation of classroom blocks of four-classroom blocks each
at five primary schools, namely; Alworo P/s, Abolet P/s, Odoro
P/s, Otara P/s, Teokole P/s. Provision of furniture for the 5
schools
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District

Luwero

SFG Activity
Construction of a two classroom block at; Kyegobwa R/C,
Kansili P/s, Wobulenzi UMEA, Kyiso P/s, Ndejje Junior,
Nandere girls Pls, Lukomera Parents and Lukole Umea Pls
Construction of; a two classroom block at Nkasi p/s in Kituntu
S/cty and a three classroom block at Mpambire UMEA;

Mpigi

Renovation of a classroom block at Manyogaseeka P/s; and
supply of furniture to Bulamu C/U.
Construction of 5 stance VIP latrines at; Kituntu UMEA,
Equator Parents P/s; Namabo P/s and Kibumbiro P/s

Wakiso

Construction of a two classroom block with 40 desks each at
11 schools of; Majirikiti Muslim P/s, Kabagezi P/s, Ziru P/s,
Buwembo, Kasaamu P/s,Buvvichance P/s, Kabuulamuriro
P/s, Manyagwa P/s, Bussi bulenge P/s, Bussigombe and
Nakitokoolo P/s.

Progress/Status
Six of the eight schools had been
roofed.

Classroom constructions at
completion stage while for VIP
latrines; sites for construction were
handed over.

Classroom construction at 50%
completion.

Construction of a five stance VIP latrine in 8 schools; Kazinze
P/s, Nkumba P/s, Bbira P/s, Buwembo P/s,Naggulu UMEA,
Wattuba UMEA, Entebbe UMEA, Sentema and Namugala P/s.
Source: Field Findings
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Annex 3: Overall Sector Performance by 31st December, 2020
Vote

Institution

Overall Physical Performance score (%)

013

MOES

44

111

Busitema University

56

122

KCCA

Not Assessed at Half Year

127

Muni University

69

128

Uganda National Examinations Board (UNEB)

90

132

Education Service Commission (ESC)

86

136

Makerere University

52

137

Mbarara University

61

138

Makerere University Business School

69

139

Kyambogo University

69

140

Uganda Management Institute (UMI)

74

149

Gulu University

54

301

Lira University

65

303

National Curriculum Development Centre (NCDC)

Not Assessed at Half Year

307

Kabale University

Not Assessed at Half Year

308

Soroti University

47

501-580

Local Governments

88

Overall Performance
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