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Report on Procurement of assorted Medical R&D Equipment to Support COVID-19 Diagnostics, Vaccines and Therapeutics Projects 

plus training of the end users and service maintenance of the equipment for a period of one (1) year (under warranty) under the 

Presidential Scientific Initiative on Epidemics (PRESIDE), conducted during the Fiscal Year 2020/2021 

s/no. Subject of 

Procurement 

Procurement 

reference 

Number 

Procurement 

Method 

Name of 

Supplier 

Ownership/ 

Shareholder 

Details of the 

Supplier 

Contract Price 

(UGX) 

Beneficiary 

(Institution/ 

Individual)  

Current Status 

1. VP Stigma High 

Resolution Field 

Emission Scanning 

Electron Microscope 

ï Gold and Carbon 

Coater and 

Accessories (FE-

SEM) ï (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00004 

Direct 

Procurement 

Beautiful 

Engineering and 

Equipment Ltd. 

Bukenya Guster 

Augustine ï 90 % 

 

Kizza Job ï 10 % 

2,450,500,000 ¶ Makerere 

University 

College of 

Engineering, 

Design, Art and 

Technology and 

Centre Leader 

of 

MAPRONANO 

ACE - Prof. 

Kirabira John 

Baptist 

Contract signature 

took place on 23rd 

November, 2020 

and the delivery 

was to be made in 

twelve (12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

30th May 2021 to 

fulfil  the 

contractual 

obligations. 

2. Assorted Medical 

R&D equipment by 

Thermo Fisher 

(Phase 2) 

MoSTI/SUPPLS/

2020-2021/00010 

Direct 

Procurement 

Africa 

Biosystems 

Uganda Ltd. 

Africa Biosystems 

Ltd. ï Kenya ï 540 

 

Erostus Wilberforce 

Njuki Nsubuga - 60 

647,083,564.97 ¶ Makerere 

University ï 

COVAB 

 

¶ Uganda Virus 

Research 

Institute (UVRI) 

 

¶ Joint Clinical 

Research Centre 

(JCRC) 

The contract has 

been performed 

with all deliveries 

made to the 

beneficiary 

institutions 
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3. Assorted Medical 

R&D equipment by 

Thermo Fisher and 

Biorad (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00006 

Direct 

Procurement 

Micro-Haem 

Scientific and 

Medical 

Supplies Ltd. 

 

Akwesigye Cedric ï 

85 % 

 

Dr. James Bruce 

Kirenga ï 15 % 

Lot 1: 

1,939,938,772.2

0 

 

Lot 2: 

706,321,668 

¶ Makerere 

University ï 

COVAB 

 

¶ Zygen Biotech 

LTD 

 

¶ Uganda Virus 

Research 

Institute (UVRI) 

 

¶ Joint Clinical 

Research Centre 

(JCRC) 

 

¶ Busitema 

University 

 

¶ Natural 

Chemotherapeu

tics Research 

Institute (NCRI) 

Contract signature 

took place on 30th 

November, 2020 

and the delivery 

was to be made in 

twelve (12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

30th May 2021 to 

fulfil  the 

contractual 

obligations. 

4. Assorted Medical 

R&D equipment by 

Thermo Fisher and 

VWR (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00009 

Direct 

Procurement 

Vision Scientific 

and Engineering 

Uganda Ltd. 

Prem Kishore ï 50 

 

Sherin Renitam - 50 

Lot 1: 

531,712,368.43 

 

Lot 2: 

300,663,125 

¶ Makerere 

University ï 

COVAB 

 

¶ Joint Clinic 

Research Center 

(JCRC) 

 

¶ Natural 

Chemotherapeu

tics Research 

Institute (NCRI) 

Contract signature 

took place on 30th 

November, 2020 

and the delivery 

was to be made in 

twelve (12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

30th May 2021 to 
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¶ Uganda Virus 

Research 

Institute (UVRI) 

fulfil  the 

contractual 

obligations. 

 

So far, all items 

under LOT 2 have 

delivered 

 

All items under 

LOT 1 will be 

delivered by 20th 

May 2021 

5. Assorted Medical 

R&D equipment by 

Eppendorf and 

Qiagen (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00008 

Direct 

Procurement 

Medfield 

Solutions (U) 

Ltd. 

Musinguzi Henry ï 

51 % 

 

Elungat Joseph ï 49 

% 

Lot 1: 

3,460,836,990 

 

Lot 2: 

48,000,000 

¶ Makerere 

University ï 

COVAB 

 

¶ Uganda Virus 

Research 

Institute (UVRI) 

 

¶ Busitema 

University 

 

¶ Natural 

Chemotherapeu

tic Research 

Institute (NCRI) 

 

¶ Joint Clinical 

Research Centre 

(JCRC) 

 

¶ Zygen Biotech 

LTD 

Contract signature 

took place on 30th 

November, 2020 

and the delivery 

was to be made in 

twelve (12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

30th May 2021 to 

fulfil  the 

contractual 

obligations. 

 

So far, the Supplier 

has delivered a 

good number of the 

items.  
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6. Assorted Medical 

R&D equipment by 

Shimadzu and 

Hahanshin (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00013 

Direct 

Procurement 

ESTEC Ltd. Rashmikant 

Pranjivan Patel ï 

199999 

 

Estate of the Late 

Arti Patel 

Rashmikant ï 

50000 

 

Nilaben Suboodha 

Radjibhai Patel - 1 

956,295,824.25 ¶ Makerere 

University 

College of 

Health Sciences 

Contract signature 

took place on 5th 

February 2021 and 

the delivery was to 

be made in twelve 

(12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

enable them fulfil 

their contractual 

obligations. 

 

All the equipment 

are at Customs 

(Entebbe) awaiting 

clearance to enable 

delivery. 

7. Assorted Medical 

R&D equipment by 

Ereka and Merck 

Group (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00025 

Direct 

Procurement 

Kobian 

Scientific 

Uganda Limited 

Darash Vipin Patel 

ï 30 % 

 

Shail Vipin Patel ï 

30 % 

 

Shami Vipin Patel ï 

30 % 

 

Charanadhar M. 

Patel ï 10 % 

781,080,000 ¶ Uganda Virus 

Research 

Institute (UVRI) 

 

¶ Presidential 

Initiative on 

Banana 

Industrial 

Development/B

IRDC 

 

Contract signature 

took place on 5th 

February 2021 and 

the delivery was to 

be made in twelve 

(12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

5th August 2021 to 

fulfil  the 
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contractual 

obligations. 

8. Assorted Medical 

R&D equipment by 

TERUMO BCT 

(Phase 2) 

MoSTI/SUPPLS/

2020-2021/00012 

Direct 

Procurement 

Konrad Science 

Ltd. 

Nthenya Irene 

Mutinda ï 10 % 

 

Mwanza Fredrick 

Makau ï 90 % 

633,021,396 ¶ Joint Clinical 

Research Centre 

(JCRC), 

Lubowa - 

Entebbe Road 

The contract has 

been performed 

with all deliveries 

made to the 

beneficiary 

institution 

9. Assorted Medical 

R&D equipment by 

Metler Toledo (Phase 

2) 

MoSTI/SUPPLS/

2020-2021/00014 

Direct 

Procurement 

Palin 

Corporation Ltd. 

Rwankote Dean 

Denis ï 90 % 

 

Karungi Christine 

Rwankote ï 10 % 

212,352,500 ¶ Makerere 

University ï 

COVAB 

 

¶ Presidential 

Initiative on 

Banana 

Industrial 

Development 

(PIBID)/ 

BIRDC 

The contract has 

been performed 

with all deliveries 

made to the 

beneficiary 

institutions 

10. Assorted Medical 

R&D equipment by 

Gilson and Thomas 

Scientific (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00028 

Direct 

Procurement 

Science 

Logistics 

Limited 

Atukunda Carolynn 

ï 45 

 

Amumpe Allan - 45 

639,400,565.32 ¶ Makerere 

University ï 

COVAB 

 

¶ Uganda Virus 

Research 

Institute (UVRI) 

 

¶ Joint Clinical 

Research Centre 

(JCRC), 

Lubowa - 

Entebbe Road 

Contract signature 

took place on 5th 

February 2021 and 

the delivery was to 

be made in twelve 

(12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

5th August 2021 to 

fulfil  the 

contractual 

obligation. 
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So far, some items 

have been delivered 

to the beneficiary 

institutions 

11. Assorted Medical 

R&D equipment by 

Brook Automation 

(Phase 2) 

MoSTI/SUPPLS/

2020-2021/00026 

Direct 

Procurement 

Kentros 

Holdings 

Limited 

Ondieki Jeremiah 

Matogo ï 999 

 

Akunga Lucas 

Omariba - 1 

145,109,175 ¶ Joint Clinical 

Research Centre 

(JCRC), 

Lubowa - 

Entebbe Road 

Contract signature 

took place on 5th 

February 2021 and 

the delivery was to 

be made in twelve 

(12) weeks, 

effective the date of 

contract signature 

 

Supplier asked for 

an extension of 

contract period to 

enable them fulfil 

their contractual 

obligations. 

 

Items are reportedly 

at the airport in the 

UK awaiting to be 

exported to Uganda 

12. Assorted Medical 

R&D equipment by 

Brook Automation 

(Phase 2) 

MoSTI/SUPPLS/

2020-2021/00047 

Direct 

Procurement 

Medfield 

Solutions (U) 

Ltd. 

Musinguzi Henry ï 

51 % 

 

Elungat Joseph ï 49 

% 

1,261,065,593.2 ¶ Joint Clinical 

Research Centre 

(JCRC), 

Entebbe Road 

 

¶ Makerere 

University, 

MAPRONANO 

ACE 

Contract signature 

took place on 25th 

March, 2021 and 

the delivery to be 

made in twelve (12) 

weeks, effective the 

date of contract 

signature. 

 



P a g e  | 7 

 

Contract 

performance is on 

course 

13. Assorted Medical 

R&D equipment by 

Biorad (Phase 2) 

MoSTI/SUPPLS/

2020-2021/00048 

Direct 

Procurement 

Micro-Haem 

Scientific and 

Medical 

Supplies Ltd. 

Akwesigye Cedric ï 

85 % 

 

Dr. James Bruce 

Kirenga ï 15 % 

388,559,807.62 ¶ Makerere 

University ï 

MAPRONANO 

ACE 

Draft Contract 

Agreement to be 

forwarded to 

Solicitor Generalôs 

Office for review 

and clearance 

 


