

**STATUS REPORT ON MODVA COVID – 19 PROCUREMENT REQUIREMENTS FOR THE MONTH OF JUNE 2021**

| SN | Procurement Ref        | Subject of Procurement  | Proc Method | Details of Service Provider | Contract value | Remarks            | On/Off Budget support | For Off Budget Indicate Development Partner | Beneficiary End User |
|----|------------------------|---|-------------|-----------------------------|----------------|--------------------|-----------------------|---|----------------------|
| 1  | MD/SUPLS/2020-21/00177 | URGENT UPGRADE OF OXYGEN GAS PLANT AT GMH (INCLUDING INSTALLATION, TESTING AND COMMISSIONING) | DP          | MS RIMA E.A LTD             | 780,695,540    | CONTRACT FORMATION |                       |   | CMS                  |

*Ug*  
*24/8/21*

**NOTES:**

- DP - Direct Procurement
- CMS - Cheiftnancy of Medical Services
- GMH - General Military Hospital

